




Agenda Item No.: 33.

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JUNE 1, 2016

DEPARTMENT: PUBLIC WORKS
DIRECTOR: DAVID N. BOWERS

☒ **Consent** ☐ **Discussion**

SUBJECT:

For possible action to approve Fourth Supplemental Interlocal Contract LAS16J09 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCD) to extend the project completion date for the Rancho System - Beltway to Elkhorn located in CC-215 from Campbell Road to Fort Apache and in Fort Apache Road from CC-215 to Elkhorn Road - Ward 6 (Ross)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On December 10, 2009, the District approved an Interlocal Contract for design, right-of-way and environmental mitigation associated with the Rancho System - Beltway to Elkhorn project. On April 12, 2012, the First Supplemental Interlocal Contract extended the project complete date. On April 10, 2014, the Second Supplemental Interlocal Contract extended the project completion date. On June 12, 2014, the Third Supplemental Interlocal Contract increased funding and reallocated funding within the Interlocal contract. This Fourth Supplemental Interlocal Contract will extend the project completion date from June 30, 2016 to June 30, 2017 as additional time is needed to complete the project closeout. The CCRFCD approved this Fourth Supplemental contract at their April 14, 2016 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Interlocal Contract LAS16J09

Motion made by STEVEN D. ROSS to Approve the Consent Agenda

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

BOB COFFIN, RICKI Y. BARLOW, LOIS TARKANIAN, CAROLYN G. GOODMAN,
STEVEN D. ROSS, STAVROS S. ANTHONY, BOB BEERS; (Against-None); (Abstain-None);
(Did Not Vote-None); (Excused-None)