



Special Arts Commission Agenda

Items listed on the agenda may be taken out of the order presented; two or more agenda items for consideration may be combined; and any item on the agenda may be removed or related discussion may be delayed at any time. Backup material for this agenda may be obtained from LuAnn D. Holmes, City Clerk, at the Office of the City Clerk, 495 South Main Street, 2nd Floor or on the city's webpage at www.lasvegasnevada.gov.

1. **Call to Order and Roll Call**
2. **Announcement Regarding: Compliance with Open Meeting Law**
3. **Public Comment:** Comment during this portion of the agenda must be limited to matters on the agenda for action. If you wish to be heard, come forward and give your name for the record. The amount of discussion, as well as the amount of time any single speaker is allowed, may be limited.
4. For possible action to approve the Final Minutes by reference of the Regular Meeting of February 20, 2020
5. Report by Jim Briare, Arts Commission Chair, regarding monthly summary of current initiatives, cultural events and opportunities – All Wards
6. Report by Office of Cultural Affairs staff regarding monthly summary of current initiatives – All Wards
7. Report by Office of Cultural Affairs staff regarding current financial updates to the Percent for the Arts Fund – All Wards
8. Discussion for possible action regarding acceptance of the Officer Alyn Beck Sculpture by Bryan Hanlon, located at Officer Alyn Beck Memorial Park, 9220 Brent Lane, into the City's public art collection (No Fiscal Impact) – Ward 6
9. Discussion for possible action regarding the purchase of the Solar Walk Sculpture located at the corner of North Buffalo Drive and West Deer Springs Way and created for the Contemporary Public Art Program by Randy Mendre (\$10,000 of the Capital Improvement Project Fund) – Ward 6
10. Discussion for possible action regarding the purchase of the Swizzle Sculpture located at the Las Vegas Wash pedestrian bridge, near the intersection of North Lamb Boulevard and Via Borega, and created for the Contemporary Public Art Program by Randy Mendre (\$5,000 of the Capital Improvement Project Fund) – Ward 3
11. Discussion for possible action regarding the donation of the Fore Sculpture located at Angel Park Trail Head, near the intersection of South Durango Drive and Westcliff Drive, and created for the Contemporary Public Art Program by Randy Mendre (No Fiscal Impact) – Ward 2
12. Report by Ally Haynes-Hamblen, Director of the Office of Cultural Affairs, regarding the Mayor's Fund for Las Vegas LIFE – All Wards
13. Discussion for possible action regarding the appointment or re-appointment of members to the Arts Commission Subcommittees and Ad Hoc Committees – All Wards
14. **Discussion regarding topics for future agenda items.** Comments made during this portion of the agenda by individual members shall refer solely to proposals for future agenda items and any discussion shall be limited to whether or not such proposed items are within the purview of the Commission and/or whether such proposed

items shall be placed on a future agenda. No discussion regarding the substance of any such proposed topic shall occur and no action shall be taken.

15. **Citizens Participation:** Public comment during this portion of the agenda must be limited to matters within the jurisdiction of the Commission. No subject may be acted upon by the Commission unless that subject is on the agenda and is scheduled for action. If you wish to be heard, come forward and give your name for the record. The amount of discussion on any single subject, as well as the amount of time any single speaker is allowed, may be limited.

16. **Adjournment**

Facilities are provided throughout City Hall for the convenience of persons with disabilities. Reasonable efforts will be made to assist and accommodate persons with disabilities or impairments. If you need an accommodation to attend and participate in this meeting, please call the City Clerk's office at 702-229-6311 and advise of your need at least 48 hours in advance of the meeting. Dial 7-1-1 for Relay Nevada.

THIS MEETING HAS BEEN PROPERLY NOTICED AND POSTED AT THE FOLLOWING LOCATIONS IN
ACCORDANCE WITH THE STATE OF NEVADA EXECUTIVE DEPARTMENT DECLARATION OF
EMERGENCY DIRECTIVE 006

The City of Las Vegas Website – www.lasvegasnevada.gov
and
The Nevada Public Notice Website – notice.nv.gov



CITY OF LAS VEGAS ARTS COMMISSION

STAFF REPORT

FY 2021

July 16, 2020

**Please reference the June 20, 2019 (FY19) Staff Report for any prior information not listed in the FY19 reporting year.*

Arts Commission Percent for Art Funded Projects FY20 – FY21 (as of October 2019):

3rd Street Partnership	\$ 30,000.00
AMP Utility Cabinet Painting Project (Ward 5)	\$ 10,000.00
Arts District Public Art Project/Sculpture (1) (\$6,000.00 Arts Commission + \$20,000.00 GF)	\$ 6,000.00
Arts District Public Art Project/Sculpture (2)	\$ 10,000.00
Conservation & Maintenance Reservation (Arts Commission)	\$ 60,000.00
Conservation & Maintenance Reservation (Public Works)	\$ 50,000.00
Historic Markers/Medallions	\$ 5,000.00
Las Vegas Senior Center (\$20,000.00 Arts Commission + \$5,000.00 O&M)	\$ 20,000.00
Municipal Courthouse Public Art Project – Exterior	\$ 810,000.00
Municipal Courthouse Public Art Project – Entryway	\$ 80,000.00
Municipal Courthouse Public Art Project – Interior two-dimensional	\$ 20,000.00
Neonopolis Parking Garage Mural	\$ 10,000.00
Symphony Park Garage	\$ 50,000.00
T-Alleyway Artistic Improvements	\$ 15,000.00
West Las Vegas Arts Center Sculpture (\$75,000 Arts Commission + \$10,000 Maintenance)	\$ 75,000.00

► 3RD STREET PARTNERSHIP

Location: *3rd Street*

Status: *Voted onto Arts Commission Projects list on 09/21/17*

Budget Allocation: *\$30,000 (Percent for Arts Fund; approved 09/21/17; \$150,000 Public Works)*

Current Expenditures: *\$25,202 (Percent for Arts Fund)*

- 07/16/20 – Due to the COVID-19 delay, the foundry estimates completion of *Atomic Tumbleweed* in August 2020. Mr. Littlejohn is working to obtain an off-site permit for the installation set in September 2020.
- 02/20/20 – Full size mock-up of *Atomic Tumbleweed* was delivered to the foundry in Colorado and Mr. Littlejohn is working to obtain an off-site permit for the installation set in April 2020.
- 12/19/19, 01/16/20 – The poetry curated by Poetry Promise has been formatted and provided to Public Works for placement along 3rd Street using Endurablend. Wayne Littlejohn will transport the full size mock-up for *Atomic Tumbleweed* to the foundry in Colorado by the end of December.
- 11/21/19 - Wayne Littlejohn has met his second project milestone which was to provide drawings approved and stamped by a NV licensed professional engineer and validation of his possession of all required license, certifications and insurance required to undertake the project.
- 09/19/19, 10/17/19 – An independent evaluation panel selected Wayne Littlejohn's proposal *Atomic Tumbleweed* for the 3rd St Public Art Project. The artist is currently working on the foundation plan.

Submitted at Meeting
Date: 7/20/2020 Item: 6

► **AMP UTILITY CABINET PAINTING PROJECT – WARD 5**

Location: *Ward 5*

Status: *Voted onto Arts Commission Projects list on 10/17/19*

Budget Allocation: *\$10,000 (General Fund; approved 10/17/19)*

Current Expenditures: *\$0*

- 07/16/20 – Request for Qualifications posted on 02/20/20 and closed on 03/23/20. Nineteen (19) submissions were received.
- 01/16/20, 02/20/20 – Planning efforts are underway.
- 12/19/19 – Commission to review the recommended project parameters at the 12/19/19 Arts Commission meeting.
- 11/21/19 - Voted onto the projects listing at the 10/1/19 meeting. Locations and quantity yet to be determined.

► **ARTS DISTRICT PUBLIC ART PROJECT/SCULPTURE – 1**

Location: *Ward 3*

Status: *Voted onto Arts Commission Projects list on 10/17/19*

Budget Allocation: *\$6,000 (Percent for Arts Fund; approved 10/17/19; \$10,000 general fund; \$10,000 donation from Marc Abelman)*

Current Expenditures: *\$ 19,500*

- 07/16/20 – Due to the COVID-19 delay, the artist team continues to finalize the engineering, structural and fabrication plans for approval.
- 02/20/20 – The artist team is finalizing solar panel design and working to procure materials.
- 12/19/19, 01/16/20 – The first project milestone has been met and the artist team will be paid for planning, permitting and fabrication.
- 11/21/19 - The first location of the Arts District Public Art Project, on the corner of Main St and Charleston Blvd, was awarded to Yasmina Chavez and Javier Sanchez with the proposed **Emergent** sculpture. The artist team's artistic service agreement is in the process of full execution.

► **ARTS DISTRICT PUBLIC ART PROJECT/SCULPTURE – 2**

Location: *Ward 3*

Status: *Voted onto Arts Commission Projects list on 10/17/19*

Budget Allocation: *\$10,000 (Percent for Arts Fund; approved 10/17/19)*

Current Expenditures: *\$0*

- 01/16/20, 02/20/20, 07/16/20 – Staff continues to seek out alternate funding mechanisms.
- 12/19/19 – The Commission was informed at the 11/21/19 Arts Commission Meeting that the National Endowment for the Arts Challenge America grant was not awarded. It was decided to keep the \$10,000.00 Percent for the Arts Fund allocated to the project, as staff continues to seek out alternate funding mechanisms.
- 11/21/19 - The second Arts District Public Art Project, location to be determined, was allocated \$10,000.00 from the Percent for Arts Fund on 10/17/19, contingent on the award of the National Endowment for the Arts Challenge America grant. The grant was not awarded.

► ART POP

Location: *Throughout the Las Vegas valley*

Status: *Partnership with Dale Sprague and Art Pop*

Budget Allocation: *\$10,000 (Annually, General Fund)*

Current Expenditures: *\$10,000*

- 09/19/19, 10/17/19, 11/21/19, 12/19/19, 01/16/20, 02/20/20, 07/16/20 – Art Pop 2019 will be the final year that the City of Las Vegas will provide funding for the project.

► CONSERVATION AND MAINTENANCE (Arts Commission)

Location: *Throughout CLV Collection*

Status: *Ongoing*

Budget Allocation: *\$60,000 (Annually, Percent for Arts)*

Current Expenditures: *\$23,397.13*

- 07/16/20 – Due to COVID-19, many projects have been delayed.
 - The *Stewart Ranch* and *Las Vegas Townsite Auction 1905* paintings by Crosby DeMoss have been removed for frame repair (cost TBD).
 - Graffiti was removed from multiple AMP locations by staff throughout June and July.
 - Graffiti was removed from the *Atomic Passage* bench on 06/09/20.
- 02/20/20 - 19 historic black and white photographs from the art collection's archives and one painting were framed for Las Vegas Senior Center (\$2,760.28).
 - 19 historic black and white photographs from the art collection's archives were installed at Las Vegas Senior Center (\$230.00).
 - 31 labels were printed for the artwork at Las Vegas Senior Center (\$155.00).
 - Graffiti was removed from the *Snowball in Vegas* sculpture by staff on 01/22/20.
 - Regularly observing and assessing the city's permanent art collection and addressing any additional maintenance issues as they arise.
- 01/16/20 – An additional layer of anti-graffiti coating has been applied to the *Snowball in Vegas* sculpture by staff.
 - Condition reporting and general graffiti abatement has been conducted on multiple AMP projects.
 - A request for additional Capital Improvement Project funding (\$150,000.00) was submitted in on 10/28/19 for improvements, maintenance, and conservation efforts for the *Paintbrush Gateway* sculptures. This request is under review, with final determinations to be issued in the springtime.
 - Regularly observing and assessing the city's permanent art collection and addressing any additional maintenance issues as they arise.
- 12/19/19 – The *Rainforest* mural has been installed (\$11,496.00).
 - Condition reporting and general graffiti abatement has been conducted on multiple AMP projects.
 - Condition reporting has been conducted for the Berkley Square banners; additional banners and pole hardware to be installed.
 - Condition reporting is underway for the Pioneer Trail; additional banners and directional signage to be installed.
 - Regularly observing and assessing the city's permanent art collection and addressing any additional maintenance issues as they arise.

- 10/17/19 – The *Rainforest* mural tiles have been delivered to Fire Station # 3 and are to be installed (\$11,496.00).
 - The *Fire Hose Art* sculpture has been installed at Fire Station # 3.
 - The bronze portion at the *Firefighters Memorial Monument* is to be cleaned and waxed (Cost TBD).
 - Regularly observing and assessing the city's permanent art collection and addressing any additional maintenance issues as they arise.
- 09/19/19 – The *Snowball in Vegas* sculpture has been fully repaired and restored to its original location (\$6,696.64).
 - Damaged slate has been repaired at the *Southern Nevada Law Enforcement Memorial* (\$430.00).
 - Tiles are currently being printed for the *Rainforest* mural replacement at Fire Station # 3 (\$11,496.00).
 - Refurbishment efforts for *Fire Hose Art* sculpture underway (Cost TBD).
 - The bronze portion at the *Firefighters Memorial Monument* is to be cleaned and waxed (Cost TBD).
 - Regularly observing and assessing the city's permanent art collection and addressing any additional maintenance issues as they arise.

► **CONSERVATION AND MAINTENANCE (Public Works)**

Location: *Throughout CLV Properties ("Aesthetic Enhancements")*

Status: *Ongoing*

Budget Allocation: *\$50,000 (One-time allocation, FY 2020)*

Current Expenditures: *\$24,750.00*

- 07/16/20 – Repairs for the bronze sculpture and plaque of the AnSan Sister City Park had been delayed due to COVID-19 but are now underway (Cost TBD).
- 02/20/20 – Repairs for the *F-22* sculpture have been completed (\$24,750.00)
 - Repairs for the foundation of the AnSan Sister City Park are underway (\$2,583.15).
 - Repairs for the bronze sculpture and plaque of the AnSan Sister City Park are underway (Cost TBD).
 - Graffiti was removed from the sculpture at AnSan Sister City Park by staff on 02/03/20.
- 01/16/20 – The *F-22* sculpture at Raptor Park is undergoing repairs.
 - The bronze sculpture at AnSan Sister City Park was accessioned into the permanent artwork collection at the 12/19/19 Arts Commission meeting. A vendor has been contacted regarding repairs to the foundation. A local artist has been contacted regarding evaluation and repairs of the sculpture and plaque (cost TBD).
- 12/19/19 – Scheduling is underway for the repair of the *F-22* sculpture at Raptor Park (\$24,750.00). The sculpture was accessioned into the collection at the 11/21/19 Arts Commission meeting.
 - Efforts are underway to repair the bronze sculpture, sculpture plaque, and foundation at AnSan Sister City Park, which has deteriorated rapidly (cost TBD). The sculpture is to be considered for accessioning into the collection at the 12/19/19 Arts Commission meeting.
- 09/19/19, 10/17/19, 11/21/19 – Digital Design LLC has provided a quote to repair the *F-22* sculpture at Raptor Park (\$24,750.00).

-Digital Design LLC has provided a quote for a 10-year maintenance plan (\$46,000.00).

► HISTORIC MARKERS/MEDALLIONS

Location: *TBD*

Status: *Voted onto Arts Commission Projects list on 9/21/17*

Budget Allocation: *\$5,000 (Approved 9/21/17; Percent for Arts)*

Current Expenditures: *\$0*

- 07/19/20 – Working with the Historic Preservation Officer on revising the project scope to incorporate additional community engagement and seeking additional grant funding.
- 02/20/20 – Requesting updated quotes for goods and services in order to provide accurate project information when applying for additional grant funding.
- 01/16/20 – Met with Historic Preservation Officer, Diane Siebrandt to discuss the project and how to incorporate the Historic Preservation Commission in the planning process.
- 12/19/19 - In correspondence with the new Historic Preservation Officer Diana Siebrandt regarding the project and moving forward.
- 09/19/19, 10/17/19, 11/21/19 – Will work with the Planning Department's new Historic Preservation staff in order to move the project forward and realign with the Centennial Committee's recommendations.

► LAS VEGAS SENIOR CENTER

Location: *451 E Bonanza Road*

Status: *In Progress*

Budget Allocation: *\$25,000 (\$20,000.00 Percent for Arts; \$5,000.00 Operations & Maintenance)*

Current Expenditures: *\$34,845.28 (\$20,000.00 Percent for Arts - Project; \$5,000.00 Operations & Maintenance; \$3,145.28 Percent for Arts - Maintenance; \$6,700.00 General Funds)*

- 02/20/20, 07/16/20 – The center, which has been renamed *Dula Community Center*, was reopened on 01/23/20. 11 new artworks were purchased and 19 historic black and white photographs were installed at the center. This project has been completed.
- 01/16/20 – The call for artwork closed on 01/06/20, with 158 artworks submitted for review by the evaluation panel; selected artworks will be purchased by the city. 19 historic black and white photographs from the art collection's archives will be framed and installed at the center (cost \$2,710.28). The tentative opening date of the facility is 01/23/20.
- 12/19/19 – Locations prioritized for artworks were identified at the 11/21/19 meeting. A call for artwork was issued 12/05/19 and will close on 01/06/20.
- 11/21/19 - Voted onto the projects listing at the 10/1/19 meeting. Locations and quantity yet to be determined.

► MUNICIPAL COURTHOUSE PUBLIC ART PROJECT

Location: *New City of Las Vegas Municipal Court - Exterior*

Budget Allocation: *\$810,000 (Percent for Arts)*

Current Expenditures: *\$0*

- 01/16/20, 02/20/20, 07/16/20 – Awaiting determination from the City Manager's

Office regarding the location of the exterior artwork.

- 12/19/19 – The request for qualifications was posted September 23rd and closed October 17, 2019. Three semi-finalists have been selected by an evaluation panel; awaiting final determination on the exact location in order to request proposals.

► **MUNICIPAL COURTHOUSE PUBLIC ART PROJECT**

Location: *New City of Las Vegas Municipal Court - Entryway*

Budget Allocation: *\$80,000 (Percent for Arts)*

Current Expenditures: *\$0*

- 07/16/20 – Due to COVID-19, project on hold until January 2021.
- 02/20/20 – The project evaluation team has selected a finalist and Purchasing & Contracts is finalizing the artistic services agreement.
- 01/16/20 – Artist presentations will be held Thursday, January 16, 2020 at 6:00 pm at the Historic Fifth Street School, 401 S 4th St.
- 12/19/19 – The request for qualifications was posted September 23rd and closed October 17, 2019. Three semi-finalists have been selected by an evaluation panel; the request proposal was issued November 27, 2019. Artist presentations will be held Thursday, January 16, 2020 at 6:00 pm at the Historic Fifth Street School, 401 S 4th St.

► **MUNICIPAL COURTHOUSE PUBLIC ART PROJECT**

Location: *New City of Las Vegas Municipal Court - Interior two-dimensional*

Budget Allocation: *\$20,000 (Percent for Arts)*

Current Expenditures: *\$0*

- 07/16/20 – Due to COVID-19, project on hold until January 2021.
- 12/19/19, 01/16/20, 02/20/20 – Project scope provided to Purchasing and Contracts to review and post request for qualifications in early 2020.

► **NEONOPOLIS: Parking Garage Mural**

Location: *Neonopolis Parking Garage*

Status: *In Progress*

Budget Allocation: *\$10,000 (Percent for Arts)*

Current Expenditures: *\$0*

- 07/16/20 – Due to COVID-19, project on hold until January 2021.
- 12/19/19, 01/16/20, 02/20/20 – Project on hold; pending additional information from Parking Services.
- 09/19/19, 10/17/19, 11/21/19 – Project Scope in development; next planning meeting will be held in winter 2019.

► **SYMPHONY PARK GARAGE**

Location: *Downtown LV – S Grand Central Pkwy & W Clark Ave*

Status: *Voted onto project list in September, 2017*

Budget Allocation: *\$50,000 (Approved 09/21/2017; Percent for Arts)*

Current Expenditures: *\$0*

- 07/16/20 – Due to COVID-19, project delayed however the artistic services agreement has been fully executed and awaiting next steps.

- 02/20/20 - Purchasing & Contracts is finalizing the artistic services agreement.
- 12/19/19, 01/16/20 – Proposed location provided; awaiting finalized site identification with artist team and stakeholders for contracting purposes.
- 11/21/19 – Site meeting held 11/18/19 with potential artist team and stakeholders to discuss technical requirements related to the project.
- 09/19/19, 10/17/19 – Public meeting held on 09/17/19.

► T-ALLEYWAY ARTISTIC IMPROVEMENTS

Location: *Downtown LV – E Carson Ave & S 6th St*

Status: *Voted onto project list in June, 2016*

Budget Allocation: *\$15,000 (Approved 06/16/2016; Percent for Arts)*

Current Expenditures: *\$0*

- 07/16/20 – Engineering, structural and fabrication plans have been approved and an off-site permit has been issued.
- 02/20/20 – Letha Wilson has met the first project milestone and is working with a local fabricator to secure materials and produce design drawings.
- 12/19/19, 01/16/20 – Awaiting the fully executed contract and purchase order.
- 11/21/19 – The project awarded to Letha Wilson and her proposed ***Las Vegas Canyon Alley Steel*** (working title). Ms. Wilson is currently working on securing the necessary requirements for the project.
- 09/19/19, 10/17/19 – The selected artist has been provided with the artistic services agreement to review and sign.

► WEST LAS VEGAS ARTS CENTER SCULPTURE

Location: *West Las Vegas Arts Center, 947 W Lake Mead*

Status: *In progress*

Budget Allocation: *\$85,000 (\$75,000.00 Approved 06/16/2016; Percent for Arts + \$10,000.00*

Additional Percent for Arts Maintenance Funds)

Current Expenditures: *\$81,216.43*

- 07/16/20 – Due to COVID-19, project delayed.
- 02/20/20 – High Impact Signs is facilitating the change of contractor, in order to transfer the project permit. Sample paint colors are under review.
- 01/16/20 – Sculpture has been transported to High Impact Signs for fabrication completion and installation.
- 12/19/19 – Sculpture to be transported to a local sign company for fabrication completion and installation.
- 09/19/19, 10/17/19, 11/21/19 – Partially assembled sculpture is in Las Vegas. Fabrication and installation is to be completed, pending weld inspection requirements.

Item 6. Report by Office of Cultural Affairs staff regarding monthly summary of current initiatives – All Wards

July 16, 2020

WELCOME TO
LAS VEGAS



Updated Mission



3rd Street Public Art Project

The city of Las Vegas in collaboration with Poetry Promise, Inc. has selected the work of ten local poets to be included along 3rd Street. Each poem will be painted using an Endurablend application at key locations along the street.



RelldaTruth

Keith Brantley

Ash DelGrego

Flynn Dexter

Bruce Isaacson

Heather Lang Cassera

Rodney J. Lee

A.J. Moyer

Kari O'Connor

Vogue Robinson

Ward: 3


Project Lead: Laura Machado

Artist Fees: \$ 5,000.00



3rd Street Public Art Project

Wayne Littlejohn continues to work with the Building and Safety Department for the approval of an off-site permit and the foundry towards the completion of the *Atomic Tumbleweed*.



ARTIST'S RENDERING; FINAL ARTWORK MAY DIFFER

Ward: 3

Project Lead: Laura Machado

Artist Fees: \$ 110,000.00



AMP Torrey Pines (Ward 5)

AMP partners artists with the City of Las Vegas in order to incorporate artwork into the urban environment, promote community participation, and support local art. Six locations along N Torrey Pines Dr have been selected for the project. The Arts Commission has allocated \$10,000.00 towards this project. Request for Qualifications posted on 02/20/20 and closed on 03/23/20. Nineteen (19) submissions were received.

N Torrey Pines Dr & W Alexander Rd

N Torrey Pines Dr & W Cheyenne Ave

N Torrey Pines Dr & W Smoke Ranch Rd

N Torrey Pines Dr & W Lake Mead Blvd

N Torrey Pines Dr & Vegas Dr

N Torrey Pines Dr & W Washington Ave

Ward: 5


Project Lead: Rebecca Holden

Budget: \$10,000.00



Arts District Public Art Project

The artist team, Yasmina Chavez and Javier Sanchez continue to finalize the engineering, structural and fabrications plans for approval by the Building and Safety Department.



ARTIST'S RENDERING; FINAL ARTWORK MAY DIFFER

Ward: 3
Project Lead: Laura Machado
Artist Fees: \$ 26,000.00



Fire Station 3

The new Fire Station #3 was unveiled on 02/27/20 and features the refurbished **Fire Hose Art** sculpture by John Banks, the reimaged **Rainforest** mural by Jose Bellver, and a newly commissioned mural by Erik Burke, titled **CBRNE-20**. The station is located at 2645 W Washington Ave, Las Vegas, NV 89106.



PHOTO CREDIT: CITY OF LAS VEGAS



PHOTO CREDIT: MONA SHIELD PAYNE PHOTOGRAPHY




PHOTO CREDIT: MONA SHIELD PAYNE PHOTOGRAPHY

Ward: 5

Project Lead: Laura Machado & Rebecca Holden




Artist Fees: \$ 31,566.48



Historic Markers Project

The project aims to incorporate bronze or steel plaques along Las Vegas Boulevard related to historic figures and/or events. Currently we are working with the Historic Preservation Officer on revising the project scope to incorporate additional community engagement meetings and seeking additional grant funding.

Design Examples



Ward: 3

Project Lead: Laura Machado

Artist Fees: \$ 5,000.00



Maintenance & Conservation

The Office of Cultural Affairs Visual Arts unit conducts an regular condition reports of items in the collection. These reports are used to generate a listing of current maintenance and conservation efforts. The Arts Commission has historically allocated \$60,000.00 annually towards the care of items in the collection. For Fiscal Year 2020, the Arts Commission was provided with an additional \$50,000.00 from the Department of Public Works, in order to address maintenance concerns on “Aesthetic Enhancements” not formally recognized as artworks in the collection.



PHOTO CREDIT: MONA SHIELD PAYNE PHOTOGRAPHY

Ward: All
Project Lead: Rebecca Holden
Budget: \$ 110,000.00



Maintenance & Conservation

Recent graffiti abatement efforts shown below.

Atomic Passage Benches: Before and After Treatment



06/08/2020 - Before



06/09/2020 – After

Special Arts Commission - Page 19



Maintenance & Conservation

Recent graffiti abatement efforts shown below.

AMP Maryland Parkway Fremont and Maryland Parkway: Before and After Treatment



06/10/2020 – Before



06/10/2020 – After

Maintenance & Conservation

Recent graffiti abatement efforts shown below.

AMP Maryland Parkway Charleston and Maryland Parkway: Before and After Treatment



06/18/2020 – Before



Special Arts Commission - 06/21/2020 – After



Maintenance & Conservation

Recent graffiti abatement efforts shown below.

AMP Maryland Parkway Charleston and Maryland Parkway: Before and After Treatment



07/07/2020 – Before



Special Arts Commission 07/07/2020 – After Page 22



Maintenance & Conservation

Recent graffiti abatement efforts shown below.

AMP Maryland Parkway Fremont and Maryland Parkway: Before and After Treatment



06/10/2020 – Before



06/10/2020 – After



06/10/2020 – Before



06/10/2020 – After

Maintenance & Conservation

Recent graffiti abatement efforts shown below.

AMP Downtown Artifice Parking Lot: Before and After Treatment



06/10/2020 – Before



06/10/2020 – After



Maintenance & Conservation

The *Stewart Ranch* and *Las Vegas Townsite Auction 1905* paintings by Crosby DeMoss have been removed from the City Council Chambers entryway, in order to repair the frames.




PHOTO CREDITS: CITY OF LAS VEGAS



Municipal Courthouse Public Art Project

Exterior Artwork: Awaiting final determination by the City Manager's Office on the exact location in order to issue a new request for qualifications. **Entryway Artwork:** The finalist has been selected by an evaluation panel; the artistic services agreement will go before City Council for review in January 2021. **Interior Artwork:** Project on hold until January 2021.



ARTIST'S RENDERING

Ward: 3
Project Lead: Laura Machado
Budget: \$ 983,000.00



Officer Alyn Beck Memorial Park

Officer Alyn Beck Memorial Park, located at 9220 Brent Lane, was unveiled 01/31/20. The new 10-acre park features a lacrosse field, soccer field, basketball court, shaded playground, and a memorial statue of Alyn Beck, by artist Brian Hanlon.




PHOTO CREDITS: CITY OF LAS VEGAS

Ward: 6

Project Lead: Rebecca Holden

Budget: TBD



Ogden Underpass

The Ogden Underpass project, ***Atoms in Motion*** by BoKo Fine Art, has been canceled. This project was funded through the Department of Public Works for \$143,000.00. The Artist was paid \$15,600.00 for deliverables received prior to the cancelation of the project.



ARTIST'S RENDERING

Ward: 5
Project Lead: Rebecca Holden
Artist Fees: \$15,600.00



Symphony Park Garage

The Office of Cultural Affairs, Public Art program is working to incorporate Public Art into the Symphony Park Garage project. An artist finalist has been selected and artistic services agreement has been fully executed.



ARTIST'S RENDERING

Ward: 5

Project Lead: Laura Machado

Artist Fees: \$ 43,500.00



T-Alley Public Art Project

The T-Alley Public Art Project has been awarded to Letha Wilson and her proposed *Las Vegas Canyon Alley Steel* (working title). Engineering, structural and fabrication plans have been approved and an off-site permit has been issued. Fabrication of the sculpture is currently underway at a local artist studio.



ARTIST'S RENDERING; FINAL ARTWORK MAY DIFFER

Ward: 3

Project Lead: Laura Machado

Artist Fees: \$ 15,000.00



Windows on First

Bouquet of Fission, featuring the Artwork of Sean Russell, is on display through January 2021. The installation features a collection of three individual artworks that reference the visual and metaphorical relationships between a bouquet of flowers and an atomic blast to serve as a reminder of Las Vegas' past and its blossoming present and future. To learn more about the artist, visit <http://www.seandavidrussell.com/>. To view past exhibits, visit <https://www.lasvegasnevada.gov/Residents/Parks-Facilities/Windows-On-First>.



ARTIST'S RENDERING: SEAN RUSSELL



PHOTO CREDIT: SEAN RUSSELL

Ward: 3
Project Lead: Rebecca Holden
Artist Fees: \$ 2,000.00



Item 6. Report by Office of Cultural Affairs staff regarding monthly summary of current initiatives – All Wards

July 16, 2020

WELCOME TO
LAS VEGAS



8. Discussion for possible action regarding acceptance of the Officer Alyn Beck Sculpture by Bryan Hanlon, located at Officer Alyn Beck Memorial Park, 9220 Brent Lane, into the City's public art collection (No Fiscal Impact) – Ward 6

- Completed in 2020, the park is named after Officer Alyn Beck, who was killed in the line of duty in 2014. It includes a seven-foot-tall statue of Officer Beck, by artist Brian Hanlon of Hanlon Studio.
- The sculpture was purchased for \$75,000.00 and is valued at \$165,000.00 by Hanlon Studio.
- Additional funds have been contributed to the Percent for the Arts Fund in order to support the ongoing care of the sculpture. With the sourcing of additional funds, the Arts Commission is asked to consider accessioning the sculpture into the collection.
- Timeline of events:

Year/Month	Notes
2014 - June	Officers Alyn Beck and Igor Soldo killed in the line of duty.
2018 - December	Groundbreaking event held for Officer Alyn Beck Memorial Park.
2019 - July	Additional funds (\$50,000.00) were transferred into the Percent for the Arts fund from the Department of Public Works, in order to allow Cultural Affairs to oversee the maintenance and care of objects which were not formally commissioned for the Public Art Program.
2019 - August	Memorial sculpture by artist Brian Hanlon is commissioned.
2019 - December	Announcement of opening of Officer Alyn Beck Memorial Park. Memorial sculpture brought to the attention of the Office of Cultural Affairs.
2020 - January	Memorial sculpture installed. Officer Alyn Beck Memorial Park opens.
2020 - February	Officer Alyn Beck Memorial Park is turned over to the City of Las Vegas. Memorial sculpture is discussed at the Arts Commission meeting (item 6).
2020 - March	Acceptance of the Officer Alyn Beck Memorial Park sculpture is to be discussed at the Arts Commission meeting (item 7). Meeting Cancelled
2020 - July	Acceptance of the Officer Alyn Beck Memorial Park sculpture is to be discussed at the Arts Commission meeting (item 9).

- Current maintenance budget report: *(as of March 2020)*

Amount	Detail
\$ 60,000.00	Annual Percent for the Arts Maintenance Allocation
\$ 50,000.00	Department of Public Works Contribution
\$ (23,397.13)	Percent for the Arts Maintenance Expenses YTD
\$ (29,350.00)	Department of Public Works Contribution Expenses YTD
\$ 57,252.87	Total Remaining

Item 8 – Discussion for possible action regarding acceptance of the Officer Alyn Beck Sculpture by Bryan Hanlon, located at Officer Alyn Beck Memorial Park, 9220 Brent Lane, into the City's public art collection (No Fiscal Impact) – Ward 6

July 16, 2020

**WELCOME TO
LAS VEGAS**



Officer Alyn Beck Memorial Park Sculpture

Officer Alyn Beck Memorial Park, located at 9220 Brent Lane, was unveiled 01/31/20. The new 10-acre park features a lacrosse field, soccerfield, basketball court, shaded playground, and a memorial statue of Alyn Beck, by artist Brian Hanlon.





Officer Alyn Beck Memorial Park Sculpture



Special Arts Commission - Page 36





Officer Alyn Beck Memorial Park Sculpture



Special Arts Commission - Page 37



Officer Alyn Beck Memorial Park Sculpture



Officer Alyn Beck Memorial Park Sculpture

Current maintenance budget report for FY20:
(As of March 2020)

Amount	Detail
\$ 60,000.00	Annual Percent for the Arts Maintenance Allocation
\$ 50,000.00	Department of Public Works Contribution
\$ (23,397.13)	Percent for the Arts Mainenance Expenses YTD
\$ (29,350.00)	Department of Public Works Contribution Expenses YTD
\$ 57,252.87	Total Remaining



Item 8 – Discussion for possible action regarding acceptance of the Officer Alyn Beck Sculpture by Bryan Hanlon, located at Officer Alyn Beck Memorial Park, 9220 Brent Lane, into the City's public art collection (No Fiscal Impact) – Ward 6

July 16, 2020

**WELCOME TO
LAS VEGAS**



9. Discussion for possible action regarding the purchase of the Solar Walk Sculpture located at the corner of North Buffalo Drive and West Deer Springs Way and created for the Contemporary Public Art Program by Randy Mendre (\$10,000 of the Capital Improvement Project Fund) – Ward 6

- Completed and installed on 06/03/19, *Solar Walk* includes nine vertical steel posts with powder-coated colorful circular representations of planets, moons, and the sun.
- *Solar Walk* interprets the solar system in a relatable way, reminding viewers of the importance of our delicate planet and inspiring a love of science and space in us all.
- The sculpture was originally commissioned for temporary installation for \$10,000.00. The Artist has provided a quote of \$10,000.00 in order to purchase the artwork permanently.
- Timeline of events:

Year/Month	Notes
2016 - November	Capital Improvement Project funding requested for the Contemporary Public Art Program (Contemporary).
2017 – May	Notification of Capital Improvement Project funding award for Contemporary.
2018 - February	Contemporary is publicized on the Nevada Government E-Marketplace (NGEM), project no. 180191-JL; issued 2/14/18 - 3/13/18.
2018 - March	Contemporary posting closed 3/13/18. First evaluation meeting held. Artist. selected.
2018 – September, October	Contract no. 180191-JL-C executed and awarded to Randy Mendre.
2019 - March	<i>Fore</i> sculpture installed at Angel Park Trail Head, S. Durango Drive (Ward 2)
2019 - June	<i>Solar Walk</i> sculpture installed at N. Buffalo and W. Deer Springs Way (Ward 6)
2019 - September	<i>Sun & Water</i> sculpture installed at S. Valley View Blvd. and Alta Dr. (Ward 1). <i>Swizzle</i> sculpture installed at the pedestrian bridge trail entrance on Lamb (Ward 3).
2020 – February	Internal meetings held to discuss possible permanent acquisition of <i>Solar Walk</i> .
2020 – March	<i>Sun & Water</i> sculpture damaged. Office of Cultural Affairs temporary closure, beginning 03/26/20.
2020 – April	<i>Sun & Water</i> sculpture removed. Office of Cultural Affairs remains closed.
2020 – June	Artist issued quote for the purchase of <i>Solar Walk</i> and <i>Swizzle</i> , along with an offer to donate <i>Fore</i> . To be addressed at the next Arts Commission meeting.
2020 – July	A proposal to purchase <i>Solar Walk</i> and <i>Swizzle</i> ; and to accept the donation of <i>Fore</i> are to be discussed at the Arts Commission meeting (items 9-11). If not accepted, deinstallation of <i>Solar Walk</i> and <i>Fore</i> will commence.
2020 – September	Deinstallation of <i>Swizzle</i> , dependent on outcome of the 07/16/20 Arts Commission meeting. Upon the resolution of all four artworks, contract no. 180191-JL-C will be completed.

Las Vegas Arts Commission Meeting | July 16, 2020

- Current maintenance budget report: *(as of March 2020)*

Amount	Detail
\$ 60,000.00	Annual Percent for the Arts Maintenance Allocation
\$ 50,000.00	Department of Public Works Contribution
\$ (23,397.13)	Percent for the Arts Mainenance Expenses YTD
\$ (29,350.00)	Department of Public Works Contribution Expenses YTD
\$ 57,252.87	Total Remaining

Item 9 – Discussion for possible action regarding the purchase of the Solar Walk Sculpture located at the corner of North Buffalo Drive and West Deer Springs Way and created for the Contemporary Public Art Program by Randy Mendre (\$10,000 of the Capital Improvement Project Fund) – Ward 6

July 16, 2020

**WELCOME TO
LAS VEGAS**



Contemporary Public Art Program

With a commitment to promoting and developing the arts as a meaningful and creative part of the community, the city of Las Vegas' Contemporary Public Art Program partners with the community, artists and creative teams to present temporary site-responsive murals, sculptures, projections, performances and other proposed media on public and private designated sites. Ten permanent and temporary projects have been created through the program.

Featured Artists:

Brett Bolton

Erik Burke

Randy Mendre


Valentin Yordanov

Bobby Zokaite



Contemporary Public Art Program

Overcast by Brett Bolton
Installed 02/21/2019 – 12/18/2019



Contemporary Public Art Program

Right Place, Wrong Time by Erik Burke
Installed 01/01/2019




Special Arts Commission - Page 46



Contemporary Public Art Program

Six Ways to Draw Attention by Erik Burke
Installed 03/01/2019



Special Arts Commission - Page 47



Photo Credit: Mona Shield Payne Photography

Contemporary Public Art Program

Fore by Randy Mendre
Installed 03/24/2019 - Present



Special Arts Commission - Page 48



Photo Credit: Mona Shield Payne Photography

Contemporary Public Art Program

Solar Walk by Randy Mendre
Installed 06/03/2019 - Present



Special Arts Commission - Page 49



Photo Credit: Mona Shield Payne Photography

Contemporary Public Art Program

Sun & Water by Randy Mendre
Installed 09/18/2019 – 04/27/2020



Special Arts Commission - Page 50



Contemporary Public Art Program

Swizzle by Randy Mendre
Installed 09/20/2019 - Present



Special Arts Commission - Page 51



Photo Credit: Mona Shield Payne Photography

Contemporary Public Art Program

Urban Symphony by Valentin Yordanov

Installed 08/07/2019 - Present



Special Arts Commission - Page 52



Contemporary Public Art Program

Urban Dynamics by Valentin Yordanov

Installed 02/05/2020 - Present




Special Arts Commission - Page 53



Photo Credit: Valentin Yordanov

Contemporary Public Art Program

Hoodoo by Bobby Zokaite
Installed 03/29/2019 – 04/08/2019



Item 9 – Discussion for possible action regarding the purchase of the Solar Walk Sculpture located at the corner of North Buffalo Drive and West Deer Springs Way and created for the Contemporary Public Art Program by Randy Mendre (\$10,000 of the Capital Improvement Project Fund) – Ward 6

July 16, 2020

**WELCOME TO
LAS VEGAS**



Solar Walk by Randy Mendre

Installed 06/03/2019 - Present



Special Arts Commission - Page 56



Solar Walk by Randy Mendre

Installed 06/03/2019 - Present



Special Arts Commission - Page 57



Photo Credit: Mona Shield Payne Photography

Solar Walk by Randy Mendre

Installed 06/03/2019 - Present



Maintenance Budget

Current maintenance budget report for FY20:
(As of March 2020)

Amount	Detail
\$ 60,000.00	Annual Percent for the Arts Maintenance Allocation
\$ 50,000.00	Department of Public Works Contribution
\$ (23,397.13)	Percent for the Arts Mainenance Expenses YTD
\$ (29,350.00)	Department of Public Works Contribution Expenses YTD
\$ 57,252.87	Total Remaining



Item 9 – Discussion for possible action regarding the purchase of the Solar Walk Sculpture located at the corner of North Buffalo Drive and West Deer Springs Way and created for the Contemporary Public Art Program by Randy Mendre (\$10,000 of the Capital Improvement Project Fund) – Ward 6

July 16, 2020

**WELCOME TO
LAS VEGAS**



10. Discussion for possible action regarding the purchase of the Swizzle Sculpture located at the Las Vegas Wash pedestrian bridge, near the intersection of North Lamb Boulevard and Via Borega, and created for the Contemporary Public Art Program by Randy Mendre (\$5,000 of the Capital Improvement Project Fund) – Ward 3

- Completed and installed on 09/20/19, *Swizzle* includes multiple vertical and diagonal colorful steel posts extending from a central point.
- *Swizzle* evokes a bold mid-century modern take on the aesthetics of swizzle sticks of vintage Vegas hotels.
- The sculpture was originally commissioned for temporary installation for \$10,000.00. The Artist has provided a quote of \$5,000.00 in order to purchase the artwork permanently.
- Timeline of events:

Year/Month	Notes
2016 - November	Capital Improvement Project funding requested for the Contemporary Public Art Program (Contemporary).
2017 – May	Notification of Capital Improvement Project funding award for Contemporary.
2018 - February	Contemporary is publicized on the Nevada Government E-Marketplace (NGEM), project no. 180191-JL; issued 2/14/18 - 3/13/18.
2018 - March	Contemporary posting closed 3/13/18. First evaluation meeting held. Artist. selected.
2018 – September, October	Contract no. 180191-JL-C executed and awarded to Randy Mendre.
2019 - March	<i>Fore</i> sculpture installed at Angel Park Trail Head, S. Durango Drive (Ward 2)
2019 - June	<i>Solar Walk</i> sculpture installed at N. Buffalo and W. Deer Springs Way (Ward 6)
2019 - September	<i>Sun & Water</i> sculpture installed at S. Valley View Blvd. and Alta Dr. (Ward 1). <i>Swizzle</i> sculpture installed at the pedestrian bridge trail entrance on Lamb (Ward 3).
2020 – February	Internal meetings held to discuss possible permanent acquisition of <i>Solar Walk</i> .
2020 – March	<i>Sun & Water</i> sculpture damaged. Office of Cultural Affairs temporary closure, beginning 03/26/20.
2020 – April	<i>Sun & Water</i> sculpture removed. Office of Cultural Affairs remains closed.
2020 – June	Artist issued quote for the purchase of <i>Solar Walk</i> and <i>Swizzle</i> , along with an offer to donate <i>Fore</i> . To be addressed at the next Arts Commission meeting.
2020 – July	A proposal to purchase <i>Solar Walk</i> and <i>Swizzle</i> ; and to accept the donation of <i>Fore</i> are to be discussed at the Arts Commission meeting (items 9-11). If not accepted, deinstallation of <i>Solar Walk</i> and <i>Fore</i> will commence.
2020 – September	Deinstallation of <i>Swizzle</i> , dependent on outcome of the 07/16/20 Arts Commission meeting. Upon the resolution of all four artworks, contract no. 180191-JL-C will be completed.

Las Vegas Arts Commission Meeting | July 16, 2020

- Current maintenance budget report:

(as of March 2020)

Amount	Detail
\$ 60,000.00	Annual Percent for the Arts Maintenance Allocation
\$ 50,000.00	Department of Public Works Contribution
\$ (23,397.13)	Percent for the Arts Mainenance Expenses YTD
\$ (29,350.00)	Department of Public Works Contribution Expenses YTD
\$ 57,252.87	Total Remaining

Item 10 – Discussion for possible action regarding the purchase of the Swizzle Sculpture located at the Las Vegas Wash pedestrian bridge, near the intersection of North Lamb Boulevard and Via Borega, and created for the Contemporary Public Art Program by Randy Mendre (\$5,000 of the Capital Improvement Project Fund) – Ward 3

**WELCOME TO
LAS VEGAS**

July 16, 2020



Swizzle by Randy Mendre

Installed 09/20/2019 - Present



Swizzle by Randy Mendre

Installed 09/20/2019 - Present



Special Arts Commission - Page 65



Swizzle by Randy Mendre

Installed 09/20/2019 - Present



Special Arts Commission - Page 66



Photo Credit: Mona Shield Payne Photography

Maintenance Budget

Current maintenance budget report for FY20:
(As of March 2020)

Amount	Detail
\$ 60,000.00	Annual Percent for the Arts Maintenance Allocation
\$ 50,000.00	Department of Public Works Contribution
\$ (23,397.13)	Percent for the Arts Mainenance Expenses YTD
\$ (29,350.00)	Department of Public Works Contribution Expenses YTD
\$ 57,252.87	Total Remaining



Item 10 – Discussion for possible action regarding the purchase of the Swizzle Sculpture located at the Las Vegas Wash pedestrian bridge, near the intersection of North Lamb Boulevard and Via Borega, and created for the Contemporary Public Art Program by Randy Mendre (\$5,000 of the Capital Improvement Project Fund) – Ward 3

**WELCOME TO
LAS VEGAS**

July 16, 2020



11. Discussion for possible action regarding the donation of the Fore Sculpture located at Angel Park Trail Head, near the intersection of South Durango Drive and Westcliff Drive, and created for the Contemporary Public Art Program by Randy Mendre (No Fiscal Impact) – Ward 2

- Completed and installed on 03/24/19, *Fore* includes three post-mounted steel circular sculptures.
- *Fore* reflects three brutalist golf balls, drawing inspiration from the surrounding Angel Park area and set against a vivid landscape.
- The sculpture was originally commissioned for temporary installation for \$10,000.00. The Artist has offered to donate the artwork to the permanent collection, contingent upon the purchase of *Swizzle* and *Solar Walk*.
- Timeline of events:

Year/Month	Notes
2016 - November	Capital Improvement Project funding requested for the Contemporary Public Art Program (Contemporary).
2017 – May	Notification of Capital Improvement Project funding award for Contemporary.
2018 - February	Contemporary is publicized on the Nevada Government E-Marketplace (NGEM), project no. 180191-JL; issued 2/14/18 - 3/13/18.
2018 - March	Contemporary posting closed 3/13/18. First evaluation meeting held. Artist. selected.
2018 – September, October	Contract no. 180191-JL-C executed and awarded to Randy Mendre.
2019 - March	<i>Fore</i> sculpture installed at Angel Park Trail Head, S. Durango Drive (Ward 2)
2019 - June	<i>Solar Walk</i> sculpture installed at N. Buffalo and W. Deer Springs Way (Ward 6)
2019 - September	<i>Sun & Water</i> sculpture installed at S. Valley View Blvd. and Alta Dr. (Ward 1). <i>Swizzle</i> sculpture installed at the pedestrian bridge trail entrance on Lamb (Ward 3).
2020 – February	Internal meetings held to discuss possible permanent acquisition of <i>Solar Walk</i> .
2020 – March	<i>Sun & Water</i> sculpture damaged. Office of Cultural Affairs temporary closure, beginning 03/26/20.
2020 – April	<i>Sun & Water</i> sculpture removed. Office of Cultural Affairs remains closed.
2020 – June	Artist issued quote for the purchase of <i>Solar Walk</i> and <i>Swizzle</i> , along with an offer to donate <i>Fore</i> . To be addressed at the next Arts Commission meeting.
2020 – July	A proposal to purchase <i>Solar Walk</i> and <i>Swizzle</i> ; and to accept the donation of <i>Fore</i> are to be discussed at the Arts Commission meeting (items 9-11). If not accepted, deinstallation of <i>Solar Walk</i> and <i>Fore</i> will commence.
2020 – September	Deinstallation of <i>Swizzle</i> , dependent on outcome of the 07/16/20 Arts Commission meeting. Upon the resolution of all four artworks, contract no. 180191-JL-C will be completed.

Las Vegas Arts Commission Meeting | July 16, 2020

- Current maintenance budget report: *(as of March 2020)*

Amount	Detail
\$ 60,000.00	Annual Percent for the Arts Maintenance Allocation
\$ 50,000.00	Department of Public Works Contribution
\$ (23,397.13)	Percent for the Arts Mainenance Expenses YTD
\$ (29,350.00)	Department of Public Works Contribution Expenses YTD
\$ 57,252.87	Total Remaining

Item 11 – Discussion for possible action regarding the donation of the Fore Sculpture located at Angel Park Trail Head, near the intersection of South Durango Drive and Westcliff Drive, and created for the Contemporary Public Art Program by Randy Mendre (No Fiscal Impact) – Ward 2
July 16, 2020

**WELCOME TO
LAS VEGAS**



Fore by Randy Mendre

Installed 03/24/2019 - Present



Special Arts Commission - Page 72



Fore by Randy Mendre

Installed 03/24/2019 - Present



Special Arts Commission - Page 73



Fore by Randy Mendre

Installed 03/24/2019 - Present



Special Arts Commission - Page 74



Fore by Randy Mendre

Installed 03/24/2019 - Present



Special Arts Commission - Page 75



Fore by Randy Mendre

Installed 03/24/2019 - Present



Special Arts Commission - Page 76



Maintenance Budget

Current maintenance budget report for FY20:
(As of March 2020)

Amount	Detail
\$ 60,000.00	Annual Percent for the Arts Maintenance Allocation
\$ 50,000.00	Department of Public Works Contribution
\$ (23,397.13)	Percent for the Arts Mainenance Expenses YTD
\$ (29,350.00)	Department of Public Works Contribution Expenses YTD
\$ 57,252.87	Total Remaining



Item 11 – Discussion for possible action regarding the donation of the Fore Sculpture located at Angel Park Trail Head, near the intersection of South Durango Drive and Westcliff Drive, and created for the Contemporary Public Art Program by Randy Mendre (No Fiscal Impact) – Ward 2

July 16, 2020

**WELCOME TO
LAS VEGAS**



13. Discussion for possible action regarding the appointment or re-appointment of members to the Arts Commission Subcommittees and Ad Hoc Committees – All Wards

FY 2020 Las Vegas Arts Commission Sub & Ad Hoc Committees, as of the February 21, 2019 Arts Commission Meeting:

Standing Subcommittees:

Education:

Sandy Karpel
Jerry Schefcik
***Jim Briare**

Project Development:

Sandy Karpel
John Pacheco
Jerry Schefcik
Mickey Sprott
John Trimble
David Tupaz
***Jim Briare**

Public Art Advisory:

John Curran
Ally Haynes-Hamblen
John Pacheco
Jerry Schefcik
Mickey Sprott
*** Jim Briare**

Fast Track:

Mickey Sprott
*** Jim Briare**

Ad Hoc Subcommittees

Main Street:

David Tupaz
*** Jim Briare**

***The Chair serves as ex-officio on each committee**

Standing Subcommittees

Education

The Education Subcommittee provides oversight of Las Vegas Arts Commission arts educational activities. Members of the subcommittee: propose and review educational projects; develop related programs; provide outreach; suggest collaborations; and monitor project budgets.

Project Development

Members of the Project Development Subcommittee propose new initiatives at the commission's annual meeting which is usually held in June. They periodically review ongoing or uncompleted projects to assess their continued timeliness and relevance.

Public Arts Advisory

The policies and procedures of the Las Vegas Arts Commission are the purview of the Public Arts Advisory Subcommittee. This body is also responsible for considering donations and deaccessions, and for making recommendations to the Las Vegas Arts Commission about such matters.

Fast Track

The Fast Track committee meets once every 2-3 years. Their job is to help select the applicants for the Pre –Qualified Artist Roster list used when there is a need to fast track a project. Staff works with Purchasing and Contracts to acquire this list of artists which should be updated every 2-3 years.

Ad Hoc Subcommittees

Main Street

This committee was convened to address the multi-year, multi-art component that is the Main Street improvement project. This committee updates the commission on the progress of the Main Street project.

Note: Each of these subcommittee meetings are also subject to Open Meeting Law and must meet in the Clerk's conference room where the meetings can be recorded. We have one hour allocated to the meetings before each regular meeting. Very often no committees meet but sometimes, depending on what is happening, there may be two committees that need that meeting time. Whoever puts dibs in first will get it OR, it can be split between two committees with each getting a half an hour. If you know your committee will need to meet, please let staff know so they can reserve the time for you. The Clerk's office will need to post an agenda more than 5 working days in advance which staff can also help you with.