SECOND SUPPLEMENTAL INTERLOCAL CONTRACT
PEAK DRIVE SYSTEM (JONES BOULEVARD TO MICHAEL WAY)

THIS SECOND, SUPPLEMENTALINTERLOCAL CONTRACT made and entered
into as of the /3771 day of Sk ber_, 2007 by and between the Clark County
Regional Flood Control District, hereifiafter referred to as “DISTRICT” and the CITY OF LAS
VEGAS, hereinafter referred to as “CITY”.
————eeeoe-— WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT
may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those
generally identified in the Master Plan Update No. 2002, Structure number LVPK 0056
hereinafter referred to as “PROJECT?”; and

WHEREAS, the PROJECT is identified and showﬁ on the attached Exhibit “A”; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year
Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the
same hydrographic area as the Las Vegas Valley.

WHEREAS, the CITY wishes to increase funding for design and extend the date of
completion.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and
promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECT COSTS shall be revised to read as follows:
The DISTRICT agrees to fund project costs within the limits specified below:
1. The engineering and design shall not exceed $452,482.

2. Preparation of right-of-way drawings, descriptions, title reports of the right-of-way
required, and appraisals at a cost not to exceed $35,000.
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3. The total cost of the contract shall not exceed $487,482 which mcludes all of the items
described in the paragraphs above.

4, A written request must be made to the DISTRICT and approved by the Board to
reallocate funds between phases of the project. No other approval by the Lead Eutity s

required.

5. A wrilten reguest must be made to the DISTRICT and a Supplemental Interlocal Contract
approved by the Board to increasce the total cost of the contract noted above prior to

payment of any additional funds.

SECTION I - GENERAL paragraphs 10 and 15 shall be revised to read as follows:

10.  The DISTRICT will pay the CITY, or make payment directly to its contractor or its
consultant, each month for project costs as outfined in SECTION I - PROJECT COSTS.

Invoices must identify and allocate all costs to the categories noted below:

Right-of~Way acquisition including appraisals, title and escrow, negotiations,

legal fees, recording fees, etc.
Pre-design Engineering (all work prior to design, excluding right-of-way)

b.

¢. Design Enginecering

d. Construction Engineering

e. Construction (all work after award of construction contract)

f. Environmental: Costs incurred by the Lead Entity for the preparation of
envirenmental documentation applicable to the PROJECT and costs incurred for
the implementation of mitigation measures provided in an envirommental
document (e.g., EIS or EA)

g. Ofther including landscaping, flood insurance rate map amendments or revisions,
ete.
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15.  The items covered in SECTION II — PROJECT COSTS must be completed to the
satisfaction of the DISTRICT prior to September 13, 2009. The DISTRICT may, at any
time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days

notice.
Date of District Action: REGIONAL FLOOD CONTROL DISTRICT
_ \ _ o 2
L lr il 13 2007 B@%&MQ_@M__
ATAEST: NCE L. BROWN, III, Chairman

CAROLYX FRAZIER, S&cretary

Apprﬁoxrfédi as to Form:

BY:
CHRISTOPHER FIGG

Chief Deputy District Aftorney
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Date of Council Action: CITY OF LAS VEGAS
Ys9/o7 BV, (Do
ATTEST: OSCAR B. GOODMAN, Mayor

Kaiéu MMM APPROVED AS TO FORM

BEVERLY ffBRJDGES CME / 5’9‘/"7

Thomas R. Green ate
Aeting City Depuiy City Atiomey
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