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Downtown Inferceptor Sewer Rehaby

PRIME DESIGN SERVICES AGREEMENT
FOR
DOWNTOWN INTERCEPTOR SEWER REHABILITATION

THIS AGREEMENT is made and entered into this day of . , by and between the CITY OF LAS
VEGAS, a municipal corporation within the State of Nevada (herein the “City"} whose address is 400 Stewart Avenue, Las Vegas, Nevada 89101,
and fax number is (702) 382-8551, and CAROLLO ENGINEERS, (the “Consuliant”), a Corporation, whose address is 376 East Warm Springs Rd,
Suite 250, Las Vegas, NV 89119, and fax number is (702) 792-4533.

WITNESSETH:

WHEREAS, the City intends to construct the Downtown Interceptor Sewer Rehabilitation (herein the “Project”); and

WHEREAS, the City desires to retain the Consultant who will be responsible for providing the professional services more fully
described below and in the exhibits attached hereto; and :

WHEREAS, the Consultant is properly licensed pursuant fo NRS Chapter 623, 6234, or 625, whichever is legally required for the
services to be provided within the State of Nevada, and if applicable to the Consultant’s business organization, is in compliance with NRS 623.349
for architects, interior designers, and residential designers and NRS 623A.250 for landscape architects, which requires that control and no less than
two-thirds ownership of the business organization or association be held by persons registered or licensed in the State of Nevada pursuant to NRS
Chapters 623, 623A, or 625, and possesses the special knowledge, skills and expertise to perform the services hereinafter set forth within the time
required under this Agreement.

NOW, THEREFORE, in consideration of the above premises, the parties hereto agres to the following terms, conditions and
covenants set forth in Sections One through Ten hereof:

SECTION ONE
CONSULTANT RESPONSIBILITIES

1.01 Description of Consultant's Services. For the compensation set forth in Section Seven, the Consultant hereby agrees to
perform the basic services set forth in the Scape of Services, Exhibit “A” attached hereto and incorporated herein as a part of this Agreement and,
if so requested, the additional services set forth in the Additional Compensation, Exhibit "E" attached hereto and incorporated herein as a part of
this Agreement and fo provide the submittals described in the Required Submiftals Exhibit “B,” attached hereto.

1.02 Performance Standards. In performing the services set forth in this Agreement, the Consultant shall follow the practices
consistent with the generally accepted standards in the profession of the services being provided fo the City pursuant to this Agreement.

1.03 Document Review. The Consultant shall be responsible for reviewing each document prepared by the Consultant and its
subconsultants including, without limitation, the plans, drawings and specifications for the purpose of ensuring that such documents are technically
sound, in conformance with applicable federal, state and local laws and other regulations, and do not violate or infringe upon any patent rights.

1.04 Waiver. The City's approval of any documents or services furnished by the Consultant shall not in any way relisve the
Consultant of responsibility for the professional and technical accuracy of its documents or services. The City's review, approval, acceptance or
payment for any of the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement or
of any cause of action arising out of the performance of this Agreement. The Consultant shall remain liable for any damages to the City caused by
the Consultant's negligent act or omission committed in the performance of this Agreement,

1.05 Designation of Consultant’s Representative. The Consultant's representative is the individual identified in the Key Personnel
List, Exhibit “F" attached hereto (the “Consultant Representative’) to act in that capacity, who shall be responsible for the services required under
this Agreement. The services specified by this Agreement shall be performed by the personnel identified in the Key Personnel List provided that such
associates and employees perform under the personal supervision of the Consultant Representative.

If any person or subconsultant who is expecied to provide any of the services required under this Agreement is objectionable to the City for
any reason, the Consultant shall, without additional compensation, replace such person or subconsultant with someone acceptable to the City.
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If the Consultant's personnel are unable to complete their responsibilities for any reasen under this Agreement, or the Consultant desires
for any reason to substitute personnel assigned to the Praject, the Consultant agrees ta obtain the approval of the City for the substitution. The City
shall not unreasonably deny approval unlsss the City adjudges the substitution not be in the interest of the City or the Project.

if the Consultant fails to make an acceptable replacement within thirty (36) days, the City may terminate this Agreement for default as
provided in Section 10.03 of this Agreement.

1.06 Correspondence Review. The Consultant shall furnish the City Representative copies of each correspondence, if any, sent to
any contractor involved with the Project, and to any regulatory agencies, for approval and review prior to mailing such correspondence.

1.07 Cooperation with the City. The Consultant agrees that its officers, associates, employees and subconsultants will cooperate
with the City in providing the services under this Agreement and will be, with advance notice, available for consultation with the City at such
reasonable times as to not conflict with the City’s other responsibilities.

- 1.08 Responsibility for Construction Document Revisions.

A, Applicability. The Consultant’s responsibility described in this Section applies only if the Consultant is responsible for providing
a consfruction cost estimate and preparing construction docutments for the Project.

B. Responsibility for Revisions. The Consultant does not warrant or represent that the bids or proposed price received by the
City to construct the Project will come within the Construction Cost Budget set forth in the Scope of Services or as may be otherwise agreed upon in
writing by parties. If the bids or proposed price received by the Cily exceeds the Construction Cost Budget, the Consultant agrees fo cooperate with
the City in revising the requirements of the Project as required to lower the cost to within the Construction Cost Budget and to modify the
construction documents without additional compensation. In order to meet the Construction Cost Budget, the Consultant may, with the approval of
the City, segregate portions of the work as separate alternate bid items so that bids received by the City to construct the Project will come within the
Construction Cost Budget. '

“Construction Cost Budget” as used herein means the monetary limit established by the City for construction of the Project which limit
includes the cost of the Contractor's labor, materials, equipment, expenses, overhead and profit, but excludes the Project’s soft costs, cost of change
orders and other cost impacts encountered after award of the construction confract,

SECTION TWO
CITY RESPONSIBILITIES

2.1 City Representative. The Director of Public Works or his authorized representative identified in the Key Personnel List is
hereby designated as the City's representative (the “City Representative”) with respect to this Agreement. The City Representative shall have
complete authority fo transmit instructions, receive information, interpret and define the City's policies and decisions with respect to the services of
the Consultant. The City Representative is not authorized to change or waive any of the provisions set forth in Sections 1.01 through 10.24 of this
Agreemeant. :

2.02 Review of Consulfant’s Services and Documents. The services fo be performed by the Consultant shall be subject to
periodic review by the City Representative. To prevent an unreasonable delay in the Project, the City Representative will endeaver to examine and
comment in writing on the documents furnished by the Censultant including, without fimitation, the plans, drawings, specifications, test results,
evaluations, and reports within twenty-one {21) days of receipt of such documents, unless the Contract provides for a different review time with
respect o the document. '

2.03 . Access to Records. The City shall, without charge, furnish a copy to,-or make available for examination or use by, the
Consultant, as it may request, any documents and data which the City has available including, without limitation, reports, maps, plans, specifications,
surveys, records, ordinances, codes, regulations, and other documents related fo the services required under this Agreement. The City shall assist
the Consultant in obtaining data and documents from public agencies and from private citizens and business firms whenever the City determings that
such material is necessary for the completion of the services required by this Agreement.

2.04 Cooperation with Consuftant. The City agrees that its officers and employees will cooperate with the Consultant in the
performance of this Agreement and will be, with advance notice, available for consultation with the Consultant at such reasonable times as to not
confiict with the Consultant's other responsibifities. The City shall provide access to the Consultant on fo the Project site as may be required to
perform the services under this Agreement.

Page 2 0f 38



100208-TF
Downtown [ntercepior Sewer Rehab

SECTION THREE
CHANGES TO CONSULTANT’S SERVICES

3.0 Requested Changes. The City may at any time, by written order, make a change in the services to be performed by the
Consultant under this Agresment.

3.02 Adjustment of Compensation. if the change requested by the City causes an increase or decrease in the cost or time required
to perform any of the services required under this Agreement, an equitable adjustment shall be made in the compensation to be paid to the
Consultant under Section Seven, or in the performance schedule under Section Eight, or both, and this Agreement shall be modified in writing
accordingly. Each claim for adjustment under this Section must be asserted in writing within thirty (30) days from the date of receipt by the
Consultant of written notification of the change, unless the City grants in writing an extension. Provided proper notice has been given to the City as
required herein, the claim for an adjustment shall be handied pursuant to the provisions of 10.20B and 10.20C of this Agreement. The failure to
provide notification of the cfaim within the time required herein shall constitute a waiver of the right to seek any equitable or legal adjustment in
compensation with respect to that change.

SECTION FOUR
ADDITIONAL SERVICES OF CONSULTANT

4.01 Additional Services. The Consultant shall provide the additional services described in the Additional Compensation if, and only
if, so requested in writing by the City. Payment for the additional services will be made to the Consultant in accordance with Section Seven of this
Agreement.

4.02 Attendance at Meetings or Public Hearings. The Consultant shall notify the City in advance of any additional costs which may
be incurred prior fo attending any meetings or public hearings as may be necessary in connection with the services performed by the Consultant
under this Agreement.

SECTION FIVE
SUBCONSULTANT AGREEMENT

501 - Subconsuitant Provisions. If, with the approval of the City as required pursuant to Section 10.07, the Consultant enters into an
agreement with a subconsultant for the performance of any of its obligations under thls Agreement, the Consuttant agrees to include in each
subconsultant agreement a provision that;

(i) the Consultant agrees to pay the subconsultant when paid by the Gity for that portion of the services provided to the
City and that no liability arises on the part of the Consultant for payment of the subconsultant services until payment has been made by the City. I
the City has paid the Consultant for the subconsultant services, the subconsuitant's only recourse is against the Consultant and not against the City,
either through the institution of legal or equitable action or the attachment of any lien,

{ii} the subconsultant shall have no more rights against the City than that of the Consuitant,

(iii) the subconsultant agrees to be bound by the terms, conditions and obligation of this Agreement unless the City has
approved any deviation, change or modification in writing, and

(iv) unless otherwise approved in wriing by the City Representative, the subconsultant shall obtain and maintain
professional liability insurance (Errors and Omissions coverage) in connection with the subconsultant services in an amount equal fo that required of
the Consultant in this Agreement,

SECTION SIX
TERM OF AGREEMENT

6.01 Term. This Agreement shall commence on the day it is approved by the City (which date shall be inserted in the introductory
paragraph of this Agreement} and shail remain in force and effect until the Project is completed unless terminated earlier pursuant to Section 10.02
or 10.03 of this Agreement. Such termination shall not release either party from any of its continuing obligations under this Agreement.

6.02 Disputes. This Section shall not be construed to preclude the filing of any dispute arising out of the performance of this
Agreement or in connection with the subject matter hereof, nor shall this Section be consfrued to change the date or the time on which a cause of
action arising out of the performance of this Agreement or in connection with the subject matter hereof, would otherwise accrue under the statutes of
limitation or doctrines of law.
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SECTION SEVEN
COMPENSATION AND TERMS OF PAYMENT

7.01 Compensation: Basic Services. For the services to be performed by the Consultant under this Agreement and set forth in the
Scope of Services, the City agrees to pay the Consultant the fee in the amount identified in the Fee Breakdown, Exhibit “D" attached hereto,
pursuant to invoices submitted in accordance with Section 7.04 of this Agreement.

7.02 Compensation: Additional Services. For any services not set forth in the Scope of Services, the City shall pay to the
Consultant either a lump sum fee, or an hourly fee based on the hourly labor rate schedule set forth in the Additional Compensation, whichever is
agreed to by the parties, provided prior written approval for such services is given by the City Representative.

7.03 Compensation: Reimbursable Expenses. The Consultant agrees that alf of its direct and indirect expenses are included in
the fee for Basic Services and the agreed upon compensation for any Additional Services, except as may be specifically allowed for reimbursable
expenses as part of the Additional Compensation.

1.04 Payment Invoicing. The Consultant may submit an invoice for payment for the services provided by the Consultant based on
the manner or method of payment set forth in the Fee Breakdown. The City Representative will notify the Consultant of any problems regarding the
invoice within fourteen (14) days from receipt thereof. If no response is received from the City Representative within the aforementioned period of
time, the Consultant may expect payment within a period of (60) days from the date of receipt by the City. If payment has not been received within
the sixty (60) days, the Consultant agrees to contact the City Representative to resalve the problem causing the defay. If resolution of the delay is
not satisfactory to the Consultant, the Consultant may submit a claim pursuant fo Section 10.20A of this Agreement.

7.05 Right to Off-Setf. The City Representative may subtract or offset from any unpaid invoice from the Consultant any claims which
the City may have for failure of the Consultant to comply with the terms, conditions or covenants of this Agreement, or any damages, costs and
expenses caused by, resulting from, or arising out of the negligent act or omission of the Consultant in the perfermance of the services under this
Agreement including, without limitation, any error or deficiency in the report or other documents prepared by the Consultant. The City
Representative shall provide a written statement to the Consultant of the off-set which has been subtracted from any payment to the Consultant
along with appropriate documentation and recsipis, if any, and a description of the failure, error or deficiency attributed to the Consultant. If the
Consultant disputes the right or amount of the off-set made by the City, the Consultant may file a claim pursuant to Section 10.20 of this Agreement.

7.06 Final Payment. Upon complefion of the services required under this Agreement, and acceptance thereof by the City (which
acceptance will not be unreasonably withheld), the Consultant will, within sixty (60) days of the City’s acceptance, be paid the balance of any money
due for such services.

SECTION EIGHT
PERFORMANCE SCHEDULE

8.01 Performance Schedule. The Consultant shall perform and complete the services required under this Agreement according to
the schedule (the “Performance Schedule”) set forth in the Schedule of Performance, Exhibit "C™ attached hereto. If the performance of services is
delayed or submittals are not delivered in the time period as ouflined in the Performance Schedule, the Consultant shall notify the City
Representative in writing of the reasons for the delay and include a plan which brings the Consultant's performance into compliance with the
Performance Schedule.

SECTION NINE
AUDIT: ACCESS TO RECORDS

9.01 Records. The City shall have the right to audit the Consultant's books, records and other documents directly pertinent to the
performance of this Agreement. The Consultant agrees to maintain books, records and other documents directly pertinent to performance of this
Agreement in accordance with generally accepted accounting principles and practices. The Consultant shali also maintain the financial information
and data used to prepare or support the invoices submitted to the City. Audits conducted pursuant to this provision shali be in accordance with
generally accepted auditing standards, procedures and guidelines of the Gity, or its designated representative. The City, or its duly authorized
representatives, shall have access fo such books, records, and documents for the purpose of inspection, audit and copying. The Consultant wil
provide proper faciliies for such access and inspection.

9.02 Disclosure. The Consultant shall be afforded the opportunity for an audit entrance and exit conference and an opporiunity to

comment and submit any supporting documentation on the pertinent portions of the draft audit report, and that the final audit report will include the
written comments, if any, of the Consultant.
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9.03 Period of Maintenance. The books, records and other documents under Sections 9.01 and 9.02 of this Agreement shall be
maintained for three (3} years after the date of the final payment for the services under this Agreement. In addition, those records and other
documents which relate to any arbitration, litigation or the settlement of any claim arising out of this Agreement, or to which an audit exception has
been taken, shall be maintained and made available unfil three {3) years after the date that the arbitration, lifigation or exception has been resolved.

9.04 ' Subcontract Provisions. The Consultant agrees fo include Sections 9.01 through 9.03 of this Agreement in all its subcontracts
directly related to performance of services specified in this Agreement which are in excess of $10,000.

SECTION TEN
MISCELLANEQUS PROVISIONS

10.01 Suspension. The City may suspend, without cause, the performance by the Consultant under this Agreement for such period of
time as the City, in its sole discretion, may prescribe by providing written notice to the Consultant. The suspension shall be effective as of the date
set forth in the written notice. With such suspension, the City agrees to pay to the Consultant the amount of compensation, based on percentage of
completion of the Project, earned as of the effective date of suspension less all previous payments. The Consultant shall not provide any further
services under this Agreement after the effective date of suspension unfil otherwise nofified in writing by the City. In no event shall the City be liable
to the Consultant for services in excess of the percentage of the Praject completed at the time of suspension.

If, after nofice to resume performance has been given by the City, the suspension was for a period in excess of ninety (80} days, which has
" resulted in an increase in fhe performance of the Agreement to the Consultant and:

{i) the Consultant was not a conlributing cause for the suspension,

{ii) the Consultant has not received an equitable adjustment under another provision of this Agreement, and
{iii) the Consuftant coutd not mitigate the increase in the performance cost,

then the Consultant's fee shall be reviewed by the City and, if justified, equitably adjusted to provide for any additional expenses resulting from the
Suspens:on

10.02, Termination for Convenience. The City reserves the right to fermiriate this Agreement without cause or default on the part of
the Consultant with ten (10) days' prior written nofification to the Consultant served pursuant to Section 10.18 of this Agreement. In the event of
termination, without cause or default, the City agrees to pay to the Consultant the reasonable value for the services performed as of the date that
notification of termination is received by the Consultant. In no event shall the City be liable to the Consultant for services in excess of the percentage
completed at the time of termination. -

10.03 Termination for Cause or Other Resolution.

A Default. The occurrence of any of the following events shall constitute a default by the Consultant hereunder (herein “Event of
Default’). If, during the term of this Agreement, the Consultant;

(i) defaults in the due observance and performance of any term, condition or covenant contained in this Agreement,

{0 (a) voluntarily terminates operations or consent to the appointment of a receiver, trustee or liquidator of the Consultant
for alt or a substantial portion of ifs assets, (b) is adjudicated bankrupt or insolvent or files a voluntary petition in bankruptcy, or admits in wriing to
the inability to pay its debts as they become due, (c) make a general assignment for the benefit of creditors, {d) file a petition or answer seeking
reorganization or an arrangement with creditors or take advantage of any insolvency law, or {e) if action shall be taken by the Consultant for the
purpose of effecting any of the foregeing,

(iiiy allows any warrant, execution or other writ to be issued or levied upon any property or assets of the Consultant which
continues unvacated and in effect for a period of thirty (30) days, or

i) fails, in the judgment of the City, to provide the services hereunder properly and with proper dispatch in accordance
with the time schedule sef forth in this Agreement,

and the default continues five (5) days after written notice is given to the Consultant pursuant to Section 10.18.
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B. City’s Rights. Upon the accurrence of an Event of Default, and without prejudice to any other right or remedy it may have at law
or equity, the City may:

{ terminate this Agreement, suspend payment of all pending invoices otherwise due to the Consultant hereunder, and
finish this Agreement by such means as deemed appropriate by the City, reserving the right to deduct from any balance due Consultant the cost of
completing this Agreement. In the event the cost of finishing the Consultant’s performance of this Agreement exceeds the balance due the
Consultant, the excess shall be paid by the Consultant to the City within five (5) days of invoicing by the City,

(i) terminate this Agreement, and the obligations imposed hereunder, including the obligation of any further payment for
the services of the Consultant except for the reasonable value for the services performed to the date of termination, or

{iif) Continue with performance by the Consultant and serve within a reasonable time after completion of ihe Agreement a
request to arbitrate the Event of Default as a claim or dispute pursuant to the arbitration procedure set forth in Section 10.20.

in the event that the City elects 0 implement {f) above, the costs and expenses of compleing this Agreement shall be computed and audited by the
City's designated representative. The audit shalt be conducted in accordance with generally accepted accounting principles and the cost thereof
shall be paid by the Consultant.

10.04 Ownership of Documents.

A. Architectural Works. To the extent that the Consultant's services involves the design of an architectural work as defined
herein, the Consultant shall retain all common law and statutory rights of ownership, including copyrights, to the drawings and specifications
prepared by the Consultant for this Project. The Consultant is deemed to be the author of the drawings and specifications as instruments of service
to the City. Notwithstanding the foregoing, the Consultant hereby grants to the City the right to use (including the right of reproduction and use in the
creation of new documents) the drawings and specifications for the purpose of completing the Project or for any subsequent maintenance, repair,
renovation, remodeling or addition thereto. The rights granted herein to the City shall extend and include any new consultant which the City may
retain for the aforementioned purposes. The Consultant hereby releases the City, and any new consultant retained by the City for the
aforementioned purposes, from any and all claims in connection with the use or repreduction of the drawings and specifications. The Consultant
agrees to execute such documents reasonably deemed necessary by the City fo implement the rights granted to the City pursuant to this subsection
including written permission to make changes or modifications to the plans.

B. Other Works. To the extent that the Consultant’s services does not involve the design of an architectural work, the City shall
have all common law and statutory rights of ownership, including copyrights, to the plans, drawings, specifications and other documents (including,
without limitation, design concepts and sketches, test results, evaluations, reports and studies, excepting any proprietary forms, templates, and
checklists specifically listed for City ownership exclusion elsewhere in this Agreement) {collectively herein the “Documents”} prepared or assembled
by the Consultant, or any of its subconsultants, for this Project. The Consultant hereby releases the City, and any new consultant retained by the
City from any and all ¢laims in connection with the use or reproduction of the Documents. The Consultant agrees to execute such documents
reasonably deemed necessary by the City to implement the rights granted to the City pursuant fo this subsection including written permission to
make changes or modifications to the plans. The Consultant shail be entitied to retain a reproducible copy of the documents fumnished to the City.

C. Definition of Architectural Work. For purposes of this Agreement, “architectural work”™ shall have the same definition as set
forth in Architectural Works Copyright Protection Act of 1990, P. L. 101-650, Title VII, Section 70 et. seq.

D. Delivery of Documents. In the event of the completion, suspension or termination of this Agreement, the City shall have the
right to require delivery of any and all of the plans, drawings, specifications, and all other documents (including, without limitation, design concepts
and sketches, test results, evaluations, reports and studies}, including the magnetic or electronic media of the aforementioned documents, not in the
possession of the City.

E. Confidentiality. The plans, drawings, spedifications and other documents (mcludlng, without limitation, design concepts and
sketches test results, evaluations, reports and studies) (incuding the magnetic or electronic media of the aforementioned documents) which are
prepared or assembled by the Consultant, or its subconsultants, under this Agreement shall not be made available to any individual or organization
without the prior written consent of the City. Except for marketing pamphiets and submittals to clients, the Consultant shall not publish, submit for
publication, or publicly display the Project without the written consent of the City. The obligations of confidentiality shall survive the termination of this
Agreement.

F. Contractual Rights, Notwithstanding the provisions of 10.04 A above, the City is hereby licensed to use all design concepts
developed by the Consultant and subconsultants under this Agreement, including the right to construct derivative works of the Project, and to use the
design concepts for other projects of the City. The design concepts include, but are not fimited to, the form, aesthetic appeal, site layout, the
arrangement and composition of spaces and elements, the use of colors and materials, system designs, construction methods and interior design.
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10.05 Insurance. The Consultant shall procure and maintain, at its own expense, during the entire term of the Agreement, the
following insurances:

A Worker’s Compensation Insurance. This insurance shall protect the Consultant and the City from employee claims based on
job-related sickness, disease, or accident.

B. Commercial General Liability Insurance. This insurance shall protect the Consultant, its agents and vehicles used to provide
the services required under this Agreement from claims of personal injury (incfuding death) and property damage. Such coverage shall be in a
minimum amount of $1,000,000 combined single limit for the period of time covered by this Agreement. The Consultant's general liability insurance
policies shall be endorsed {o include the City as an additional insured.

‘ C. Commercial Automobile Liability Insurance. This insurance shall protect the Consultant from claims of limits no less than
$1,000,000 combined single limit per occurrence for bodily injury and property damage to include, but not be limited to, coverage against all
insurance claims for injuries to persons or damages to property which may arise from services rendered by Company and any auto used to the
performance of services under this Contract. The policy must insure all vehicles owned by the Company and include coverage for hired and non-
owned vehicles. The Consultant's automobile liability insurance policies shall be endorsed to include the City as an additional insured.

D. Professional Liabifity Insurance (Errors and Omissions Coverage). This insurance shall protect the Consultant from claims
arising out of performance of professional services caused by a negligent act, error, or omission for which the insured is legally liable. Such
coverage shall be in a minimum amount of $1,000,000 for the period of time covered by this Agreement.

E. Canceliation or Madification of Coverage. The Consultant's Commercial General Liability and Professional Liability Insurance
Policies shall automatically include or be endorsed to cover the Consultant's contractual liability to the City under this Agreement, and with respect to
its Commercial General Liability Policy, to waive subrogation against the City, its officers, agents, servants and employees. The policies shall
provide that the City will be given thirty (30) days’ notice in writing of any cancellation of, or materiai change in, the policies.

F. Certificates and Endorsements. The certificates and endorsements for each insurance policy are to be signed by a person
authorized by that insurer and licensed by the State of Nevada. All deductibles and self-insured retentions shall be fully disclosed in the Certificate of
Insurance. No deductible or self-insured retention may exceed $25,000 without the written approval of the City. The Consultant shall deliver to the
City’s authorized designated representative named in Exhiibit “B” (Required Submittals) certificates indicating that such insurance is in effect before
any services are provided under this Agreement and renewal certificates not less than 30 days prior to the expiration date of any policy.

G. Period of Coverage. If the insurance coverage is underwritten on a “claims made” basis, the retroactive date shall be prior to or
coincident with the date of this Agreement and the Cerfificate of Insurance shall state that coverage is “claims made” and the retroactive date. Upon
availability, the Consultant shall maintain coverage for the duration of this Agreement and for two years following completion of this Agresment.

10.06 Indemnity. Notwithstanding any of the insurance requirements set forth in Section 10.05, and not in lieu thereof, the Consultant
shall defend, indemnify and hold the City, its officers, employees and agents (herein the “Indemnitees”), harmless from any and all claims {including,
without fimitation, patent infringement and copyrights claims), damages, losses, expenses, suits, actions, decrees, judgments, arbitration awards or
any other form of liability (including, without limitation, reasonable attorney fees and court costs) (collectively herein the “Claims”) which the
Indemnitees may suffer as a result of, by reason of, or as a consequence of, the negligent errors, omissions, recklessness, intentional misconduct of
the Consultant, its subcontractors, agents or anyone employed by the Consultant, its subcontractors or agents, in the performance of this
Agreement.

As part of its obligation hereunder, the Consultant shall, at is own expense, defend the Indemnitees against the Claims which may be
brought against them, or any of them, as a result of, by reason of, or as a consequence of, the negligent act or omission of the Consuttant, its
subcontractors or agents, for and against which the Consultant is obligated to indemnify the Indemnitees, unless the Indemnitees, or any of them
elect to conduct their own defense which, in such case, shall not relieve the Consultant of its obligation of indemnification set forth herein. If the
Consultant fails to do so, the Indemnitees shall have the right, but not the obligation, to defend the same and charge the direct and incidental costs of
such defense (including attorney fees and court costs) against the Consultant which is proportionate to the fiability of the Consultant.

If the professional liability insurer of the Consultant does not so defend the Indemnitees and the Consultant is adjudicated to be liable by a
trier of fact, the trier of fact shall award reasonable attorney’s fees to be paid to the Indemnitees by the Consultant in an amount which is
proportionate to the liability of the Consultant. As used in this Section, “agents” means those persons who are directly involved in and acting on
behalf of the City in furtherance of this Agreement or the public work o which this Agreement pertains.

10,067 Assignment, The City and the Consultant each bind itself and its partners, successors, administrators and assigns to the other
party of this Agreement and to the partners, successors, executors, administrators and assigns of such other party in respect to all covenants of this
Agreement, except the Consultant shall not assign, sublet or transfer any obligation or benefit under this Agreement without the written consent of
the City. Nothing contained herein shall be construed as creating any personal liability on the part of any officer or agent of the City.

Page 7 of 38



100208-TF
Downtown Interceptor Sewer Rehab

10.08 Waiver. No consent or waiver, express or implied, by either party to this Agreement, or of any breach or default by the other in
the performance of any obligations hereunder, shall be deemed or construed to be a consent or waiver of any other breach or default by such party
hereunder. Failure on the part of any party hereto to complain of any act, or failure to act of the other party, or to declare that other party in default
hereunder, irespective of how long such failure continues, shall not constitute a waiver of the rights of such party hereunder. Inspection, payment,
or tentative approval or acceptance by the City or the failure of the City to perform any inspection hereunder, shalt not constitute a final acceptance
of the work or any part thereof and shall not release the Consultant of any of its obligations hereunder.

10.09 Consuitant Warranties. The Consultant hereby represents and warrants that:

N it is financially solvent, able fo pay its debts as they mature, and is possessed of sufficient working capital to complete
this Agreement; that it is experienced, competent, qualified and able to fumish the plant, tools, materials, supplies, equipment and labor which is
used to perform the services contemplated by this Agreement, and that it is authorized to do business in the City of Las Vegas and the State of
Nevada,

(i) it holds a license, permit or other special license to perform the services included in this Agreement, as required by
law, or employs or works under the general supervision of the holder of such license, permit or special license,

{iity its computer hardware, software, and firmware will continue functioning without interruption, and will continue to
accurately process date, time, and data necessary to the performance of this Agreement, and

{iv) it has, pursuant to the requirements of Resolution 79-99 adopted by the City Council on August 4, 1999, (effective
October 1, 1999), as amended by resolution 105-89 (adopted by the City Council on November 17, 1999), disclosed on the form attached hereto as
Exhibit “G” (Disclosure of Ownership/Principals) all of the principals, including partners, of the Consultant, as well as all persons and entities
holding more than a one percent (1%) interest in the Consultant or any principals of the Consultant. If the Consultant, or its principals or partners,
are required to provide disclosure under federal law (such as Securities and Exchange Commission or the Employee Retirement Income Act) and
current copies of such federal disclosures are attached to Exhibit “G,” the requirements of this Section shall be deemed satisfied. During the term
of this Agreement, the Consuitant shalt notify the City in writing of any material change in the above disclosure on Exhibit “G” within fifteen (15)
days of such change. :

10.10 Consultant’s Employees. The Consultant shall be responsible for maintaining satisfactory standards of competency, conduct
and integrity, of personnel assigned to the Project, and shall be responsible for taking such disciplinary action with respect to such personnel as may
be necessary. In the event the Consultant fails to remove any employee from the work of this Agreement whom the City deems incompetent,
careless or insubordinate, or whose confinued employment on the work is deemed by the City to be contrary to the public interest, the City reserves
the right to require such removal as a condition for the continuation of this Agreement. -

10.11 Independent Contractor. It is hereby expressly agreed and understood that in the performance of the services required herein,
‘the Consultant and any other person employed by him hereunder shail be deemed to be an independent contractor and not an agent or employee of
the City.

10.12 Applicable Law. This Agreement shall be construed and interpreted in accordance with the laws of the State of Nevada.

10.13 Compliance with Laws. The Consultant shall in the performance of its obligations hereunder comply with all applicable laws,
rules and regulations of all governmental authorities having jurisdiction over the performance of this Agreement including, without limitation, the
Federal Occupational Health and Safety Act and all state and federal laws prohibiting and/or related to discrimination by reason of race, sex, age,
religion or nationat origin.

10.14 Severabifity. In the event that any provisions of this Agreement shall be held to be invalid or unenforceable, the remaining
provisions of this Agreement shall remain valid and binding on the parties herefo.

10.15 Confidentiality. The Consultant shall treat the information relating to the Project, which has been produced by the Consultant or
provided by the City, as confidential and proprietary information of the City and shall not permit its release to other parties or make any public
announcement or publicity release without the City's written authorization. The Consultant shall also require each subconsultant to comply with this
requirement. The submission or distribution of documents to meet official regulatory requirements or for similar purposes in connection with the
Project is not to be construed as publication relieving the Consultant of its confidentiality obligation imposed herein. '

10.16 Site Inspection. The Consultant represents that it has visited the location of the Project and has satisfied itself as to the general
condition thereof and that the Consultant’s compensation as provided for in the Agreement is just and reasonable compensation for performance
hereunder including reasonably foreseen and foreseeable risks, hazards and difficulties in connection therewith based on such above-ground
observations.
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1017 Modification. All modification or amendments to this Agreement are null and void unless reduced in writing and signed by the
parties herefo. ‘
10.18 Notice, Any written nofice required to be given under Sections 1.01 through 10.24 of ihis Agreement shall be deemed to have

been given when the written notice is (i) received by the pariy to whom it is directed by personal service (i) telephonically faxed to the telephone
number set forth in the introductory paragraph to this Agreement, provided confirmation of the transmission is received by the sender, or (jii}
deposited with the United States Postal Service, postage prepaid, addressed to the City Representative or the Consultant Representative, whomever
is the proper recipient, and mailed to the address set forth in the introductory paragraph to this Agreement.

10.19 Prohibition Against Contingent Fees. The Consultant warrants that no person or enfity has been employed or retained to
solicit or secure this Agreement with the Agreement or understanding that a commission, percentage, brokerage or contingent fee would be paid to
that person. For breach or viotation of this provision, the City shall have the right to annul this Agreement without fiability or, in its discretion, to
deduct from the compensation to be paid to the Consultant, or otherwise recover, the full amount of such commission, percentage, brokerage or
contingent fee.

10.20 Claim or Dispute Resolution.

A, Notice of Claim or Dispute. For each claim or dispute which the Consultant has against or with the City (except for any claim
for an equitable adjustment under Section 3.02 which is subject to the 30-day fimitation set forth therein), notice thereof must be submitted in writing
to the City Representative within a reasonable time after the claim or dispute arises, but no later than thirty (30) days after final payment is made to
the Consultant. The purpose of written nofification is to place the City on notice so that proper measures can be taken to properly defend against the
~ claim or dispute, and the failure to give such notice shall preclude the Consultant from subsequently arbitrating that particular claim or dispute
pursuant to Section 10.20C of this Agreement, and the Consultant shali have no further recourse against the City. Pending a final decision on the
claim or dispute under Sections 10.20B or 10.20C, the Consuttant shall proceed diligently with the performance of this Agreement.

B. Resolution by Management. The City Representative and the Consultant Representafive shall meet within a reasonable time
after receipt of the written notice received pursuant to Section 10.20A in an attempt to resolve the claim or dispute to the mutual satisfaction of the
parties. If the matter is not disposed of by mutual agreement between the Gity Representative and the Consultant Representative, the claim or
dispute shall be decided by the Director of Public Works, whose degision shall be reduced to writing and mailed or otherwise furnished to the
Consultant. The decision of the Director of Public Works shall be finat and conclusive unless, within thirty (30) days after the date on which the
Consultant receives its copy of such decision, the Consultant mails or otherwise furnishes to the Director of Public Works a written request to
arbitrate the claim or dispute, in which event the parties shall proceed with the arbitration pursuant to provisions of Section 10.20B. The failure to
make such request shall preclude the Consultant from proceeding any further on the claim or dispute, and the Consultant shall have no further
recourse against the City.

C. Resolution by Arbitration. Upon receipt of the request to arbitrate authorized pursuant Section 10.03B or Section 10.208, the
City and the Consultant shall come to an agreement as to the appointment of an arbitrator for purposes of hearing the appeal. If the parties cannot
reach an agreement, then each party shall select an arbitrator for purposes of the appeal, and the two shall select a third arbitrator within 20 days of
their appointment. If the selected arbitrators are unable to agree upon the third arbitrator, the third arbitrator shall be selected by the American
Arbitration Association or the Nevada Arbitration Association, whichever is designated by the City. Each party shall be afforded an opportunity to be
heard and fo offer evidence in support of or against the appeal. The decision of the arbitrator, or arbitrators, as the case may be for the
determination of the appeal, shall be final, conclusive and enforceable under the laws of the State of Nevada.

D. Right of Consolidation. Any arbitration arising out of or relating to this Agreement may include, by consolidation, joinder or in
any other manner, any additional party or parties who are not a party to this Agreement if so requested by the City or the Consultant. Any consent to
arpitration involving an additional party or parties shall not constitute consent to arbitrate any claim or dispute not described as a part of the original
arbitration unless otherwise agreed to by the parties.

E. Right of Joinder. In the event the City is named as a party to any arbitration, or the City commences an arbitration against a
party other than the Consultant, which arbitration is related to, or connected with, the construction of the Project or the performance of the
Consultant's services hereunder (such as, without limitation, any arbitration between the City and the Contractor awarded the contract to construct
the Project), the Consultant agrees and irrevocably consents to be joined as a party in the arbitration proceeding and to be bound by any decision
resulting therefrom. The decision of the arbitrator or arbitrators, as the case may be, in the arbitrafion to which the Consultant has been joined as a
party, shall be binding and enforceable against the parties thereto under the laws of the State of Nevada.

If the Consultant is named as an additional party by the City, the Consultant shalf not be entitled to any additional compensation from the
City as a resutt of preparing for, and participating in, the arbitration.
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F. Discovery. In the event of arbitration, the parties agree that all means of discovery including, but net limited to, depositions and
interrogatories, will be afforded to the parties involved in the arbitration, and the appointed arbitrator shall have all authority to impose sanctions
against either party for failing to comply with the rules of discovery provided under the Nevada Rules of Civil Procedure.

G. Award Final. The award rendered by the arbitrator shall be final, and judgment may be entered upon its accordance with
applicable law in any court having jurisdiction therecf.

H. Mediation. Subseguent to the commencement of any arbitration pursuant to Section 10.20C, and prior to any decision arising
therefrom, the parties may endeavor with written mutual consent fo setfle disputes by mediation in accordance with the mediation rules of the
mediation service agreed by the pariies. The cost of the mediation shall be shared equally by the parties.

10.21 Attorney Fees. The prevailing party in any liigation or arbitration brought to enforce the provisions of this Agreement shall be
entitled to reasonable atiomey fees and court costs.

10.22 Calendar Day. All references in this Agreement to days are fo calendar days unless otherwise indicated.

10.23 Exhibits. All exhibits referenced in this Agreement are hereby incorporated by this reference as a part of this Agreement. Any
conflict between the provisions of this Agreement and the Exhibits incorporated herein shall be governed by the provisions of this Agreement.

10.24 Counterparts; Electronic Delivery. This Agreement may be executed in counterparts, alf such counterparts wilt constitute the
same contract and the signature of any party o any counterpart will be deemed a signature to, and may be appended to, any other counterpart.
Executed copies hergof may be delivered by facsimile or e-mail and upon receipt will be deemed originals and binding upon the parties hereto,
regardless of whether originals are delivered thereafter.
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10.25 Agreement Version. This document incorporates the standard provisions for the City's Professional Services Agreement

updated as of April 8, 2008,

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed the day and year first above written.

ATTEST CITY OF LAS VEGAS
By
Beverly K. Bridges, MMC, City Clerk Date Kathleen C. Raingy, Manager
Purchasing & Confracts

APPROVED AS TO FORM CONSULTANT

Odotne 5. Fotrtta, _ Slzfis By
Defity City Attorney Date Eric G. Leveque, P.E., Caroflo Engineers

John S. Ridilla

Deputy City Attorney
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EXHIBIT “A”

SCOPE OF SERVICES

ARTICLE100:  GENERAL INFORMATION

Project Overview
Praject Overview Description

Design for the trenchless rehabilitation of approximately 6,950 feet of interceptor pipe consisting of 2,500 feet of 42-inch diameter sewer,
1,200 feet of 45-inch diameter sewer, 850 feet of 48-inch diameter sewer, 1,600 faet of 51-inch diameter sewer, and 800 feet of 54-inch
diameter unfined reinforced concrete sewer in Oakey Boulevard/St. Louis Avenue from Westwood Drive to Frement Drive, Fremont Drive
to East Glen Avenue, East Glen Avenue to Dalhart Avenue. Past assessment televising of aging sewer and manholes has revealed
structural defects which indicate potential for failure. This Project also includes development of a practicable scheme for diversion and/for
temporary bypass pumping of sewage during construction, flow monitoring, and condition assessment of new CCTV inspection data
provided by the City. Condition Assessment will validate rehabilitation quantities. Primary trenchless technology method will be Cured-in-
Place Pipe (CIPP). Additionally, this work includes the rehabilitation of approximately 19 sewer manholes.

Construction Cost Budget
Construction Cost Budget: $0.00
Project Contact Information

The City Engineer or their authorized representative is hereby designated as the City's Representative with respect to this Agreement. The
Gity's Representative shall have complete authority to transmit instructions, receive information, interpret and define the City's policies and
decisions with respect to the services of the Consultant. All inquiries concerning the project should be directed to the City Engineer or his
authorized representative and the Consultant should not contact internal units of the City unless directed to do so. This policy is effective
throughout the life of the project.

The Consultant's Representative is hereby designated as the Consultant's Project Manager listed in Exhibit “F”, who shall be responsible
for the services required under this Agreement. All of the services specified by this Agreement shall be performed by the Consultant's
Representative, or by the associates and employees identified in the Consultant's proposal provided that such associates and employees
perform under the personal supervision of the Consultant's Representative, All employees identified in the Consultant's cost proposal shall
be subject to approval by the City's Representative. Should the Consultant's Representative, or any associate or employee, be unable to
complete his or her responsibility for any reason, the Consultant will replace the employee with a qualified person approved by the City. i
the Consultant fails to make a required replacement within thirty (30) days, the City may terminate this Agreement for default.

Plan Control and Standards

All ptans, designs, specifications and estimates shall conform to the City standard practices, which are based on the latest edition of the
following documents:

- 100.4.1.1 Policy on Geometric Design of Highways and Streets (AASHTOQ)

100.4.1.2 Uniform Standard Specifications for Public Works' Construction, Off-Site Improvements, Clark Gounty Area, Nevada

100.4.1.3 Uniform Standard Drawings for Public Works' Gonstruction, Off-Site Improvements, Clark County Area, Nevada, Volume | and Volume |1
100.4.1.4 Nevada Department of Transportation (NDOT) Standard Plans for Road and Bridge Construction and NDOT Standard Specifications for

Road and Bridge Construction

100.4.1.5 Manual on Uniform Traffic Control Devices _

100.4.1.6 Clark County Regional Flood Control District's Hydrologic Criteria and Drainage Design Manual
100.4.1.7 Las Vegas Valley Fiood Control Master Plan Update (MPU), current edition

100.4.1.8 Central Neighborhood Flood Control Master Plan, Volume 1 & II, March 2005

100.4.1.9 Las Vegas Valley Water District {LVVWD) Rulgs and Regulations

100.4.1.10 Uniform Design and Construction Standards for Water Distribution Systems, Clark County, Nevada
100.4.1.11 Design and Construction Standards for Wastewater Collection Systems, Southern Nevada
100.4.1.12 Freeway and Arterial System of Transportation {FAST) standards
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The design criteria for the following agencies will also be adhered to: City of Las Vegas Sanitary Sewer Planning, Traffic Engineering, and
Flood Control; Clark County Regional Flood Control District {‘CCRFCD"); Clark County Department of Public Works (CCPW); Nevada
Department of Transportation ("NDOT"); Las Vegas Valley Water District (“LVVWD"); and local ufility providers.

Changes to Scope of Services

If increased scope or workload is encountered, the Consultant is to nofify the City in writing and receive written confirmation to proceed
prior to the performance of any work related to the increased scope or workload.

The Gity Engineer or their authorized representative may at any ime, only be written order, make changes which may result in an increase
or decrease in the services to be performed by the Consultant. If the changes requested by the City cause an increase or decrease in the
cost or time required to perform any of the services required hereunder, an equitable adjustment shall be made in the compensation to be
paid to the Consuftant under Section Seven, or in the time of performance under Section Eight, or both, and this Agreement shall be
modified in writing accordingly. Any claim for adjustment under this Section must be asserted in writing within thirty days from the date of
receipt by the Consultant of written notification of the changes to the services to be provided by the Consultant unless the City grants in
writing a further period of time. Failure to assert such claim within the ime limit provided herein shall constitute a waiver of any right to
seek any equitable adjustment in compensation with respect to that change.

Responsibilities of the Consultant

The Consultant shall provide a set of Plans and Special Provisions, for the project described in Section 100.1.1, that are whole and
complete, technically accurate, biddable and constructable, meeting the City’s reasonable needs and expectations. All design, re-design,

* coordination, permitting, quality control review, meeting attendance, bid phase assistance, travel, reproduction, computer use or similar

100.6.2

100.6.3

100.6.4

100.6.5

100.6.6

100.6.7

items that could reasonably be anticipated which are not limited or excluded efsewhere in this contract or listed specially in additional
services, shall be provided by the Consultant for the basic services fee agreed to herein whether they are specifically listed in this scope of
services or not.

The Consultant agrees fo include in alf its subcontracts related to the Project, and require the same of all subconsultant coniracts at all
tiers, the provisions of this Agreement related to the City's and Consultant's rights {including copyright), ownership and uses of the
concepts, designs, documents, intellectual property, and tangible property.

Where the Consultant specifies materials and equipment by brand names, provide three or more brand names with model numbers for
each item specified. Where less than two suitable brand names/model numbers are commercially available state “or approved equal” and
provide required documentation per NRS requirements to support single source selection.

Prior fo each design submittal, check all documents for technical accuracy, compliance with applicable codes and ordinances, complete
incorporation of all design review comments, and coordination within and between design disciplines. Each submittal shall be in
accordance with the appropriate submittal requirements listed herein. Incomplete submittals shall be rejected. All costs associated with the
re-submittal shall be borne by the Consultant.

The Consultant shall without additional compensation correct or revise any error or deficiencies in the plans, drawings, specifications or
other related documents prepared by the Gonsultant.

The Consultant shall be responsible for all coordination with its subconsultants. Each submittal to the City shall be organized by discipline
and shali be thoroughly crosschecked to avoid conflicts between Consultant and subconsultant documents. Vague references to project
requirements on other discipline’s plans shall not be permitted. Where references to others' plans are necessary for direction, reference
notes shall specifically state the drawing number or specification section, as appropriate. It shall be the Consultant’s responsibility to advise
each subconsultant of this requirement.

The professional services to be rendered by the Consultant under this Agreement shail be in conformance with applicable federal, state
and local statutes, acts, rules, codes, ordinances, laws and regulations. These include but are not limited to the Americans with Disabilities
Act (ADA) guidelines and requirements including conformance to any ADA provisions and guidelines that have been issued in “final form”
regardless of their adoption by the Department of Justice, municipal ordinances, and any other applicable Federal, state and local acis,
rules, iaws or regutations. '
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100.6.8 All work, including but not limited to drawings, specifications, and calculations, shall be provided by the Consultant for each and every part
of the Project. When complying with NRS 338,140 by listing muitiple manufacturers in the specifications, the Consultant shall review
options with the City and select the most available, standard, or economical manufacturer's model to fully engineer and include in the bid
documents. Should the contractor propose one of the other manufacturers listed in the specifications after award, the cost of the other
fisted manufacturer’s affect on the documents and the construction shall be borne by the contractor, except that the Consultant shall have
the duty to cooperate with the contractor in reviewing the proposal for design compliance {including the confractor provided structural
calculations} and providing revisions to the Consultant’s documents as required to accommodate the proposed change. Such revisions o
the Consuitant's documents may be an Additional Service, which shall be approved in writing by the City prior to the Consultant making
any revisions and charged to the contractor by change order. .

100.6.9 The Consultant acknowledges the City's requirement to incorporate the City's “Instructions to Bidders”, “General Conditions” and “Division
One’, incorporated herein by reference, into the Contract Documents prepared for bidding for the Project covered by this Agreement. The
Consultant further agrees to perform in accordance with the obligations stated in these referenced documents and agrees 1o include this
pravision in all sub-consultant contracts. The Consultant acknowledges familiarity with the City's standard format, terms and conditions of
these documents and that such document examples were made avaitable to the Consultant upon request, prior to signing this Agreement.

100.6.10 The City's approval of any documents or services furnished by the Consultant shall not in any way relieve the Consultant of responsibility
for the professional and technical accuracy of its documents or services. The City's review, approval, acceptance or payment for any of
the Consultant’s services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement or of any
cause of action arising out of the performance of this Agreement. The Consultant shall remain liable in accordance with the terms of this
Agreement and applicable law for the damages to the City caused by the Consuitant's negligent act or omission committed in the
performance of this Agreement.

100.6.11 Plan and Special Provision Production and Submission

100.6.11.1 All Drawings shall be prepared using AutoDesk's AutoCAD Release 2004 or newer release in accordance with industry accepted
standards. Specifications shall be prepared in City standard format using the software program Microsoft Word 2000 or newer release. The
use of any other software for plan or specifications production requires prior written approval from the City’s Representative.

100.6.11.2 All drawing submittals, except the final submittal, submitied by the Consultant will be printed on white bond paper. The final construction
drawings will be printed on 4 mil, double matte mylar. All full size reproducible copies will be on 24" x 36" sheets (with 22" x 34" border)
and all half size reproducible copies shall be on 11"x17" sheets (representing true half size of the full size plans). Plans that do not meet
these requirements will not be accepted.

100.6.11.3 Special Provision format will follow the City standard provided to the Consultant. Special Provisions shall be stamped and signed by the
appropriate design professional. Special Provisions that do not meet these requirements will not be accepted.

100.6.11.4 Within five business days of the hard copy design submittal, for each design submiittal, the Consultant will submit electronic files of the
AutoCAD files, including drawings and data files, and an Adobe Portable Document Format (PDF) file, 11°x17" print size, for each plan
sheet submitted. In addition, the Consultant will submit electronic files of the Special Provisions in Microsoft Word format and one
comprehensive Adobe PDF file, with appropriate formatting, of the entire set of Special Provisions. All electronic files shall be submitted on
gither a CD-ROM or a DVD disk that can be read by any industry standard hardware. If electronic files are not submitted within five
business days of the hard copy design submittal, the City will consider the design submittal incomplete and may reject the
submittal in its entirety. If rejected all costs for the resubmittal shall be borne by the Consultant.

100.6.11.5 Prior to any electronic submittal, the Consultant shall, using commercially available software with current virus definitions, certify that
electronic submittals are free of electronic *viruses”, ‘worms”, “Trojan horses”, and other programs or data stored on the host computer or
the electronic submittal. Should the City choose to check incoming electronic submittals for such afflictions, utilizing commercially available
software and at the first indication of such an affliction, the entire electronic submittal will be considered unacceptable and will be returned
to the Consuitant. The Consultant shall remove the unwanted programs or the unwanted programs or data and further verify the integrity of
the electronic submittal. The Consultant shall bear the expense of correction, checking and re-submittal and shall not be released from
submittal requirements.

100.6.12 Cost Estimates

100.6.12.1 The Consultant shalf prepare and provide a detailed Construction Cost Estimate with each submittal. The cost estimate shall be prepared
in City standard format using the software program Microsoft Excel 2000 or newer release. The Consultant will provide unit costs,
quantities and other estimating parameters for each component or work, reflecting current market conditions and costs. The Consultant will
reconcile each successive estimate to the one provided at the preceding submittal. The Consultant shall incorporate approptiate
contingencies based on the completed level of design. If the cost estimate is not included in the design submittal, the City will
consider the design submittal incomplete and may reject the submittal in its entirety. If rejected all costs for the resubmittal shall
be borne by the Consultant.
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100.6.13 Construction Change Orders

The City has a formal construction contract change order approval process. Proposed change orders are negotiated and reviewed by City
Engineering and Construction Management staff (and the construction management consultant when one has been retained). Change
orders are then reviewed for approval by the City Change Order Committes. Part of that approval process will be checking a box on the
Change Oder Tracking Form indicating the reason for the change order based on information avaitable to the committee at that time. If the
change order appears to relate to a consultant design deficiency then either the Reason Code box "E&O Value* or "E&O No Value" will be
checked. "E&Q" value will be checked if it appears the apparent design deficiency results in added cost to the project but all, or a
substantial part, of that cost would have been incurred in the original bid if the deficiency did not exist. "E&O No Value" will be checked if it
appears that little or no cost to the project would have occurred if the deficiency did not exist. The City may use this data, as well as any
other relevant data, in exercising its rights under this agreement to seek compensation for Consultant errors and omissions.

The City will make reasonable efforts to copy all approved change orders (with the tracking form included) and construction change
directives to the consultant In order to provide the consultant an opportunity to prevent similar instances from occurring on future projects,
to allow the consultant to review the potential for similar instances to occur during the progress of this project (and to work with City and
Contractor to minimize the potential for future financial impacts when possible regardless of the reason code box checked) and fo give
advance notice to Consultant to prepare for potential financial impacts to the Consultant andfor for the Consultant to provide
docurnentation to the City as whether the appropriate reason code box has been checked.

There may, at times, be a benefit for the consultant to review change orders or consiruction change directives prior o final negotiation and
approval. This could provide the consultant with an opportunity, prior to finalization, to determine that a proposed change order or
construction change directive may be excessively priced, not a legitimate change in the scope of the Coniractor's work, outside of the
Consultant's scope of work, defrimental to the Consultant's design, uncoordinated with the Gonstruction Documents, potentially harmful to
public safety, or a violation of codes, laws and regulations. Therefore the City will make reasonable efforts to notify the consultant of
possible change orders or construction change directives prior to final negotiation and approval. And to, when appropriate, request the
consultant to sign acknowledgement and concurrence on the final change order or construction change directive or to make formal
revisions to the plans andfor specifications. However, given time consiraints and the need to limit Contractor delay claims (that can often
quickly exceed the cost of the change order), advance notice to the consultant is not always possible or practical. And, in fact, potential
change order work, including force account work, is sometimes aflowed to proceed prior to any change order being drafted or reason code
applied by City.

100.6.14 The Consultant shall be responsible for performing all work necessary to complete the following schedule of work, more fully

described in the following sections;

Upon written agreement with both parties an intermediate design submittal may be changed in definition of percentage complete without
change to the basic service fee amounts {for example changing the 70% submittal to a 50% submittal). The written agreement would detail
any resulting change in bifling schedule. Shoufd an additional submittal be requested by the City (for example adding a 50% submittal in
addition to a 30% and a 80% submitial} this work would be paid for in accordance with Section 3.01, 3.02 and 7.02 of this Agreement.

100.6.14.1
100.6.14.2
100.6.14.3
100.6.14.4

100.6.14.5

100.6.14.6

Article 101 — Preliminary and General ltems
Article 102 - 70% Design Phase

Article 103 — 100% Design Phase

Article 104 - Bid Phase

Article 105 - Construction Phase

Article 106 - Post Construction Phase

100.7  Responsibilities of the City

100.7.1 The City shali be responsible for the following:

100.7.1.1 Shall furnish a copy to, or make available for examination or use by, without a fee, the Consultant, any documents and data which the City

has available including, reports, maps, plans, specifications, surveys, records, ordinances, codes, regulations, other documents related to
the services required under this Agreement. The City shall assist the Consultant in obtaining data and documents from public agencies and
from private citizens and business firms whenever the City determines that such material is necessary for the completion of the services
required by this Agreement,
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100.7.1.2 Access arrangements for the Consultant to enter upon City owned property as required to perform their services.
100.7.1.3 Acquire any property, authorizations to enter property, easements, or other project rights required to consiruct the Project

109.7.1.4 Provide and conduct bidding activities, including printing and distribution of bid and construction documents, except as specifically required
to be provided by the Consuitant in this Scope of Work

100.7.2 The City’s Review Process

100.7.2.1 Upon receipt of any documents furnished by the Consultant, the City Representative shall conduct a preliminary review of such documents
and determine whether the documents comply with the scope of the Project. After the preliminary review, if the City Representative
determines that the documents are insufficient, inadequate, or incomplete, the City shall nofify the Consultant and request documents
which are professionally complete and appropriate for each service phase submitted. The decision by the City Representative in this
matter shall be final.

100.7.2.2 If the City Representative determines, after requesting the Consultant to provide corrected and professionally complete Phase submittals,
that the documents remain insufficient, inadequate, or incomplete, the City may: (i) declare the Consultant in default, or (i) demand a letter
of explanation from the Consultant as to the reason the furnished documents are insufficient, inadequate or incomplete. If the City elects
the second option, the Consultant, at Consultant's own expense, shall furnish additional sets of all documents that are sufficient, adequate
and complete in the discretion of the City Representative for review by the City. The Consultant, at Consultant's own expense, shall attend
any meeting, whether formal or informal, including the City Council meeting when requested by City fo explain the reason the Consultant
presented inadequate, insufficient, or incomplete documents to the City, and the delay, if any, that such submittal and re-submittal may
cause in completion of the Project.

100.7.2.3 The City's review period in the Project Schedule shall not begin untit the City Representative determines that the documents presented by
Consuliant fully comply with the requirements. After the City Representative determines that the documents comply with such
requirements, the City shall begin a review of the documents.

+100.7.2.4 After the City reviews the documents, one or several set(s) of the documents shall be returned to the Consultant with comments and
corrections noted thereon. The Consultant shall make the changes necessitated by the corrections or ather comments into the documents,
and return the correction set{s) with the corrected documents, together with written responses to the City’s correction(s), comments(s), and
change(s), which state the action taken and reason for such action for each item presented by the City.

ARTICLE101:  PRELIMINARY AND GENERAL ITEMS

1011 Project Management

101.1.1  Project management will include work necessary for communication and completion of the project tasks on time and within budget. The
Consultant's Project Manager or their primary duties will not be reassigned without the written consent of the City’s Project Manager. The
Consuftant's staff will have the training and expertise necessary for the work tasks to which they are assigned.

101.1.2 The Consultant will provide invoices in the standard format provided by the City’s Representative. Invoices will be accompanied by a cover
letter explaining the general status of the project, including at a minimum the work completed to date, the anticipated remaining efforts and
required schedule changes; progress report form; supporting data for direct expenses (when specified expenses are allowed per Exhibit D,
herein); and an updated project status report reflecting Scope of Work activities identified by the City Representative.

101.1.3 On a weekly basis, or a time frame approved by the City's Representative, the Consultant's Project Manager will update the City
Representative with regards to the status of the project schedule, budget and general status/progress. This task is in addition to Design
Progress Meetings and may be performed in a phone, email or mailed correspondence as approved by the City Representative.

101.2  Kick-Off Meetihg and Design Progress Mestings

101.2.1 Consultant shall prepare an agenda and schedule and attend a kick-off meeting with the City and other agencies as required within ten
calendar days of the issuance of the Notice to Proceed. This meeting will be held to review the scope of work, discuss data and information
provided by the City, review the project schedule (prepared by the Consultant using Microsoft Project or software approved by the City's
Representative), introduce key personnel, establish lines of communications and dlarify the City's and other government agency
requirements for the Project, and identify any missing data and information necessary to proceed with the Project. Within three business
days following the kick-off meeting, the Censultant will prepare and distribute draft meeting minutes fo the City's Representative (an e-mail
to the City's Project Manager of the draft minutes is acceptable). The Consultant shall prepare and distribute final meeting minutes after
the draft meeting minutes are approved by the City’s Representative to all attendees.
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101.2.2 Deliverables: Project Kick-Off Meeting Agenda and copies for distribution at Kick-Off Meeting; Project Kick-Off Meeting Minutes.

101.23 Consultant shall attend approximately ten progressicoordination meetings fo be held with the City, other relevant agencies and utiity
companies. Design Progress meetings shall be conducted on a bi-weekly basis, or a time frame approved by the City’s Representative, at
the City's offices and will be attended by the Consultant's Project Manager, Project Engineer and other key personnel as defermined to be
necessary. Consultant shall prepare an agenda for each of the progress meetings. Within three business days following the
progressfcoordination meefing, Consultant shall prepare and distribute draft meeting minutes to the City's Representative (an email to the
City's Project Manager of the draft minutes is acceptable). The Consultant shalf prepare and disiribute final meeting minutes after the draft
meeting minutes are approved by the City's Representative to all attendees.

101.24 Deliverables: Design Progress Meeting Agenda and copies for distribution at Design Progress Meetings; Design Progress Meeting
: Minutes.

101.3  Utility and Agency Coordination

101.3.1  Consultant shall coordinate with all utilities and agencies having facilities within the limits of or adjacent to the Project throughout the
duration of the project, this includes attendance to all related meetings. The Consultant will contact the utility companies and other
govermnmental agencies early in the project to obtain information relating to the location, size and type of facilities owned by that Utility.
Utility companies and agencies to be contacted by the Consultant shalt include, but are not limited to, the following:

101.3.1.1 Clark County Regicnal Flood Control District ("CCRFCD’)

101.3.1.2 Clark County Department of Public Works

101.3.1.3 City of North Las Vegas

101.3.1.4 City of Las Vegas departments, including but not limited fo, Fiood Control, Parks, Collection Systeni Planning, Traffic Engineering, Field
Operations, and Land Development

101.3.1.5 Las Vegas Valley Water District ('L VVWD") and Southern Nevada Water Authority ("SNWA")
101.3.1.6 Fresway and Arterial System of Transportation (*FAST")

101.3.1.7 Utility providers, including but not limited to, Nevada Power Company, Embarg, Cox Communications, Southwest Gas Corporation, AT&T
Fiber Opiic Cable

101.3.1.8 Nevada Department of Transportation (“NDOT") and
101.3.1.9 Other local and state agencies as required.

101.3.2 Major utility refocation design plans are not anticipated, unless otherwise mentioned in this scope of services, and will be paid for
separately under Additional Services Tasks upon separate authorization by the City.

101.3.3 The Consultant shall coordinate with the City of Las Vegas' Land Devefopment Services Section for current projects, encroachment
agreements, covenants running with the land and any other mapping that may have an impact on the project.

101.3.4 The Consultant shall submit design plans for review from the various utility companies for the 70% and 100% Pre-Final submittals.

101.3.5 The Consultant shall submit design plans for review and obtain approval signatures from the various utility companies on final mylar prints
prior to submitting to the City of Las Vegas.

101.3.6 Consultant shall notify the City of any required utility, application, permit and review fees, which will be paid for by the City.

101.3.7 The City's Representative shall give approval of documents prior to being submitted to any regulatory. agency for permit review and
approval.
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101.3.8 City Engineer's Office is NOT A REGULATORY AUTHORITY. The Gonsultant does hereby acknowledge, understand and agree that the
City Engineer's Office, acting as the City's representative for purposes of the Project, does not have any conirol, authority or influence over
the decisions or requirements of other departmenis of the City acting in a regulatory capacity including, but not limited to, the Building
Department, Fire Department, and Planning Department of the City of Las Vegas. The Gity's representative acts in a capacity similar to
that of & representative working for a private property owner which is to ensure that the City receives a quality product, delivered on
schedule, for a fair price. Furthermore, the City Engineer's Office does not speak or act for any regulatory authority, nor does any
regulatory authority speak or act for the City Engineer's Office. The Consultant agrees that its relationship with the regulatory authorities
having jurisdiction over the Project is separate from its relationship with the City, and that the Consultant’s interaction with each regulatory
authority is to be conducted without assistance from the City, :

101.3.9 Deliverables: Project Plans to be sent to the Utility Companies at each design level (70% and 100% Pre-Final); and final mylar's with
impacted utilities approval signatures.

101.4  Project Permits

101.4.1  Consultant shall identify all permits needed for the Project. Consultant shall prepare all correspondences and permit applications for the
regulating agencies and assist the City in obtaining required permits,

101.4.2 The following permits are anticipated for this project :

101.4.2.1 Ciark County Encroachment Permit
101.4.2.2 Nevada Department of Transportation (NDOT} Encroachment Permit

101.43 During the design process, the Consultant shall provide a permit matrix which will determine the permits needed for the Project. A
summary makrix of required permits shall be prepared by the Consultant. Any required permits not contemplated in this scope of work will
be paid for separately under Additional Services upon separate authorization by the City.

101.4.4 Deliverables: Matrix of require permits; correspondence; preparation of permit applications.

ARTICLE102:  70% DESIGN PHASE
1021 Survey

102.1.1 Control Survey. Control surveys for the project will include aerial panels and establishing a ground coordinate system. The control survey
will be tied to the City's established horizontal and vertical control network. Existing monuments within the project limits will be tied into this
control network. Consultant will establish roadway alignments from control information found in the field and record information.

102.1.2 Design Survey. Aerial mapping and field design surveys will be used to develop engineering base sheets and digital terrain models (DTM).
Al aerial mapping and DTM will be produced from aerials flown at an altitude to produge 1 inch to 40 feet horizontal scale with one-foot
contour intervals per National Mapping Accuracy Standards. One-foot interval contours will be developed utilizing a digital terrain program
and the aerial mapping. Topographic surveys of existing features will be completed in the field to supplement aerial mapping. Specifically
these tasks shall include, but are not limited to, the following:

102.1.2.1 Research existing surveys, parcel maps, ownership records, and other records as necessary to obtain needed data in preparation of all
existing rights-of-way and easements and control drawings

102.1.2.2 Set panel locations for control in obtaining aerial topography. Topographic mapping to be at 1" = 40" horizontal with a contour interval of 1-
foot, based upen a published City benchmark _

102.1.2.3 Establish both horizontal and vertical control for the Project including preparation of a horizontal control drawing sealed by a Nevada
Professional Land Surveyor to identify, as a minimum, horizontal and vertical control points, Project alignment centerline indicating
bearings, distances and control point coordinates

102.1.2.4 Establish Project coordinate system

102.1.2.5 Ali survey shall be in ground coordinates and tied to state plane coordinates (horizontal) and NAVD 88 (vertical)

102.1.2.6 Conduct field survey to identify and locate existing improvements as necessary to supplement aerial topography. Collect field survey data
along the storm drain facility alignment, including but not flimited to existing edge of pavement, drop inlet locations and invert elevations,
manhole lids and invert elevations, and gutter flow line, top of curb, back of sidewalk elevations, water valves, visible surface utilities and

. pothole hubs, In areas where it is anticipated that storm drain construction will require full street reconstruction, obtain field survey shots at

50-foot intervats along the top of curbs and street centerline, plus shots at edges of driveways, transitions, and curb returns. Field survey
shali extend a minimum of 100 feet for minor street intersections and 150 feet for major street intersections beyond curb returns of
adjacent street
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102.1.2.7 The Consultant will coordinate any required private properly access with the City’s Representative.

102.2

102.2.1

102.2.2

102.2.3

102.2.4

102.2.5

102.2.6

1023

102.3.1

102.3.2

102.3.3

102.3.4

Right-of-Way

Consultant will use the City's Right-of-Way Plats, Title Reports that the City has on file, Parcel Maps, Records of Survey, plats and any
other documentation necessary to identify and establish the right-of-way limits. Consultant will establish existing property lines and label all
lots with the current owners name and APN and encumbrances in areas where right-of-way is to be acquired. Consultant will identify any
additional right-of-way to be acquired. Consultant will prepare right-of-way drawings showing existing rights-of-way and easements and
proposed rights-of-way and easements. For all right-of-way which must be acquired, Consultant shall prepare deeds and fegal descriptions
with property maps showing topographic areas, easements and vesting. Consultant shall coordinate with the City’s Right-of-Way Section in
the preparation of a right-of-way property schedule (all rights to be obtained or vacated, easements, rights of enfry, construction
easements as well as current stafus of the City's acquisitions} and regularly review and redline this schedule as to current status in
coordination with the City's Right-of-Way Section. Where existing property is to be disturbed by construction, Consultant shall prepare 8
%" X 11" exhibits to be sent to affected property owners showing the locafion of Authorization to Enter Property (AEP) and the nature of
the construction.

Based on the 70% design, the Consultant will identify any additional right-of-way, including permanent right of way and easements and
authorizations to enter property ("AEP”) to be acquired. A summary of proposed right of way acquisition will be provided by the Consultant
in Microsoft Excel 2007 format in the format provided by the City Representative. During the 70% design review, the City will work with the
Consultant to finalize project right-of-way requirements.

70% Submittal. Consultant shall prepare 24" x 36" exhibits that shall show all needed right-of-way, easements, AEP's, efc. at the 70%
design tevel. The Consultant shall provide legal descriptions as needed for all right-of-way easements, efc. that are required. The
Consultant shall update the right-of-way property schedule, outfined in 102.2.1, fo create an acquisition status table showing parcel
numbers, acquisition type, acquisition status, property owner and contact informatian.

100% Pre-Final Submittal. Consultant shall update the 24" x 36" exhibits to show the acquired right-of-way, easements and AEP's. The
acquisition status table shall be updated and submitted to the City for review. Consultant shall clearly identify, in the acquisition table, any
right-of-way, easements or AEP's that have not been acquired and an explanation for not having acquired the right-of-way, easement or
AEP. :

Prior to Bid. Prior to pid the Consultant shali cross check the right-of-way map verses the acquisition table and provide a leiter
summarizing the result of the check and identifying any right-of-way, easements or AEP's nat yet acquired.

Deliverables: 24" x 36" exhibits at the 70% Submittal as outlined in 102.2.3; Legal Descriptions; Acquisition Status Table; 24" x 36"
exhibits at the 100% Pre-Final Submittal as outlined in 102.2.4; Summary Letter of Right-of-Way, Easements and AEP status.

Records Review, Information Research and Analysis of Data

Consultant shall review data and information from the City including assessor's maps, parcel maps, improvement plans, drainage studies,
utility plans, geotechnical studies, aerial topographic mapping and fand development mapping cuently being processed by the City which
will likely affect the Project. Consultant shall provide ongoing supplemental research of public records during Project development.

The Consultant will review all data collected to determine impact/significance with regard to the Project and incorporate useful information
into the Project documents. The Consultant will also identify deficiencies in the data collected and make recommendations for additional
information needed for the successful completion of the project.

The Consultant will conduct field investigations, as necessary during the length of the project, to determine the location of coliection
facilities, establishment of problem flooding areas, existing drainage faciiities, utilities, street improvements and other appurtenant itsms
that may help in the development of the Project design. The Consultant will take pictures during the field investigation to document field
conditions throughout the Project.

Flow Menitoring — Consultant, through its subconsultant, shall monitor flows in the subject piping at three separate simultaneous locations
for seven days, recorded in ¥z hour increments and at one additional location in the fributary area upstream during the same period. This
information will be used for developing flow bypass pumping and rerouting scheme development. Additional flow monitoring will be per
Exhbit “E" “Additional Compensation”,
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102.3.5 Geotechnical Information

102.3.5.1 Geotechnical investigation — The Consuiltant shall provide a Geotechnical Data Report and a Geotechnical Interpretive Report as detailed
below, the drafts of these reports will be included in the Preliminary Design Report:

102.3.5.2 Geotechnical Data Report is a compilation of geotechnical information about the Project site discovered during investigations of the site

' required for preparation of the Sofls Report. This report may include boring logs and tests, but excludes interpretations and
recommendations. The Geotechnical Data Report will be included and incorporated into the Contract Documents, with the following
instructions to the Contractor: “This Geotechnical Data Report is provided for inspection and review only. The City cannot and does not
warrant the accuracy or refiabilily of the information included in the Geotechnical Data Report. Such borings and data are subject to
sampling errors. The Geolechnical Data Report was prepared for design purposes and may not provide sufficient data for bid preparation
by some contractors. Bidders and the Contractor are solely responsible for assumptions, deductions, interpretations and conclusions they
may make or oblain from any such information. The information contained in the Geotechnical Data Report is not fo be used by the
Contractor for any design work including the design of temporary construction facilities. The Geotechnical Data Report is provided in the
Contract Documents with the express understanding of the preceding.”

102.3.5.3 Geotechnical Interpretive Report is the geotechnical investigation report or geotechnical interpretive report prepared for the design of the
Project including the initial report, attachments, and appendices. This report may include boring logs, tests, interpretations and
recommendations. The Geotechnical Interpretive Report shall not be made available to bidders or incorporated as a part of the bid
documents or Contract Documents. It is understood that information contained in the Geotechnical Interpretive Report is to be solely used
for the design of the Project and estimating purposes and not by others for any purpose including construction. Bidders and the Contractor
are solely responsible for assumptions, deductions and conclusions they may make or obtain from any such information.

102.3.5.4 The Consultant shall prepare a written report presenting the findings, conclusions, and geotechnical recommendations for the design and
construction of the proposed improvements, including recommendations regarding pavement section thickness based on AASHTO design
criteria, structural bearing capacity, earthwork and backfill requirements.

102.3.5.5 Itis understood that the City may make and distribute copies of reports and boring logs as necessary in connection with the Project without
incurring obligation for additional compensation, ‘

102.3.5.6 Deliverables: The Consuitant shall provide three (3) bound copies of each of the Geotechnical Data Report and the Geotechnical
Interpretive Report to the City's Representative with the 70% Design Submittal.

102.3.6 Dewatering and Flow Bypassing - Consultant will perform a detailed analysis of the requirements for dewatering the pipelines and
bypassing the flows for the trenchless rehabilitation methodology. Methodologies for dewatering and bypassing during construction will be
developed inciuding bypass pumping and possibly diverting all or portions of the flow to other trunk sewer upstream of the project area.
The dewatering and flow bypassing scheme will be reviewed in-house for constructability as well as in detail with City engineering and
traffic staff for practicability. Flow bypass piping is understood to require undergrounding where needed in NDOT Right-of-Way.

102.3.7 Utility Potholing — Based upon City review of the trenchless rehabilitation methodology, it is anticipated that patholing will not be required
in the basic services of this Agreement. Potholing is provided for under Exhibit “E” “Additional Compensation”.

102.3.8 Condition Assessment - The Consultant shall provide a condition assessment of CCTV inspection data provided by City. The
assessment will provide the City a technical memorandum with table prioritizing pipes by condition, criticality, and probability of failure of
NASSCO grades 5 and 4.

102.3.8.1 Deliverables: The Consultant shall submit technical memorandum with table of pipes with NASSCO grades 5 and 4 (in Excel spreadshest
or PDF formats). :

1024  70% Design Phase Submittal

102.41 70% Design Phase Plans

102.4.1.1 The 70% plans are to be prepared for the overall limits as agreed on and directed by the City of Las Vegas. The north arrow on all plan
sheets shall point to the fop or right side unless otherwise approved by the City. The plan and profile sheets shall be at 1 = 40" scale (or

other scale as directed or approved by the Engineer) and appropriate verticalscale with stationing from left to right, Alf lettering shall be of
sufficient size and clarity to permit easy reading when reduced to one-half (1/2) scale.
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102.41.2 Deliverables: Submit two full size sets (24 X 36”) and seven half size set (11" X 17") of the 70% Design Phase Plans to the City; Submit

two full size sets (24" X 36"} of the 70% Design Phase Plans to the Clark County; Submit 70% Design Phase Plans (size and number
determined by each Utility Company submittal requirements) to the Utilities for review.

162.42 70% Design Phase Construction Cost Estimate - a Project cost estimate broken out by, bid item, and plan sheet shall be prepared by the
Consultant in Excel format.

102.4.2.1 Deliverables: Submit two 70% cost estimates to the City in both hard copy and electronic format {excel spreadsheet, PDF format will not be
accepted).

102.4.3 70% Design Phase Special Provisions - The Project Special Provisions shall be submitted utilizing the City’s standard boilerplate set of
Special Provisions provided. The Project Special Provisions shall use the same format as the Uniform Standard Specifications for Public
Works' Construction Off-Site Improvements Clark County Area Nevada. All items of construction shown on the 70% Project Plans shall be
represented in the Special Provisions as bid items utilizing the corresponding related specification section’s nomenclature. The applicable
items shall be described for the method of “Measurement” and "Payment” subsection for each section.

102.4.3.1 Deliverables: Submit four (4) copies of the bound Special Provisions to the City; Submit two (2) copies of the bound Special Provisions fo
the Clark County.

102.44 70% Walk Through - At the direction of the City, Consultant shall schedule a walkthrough of the Project with Clark County personnel and
other stakeholders (other public agencies and utility providers) during the 70% Design Phase period. The Consultant will note any changes
or adjustments to the plans as needed to fit field conditions and incorporate these changes into the 100% Pre-Final submittal. The intent of
the walk through is to identify field conflicts in order to minimize potential significant changes to the design after the 70% Submittal.

102.4.4.1 Deliverables: The Consultant shall submit a walk though Memorandum to the City's Representative to document field observations.

102.4.5 Bidability and Constructability (B&C) - Consultant shall coordinate with a City selected B&C consultant or City in-house B&C review team.
The Consultant will provide the B&C consultant or in-house B&C review team with the 70% submittal {and any other documents necessary
to complete the B&C review). The City may also chose to provide the B&C consultant or in-house B&C review team with earlier submittals
for review. Consultant shall attend meetings and respond to comments as required to resolve disagreements on B&C comments.

102.4.6 The Consulfant shall finalize all permit applications and submit all required permits to the appropriate agencies.

102.4.6.1 NDOT Encroachment Permit Initial Submittal: The Consultant shall prepare the initial application package to be submitted to the Nevada
Department of Transportation for an encroachment permit for all areas encroaching NDOT's jurisdiction a the 90% level of completion. The
confractor shall submit the final application. No payment of fees to NDOT is envisioned.

ARTICLE 103:  100% DESIGN PHASE

103.1  100% Design Phase Submittal

103.1.1 The 100% submittal shall include all the elements of Article 102 which shall be advanced to a completed level of design and shall
incorporate comments from the 70% submittal. The 100% submittal will consist of two steps: (1) a 100% pre-final (bond) submittal wilt be
- made for final comment by the City and Ctark County; and (2) the Consultant will incorporate all comments on the pre-final submittal into
the 100% final {mylar} submittal. Plan set mylars and copies sealed in accordance with NRS 625, sealed Special Provisions, including
Bid Proposal and Gonstruction Cost Estimate shall be submitted to the City. The Engineer's estimate broken out by bid item, plan sheet
and funding source will be submitted as a Microsoft Excel Work Sheet electronic file. The Consuitant shall coordinate with utility companies
and obtain all utility signatures on the Cover Sheet and elsewhere in the plans as required. Consuitant shall submit a pre-mylar bond set of
the final plans before preparing mylars for this project.

103.1.1.1 Deliverables for the 100% Pre-Final (Bond} Submittal: Submit seven copies of the half scale plans, two full size plans, four copies of the
bound Special Provisions and 100% Pre-final Cost Estimate by funding source to the City. Submit two copies of the half scale plans,
bound Special Provisions to the Clark County. Consultant shall submit the 100% Pre-Final (Bond) Submittal to the various utility
companies for review.

103.1.1.2 Deliverables for the 100% Final (mylar) Submittal: One set of 24" X 36" mylar plan sheets stamped and signed by a Nevada P.E. which
includes the cover sheet containing all approval signatures; One set of originat Special Provisions (unbound) stamped and signed by a
Nevada P.E.; One copy of the Final Cost Estimate in the City's Bid Schedule Format; One copy of the Final Plans shall be submitted to
each of the Utility Companies; An electronic copy of the estimated construction schedule in Microsoft Project format will be submitted to the
City, Eiectronic copies of both the plans (AutoCAD 2007 or lower format) and Special Provisions (Microsoft Word format} shall be
submitted to the City. The Engineer's estimate will be submitted as a Microsoft Excel Work Sheet electronic file.
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103.1.1.3 NDOT Encroachment Permit: The Consultant shall revise plans and submit application to the Nevada Department of Transportation for an
encroachment permit final review, approval issuance with conditions. No payment of fees to NDOT is envisioned.

ARTICLE 104:  BID PHASE
1041  Pre-Bid Conference
104.1.1 The Consultant shall attend the pre-bid conference
104.2  Bid Requests and Responses

104.2.4  Consultant shall respond to questions raised by bidders during the bidding process. Decisions on issuing addenda will be conducted by the
City. The Consultant will draft required specifications, plan changes and clarifications for the City to include in any addenda.

1043  Bid Opening

104.3.1  The Consultant shall attend the bid opening.

ARTICLE 105:  CONSTRUCTION PHASE
105.1  Pre-Construction Meeting |
105.1.1 The Consultant shall attend the pre-construction meeting.
1052  Submittal Review

105.2.1  Consultant shalt review Contractor's submittals for manufacture certifications, installation instructions, shop drawings and service
connections; Attend construction progress meetings, as necessary; respond to Contractor's Request for Information (RF1); assist with the
processing of change orders; review Contractor's submittals (such as shop drawings, value engineering items, sample products, efc.); visit
construction site to examine construction work; review claims and resolution of claims; attend final walk through; and assist with the punch
list preparafion.

105.3  Construction Support Services
105.3.1 The Consultant shall provide the following support services during the construction phase of the project:

105.3.1.1 Project Site Visits

105.3.1.2 Review of Submittals/Shop Drawings
105.3.1.3 Response fo RFls

105.3.1.4 Additional Design as needed
105.3.1.5 Additional Surveying as needed
103.3.1,6 Completion of Record Drawings

ARTICLE 106:  POST CONSTRUCTION PHASE

106.1  Record Drawings

106.4.1 Based upon the Consultant's knowledge of the changes in the Project during the Construction Phase and review of the Contractor's final
record documents, prepare Record Documents for the Project. The Consultant shall review and approve the Contractor's final record
documents for clarity and completeness, coordinate needed corrections, and drafting alf final corrections and coordination items submitted

by the Contractor using the software package AutoCAD. The Consultant shall prepare and submit one (1) set of completed documents in
electronic and signed (but not sealed) reproducible mylar form to the City.

406.1.2 Deliverables: As-builts
END OF EXHIBIT “A”
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EXHIBIT “B”

REQUIRED SUBMITTALS
ARTICLE200: ~ GENERAL

When requested by the City electronic files shall accompany hard copies for all submittals referenced in this paragraph and unless
otherwise directed by the City. All cost estimates shall be provided in Microsoft Excel format, all schedules in Microsoft Project format, all
Special Provisions in Microsoft Word format, all Bid Schedules in Microsoft Excel format and all spreadshests associated with additional
service requests in Microsoft Excel format. Pdf submiitals will not be accepted unless specifically requested by the City.

All submittal requirements are ouflined in Exhibit A — Scope of Services. Consultant shall refer to deliverables or other submittal
requirements outlined in Exhibit A.

Certificates of Insurance

The Consultant shall deliver to Insurance Tracking Services, Inc. (ITS), the City’s authorized designated representative, a certificate of
insurance with respect to each required policy to be provided by the Consultant under this Agreement. The required certificates must be
signed by the authorized representative of the insurance company shown on the cerfificate with proof that such person is an authorized
representative thereof, and is authorized to bind the named underwriter(s) and their company to the coverage, limits and termination
provisions shown thereon.

Submit certificates of insurance to:

City of Las Vegas

C/C insurance Tracking Services, Inc. {ITS)
P.0. Box 21919

Long Beach, CA 90801

Account Manager; Michael Palacios
Phone: (888) 435-2955 ext. 503 e Fax: 562-435-2999
Email: michael.palacios@instracking.com

A certified, true and exact copy of each of the project specific insurance policies (including renewal policies) shall be provided to the City
upon request.

The Consultant shall promptly deliver fo ITS a cerfificate of insurance with respect to each renewal policy, as necessary to demonstrate the
maintenance of the required insurance coverage for the ferms specified herain. Such certificate shall be delivered to ITS not less than 30
days prior to the expiration date of any policy and bear a notation evidencing payment of the premium thereof,

END OF EXHIBIT “B"
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EXHIBIT “C”

PERFORMANCE SCHEDULE

ARTICLE300:  NOTICE TO PROCEED

The start date for the Consultant's scope of services shall be, without any further nofice requirement, the date of this Agreement signed by
the parties. The Consultant shall perform the services required as expeditiously as is consistent with professional skill and care and the
orderty progress of the Project. The Scope of Service set forth in this Agreement and the compensation to the Consultant for said Scope of
Services is based upon the Consultant and the City each performing its responsibilities in a imely manner.

Performance Schedule. The parties hereto have agreed to a general performance schedule (the “Performance Schedule”) which is set
forth herein. Subsequent to the execution of this Agreement, the Consultant shall furnish to the City's Representative for approval a more
detailed schedule of performance (herein the “Detailed Performance Schedule”).

Revised Performance Schedule. If the Consultant’s performance is delayed or the sequence of tasks changed, the Consultant shall notify
the City's Representative in writing of the reasons for the delay or the change. The Consultant shall then prepare a revised General and
Detailed Performance Schedule for submission to and approval by the City’s Representative.

ARTICLE301:  PERFORMANCE SCHEDULE
The maximum allowed time to éomplete each phase of the work is shown in the following table:
PHASE CALENDAR DAYS REMARKS
TO COMPLETE

70% DESIGN PHASE 100

100% DESIGN PHASE 60

BID PHASE 60
CONSTRUCTION PHASE 150

POST CONSTRUCTION PHASE K|

TOTAL CALENDAR DAYS TO COMPLETE: | 400

ARTICLE 302:  DESIGN AND PERMITTING SCHEDULE DELAYS

The Consultant declares that they are experienced and knowledgeable with all governmental, agency, and ufility company design approval

processes, procedures, applications, fees, design standards, reviews, required corrective actions, and time schedules required for the
Project, and that the schedule set forth for the Scope of Services is reasonable and achievable within these design approval parameters.

Although it is acknowledged that neither the City nor the Consultant have full control over these design approval processes, the Consultant
shall be held accountable for any impagcts to the City resulfing from their actions or lack of actions, including but not limited to their failure to
make timely submittals, their failure to routinely follow-up on submittals, their failure to notify the City of anticipated delays and required
design changes, and their failure to process and re-submit comments and corrections received in a timely manner.

ARTICLE 303:  CONSTRUCTION SCHEDULE CHANGES

It is understood and agreed by the Consultant that, although the time required to construct the Project has yet to be estimated as of the
date of this Agreement, the Consultant is knowledgeable and experienced in determining the estimated construction time required to
construct public works projects including this specific project type, and further that the Consultant has an advisory role in helping the City
establish the construction term to be included in the construction contract, and therefore has the ability to determine the Consultant's lump
sum fee for the Consfruction Phase scope of services regardless of how long it takes to construct the Project and that the Consultant
assumes all risks for changes in his costs to perform the scope of services agreed to in this Agresment due to the length of time it takes to
construct the Project.

303.1.1 No adjustments shall be made fo the Post Construction Phase fee due to extended schedules.

END OF EXHIBIT “C"
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EXHIBIT “D”

FEE BREAKDOWN

ARTICLE 400:  TOTAL COMPENSATICON

The lotal compensation to be paid to the Consultant for performance of this Agre'ement including Basic Services, Additional Services, and
Reimbursable Expenses shall not exceed $70%5,826.00. Increases to total compensation may only be authorized by writien amendment
to this Agreement. This total compensation amount is comprised of the parts described in this Exhibit “D* (Fee Breakdown).

ARTICLE401:  BASIC SERVICES PAYMENT BASED UPON COMPLETION OF TASKS

The City agrees to pay the fixed fee attributable to each task and, if applicable, each subtask, set forth in Exhibit “A” (Scope of Services)

‘which is completed by the Consultant. The Consultant agrees to perform the services necessary to complete each task and, if applicable,

each subtask, for the amount of the fixed fee set forth in this Exhibit “D" (Fee Breakdown). Payment shall be made for completed tasks
pursuant to monthly invoices submitted in accordance with the Agreement. The fixed fee shall constitute the entire compensation to be
paid to the Consultant regardiess of the number of man-hours actually expended to complete the performance of the services set forth in
Exhibit "A" (Scope of Services).

BASIC SERVICES REMARKS

TOTAL NOT TO EXCEED COST | $540,826.00

4011

" 401.2

401.3

401.4

The following table(s) show the breakdown of the Total Not to Exceed Cost for Basic Services by Task.

The table{s) show the fixed cost for each task along with the estimated hours to be expended by various Consultant personnel over the
course of the Project for each of the various tasks, andfor the dollar value of the estimated hours. Although this table represents the basis
for how the Total Not to Exceed Cost for Basic Services was established, the personnel, hours, and dollar value of the hours shown are not
a part of this Agreement and are not to be used as the basis for payment. The fee for each task is a fixed fee regardless of the number of
man-hours expended to complete each task or the personnel used to perform the work.

The scope of work for each of the tasks may be adjusted by the City Representative over the course of the Project, including establishing
new tasks or the deletion of listed tasks. The cost of these adjustments shall be calculated utilizing the rates agreed to in this Agreement fo
the extent they are applicable.

The City Representative shall have the authority to make such work scope adjustments to the line item tasks contained within Basic
Services without processing this Agreement for an amendment to be approved and signed by City Council or their designee, if (1) the
revisions are documented in writing signed by the Consultant and City prior to performance, (2) the Total Not to Exceed Cost for Basic
Services is not exceeded, and (3) the change(s) are within the scope of the Project.
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DOWNTOWN INTERCEPTOR SEWER REHARILITATION

EXHIBIT D-1: BASIC SERVICES FEE BREAKDOWN

TASK DESCRIPTION Hours Divect Lump Sum
Sanior Load Project Projact Senlor D £ Task
Professional Profassgional Prefassional Professional Tachnician Processing Amounts
5226 $205 $139 158 5137 sa1
101 IPRELIMINARY ANEY GENERAL ITEMS.
101.1{Projecl Management 40 160 80
1.2/ Kick-Of Weetng 7 Prodpess esligs 2 & = i : o Y 7 A
Utiiity and Agency Coordination ] 4 30 &0 24 116 ,184.00] _ $15.750.00]
Project Permils 0 1z 12 < 32 $386.00] __ 55,672.00|
Subtotal Hours 60 226 220 78 60 7 712
1011Subtatal Fao £15,580.06 §46,330.00 541,560.00 | £12,00800 $8,.270.00 |__$5,670.00 $16,105.00] $143,476.00
102|70% DESIGN PHASE
1021 Sr_Jn‘ey [ & 416 [+] 8 2 34 $60,860.00 568,082.00/
102.2 | Right-of-Way [ Q 8 a 6 2 16 544,00 $2,540.00
102.3|Records Review, Infarmation Research and Analysis of Data 0 8 40 40 [+] 0 283 $702.00  $16,312.00
102.3.4|Flow Monitoring 1] 4 10 10 [ 28| $18714.00] 52318600
102.3.5 [Geatechnical Information [1] 4 19 10 [7] 25 §35,514.00 $38,$66.00
102.3.6{ Dewalafing and Flow Bypassing ] B 20 20 0 a8 $432.00] 3801200
102.3.7 | Uklity Potholin: ) [1] [1] a 0 [ 50,00 $0.,00 |
102.3.8| Condition Assessment 4 12 80 40 24 24 184 $8,745.00 $36,781.80
102.4.1|70% Cesign Phase Flans. 14 27 a7 40 268 16 432 $6,500.00 §72,194.00
102.4 2| 70% Design Phase Construction Cost Estimate i 1 16 Q 4 27 $243.00 $4474.00
102.4.3170% Design Phase Special Provisions 4 8 4 18 [1] 40 108 $872.00 £16,844.00
162.4.4]70% Walk Through 0 5 0 1 16 $144.00 52:985.00
102.4.5 and Constniciability Meeting [1] 4 B a ] 20 $1£0.00 §3,776.00
102.4.6|NDOT Enchreachmant Permit - Initial Supmittal ] 2 12 12 4 F 52 $288.00 $5,572.00
102 |Subtotat Hours 23 & 3 217 310 85 1,053
102 [Subtotat Fes 55,108.00 $17,835.0 $60.668.00 | 534.785.00 $42,470.00 $7.695.00 $131,628.00 $299,781.00
103]106% DESIGN PHASE 1
1.1}100% Pre-Final {Eond) Submittal 5 50 13 54 120 $2,680.0 $21.400.00
103.1.1,2]100% Final {Myfar) Submitial 8 16 11 24 | 1 72 31.648.0 $12,454.00
103.1.1.3/NDOT Enchrozchrment Permit 2 4 2 10 5126.0 1,728.00)
03| Subtotal Hours 12 &0 24 80 20 202
103 Fou’ 51,356.00 $2,460,00 $11,34000 $3,792.00 $10,850.00 $1,620.00 $4,454.00]  $35,082.00°
104 |BIO PHASE
104,1|Pre-Bid Cenferance 0 [] i 0 ] o 4 §184.00 $1,014.00
104.2|Bid Raquests and Responses [1] i6 20 20 Q 8 B4 $678.00 $711,544.00
104.3] Bid Opening [] 2 ) [i] [i] [ 2 $200.00 $610.00|
104|Subtotal Howrs o = 20 20 a 8 70 _,j—;__t
101|S_ub‘tgml Foa £0.00 £4,510.00 £3,780.00 53,160.00 50.00 $648.00 $1,070.00 13,168.00
1D5]CONSTRUCTION FHASE
1051 lPre-Ccnstrumian Teeling [ 3 q [ 1] 0 3 $252.00 $867.00
105.2{Canstruction Support Sexvices 8 24 B0 60 Q 40 182 £4,212.00]  $35,000.00
105|Subtotal Hours 8 27 B0 0 [ 40 185
105|Subtotal Fea 51,808.00 §5,535.00 $11,340.00 $9,480.00 $0.00 $3,240.00 $4.364.00[  £35,867.00]
Tl E
1015‘1; ;S;Tmcggﬁng CTRRPAS 4 5 6 [ 30 8 73] 91,206,00 _ $12,552,00]
106 [Subtotal Hours 4] [ 16| [ 20 & 74
106|Subtotat Fan $904.00 $1,230.00 $3,024.00 §0.00 |  $5480.00 $648.00 $1.268.00 $%2,552.00
as Houl 104 380 697 247 480 241 2,306
;ggil :;:: g:::es Fea = $52,826.00 $77,000.00 §131,73300)  $62,726.00[  $67.130.00] §18,621.00 $156,990.00] $540,826.00

Contract No.; 37874
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Exhibit D
100208-TF
Downtown Interceptor Sewer Rehab

ARTICLE 402:  ALLOWANCE FOR ADDITIONAL SERVICES

402.1 A Not-To-Exceed Allowance for Additional Services is hereby established as set forth below. The City Representative has authority to pre-
authorize in wrmng Additional Services up fo the Tofal Not-To-Exceed Cost. Services performed prior to receiving the required writfen
authorization or in excess of the Total Not-To-Exceed Cost shall not be obligated for compensation.

402.2  Additional Services are services that are not set forth in Exhibit A" {Scope of Services).

4023  The Consultant shall be compensated for Additional Services in accordance with the Additional Services fees set forth in Exhibit “E”
{Additional Compensation), or if no Additional Service fee has been established for the service, in accordance with the Consultant Hourly
Rates established in Exhibit ‘E” (Additional Compensation). Additional Service compensation disputes shall be resalved in accordance with
the claims and disputes provisions of this Agreement and shall not be cause for the Consultant to delay providing requested services.
Payment shali be made for each completed Additional Service pursuant to invoices submitted in accordance with the Agreement.

402.4  Increases o this Total Not-To-Exceed Cost for Additional Services may only be authorized by written amendment to this Agresment.

ADDITIONAL SERVICES ALLOWANCE ALLOWED SERVICES
_TOTAL NOT-TO-EXCEED COST | $165,000.00 See list below.

402.41 Additional Services may include, but are not limited to, the following:

402.4.2 Addenda - As required by the City, the Consultant shall assist the City with the preparation of contract addenda during the bid process.

402.4.3 Additional Design Services — As required by the City, Consuitant shall perform additional design services required for the Project.

402.4.4 Additional Topographic Survey - As required by the City, Consultant shall obtain additional field measurements to supplement the
original topographic mapping as requested by the client.

4024.5 As-Builts — As requested by the City, Consultant shall provide As-Builts.

40246 Construction Assistance — As required by the City, Consultant shall attend progress meetings during construction of the Project, respond
to RFls, assist with the processing of change orders; review Contractor's submittals {such as shop drawings, value engineering items,
sample products, efc.); visit construction site to examine construction work; review claims and resolution of claims; atfend final walk
through; and assist with the punch list preparation.

402.4.7 Dam Safety Permit — As required by the City, Consultant shall coordinate with the State Engineer’s Office and update the existing dam
safety permit, if one is required for the Project.

40248 Drainage Study - As required by the City, Consultant shali prepare a Drainage Study for the Project.

402.49 Facility Specific Environmental Assessment — As required by the City, Consultant shall prepare a Facility Specific Environmental
Assessment.

402.4.10 Flow Monitoring — As required by the City, Consultant shalt provide additional flow monitoring.

402,411 Hydrology and Hydraulics - As required by the City, Consultant shall provide additional hydrology and hydraulics.

402.4.12 Master Plan Amendment — As required by the City, Consuitant shall revise and resubmit the Master Plan Amendment already performed
by the City of Las Vegas.

402.4.13 Public Meetings - As required by the City, Consultant shall attend and participate in public meetings.

402.4.14 Removal of Inflow/Infiltration Sources to Sanitary Sewer System — As required by the City, Consultant shall provide design plans that
redirect inflow/infiltration sources to the sanitary sewer to other authorized discharge systems.

402.4.15 Right-of-Way — As required by the City, Consulfant shall obtain title report and legal descriptions, prepare exhibits and write legal
descriptions in locations where additional right-of-way or easements are required for the Project.

402.4.16 Section 404 Permit Application — As required by the City, Consultant shall prepare the permit application and conduct environmental
analysis in support of the Section 404 Permit.

402.4.17 Sewer Design — As required by the City, Consultant shall provide plan and profile design of new, reconstructed, or relocated sewer
pipelines.

402.4.18 Slope/Embankment Design — As required by the City, Consultant shall provide additional design for treatment (soil cement, slope paving,
etc.) to the detention basin embankments and slopes.

402.4.19 Spillway/Energy Dissipater — As required by the City, Consultant shall provide additional design for reconstruction of the Rainbow
Detention Basin spiltway and energy dissipater structure.

402.4.20 Storm Drain Retrofit Design — As required by the City, Consultant shall provide in-situ retrofit design of existing storm drain pipes.

402.4.21 Structural — As required by the City, Consultant shalt provide additional structural design.

402.4.22 Structural Design — As required by design should the alternatives selection require a retaining walls, drainage structure or other structural
design on the project.

402.4.23 Structural Engineering — The existing manholes and junction structures may need fo be modified to provide access for the Contractor to
rehabilitate the facilities. An allowance is provided to prepare the required structural medifications and/or new facilities to provide access.

402.4.24 Survey - As required by the design, Consultant shatl obtain additional survey in critical areas of design to supplement the aerial mapping
provided with the basic services. In addition, Consultant shall obtain additional survey for additional uiility potholing.
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402.4.25 Title Reports — As required by the City, Consultant shall prepare Title Reports as required for the Project.
402.4.26 Traffic Control Pians ~ As required by the City, Consultant shall provide additional design and drawings for traffic control throughout the

project limits.

402.4.27 Utility Potholing — As required by the City, Consultant shall provide additional utility potholing, prepare pothole location map and obtain

information for subsurface utilities.

402.4.28 Waterline Design - As required by the City, Consultant shall provide plan and profile design of new, reconstructed, or refocated water

pipelines.

ARTICLE 403:  ALLOWANCE FOR REIMBURSABLE EXPENSES

403.1  For the Reimbursable Expenses allowed by Exhibit “E” {Additional Compensation), a Not-To-Exceed Allowance is hereby established as
set forth below. The Consultant has determined that this Reimbursable Expense Allowance amount will not be exceeded for the allowed
Reimbursable Expenses for performance of the Services set forth in Exhibit “A” (Scope of Services), and accordingly does hereby assume
the risk to complete the performance of this Agreement without further compensation for Reimbursable Expenses should the costs exceed
this Total Not-To-Exceed Cost for Reimbursable Expenses. Payment shall be made for each completed Reimbursable Expense pursuant
to invoices submitted in accordance with the Agreement.

403.2  Expenses not listed in Exhibit “E* (Additional Compensation) as allowed Reimbursable Expenses shall not be compensated without
amendment to this Agreement fo allow them as Reimbursable Expenses. Increases to this Total Not-To-Exceed Cost for Reimbursable

Expenses may only be authorized by written amendment to this Agreement.

REIMBURSABLE EXPENSE ALLOWANCE

REMARKS

TOTAL NOT-TQ-EXCEED CQST | $0.00

END OF EXHIBIT “D”
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EXHIBIT “E”

ADDITIONAL COMPENSATION
ARTICLE500:  CONSULTANT HOURLY RATES

The foltowing hourly rates are to be used as the basis for negotiation of added and reduced services. These hourly rates are valid for the
duration of the Project and include salary costs, overhead, administration and profit. The overhead included in these rates covers all
support personnel who normally work on non-specific project tasks including but not limited to receptionists, senior executives together
with their assistants, financial accounting personnel, and facility, equipment, and IT maintenance personnel.

CLASSIFICATION RATE UNIT

Senior Professional $226 Per Hour
Lead Project Professional $205 Per Hour
Project Professional $189 Per Hour
Professional $158 Per Hour
Assistant Professional $125 Per Hour
Senior Technician $137 Per Hour
Technigian ' 395 Per Hour
Document Processing $81 Per Hour

ARTICLE 501:  SUB-CONSULTANT HOURLY RATES

501.1  The following hourly rates are fo be used as the basis for negotiation of added and reduced services. These hourly rates are valid for the
durafion of the Project and include salary costs, overhead, administration and profit. The overhead included in these rates covers all
support personnel who normally work on non-specific project tasks including but not limited to receptionists, senior executives together
with their assistants, financial accounting personnel, and facility, equipment, and IT maintenance personnel.

SUBCONSULTANT #1 Horizon-Surveys RATE UNIT
Principal Land Surveyor PLS $180 Per Hour
Supervising Land Surveyor PLS 3165 Per Hour
Senior Project Manager PLS $150 Per Hour
Project ManagerfField Survey Manager PLS/LS1 $134 Per Hour
Senior Mapper $108 ' Per Hour
SUBCONSULTANT #2 Ninyo & Moore RATE UNIT
Principle Engineer/Geologist/Environmental Scientist $155 Per Hour
Senior Engineer/Geologist/Environmental Scientist $140 Per Hour
Senior Project EngineerfGeologist/Environmental Scientist $131 Per Hour
Project Engineer/GeologistEnvironmental Scientist $125

Senior Staff Engineer/GeologistEnvironmental Scientist $110

Staff Engineer/Geologist/Enviranmental Scientist $105

Senior Fiefd/Laboratory/Environmental Technician $70 Per Hour
Field/Laboratory Technician $67 Per Hour
Data Processing, Technical Editing or Reproduction 350 Per Hour
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SUBCONSULTANT #3 Integra Engineering RATE UNIT
Principle $155 Per Hour
Engineer il $121 Per Hour
Admin./Clerical $66 Per Hour
SUBCONSULTANT #4 V8&A Consulting Engineers RATE UNIT
Project Manager $194 Per Hour
Sr. Project Engineer $174
Project Enginesr $154
Associate Engineer $134
Engineering Assistant $105 Per Hour
Technician $90 Per Hour
ARTICLE 502:  ADDITIONAL SERVICES RATES
502.1  The cost of the following potential future Additional Services have been negotiated as of the date of this Agreement.
ADDITIONAL SERVICE SUBMITTALS SCHEDULE IMPACT FIXED FEE
Utility Potholing None $14,000.00
Additional Soil Borings None $10,000.00
Additional Flow Monitoring None $20,000.00

502.2

502.3

These fees are valid for the duration of the Project and include salary costs, equipment, overhead, administration and profit. For Additional
Services of sub-consultants, the City shall compensate the Consultant a multiple of one and five hundredths (1.05) times the amounts
billed to the Consultant for such services, which muttiple has been included in the Additional Services fees shown herein.

The Consultant agrees to provide services in connection with the Project which are in addition to those required by Exhibit “A” for Basic
Services as Additional Services if so requested by the City in writing. Such requests may included, but are not limited to, and are not
necessarily indicated by this statement as being Additional Services rather than Basic Services: (i) significant changes in the Project's size,
quality, complexity, budget, or ime schedule, {ii) changes required due fo conflicting instructions previously given by the City, (i) changes
required by the enactment or amendment to codes, laws or regulations subsequent to the preparation of such documents, (iv) services
concerning the replacement of that poriion of the Project damaged by fire or other cause, and (v} services made necessary by the default
or failure of the Contractor including major defects or deficiencies in the construction.
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DOWNTOWN INTERCEPTOR SEWER REHABILITATION

Contract No.: 37874

EXHIBIT E-1: ADDITHONAL SERVICES FEE BREAKDOWN

HOURS .
Diract Lump Sum Task
TASK D RIPTION
ESC Senior Load Projoct Sonler Docurmont "'JEIOTA Expenses Amounts
Profassions) Profoaslonsl | Project Profasslonal|  Profossions! Tachnlzizh Procossing
$326 5205 $tao $158 $137 sa1
ADDITIONAL SERVICES
Addilicnat Deslgn Services 1 24 48 A8 a 8 137 $351.00 $23,897.00/
Addiitional Topegraphic Survey {Assuma
15,000 LF) ] 4 32 k) 8 2 48 $40,885 $48,021.00
Construction Support 2 a0 150 150 B4 20 448 $820. 574,450.00
Flow Monitering (Assume 2 locations) [1] 2 B Q 1] Q 10 58,2824 1,204.00
Ulility Pothaling (Assume 8 Sites) Q Q 4 Q 1] 0 4 £5,.672.00 6.428.00
Total Addittanal Services -~ Hours 3 70 242 188 100 30 643
Total Additipnal Services - Fas $673.00 $14,350.00 $45 728.00 $31,284.00 | "513,700.00 $2,430.00 §58,820.00 $165,000,00|
I
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ARTICLE 503:  REIMBURSABLE EXPENSES

503.1  The following Reimbursable Expenses are allowed:

REIMBURSABLE EXPENSE
None authorized or anticipated as of the date of this Agreement.

503.2  For Reimbursable Expenses of the Consultant, the City shall compensate the Consuitant a multiple of one and one tenth (1.10) times the
actual direct costs incurred by the Consultant. The muliiplier includes all compensation for overhead and profit.

503.3  Reimbursable Expenses are limited to specific pre-authorized items or services purchased from third parties to this Agreement, dedicated
to only this Project. Additions to the above allowed Reimbursable Expenses may only be granted as a written amendment to this

Agreement.

END OF EXHIBIT “E"
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EXHIBIT “F”

KEY PERSONNEL LIST

ARTICLE600:  CITY PERSONNEL

6001 CITY REPRESENTATIVE: Tim Parks, P.E.

600.2 PROGRAM MANAGER: Jeremy Leavitt, P.E.

ARTICLE601:  CONSULTANT'S PROJECT STAFF

6011 The following personnel will be assigned by the Consultant to work on the Project. Any changes require City approval.

601.1.1 CONSULTANT REPRESENTATIVE: Eric G. Leveque, P.E.

601.1.2 PROJECT MANAGER: Michaet A. Fleury

601.1.3 RESPONSIBLE IN CHARGE PERSON
List name of individual Engineer as licensed: Eric G. Leveque, P.E.

601.1.4 N CHARGE PERSON'S STATE OF NEVADA LICENSE NUMBER
List Engineer ficense number: 13149

ARTICLE602:  CONSULTANT’S SUBCONSULTANTS

6021  The following subconsultants will be conracted with and utilized by the Consultant to work on the Project. Any changes require City
© approval.

60211 AERIAL MAPPING: Horizon Surveys

602.1.2 STRUCTURAL ENGINEER: Integra Engineering (Structural Lining QA/QC)

602.1.3 GEOTECHNICAL ENGINEER: Ninyo & Moore

602.1.4 LAND SURVEYOR: Horizon Surveys

602.1.5 FLOW MONITORING: V&A

END OF EXHIBIT 'F
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