Agreement No. 110036-DC
Main Street Improvements - US35 io Owens

PRIME DESIGN SERVICES AGREEMENT
FOR

MAIN STREET IMPROVEMENTS - US95 TO OWENS

THIS AGREEMENT is made and entered inte this day of , by and between the CITY OF LAS
VEGAS, a municipal corporation within the State of Nevada (herein the “City”) whose address is 400 Stewart Avenue, Las Vegas, Nevada 89101,
and fax number is (702) 382-3232, and PARSONS TRANSPORTATION GROUP INC., (the "Consultant”) a Corporation, whose address is 6795
Edmond St. Suite 150 Suite 150, Las Vegas, NV 83118, and fax number is (702) 789- 2000

W I TNESSETH:
WHEREAS, the City intends to construct the Main Street Improvements - US95 to Owens (herein the “Project’); and

WHEREAS, the City desires to retain the Consultant who will be responsible for providing the professional services more fully
described below and in the exhibits aftached hereto; and

NOW, THEREFORE, in consideration of the above premises, the parties hereto agree to the following terms, conditions and
covenants set forth in Sections One through Ten hereof.

SECTION ONE
CONSULTANT RESPONSIBILITIES

1.01 Description of Consuftant’s Services. For the compensation set forth in Section Seven, the Consultant hereby agrees to
perform the basic services set forth in the Scaope of Services, Exhibit “A” attached hereto and incomporated herein as a part of this Agresment and, if
so requested, the additional services set forth in the Additional Compensation, Exhibit "E" attached hereto and incorporated herein as a part of this
Agreement and to provide the submittals described in the Required Submittals Exhibit “B,” attached hereto.

1.02 Performance Standards. In performing the services set forth in this Agreement, the Consultant shall follow the practices
consistent with the generally accepted standards in the profession of the services being provided to the City pursuant to this Agreement.

1.03 Document Review. The Consultant shall be responsible for reviewing each document prepared by the Consultant and its
subconsultants including, without fimitation, the plans, drawings and specifications for the purpose of ensuring that such documents are technically
sound, in conformance with applicable federal, state and local laws and other regulations, and do not violate or infringe upon any patent rights.

1.04 Waiver. The City's approval of any documents or services furnished by the Consultant shall not in any way relieve the
Consultant of responsibility for the professional and technical accuracy of its documents or services. The City's review, approval, acceptance or
payment for any of the Consultant’s services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement ar
of any cause of action arising out of the performance of this Agreement. The Consultant shall remain liable for any damages to the City caused by
the Consultant's negligent act or omission committed in the performance of this Agreement.

1.05 Designation of Consulfant’s Representative. The Consultant's representative is the individual identified in the Key Personnel
List, Exhibit “F” attached hereto {the “Consultant Representative”) to act in that capacity, who shall be responsible for the services required under
this Agreement. The services specified by this Agreement shall be performed by the personne! identified in the Key Personnel List provided that such
associates and employees perform under the personat supervision of the Consultant Representative. :

If any person or subconsultant who is expected to provide any of the services required under this Agreement is objecticnable to the City for
any reason, the Consultant shall, without additional compensation, replace such person or subconsultant with someone acceptable to the City.

If the Consultant's personnel are unable to complete their responsibilities for any reason under this Agreement, or the Consultant desires
for any reason fo substitufe personnel assigned ta the Project, the Consultant agrees to obtain the approval of the City for the substitution. The City
shall not unreasonably deny approval unless the City adjudges the substitution not be in the interest of the City or the Project. -

If the Consultant fails to make an acceptable replacement within thirty (30) days, the City may terminate this Agreement for default as
provided in Section 10.03 of this Agreement.
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1.06 Correspondence Review. The Consultant shall furnish the City Representative copies of each correspondence, if any, sent to
any regulatory agencies, for approval and review prior to mailing such correspondence.

1.07 Cooperation with the City. The Consultant agrees that its officers, associates, employees and subconsultants will cooperate
with the City in providing the services under this Agreement and will be, with advance notice, avaifable for consultation with the City at such
reasonable times as to not conflict with the City's other responsibilities.

1.08 Responsibility for Construction Document Revisions.

A Applicability. The Consultant's responsibility described in this Section applies only if the Consultant is responsible for providing
a construction cost estimate and preparing construction documents for the Project.

SECTION TWO
CITY RESPONSIBILITIES

2.01 City Representative. The Director of Public Works or his authorized representative identified in the Key Personnel List is hereby
designated as the City’s representative (the "City Representative”) with respect fo this Agreement. The City Representative shall have complete
authority to transmit instructions, receive information, interpret and define the City's policies and decisions with respeci {o the services of the
Consultant. The City Representative is not authorized to change or waive any of the provisions set forth in Sections 1.01 through 10.24 of this
Agreement.

2.02 Review of Consultant's Services and Documents. The services to be performed by the Consultant shall be subject to
periodic review by the City Representative. To prevent an unreasonabie delay in the Project, the City Representative will endeavor to examine and
comment in writing on the documents furnished by the Consultant including, without limitation, the plans, drawings, specifications, test results,
evaluations, and reports within twenty one (21) days of receipt of such documents, unless the Contract provides for a different review time with
respect to the document.

2.03 Access fo Records. The City shall, without charge, furnish a copy to, or make available for examination or use by, the
Consultant, as it may request, any documents and data which the City has available including, without limitation, reports, maps, plans, specifications,
surveys, records, ordinances, codes, regulations, and other documents related to the services required under this Agreement. The City shall assist
the Consultant in obtaining data and documents from public agencies and from private ciizens and business firms whenever the Gity determines that
such material is necessary for the corripletion of the services required by this Agreement.

2.04 Cooperation with Consultant. The City agrees that its officers and employees will cooperate with the Consultant in the
performance of this Agreement and will be, with advance notice, available for consultation with the Consultant at such reasonable times as to not
conflict with the Consultant's other responsibilities. The City shall provide access to the Consultant on to the Project site as may be required to
perform the services under this Agreement.

SECTION THREE
CHANGES TO CONSULTANT'S SERVICES

3.01 - Requested Changes. The City may at any time, by written order, make a change in the services to be performed by the
Consultant under this Agreement.

3.02 Adjustment of Compensation. If the change requested by the City causes an increase or decrease in the cost or time required
to perform any of the services required under this Agreement, an equitable adjustment shall be made in the compensation to be paid to the
Consultant under Section Seven, or in the performance schedule under Section Eight, or both, and this Agreement shall be medified in writing
accordingly. Each claim for adjustment under this Section must be asserted in writing within thirty (30} days from the date of receipt by the
Consultant of written notification of the change, unless the City grants in writing an extension. Provided proper notice has been given to the City as
required herein, the claim for an adjustment shall be handied pursuant to the provisions of 10.20B and 10.20C of this Agreement. The failure fo
provide notification of the claim within the time required herein shall constitute a waiver of the right to seek any equitable or legal adjustment in
compensation with respect to that change.

SECTION FOUR
ADDITIONAL SERVICES OF CONSULTANT

4.01 Additional Services. The Consultant shall provide the additional services described in the Additional Compensation if, and only
if, so reguested in writing by the City. Payment for the additional services will be made to the Consultant in accordance with Section Seven of this
Agreement. '
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4.02 Attendance at Meetings or Public Hearings. The Consultant shall notify the City in advance of any additional costs which may
be incurred prior to attending any meetings or public hearings as may be necessary in connection with the services performed by the Consultant
under this Agreement.

SECTION FiVE
SUBCONSULTANT AGREEMENT

5.01 Subconsuitant Provisions. If, with the approval of the City as required pursuant to Section 10.07, the Consultant enters into an
agreement with a subconsultant for the performance of any of its obfigations under this Agreement, the Consultant agrees to include in each
subconsultant agreement a provision that:

{# the Consultant agrees to pay the subconsuliant when paid by the City for that portion of the services provided to the
City and that no liability arises on the part of the Consultant for payment of the subconsultant services until payment has been made by the City, if
the City has paid the Consultant for the subconsultant services, the subconsultant’s only recourse is against the Consultant and not against the City,
either through the institution of legal or equitable acfion or the attachment of any lien, -

{ii) the subconsultant shall have no more rights against the City than that of the Consultant,

(iii) the subconsultant agrees to be bound by the terms, conditions and obligation of this Agreement unless the City has
approved any deviation, change or modification in writing, and

(iv) unless otherwise approved in writing by the City Representative, the subconsultant shall cbtain and maintain
professional liability insurance (Errors and Omissions coverage) in connection with the subconsultant services in an amount equal to that required of
the Consultant in this Agreement.

SECTION SIX
TERM OF AGREEMENT

6.01 Term. This Agreement shall commence on the day it is approved by the City (which date shall be inserted in the introductory
paragraph of this Agreement) and shall remain in force and effect until the Project is completed unless terminated eartier pursuant to Section 10.02
or 10.03 of this Agreement. Such termination shall not release either party from any of its continuing obligations under this Agreement.

6.02 Disputes. This Section shall not be construed to preclude the filing of any dispute arising out of the performance of this
Agreement or in connection with the subject matter hereof, nor shall this Section be construed to change the date or the time on which a cause of
action arising out of the performance of this Agreement or in connection with the subject matter hereof, would otherwise accrue under the statutes of
limitation or doctrines of faw.

SECTION SEVEN
COMPENSATION AND TERMS OF PAYMENT

7.01 Compensation: Basic Services. For the services to be performed by the Consultant under this Agreement and set forth in the
Scope of Services, the City agrees to pay the Consultant the fee in the amount identified in the Fee Breakdown, Exhibit “D" attached heretg,
pursuant to invoices submitted in accordance with Section 7.04 of this Agreement.

7.02 Compensation: Additional Services. For any services not set forth in the Scope of Services, the City shall pay to the
Consultant either a lump sum fee, or an hourly fee based on the hourly labor rate schedule set forth in the Additional Compensation, whichever is
agreed to by the parties, provided prior written approval for such services is given by the City Representative. '

7.03 Compensation: Reimbursable Expenses. The Consultant agrees that all of its direct and indirect expenses are included in
the fee for Basic Services and the agreed upon compensation for any Additional Services, except as may be specifically allowed for reimbursable
expenses as part of the Additional Compensation. :

7.04 Payment Invoicing. The Consultant may submit an invoice for payment for the services provided by the Censultant based on
the manner or method of payment set forth in the Fee Breakdown. The City Representative will nofify the Consultant of any problems regarding the
invoice within fourieen (14) days from receipt thereof. If no response is received from the City Representalive within the aforementioned period of
time, the Consultant may expect payment within a period of (60} days from the date of receipt by the City. If payment has not been received within
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the sixty (60) days, the Consultant agrees to contact the City Representative to resolve the problem causing the delay. If resolution of the delay is
not satisfactory to the Consultant, the Consulfant may submit a claim pursuant to Section 10.20A of this Agreement.

7.05 Right fo Off-Set. The City Representative may subtract or offset from any unpaid invoice from the Consultant any claims which
the City may have for failure of the Consultant to comply with the terms, conditions or covenants of this Agreement, or any damages, costs and
expenses caused by, resulting from, or arising out of the negligent act or cmission of the Consultant in the performance of the services under this
Agreement including, without fimitation, any error or deficiency in the report or other documents prepared by the Consultant. The City
Representative shall provide a written statement to the Censultant of the off-set which has been subtracted from any payment to the Consultant
along with appropriate documentafion and receipts, if any, and a description of the failure, error or deficiency affributed to the Consultant. If the
_Consultant disputes the right or amount of the off-set made by the City, the Consultant may file a claim pursuant to Section 10.20 of this Agreement.

7.06 Final Payment. Upon completion of the services required under this Agreement, and acceptance thereof by the City (which
acceptance will not be unreasonably withheld), the Consultant will, within sixty (60) days of the City's acceptance, be paid the balance of any money
due for such services.

SECTION EIGHT
PERFORMANCE SCHEDULE

8.01 Performance Schedule. The Consultant shall perform and complete the services required under this Agreement according to
the schedule (the “Performance Schedule”) set forth in the Schedule of Performance, Exhibit "C" attached hereto. If the performance of services is
delayed or submittals are not delivered in the fime period as outiined in the Performance Schedule, the Consultant shall notify the City
Representafive in writing of the reasons for the delay and include a plan which brings the Consultant's performance into compliance with the
Performance Schedule.

SECTION NINE
AUDIT: ACCESS TO RECORDS

9.01 Records. The City shall have the right to audit the Consultant's books, records and other documents directly pertinent fo the
performance of this Agreement. The Consultant agrees to maintain books, records and other documents directly pertinent to performance of this
Agreement in accordance with generally accepted accounting principles and practices. The Consultant shall also maintain the financial information
and data used to prepare or support the invoices submitted to the City. Audits conducted pursuant to this provision shall be in accordance with
generally accepted auditing standards, procedures and guidelines of the City, or its designated representative. The City, or its duly authorized
representatives, shall have access io such books, records, and documents for the purpose of inspection, audit and copying. The Consuitant will
provide proper faciliies for such access and inspection.

9.02 Disclosure. The Consultant shall be afforded the apportunity for an audit entrance and exit conference and an opportunity to
comment and submit any supporting documentation on the pertinent portions of the draft audit report, and that the final audit report will include the
written comments, if any, of the Consultant.

9.03 Period of Maintenance. The hoocks, records and other documents under Sections 9.01 and 9.02 of this Agreement shall be
maintained for three (3) years after the date of the final payment for the services under this Agreement. In addition, those records and other
documents which relate to any arbitration, litigation or the seftlement of any claim arising out of this Agreement, or to which an audit exception has
been taken, shall be maintained and made available until three (3) years after the date that the arbitration, litigation or exception has been resclved.

9.04 Subcontract Provisions. The Consuitant agrees to include Sections 9.01 through 9.03 of this Agreement in all its subcontracts
directly related to performance of services specified in this Agreement which are in excess of $10,000.
SECTION TEN

MISCELLANEOUS PROVISIONS

10.01 Suspension. The City may suspend, without cause, the performance by the Consultant under this Agreement for such period of
time as the City, in its sole discretion, may prescribe by providing wiitten notice to the Consultant. The suspension shall be effective as of the date
set forth in the written notice. With such suspension, the City agrees to pay io the Consultant the amount of compensation, based on percentage of
completion of the Project, earned as of the effective date of suspension less all previous payments. The Consultant shall not provide any further
services under this Agreement after the effective date of suspension until otherwise notified in writing by the City. In no event shall the City be liable
to the Consultant for services in excess of the percentage of the Project completed at the time of suspension.
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i, after notice to resume performance has been given by the City, the suspension was for a period in excess of ninety {90} days, which has
resulted in an increase in the performance of the Agreement to the Consultant and;

(i} the Consultant was not a confributing cause for the suspension,
(ii) the Consultant has not received an equitable adjustment under another provision of this Agreement, and
(iif) the Consultant could not mitigate the increase in the performance cost,

then the Consultant's fee shall be reviewed by the City and, if justified, equitably adjusted to provide for any additional expenses resulting from the
suspension.

10.02. Termination for Convenience. The Cily reserves the right to ferminate this Agreement without cause or default on the part of
the Consultant with ten (10} days' prior written notification to the Consultant served pursuant to Section 10.18 of this Agreement. In the event of
termination, without cause or default, the City agrees to pay to the Consultant the reasonable value for the services performed as of the date that
notification of terrnination is received by the Consultant. In no event shall the City be ligble to the Consultant for services in excess of the percentage
completed at the time of termination. )

10.03 Termination for Cause or Other Resolution.

A Defauft. The occurrence of any of the following events shall constitute a default by the Consultant hereunder (herein “Event of
Default’). If, during the term of this Agreement, the Consultant;

{i defauits in the due observance and performance of any term, condition or covenant contained in this Agreement,

{ii} {a) voluntarily terminates operations or consent to the appaintment of a receiver, trustee or fiquidator of the Consultant
for all or a substantial portion of its assets, (b) is adjudicated bankrupt or insolvent or files a voluntary petition in bankruptcy, or admits in writing fo
the inability to pay its debts as they become due, (c} make a general assignment for the benefit of creditors, (d} file a petition or answer seeking
reorganization or an arrangement with creditors or take advantage of any insolvency law, or {e) if action shalf be taken by the Consultant for the
purpose of effecting any of the foregoing,

(i) allows any warrant, execution or other writ to be issued or levied upon any property or assets of the Consuitant which
continues unvacated and in effect for a period of thirty {30) days, or

_ (iv) fails, in the judgment of the City, to provide the services hereunder properly and with proper dispatch in accordance
with the time schedule set forth in this Agreement,

and the default cohtinues five (5) days after written notice is given to the Consultant pursuant to Section 10.18.

B. City’s Rights. Upon the occurrence of an Event of Default, and without prejudice to any other right or remedy it may have at law
or equity, the City may:

(i) terminate this Agreement, suspend payment of all pending invoices otherwise due fo the Consultant hereunder, and
finish this Agreement by such means as deemed appropriate by the City, reserving the right to deduct from any balance due Consultant the cost of
completing this Agreement. In the event the cost of finishing the Consultant's performance of this Agreement exceeds the balance due the

Consultant, the excess shall be paid by the Consultant to the City within five (5) days of invoicing by the City,

{iiy terminate this Agreement, and the obligations imposed hereunder, including the obligation of any further payment for
the services cf the Consultant except for the reasonable value for the services performed to the date of termination, or

{iii) Continue with performance by the Consultant and serve within a reasonable time after completion of the Agreement a
request to arbitrate the Event of Default as a claim or dispute pursuant fo the arbitration procedure set forth in Section 10.20.

In the event that the City elects to implement (i) above, the costs and expenses of completing this Agreement shall be computed and audited by the
City's designated representative. The audit shalf be conducied in accordance with generally accepted accounting principles and the cost thereof
shall be paid by the Consuifant,

10.04 Ownership of Documents.

A Architectural Works. To the extent that the Consultant's services involves the design of an architectural work as defined herein,
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the Consultant shall retain afl common law and statutory rights of ownership, including copyrights, to the drawings and specifications prepared by the
Consultant for this Project. The Consultant is deemed to be the author of the drawings and specifications as instruments of service to the Gity.
Notwithstanding the foregoing, the Consultant hereby grants to the City the right to use (including the right of reproduction and use in the creation of
new documents) the drawings and specifications for the purpose of completing the Project or for any subsequent maintenance, repair, renovation,
remodeling or addition thereto. The rights granted herein to the City shall extend and include any new consultant which the City may retain for the
aforementioned purposes. The Consultant hereby releases the City, and any new consultant retained by the City for the aforementioned purposes,
from any and all claims in connection with the use or reproduction of the drawings and specifications. The Consultant agrees to execute such
documents reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection including written
permission to make changes or maodifications fo the plans.

B. Other Works. To the extent that the Consultant’s services does not involve the design of an architectural work, the City shall
have all common law and statutory rights of ownership, including copyrights, to the plans, drawings, specifications and other documents (including,
without limitation, design concepts and sketches, test results, evaluations, reports and studies, excepting any proprietary forms, templates, and
checklists specifically listed for City ownership exclusion elsewhere in this Agreement} {collectively herein the "Bocuments”) prepared or assembled
by the Consultant, or any of its subconsultants, for this Project. The Consultant hereby releases the City, and any new consultant retained by the
City from any and all claims in connection with the use or reproduction of the Documents. The Consultant agrees to execute such documents
reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection including writien permission to
make changes or modifications to the plans. The Consultant shall be entitled to retain a reproducible copy of the documents furnished to the City.

C. Definition of Architectural Work. For purposes of this Agreement, “architectural work” shall have the same definifion as set
forth in Architectural Works Copyright Protection Act of 1990, P. L. 101-650, Title VII, Section 70 et. seq

D. Delivery of Documents. In the event of the completion, suspension or termination of this Agreement, the City shall have the
right to require delivery of any and all of the plans, drawings, specifications, and alt other documents (including, without fimitation, design concepts
and sketches, test results, evaluations, reports and studies), including the magnetic or electronic media of the aforementioned documents, not in the
possession of the City.

E. Confidentiality. The plans, drawings, specifications and other documents (including, without limitation, design concepts and
sketches, test results, evaluations, reports and studies) (including the magnetic or electronic media of the aforementioned documents) which are
prepared or assembled by the Consuitant, or its subconsultants, under this Agreement shall not be made available to any individual or organization
without the prior written consent of the City. Except for marketing pamphiets and submittals to clients, the Consultant shall not publish, submit for
publication, or publicly display the Project without the written consent of the City. The obligations of confidentiality shall survive the termination of this
Agreement.

F. Contractual Rights. Notwithstanding the provisions of 10.04 A above, the City is hereby licensed to use all design concepts
developed by the Consultant and subconsultants under this Agreement, including the right to construct derivative works of the Project, and to use the
design concepts for other projects of the City. The design concepts include, but are not fimited to, the form, aesthetic appeal, site layout, the
arrangement and composition of spaces and elements, the use of colors and materials, system designs, construction methods and interior design.

10.05 Insurance. The Consultant shall procure and maintain, at its own expense, during the entire term of the Agreement, the
following insurances:

A Worker’s Compensation Insurance. This insurance shall protect the Consultant and the City from employee claims based on
job-related sickness, disease, or accident. '

B. Commercial General Liability insurance. This insurance shall protect the Consultant, its agents and vehicles used to provide
the services required under this Agreement from claims of personal injury (including death) and property damage. Such coverage shall be in a
minimum amount of §1,000,000 combined single limit for the period of time covered by this Agreement. The Consultant's general fiability insurance
policies shalt be endorsed to include the City as an additional insured.

C. Commercial Automobile Liability Insurance. This insurance shall protect the Consultant from claims of limits no less than
$1,000,000 combined single limit per occurrence for bodily injury and property damage to include, but not be limited to, coverage against all
insurance claims for injuries to persons or damages to property which may arise from services rendered by Company and any aufo used fo the
performance of services under this Contract. The policy must insure all vehicles owned by the Company and include coverage for hired and non-
owned vehicles. The Consultant's automobile liability insurance policies shall be endorsed to include the City as an additional insured.

D. Professional Liability Insurance (Errors and Omissions Coverage). This insurance shall protect the Consultant from claims
arising out of performance of professional services caused by a negligent act, error, or omission for which the insured is legally fiable. Such
coverage shall be in a minimum amount of $1,000,000 for the period of time covered by this Agreement.
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E. Cancellation or Modification of Coverage. The Consultant’s Commercial General Liability and Professional Liability Insurance
Policies shall automatically include or be endorsed to cover the Consultant's contractual liability to the City under this Agreement, and with respect to
its Commercial General Liability Policy, to waive subrogation against the City, ifs officers, agents, servants and employees. The policies shall
provide that the City wilt be given thirty (30) days’ notice in writing of any canceltation of, or material change in, the policies.

F. Certificates and Endorsements. The certificates and endorsements for each insurance policy are to be signed by a person
authorized by that insurer and licensed by the State of Nevada. All deductibles and self-insured retentions shall be fully disclosed in the Certificate of
Insurance. Mo deductible or self-insured retention may exceed $25,000 without the written approval of the City. The Consultant shall deliver to the
City’s authorized designated representative named in Exhibit “B” (Required Submitfals) certificates indicating that such insurance is in effect before
any services are provided under this Agreement and renewal certificates not less than 30 days prior to the expiration date of any policy.

G. Period of Coverage. If the insurance coverage is underwritten on a “claims made” basis, the refroactive date shall be prior to or
coincident with the date of this Agreement and the Certificate of Insurance shall state that coverage is “claims made” and the refroactive date. Upon
_availability, the Consultant shall maintain coverage for the duration of this Agreement and for two years following completion of this Agreement.

10.06 Indemnity. Notwithstanding any of the insurance requirements set forth in Section 10.05, and not in lieu thereof, the Consultant
shall defend, indemnify and hold the City, its officers, employees and agents (herein the “Indemnitees”), harmless from any and alf claims (including,
without limitation, patent infringement and copyrights claims), damages, losses, expenses, suits, actions, decrees, judgments, arbitration awards or
any other form of liability {including, without limitation, reasonable attorney fees and .court costs) (collectively herein the "Claims™ which the
Indemnitees may suffer as a result of, by reason of, or as a consequence of, the negligent errors, omissions, recklessness, intentional misconduct of
the Consultant, its subcontractors, agents or anyone employed by the Consultant, its subcontractors or agents, in the performance of this
Agreement.

As part of its obligation hereunder, the Consultant shall, at is own expense, defend the Indemnitees against the Claims which may be
brought against them, or any of them, as a result of, by reason of, or as a consequence of, the negligent act or omission of the Consultant, its
subcontractors or agents, for and against which the Consultant is obligated to indemnify the Indemnitees, unless the Indemnitees, or any of them
elect to conduct their own defense which, in such case, shall not relieve the Consultant of its obligation of indemnification set forth herein. If the
Consultant fails to do so, the Indemnitees shall have the right, but not the obligation, fo defend the same and charge the direct and incidental costs of
such defense (including attorney fees and court costs) against the Consultant which is proportionate to the fiability of the Consultant.

If the professional liability insurer of the Consultant does not so defend the Indemnitees and the Consultant is adjudicated to be liable by a

- frier of fact, the frier of fact shall award reasonable attorney’s fees to be paid to the Indemnitees by the Consultant in an amount which is

proportionate to the liability of the Consultant. As used in this Section, “agents” means those persons who are directly involved in and acting on
behalf of the City in furtherance of this Agreement or the public work to which this Agreement pertains,

10.07 Assignment. The City and the Consultant each bind itself and its partners, successors, administrators and assigns to the other
party of this Agreement and to the partners, successors, executors, administrators and assigns of such other party in respect to all covenanis of this
Agreement, except the Consultant shall not assign, sublet or transfer any obligation or benefit under this Agreement without the written consent of
the City. Nothing contained herein shall be construed as creating any personat liability on the part of any officer or agent of the City.

10.08 Waiver. No consent or waiver, express or implied, by either party to this Agreement, or of any breach or default by the other in
the performance of any obligations hereunder, shall be deemed or construed to be a consent or waiver of any other breach or default by such party
hereunder. Failure on the part of any party hereto to complain of -any act, or failure to act of the other party, or to declare that other party in default
hereunder, irrespective of how tong such failure continues, shall not constitute a waiver of the rights of such party hereunder. Inspection, payment,
or tentative approval or acceptance by the City or the failure of the City to perform any inspection hereunder, shall not constitute a final acceptance of
the work or any part thereof and shall not release the Consultant of any of its obligations hereunder.

10.09 Consuitant Warranties. The Consultant hereby represents and warrants that;

{i) it is financially solvent, able to pay its debts as they mature, and is possessed of sufficient working capital to complete
this Agreement; that it is experienced, competent, gualified and able to furnish the plant, tools, materials, supplies, equipment and labor which is
used to perform the services contemplated by this Agreement, and that it is authorized to do business in the City of Las Vegas and the State of

Nevada,

(ii) it holds a license, permit or other special license to perform the services included in this Agreement, as required by law,
or employs or works under the general supervision of the holder of such license, permit or special license,
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i) its computer hardware, software, and firmware will continue functioning without interruption, and will continue to
accurately process date, time, and data necessary to the performance of this Agreement, and

{iv) it has, pursuant to the requirements of Resolution 79-99 adopted by the City Council on August 4, 1999, (effective
October 1, 1999), as amended by resolution 105-99 (adopted by the City Council on November 17, 1999}, disclosed on the form attached hereto as
Exhibit “G” (Disclosure of Ownership/Principals) all of the principals, including partners, of the Consultant, as well as all persons and entities holding
more than a one percent (1%) interest in the Consultant or any principals of the Consultant. If the Consultant, or its principals or pariners, are
required to provide disclosure under federal faw {such as Securifies and Exchange Commission or the Employee Retirement Income Act) and current
copies of such federal disclosures are attached to Exhibit “G,” the requirements of this Section shall be deerned satisfied. During the term of this
Agreement, the Consultant shall notify the City in writing of any material change in the above disclosure on Exhibit “G” within fifteen (15) days of
such change. ' . :

10.10 Consultant’'s Employees. The Consultant shall be responsible for maintaining satisfactory standards of competency, conduct
and integrity, of personnel assigned to the Project, and shall be responsible for taking such disciplinary action with respect to such personnel as may
be necessary. In the event the Consultant fails to remove any employee from the work of this Agreement whom the City deems incompetent,
careless or insubordinate, or whose continued employment on the work is deemed by the City to be confrary to the public interest, the City reserves
the right to require such removal as a condition for the continuation of this Agreement.

10.11 Independent Contractor. |tis hereby expressly agreed and understood that in the performance of the services required herein,
the Consultant and any other person employed by him hereunder shall be deemed to be an independent contractor and not an agent or employee of
the City.

1012 Applicable Law. This Agreement shall be construed and interpreted in accordance with the faws of the State of Nevada.

10.13 Compliance with Laws. The Consultant shall in the performance of its obligations hereunder comply with all applicable laws,
rules and regutations of all govemnmental authorities having jurisdiction over the-performance of this Agreement including, without limitation, the
Federal Occupational Health and Safety Act and all state and federal laws prohibiting and/or refated to discrimination by reason of race, sex, age,
religion or national origin.

10.14 Severability. In the event that any provisions of this Agreement shall be held to be invalid or unenforceable, the remaining
provisions of this Agreement shall remain valid and binding on the parties hereto.

10.15 Confidentiality. The Consultant shall treat the information relating to the Project, which has been produced by the Consultant or
provided by the City, as confidential and proprietary information of the City and shall not permit its release to other parties or make any public
announcement or publicity release without the City’s written autharization. The Consultant shall also require each subconsultant to comply with this
requirement. The submission or distribution of documents to meet official regulatory requirements or for similar purposes in connection with the
Project is not to be construed as publication relieving the Consultant of its confidentiality obligation imposed herein.

10.16 Site Inspection. The Consultant represents that it has visited the location of the Project and has salisfied itself as‘ to the general
condition thereof and that the Consultant's compensation as provided for in the Agreement is just and reasonable compensation for performance
hereunder including reasonably foreseen and foreseeable risks, hazards and difficulties in connection therewith based on such above-ground
observations. '

10.17 Modification. All modification or amendments to this Agreement are null and void unless reduced in wriing and signed by the
parties hereto.
10.18 Notice. Any written notice required to be given under Sections 1.01 through 10.24 of this Agreement shall be deemed to have

been given when the written notice is (i) received by the party to whom it is directed by personal service {ii) telephonically faxed to the telephone
number set forth in the introductory paragraph fo this Agreement, provided confirmation of the transmission is received by the sender, or (iii)
deposited with the United States Postal Service, postage prepaid, addressed to the City Representative or the Consultant Representative, whomever
is the proper recipient, and mailed to the address set forth in the infroductory paragraph fo this Agreement.

10.19 Prohibition Against Contingent Fees. The Consultant warrants that no person or entity has been employed or retained to

solicit or secure this Agresment with the Agreement or understanding that a commission, percentage, brokerage or contingent fee would be paid to

that person. For breach or violation of this provision, the City shall have the right fo annul this Agreement without liability or, in its discretion, to

deduct from the compensation to be paid to the Consultant, or otherwise recover, the full amount of such commission, percentage, brokerage or
contingent fee.

80f35



Agreement No. 110036-DC
Main Street Improvements - US35 to Owens

10.20 Claim or Dispute Resolution.

A Natice of Claim or Dispute. For each claim or dispute which the Consultant has against or with the City (except for any claim
for an equitable adjustment under Section 3.02 which is subject to the 30-day limitation set forth therein), notice thereof must be submitted in writing
fo the City Representative within a reasonable time after the claim or dispute arises, but no later than thirty (30} days after final payment is made fo
the Consultant. The purpose of written notification is to place the City on notice so that proper measures can be taken to properly defend against the
claim or dispute, and the failure io give such nofice shall preclude the Consultant from subsequently arbitrating that particular claim or dispute
pursuant to Section 10.20C of this Agreement, and the Consultant shall have no further recourse against the City. Pending a final decision on the
claim or dispute under Sections 10.20B or 10.20C, the Consultant shall proceed diligently with the performance of this Agreement.

B. Resolution by Management. The City Representative and the Consultant Representative shall meet within a reasonable time
after receipt of the written notice received pursuant to Section 10.20A in an attempt to resolve the claim or dispute to the mutual satisfaction of the
parties. If the matter is not disposed of by mutual agreement between the City Representative and the Consultant Representative, the claim or
dispute shalt be decided by the Director of Public Works, whose decision shall be reduced to writing and mailed or otherwise furnished to the
Consuitant. The decision of the Director of Public Works shall be final and conclusive unless, within thirty (30) days after the date on which the
Consultant receives its copy of such decision, the Consultant mails or otherwise furnishes to the Director of Public Works a written request fo
arbitrate the claim or dispute, in which event the parties shall proceed with the arbitration pursuant to provisions of Section 10.20B. The failure to
make such request shall preclude the Consultant from proceeding any further on the claim or dispute, and the Consultant shall have no further
recourse against the City.

C. Resolution by Arbitration. Upon receipt of the request to arbitrate authorized pursuant Section 10.03B or Section 10.20B, the
City and the Consultant shalf come to an agresment as to the appointment of an arbitrator for purposes of hearing the appeal. If the parties cannot
reach an agreement, then each party shall select an arbitrator for purposes of the appeal, and the two shall select a third arbitrator within 20 days of
their appointment. If the selected arbitrators are unable to agree upon the third arbitrater, the third arbitrator shall be selected by the American
Arhitration Asscciation or the Nevada Arbitrafion Association, whichever is designated by the City. Each party shall be afforded an opportunity to be
heard and to offer evidence in support of or against the appeal. The decision of the arbitrator, or arbitrators, as the case may be for the
determination of the appea!, shall be final, conclusive and enforceable under the laws of the State of Nevada.

.D. Right of Consolidation. Any arbitration arising out of or relating to this Agreement may include, by consolidation, joinder or in
any other manner, any additional party or parties who are not a party to this Agreement if so requested by the City or the Consultant. Any consent fo
arbitration involving an additional party or parties shall not constitute consent to arbitrate any claim or dispute not described as a part of the original
arbitration unless otherwise agreed to by the parties.

E. Right of Joinder. In the event the City is named as a party fo any arbifration, or the City commences an arbitration against a
party other than the Consultant, which arbitration is related to, or connected with, the construction of the Project or the performance of the
Consultant's services hereunder (such as, without limitation, any arbitration between the City and the Confractor awarded the contract to construct
the Project), the Consultant agrees and irrevocably consents to be joined as a parly in the arbitration proceeding and to be bound by any decision
resulting therefrom. The decision of the arbitrator or arbitrators, as the case may be, in the arbitration to which the Consultant has been joined as a
party, shall be binding and enforceable against the parties thereto under the laws of the State of Nevada.

If the Consultant is named as an additional party by the City, the Consultant shall not be entitied to any additional compensatlon frorn the
City as a result of preparing for, and participating in, the arbitration.

F. Discovery. In the event of arbitration, the parties agree that all means of discovery including, but not limited to, depositions and
interrogatories, will be afforded to the parties involved in the arbitration, and the appointed arbitrator shall have all authority to impose sanctions
against either party for failing to comply with the rules of discovery provided under the Nevada Rules of Civil Procedure.

G. Award Final. The award rendered by the arbitrator shall be final, and judgment may be entered upon its accordance with
applicable faw in any court having jurisdiction thereof.

H. Mediation. Subsequent to the commencement of any arbitration pursuant to Section 10.20C, and prior to any decision arising
therefrom, the parties may endeavor with wriften mutual consent to seffle disputes by mediation in accordance with the mediation rules of the
mediation service agreed by the parties. The cost of the mediation shall be shared equally by the parties.

10.21 Attorney Fees. The prevailing party in any litigation or arbitration brought to énforce the provisions of this Agreement shall be
entitled to reasonable attomey fees and court costs.

10.22 Calendar Day. Ali references in this Agreement fo days are to calendar days unless otherwise indicated.
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10.23 Exhibits. All exhibits referenced in this Agreement are hereby incorporated by this reference as a part of this Agreement. Any
conflict between the provisions of this Agreement and the Exhibits incorporated herein shall be governed by the provisions of this Agreement.

10.24 Counterparts; Electronic Delivery. This Agreement may be executed in counterparts, alf such counterparts will constitute the
same contract and the signature of any party to any counterpart will be deemed a signature to, and may be appended to, any other counterpari.
Executed copies hereof may be delivered by facsimile or e-mail and upon receipt will be deemed criginals and binding upon the parties hereto,
regardless of whether originals are delivered thereafter.

10.25 Agreement Version. This document incorporates. the standard provisions for the Cify's Professional Services Agreement
updated as of April 8, 2008. '
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IN WITNESS WHEREQF, the parties have caused this Agreement to be executed the day and year first above written.

CITY OF LAS VEGAS
By
Kathleen C. Rainey, Manager;-Purchasing & Confracts
ATTEST '
Beverly K. Bridges, MMC, City Clerk Date
APPRCVED AS TO FORM

Nl 5. Fretedle &lz%)io

Depufbf City Aftorney Date

John S. Ridilla
Deputy City Attorney CONSULTANT

By

Raymond Herweg, Parsons Transportation Group Inc.,
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EXHIBIT “A”
SCOPE OF SERVICES

ARTICLE 100:  GENERAL INFORMATION
Project Overview
Project Overview Description

The Scope of Services to be provided under the terms of this Agreement addresses the design and preparation of Contract Drawings,
Special Details and Special Provisions for roadway and drainage improvements along an approximately 1 mile section of Main Street from
US95 to Cwens Avenus.

The project will initially include an Alternative Analysis o determine an ultimate and interim configuration of Main Street. The ultimate
design will be used to determine future necessary right-cf-way acquisitions. The scope of services will also include pavement section
determination, complete roadway design including striping, signage grading, bus furnouts, left and right tum lanes, new pedestrian ramps
with safety railing, streeflight and traffic signal design, drainage analysis, utifity coordination and relocation design.

Construction Cost Budget
Construction Cost Budget $7,071,900
Project Contact Information

The City Engineer or their authorized representative is hereby designated as the City's Representative with respect to this Agreement. The -
City's Representative shalt have complete authority to transmit instructions, receive information, interpret and define the City's policies and
decisions with respect to the services of the Consuitant. All inquiries concerning the project should be directed to the City Engineer or his
authorized representative and the Consuitant should not contact internat units of the City untess directed to do so. This policy is effective
throughout the life of the project.

The Consultant's Representative is hereby designated as the Consuitant’s Project Manager listed in Exhibit “F”, who shall be responsible
for the services required under this Agreement. All of the services specified by this Agreement shall be performed by the Consultant's
Representative, or by the associates and employees identified in the Consultant's proposal provided that such associates and employees
perform under the personal supervision of the Consuitant's Representative. All employees identified in the Consultant's cost proposal shall
be subject to approval by the City's Representative. Should the Consultant's Representative, or any associate or employee, be unable to
complete his or her responsibility for any reason, the Consultant will replace the employee with a qualified person approved by the City. If

~ the Consultant faifs to make a required reptacement within thirty (30) days, the City may terminate this Agreement for default

100.4

100.4.1

Plan Control and Standards

All plans, designs, specifications and estimates shall conform to the City standard practices, which are based on the latest edition of the
following documents: '

100.4.1.1 Policy on Geometric Design of Highways and Streets (AASHTO)

400.4.1.2 Uniform Standard Specifications for Public Works’ Construction, Off-Site Improvements, Clark County Area, Nevada

400.4.1.3 Uniform Standard Drawings for Public Works’ Construction, Off-Site Improvements, Clark County Area, Nevada, Volume | and Volume I}
100.4.1.4 Nevada Department of Transportation (NDOT) Standard Plans for Road and Bridge Construction and NDOT Standard Specifications for

Road and Bridge Construction

100.4.1.5 Manual on Uniform Traffic Control Devices

100.4.1.6 Clark County Regional Flood Controf District's Hydrologic Criteria and Drainage Design Manual
100.4.1.7 Las Vegas Valfey Flood Control Master Plan Update {MPU), current edition

100.4.1.8 Central Neighborhood Flood Control Master Plan, Volume | & Il, March 2005

100.4.1.9 Las Vegas Valley Water District (LYVWD) Rules and Regulations

100.4.1.10 Uniform Design and Construction Standards for Water Distribution Systems, Clark County, Nevada
100.4.1.11 Design and Construction Standards for Wastewater Collection Systems, Southern Nevada
100.4.1.12 Freeway and Arterial System of Transporiation (FAST) standards

100.4.1.13 Las Vegas Boulevard North Corridor Study, I-515 to Owens Avenue, May 2009.
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100.5

100.5.1

100.5.2
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100.6.1
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100.6.5

100.6.6

100.6.7

100.6.8
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The design criteria for the following agencies will also be adhered to; City of Las Vegas Sanitary Sewer Planning, Traffic Engineering, and
Flood Control; Clark County Regional Flood Control Disirict (‘*CCRFCD”); Nevada Department of Transportation {"'NDOT"); Las Vegas
Valley Water District ("LVVWD"}; and local utility providers.

Changes to Scope of Services

If increased scope or workload is encountered, the Consultant is to nofify the City in writing and receive written confirmation to proceed
prior o the performance of any work refated to the increased scope or workload.

The City Engineer or their authorized representative may at any time, only be writfen order, make changes which may result in an increase
or decrease in the services to be performed by the Consultant. If the changes requested by the City cause an increase or decrease in the
cost or time required to perform any of the services required hereunder, an equitable adjusiment shall be made in the compensation to be
paid to the Consultant under Section Seven, or in the time of performance under Section Eight, or both, and this Agresment shall be
modified in writing accordingly. Any claim for adjustment under this Section must be asserted in writing within thirty days from the date of
receipt by the Consultant of written notification of the changes to the services to bie provided by the Consultant unless the City granis in
writing a further period of time. Failure to assert such claim within the time limit provided herein shall constitute a waiver of any right to seek
any equitable adjustment in compensation with respect to that change.

Responsibilities of the Consultant

The Consultant shall provide a set of Plans and Special Provisions, for the project described in Section 100.1.1, that are whole and
complete, technically accurate, biddable and constructible, meeting the City's reasonable needs and expectations. All design, re-design,
coerdination, permitting, quality control review, meeting attendance, bid phase assistance, travel, reproduction, computer use or similar
items that could reasonably be anticipated which are not fimited or excluded elsewhers in this contract or listed specially in additional
services, shall be provided by the Consultant for the basic services fee agreed to herein whether they are specifically listed in this scope of
services or not.

The Consultant agrees to include in all its subcontracts related to the Project, and require the same of all subconsultant contracts at all
tiers, the provisions of this Agreement related to the City's and Consultant’s rights (including copynght) ownership and uses of the
concepts, designs, documents, inteflectual property, and tangible property.

Where the Consultant specifies materials and equipment by brand names, provide two or more brand names with model numbers for each
item specified and state “or approved equal’. Where less than two suitable brand names/model numbers are commercially available state
“or approved equal” and provide required documentation per NRS requirements to support single source selection.

Prior to each design submittal, check all documents for technical accuracy, compliance with applicable codes and ordinances, complete
incorporation of all design review comments, and coordination within and between design disciplines. Each submittal shall be in
accordance with the appropriate submittal requirements listed herein. incomplete submittals shall be rejected. All costs associated with the
re-submittal shall be borne by the Consultant.

The Consultant shall without additional compensation correct or revise any error or deficiencies.in the plans, drawings, specifications or
other related documents prepared by the Consultant,

The Consultant shalt be responsible for all coordination with its subconsultants. Each submittal to the City shall be organized by discipline
and shall be thoroughly crosschecked to avoid conflicts between Consultant and subconsuitant documents. Vague references to project
requirements on other discipline’s plans shall not be permitted. Where references to others' plans are necessary for direction, reference
notes shall specifically state the drawing number or specification section, as appropriate. It shall be the Consultant’s responsibility to advise
each subconsultant of this requirement.

The professional services to be rendered by the Consultant under this Agreement shall be in conformance with applicable federal, sfate
and local statutes, acts, rules, codes, ordinances, laws and regulations. These include but are not limited to the Americans with Disabiliies
Act (ADA) guidelines and requirements including conformance to any ADA provisions and guidelines that have been issued in “final form”
regardless of their adoption by the Department of Justice, municipal ordinances, and any other applicable Federal, state and local acts,
rules, laws or regulations.

Ail work, including but not limited fo drawings, specifications, and calculations, shall be provided by the Consultant for each and every part
of the Project. When complying with NRS 338.140 by listing multiple manufacturers in the specifications, the Consultant shall review
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options with the City and select the most avaifable, standard, or economical manufacturer's modet to fully engineer and include in the bid -
documents. Should the contractor propose one of the other manufacturers listed in the specifications after award, the cost of the other
listed manufacturer's affect on the documents and the construction shall be bome by the contractor, except that the Consultant shall have
the duty to cooperate with the contractor in reviewing the proposal. for design compliance (including the contractor provided structural
calculations) and providing revisions to the Consultant’s documents as required fo accommodate the proposed change. Such revisions to
the Consultant's documents may he an Additional Service, which shall be approved in wiiting by the City prior to the Consultant making
any revisions and charged to the contractor by change order.

The Consuitant acknowledges the City’s requirement to incorporate the City's “Instructions to Bidders”, “General Conditions” and "Division
One”, incorporated herein by reference, into the Contract Documents prepared for bidding for the Project covered by this Agreement. The
Consultant further agrees to perform in accordance with the obligations stated in these referenced documents and agrees to include this
provision in all sub-consultant contracts. The Consultant acknowledges familiarity with the City's standard format, terms and conditions of
these documents and that such document examples were made available to the Consultant upon request, prior to signing this Agreement.

100.6.10 The City's approval of any documents or services furnished by the Consultant shall not in any way refieve the Consulant of responsibility

100.6.11

for the professional and technical accuracy of its documents or services. The City's review, approval, acceptance or payment for any of
the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement or of any
cause of action arising out of the performance of this Agreement. The Consultant shall remain liable in accordance with the terms of this
Agreement and applicable law for the damages to the City caused by the Consultant's negligent act or omission committed in the
performance of this Agreement.

Plan and Special Provision Production and Submission

100.6.11.1 All Drawings shall be prepared using AutoDesk's AutoCAD Release 2004 or newer release in accordance with industry accepted

standards. Specifications shall be prepared in City standard format using the software program Microsoft Word 2000 or newer release. The
use of any other software for plan or specifications production requires prior written approval from the City's Representative.

100.6.11.2 All drawing submittals, except the final submittal, submitted by the Consultant wilt be printed on white bond paper. The final construction

drawings will be printed on 4 mil, double matte mylar. All full size reproducible copies will be on 24" x 36" sheets (with 22" x 34" border) and
all half size reproducible copies shall be on 11"x17" sheets (represeniing true half size of the full size plans). Plans that do not meet
these requirements will not he accepted.

100.6.11.3 Special Provision format will follow the City standard provided to the Consultant. Special Provisions shall be stamped and signed by the

appropriate design professional. Special Provisions that do not meet these requirements will not be accepted.

100.6.11.4 Within five business days of each hard copy design submittal, for each design submittal, the Consultant will submit electronic files of the

AutoCAD files, including drawings and data files, and an Adobe Portable Document Format (PDF) file, 11°x17" print size, for each plan
sheet submitted. In addition, the Consultant will submit electronic files of the Special Provisions in Microsoft Word format and one
comprehensive Adobe PDF file, with appropriate formatting, of the entire set of Special Provisions. All electronic files shall be submitted on
either a CD-ROM or a DVD disk that can be read by any industry standard hardware. If electronic files are not submitted within five
business days of the hard copy design submittal, the City will consider the design submittal incompiete and may reject the
submittal in its entirety. If rejected all costs for the resubmittal shall be borne by the Consultant.

100.6.11.5 Prior to any electronic submittal, the Consultant shall, using commercially available software with current virus definitions, certify that

100.6.12

electronic submittals are free of electronic “viruses”, “worms”, “Trojan horses”, and other programs or data stored on the host computer or
the electronic submittal. Should the City choose to ¢heck incoming electronic submittals for such afflictions, utilizing commercially available
software and at the first indication of such an affliction, the entire electronic submittal will be considered unacceptable and will be returned
to the Consultant. The Consultant shall remove the unwanted programs or the unwanted programs or data and further verify the integrity of
the electronic submittal. The Consultant shall bear the expense of correction, checking and re-submittal and shall not be released from
submittal requirements.

Cost Estimates

100.6.12.1 The Consultant shall prepare and provide a detailed Construction Cost Estimate with each submittal. The cost estimate shall be prepared

in City standard format using the software program Microsoft Excel 2000 or newer release. The Consultant will provide unit costs,
guantities and other estimating parameters for each companent or work, reflecting current market conditions and costs. The Consultant wil
reconcile each successive estimate to the one provided at the preceding submittal. The Consultant shall incorporate appropriate
contingencies based on the completed level of design. If the cost estimate is not included in the design submittal, the City will

150f35-



Agreement No. 110036-0C
Main Street Improvements - USS5 to Owens

consider the design submittal incomplete and may reject the submittal in its entirety. If rejected all costs for the resubmittal shall
be borne by the Consultant.

100.6.13 Construction Change Orders

The City has a formal construction contract change order approval process. Proposed change orders are negotiated and reviewed by City
Engineering and Construction Management staff (and the consfruction management consultant when one has been retained). Change
orders are then reviewed for approval by the City Change Order Committee, Part of that approval process will be checking a box on the
Change Oder Tracking Form indicating the reason for the change order based on information available to the committee at that time. If the
change order appears to relate to a consultant design deficiency then either the Reason Code box "E&O Value” or "E&O No Value" will be
checked. "E&Q" value will be checked if it appears the apparent design deficiency results in added cost to the project but all, or a
substantial part, of that cost would have been incurred in the original bid if the deficiency did not exist. "E&O No Value" will be checked if it
appears that little or no cost to the project would have occurred if the deficiency did not exist. The City may use this data, as well as any
other relevant data, in exercising its rights under this agreement to seek compensation for Consultant errors and omissions.

The City will make reasonable efforts to copy all-approved change orders (with the tracking form included) and construction change
- directives to the consultant In order to provide the consultant an opportunity to prevent similar instances from occurring on future projects,
to allow the consultant to review the potential for similar instances to cceur during the progress of this project (and to work with City and
Contractor to minimize the potential for future financial impacts when possible regardless of the reason code box checked) and to give
advance notice to Consultant to prepare for potential financial impacts to the Consultant andfor for the Consultant fo provide
documentation to the City as whether the appropriate reason code box has been checked. :

There may, at times, be a benefit for the consultant to review change orders or construction change directives prior to final negotiation and
approval. This could provide the consultant with an opportunity, prior to finalization, to determine that a proposed change order or
construction change directive may be excessively priced, not a legitimate change in the scope of the Contractor's work, outside of the
Consultant's scope of work, detrimental to the Consultant's design, uncoordinated with the Construction Documents, potentially harmful to
public safety, or a violation of codes, laws and regulations. Therefore the City will make reasonable efforts to notify the consuitant of
possible change orders or construction change directives prior to final negotiation and approval. And to, when appropriate, request the
consultant to sign acknowledgement and concurrence on the final change order or construction change directive or to make formal
revisions to the plans and/or specifications. However, given time constraints and the need to limit Contractor delay claims (that can often
quickly exceed the cost of the change order), advance notice to the consultant is not always possible or practical. And, in fact, potential
change order work, including force account work, is sometimes allowed to proceed prior to any change order being drafted or reason code
applied by City.

100.6.14 The Consultant shall be responsible for performing all work necessary o complete the following schedule of work, more fully described in

the following sections:

Upon written agreement with both parties an intermediate design submittal may be changed in definition of percentage complete without
change to the basic service fee amounts (for example changing the 70% submittal to a 50% submittal). The written agreement would detail
any resulting change in billing schedule. Should an additional submittal be requested by the City (for example adding a 50% submittal in
addition to a 30% and a 0% submittal) this work would be paid for in accordance with Section 3.01, 3.02 and 7.02 of this Agreement.

100.6.14.1  Article 200 - Preliminary and General Items

100.6.14.2
100.6.14.3
100.6.14.4
100.6.14.5
100.6.14.6
100.6.14.7

100.6.14.8

Article 300 - 30% Design Phase
Article 400 - 70% Design Phase
Article 500 — 90% Design Phase
Articie 600 - 100% Design Phase
Article 700 - Bid Phase

Article 800 - Construction Phase

Article 900 — Post Construction Phase
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100.7 Responsihitities of the City
100.7.1 The City shall be responsible for the following:

100.7.1.1 Shall furnish a copy to, or make available for examination or use by, without a fee, the Consultant, any documents and data which the City
has available including, reports, maps, plans, specifications, surveys, records, ordinances, codes, regulations, other documents related to
the services required under this Agreement. The City shall assist the Consultant in obtaining data and decuments from public agencies and
from private citizens and business firms whenever the City determines that such material is necessary for the completion of the services
required by this Agreement.

100.7.1.2 Access arrangements for the Consultant to enter upon City owned property as required to perform their services.
100.7.1.3 Acquire any property, authorizations to enter property, easements, or other project rights required to construct the Project

100.7.1.4 Provide and conduct bidding activities, including printing and distribution of bid and construction documents, except as specifically required
to be provided by the Consultant in this Scope of Work

100.7.2 The City’s Review Process

100.7.2.1 Upon receipt of any documents furnished by the Consultant, the City Representative shall conduct a preliminary review of such documents
and determine whether the documents comply with the scope of the Project. After the preliminary review, if the City Representative
determines that the documents are insufficient, inadequate, or incomplete, the City shalt notify the Consuitant and request documents
which are professionalty complete and appropriate for each service phase submitted. The decision by the City Representative in this matter
shall be final.

100.7.2.2 If the City Representative determines, after requesting the Consultant to provide corrected and professionally complete Phase submittals,
that the documents remain insufficient, inadequate, or incomplete, the City may: {i) declare the Consultant in default, or {ii) demand a letier
of explanation from the Consultant as to the reason the furnished documents are insufficient, inadeguate or incomplete. If the City elects
the second option, the Consultant, at Consultant's own expense, shall furnish additional sets of all documents that are sufficient, adequate
and complete in the discrefion of the City Representative for review by the City. The Consutltant, at Consultant's own expense, shall attend
any meeting, whether formal or informal, including the City Council meeting when requested by City to explain the reason the Consultant
presented inadequate, insufficient, or incomplete documents to the City, and the delay, if any, that such submittal and re-submittal may
cause in completion of the Project.

100.7.2.3 The City’s review period in the Project Schedule shall not begin until the City Representative determines that the documents presented by
Consultant fully comply with the requirements. After the City Representative determines that the documents comply with such
requirements, the City shall begin a review of the documents. |

100.7.2.4 After the City reviews the documents, one or several sef(s) of the documents shall be returmed to the Consultant with comments and
corrections noted thereon. The Consultant shall make the changes necessitated by the corrections or other comments into the documents,
and return the correction set(s) with the corrected documents, together with written responses to the City's correction(s), comments(s), and
change(s), which state the action taken and reason for such action for each item presented by the City. '

ARTICLE200:  PRELIMINARY AND GENERAL [TEMS

2001 Project Management .

200.1.1 Project management will include work necessary for communication and completion of the project tasks on time and within budget. The
Consultant's Project Manager or their primary duties will not be reassigned without the written consent of the City’s Project Manager. The
Consultant’s staff will have the training and expertise necessary for the work tasks to which they are assigned.

200.1.2 The Consultant will provide invoices in the standard format provided by the City's Representative. Invoices will be accompanied by a cover
letter explaining the general status of the project, including at a minimum the work completed to date, the anticipated remaining efforts and
required schedule changes; progress report form; supporting data for direct expenses {(when specified expenses are allowed per Exhibit D,
herein); and an updated project status report reflecting Scope of Work activities identified by the City Representative.
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200.1.3 On a weekly basis, or a time frame approved by the City's Representative, the Consultant’s Project Manager will update the City
Representative with regards fo the status of the project schedule, budget and general status/progress. This task is in addition fo Design
Progress Meetings and may be performed in a phone, email or maited correspondence as approved by the City Representative.

200.2  Kick-Off Meeting and Design Progress Meetings

200.21  Consultant shall prepare an agenda and schedule and attend a kick-off meeting with the City and other agencies as required within ten
calendar days of the issuance of the Notice to Proceed. This meeting will be held to review the scope of work, discuss data and information
provided by the City, review the project schedule ({prepared by the Consultant using Microsoft Project or software approved by the City's
Representative), introduce key personnel, establish lines of -communications and clarify the City's and other government agency
requirements for the Project, and identify any missing data and information necessary to proceed with the Project. Within five business
days following the kick-off meeting, the Consultant will prepare and distribute draft meeting minutes to the City’s Project Manager and
meeting attendees (an e-mail to the City's Representative of the draft minutes is acceptable). The Consultant shall prepare and distribute
final mesting minutes after the draft meeting minutes are approved by the City's Representative.

200.2.2 Deliverables: Project Kick-Cff Meeting Agenda and copies for distribution at Kick-Off Meeting; Project Kick-Off Mesting Minutes.

200.2.3 Consultant shall attend approximately 10] progress/coordination meetings to be held with the City, other relevant agencies and utility
companies. Design Progress meetings shall be conducted on a monthly basis, or a ime frame approved by the City's Representative, at
the City's offices and will be attended by the Consultant's Project Manager, Project Engineer and other key personnel as determined to be
necessary. Consultant shall prepare an agenda for each of the progress meetings. Within five business days following the
progressfcoordination meeting, Consultant shall prepare and distribute draft meeting minutes to the City's Representative and meeting
attendees {an email to the City's Project Manager and meeting attendees of the draft minutes is acceptable). The Consultant shall prepare

and distribute final meeting minutes after the draft meeting minutes are approved by the City's Representative and after receipt of
comments from all meeting attendees.

200.24 Deliverables: Design Progress Meeting Agenda and copies for distribution at Design Progress Meetings; Design Progress Meeling
Minutes.

260.3  Utility and Agency Coordinatioﬁ

200.3.1 Consultant shall coordinate with all utilities and agencies having faciliies within the limits of or adjacent to the Project throughout the
duration of the project, this includes attendance fo all related meefings. The Consultant will contact the utility companies and other
governmental agencies early in the project to obtain information relating to the-location, size and type of facllities owned by that Utility. The
Consultant shall perform utility potholes, identify potential utility conflicts and meet with the affected utilities to ensure timely resolutions for
the utilities conflicts. Utility companies and agencies to be contacted by the Consultant shall include, but are not limited to, the following:

200.3.1.1 Clark County Regional Flood Confro! District (“CCRFCD”)

200.3.1.2 Clark County Department of Public Works

200.3.1.3 City of Las Vegas departments, including but not limited to, Fire Services, Flood Control, Parks, Coliection System Planning, Traffic
Engineering, Field Operations, and Land Development

200.3.1.4 Las Vegas Valley Water District ("LVVWD") and Southern Nevada Water Authority (“SNWA")
200.3.1.5 Freeway and Arterial System of Transportation {"FAST")

200.3.1,6 Utility providers, including but not limited to, Nevada Energy Transmission and Distribution, Century Link, Cox Communications, Southwest
Gas Corporation, AT&T Fiber Optic Cable, American Fiber Systems (AFS)

200.3.1.7 Nevada Department of Transportation (‘“NDOT") and
200.3.1.8 Other local and state agencies as required. -

200.3.2 The Consultant shall prepare a utility confiict schedule and pothole plan to advise the City's Representative of any utility conflicts,
' coordinate utility requests for information, monitor status of proposed utility projects within the projects limits and meet as required with
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utility companies to resolve conflicts. Major utility relocation design plans are not anticipated, unless otherwise mentioned in this scope of
services, and will be paid for separately under Additional Services Tasks upon separate authorization by the City.

200.3.2.1 Preparation of minor ufility relocation plans, by the Consultant and coordination for- incorporation of those prepared by the Utility
Companies themselves that were anticipated by the Consultant, or reasonably should have been, at the time of this agreement shalf be
considered incidental to this task and no other applicable design tasks.

200.3.2.2 Coordination with utilities, incorporation of uftility plans, and preparation of designs by the Consultant in relation to new services,
connections for City facilities (such as power service for street lights and traffic signals and water hookups for City irrigation lines) that were
anticipated by the Consultant, or reasonably should have been, at the time of this agreement shall be considered incidental to this task and
no other applicable design tasks.

200.3.2.3 Nothing in this section shall be construed as preventing this Exhibit “A” from specifically detailing the Consultant's scope for anticipated
minor ufility refocations andfor new service connections with individual tasks identified and associated man hours and costs shown in
Exhibit °D” when warranted.

200.3.3 The Consultant shall coordinate with the City of Las Vegas' Land Development Services Section for current projects, encroachment
agreements, covenants running with the land and any other mapping that may have an impact on the project.

200.3.4 The Consultant shalf submit design plans for review from the various utility combanies for the 30%, 70%, 90% and Pre-Final submittals,

200.3.5 The Consultant shall submit design plans for review and obtain approvat signatures from the various utility companies on final mylar prints
prior to submitting to the City of Las Vegas.

200.3.6 Consultant shall notify the City of any required ulility, applicaticn, permit and review fees, which will be paid for by the City. -

200.3.7 The City's Representative shall give approval of documents prior to being submitted to any regulatory agency for permit review and
approval.

200.3.8 City Engineer's Office is NOT A REGULATORY AUTHORITY. The Consultant does hereby acknowledge, understand and agree that the
City Engineer's Office, acting as the City's representative for purposes of the Project, does not have any control, authority or influence over
the decisions or requirements of other departments of the City acting in a regulatory capacity including, -but not fimited to, the Building
Department, Fire Department, and Planning Department of the City of Las Vegas. The City’s representative acts in a capacity similar to
that of a representative working for a private property owner which is to ensure that the City receives a quality product, delivered on
schedule, for a fair price. Furthermore, the City Engineer's Office does not speak or act for any regulatory authorily, nor does any
regulatory authority speak or act for the City Engineer’s Office. The Consultant agrees that its relationship with the regulatory authorities
having jurisdiction aver the Project is separate from its relationship with the City, and that the Consultant's interaction with each regulatory
authority is to be conducted without assistance from the City.

2004  Project Permits

200.4.1 During the design process, the Consultant shall provide a permit matrix which will determine the permits needed for the Project. A
summary matrix of required permits shall be prepared by the Consultant and included at the 70% Design Phase Submittal. Consultant shall
prepare all permit applications and correspondence as required by the regulating agencies and assist the City in obtaining required
permits.  Any required permit not contemplated in this scope of work will be paid for separately under Additional Services upon separate
authorization by the City.

200.4.2 The following permits are anticipated for this project :

200.4.2.1 NDOT Occupancy Permit — The consultant will coordinate with the Nevada Department of Transportation (NDOT) regarding Occupancy
Permit issues. The Consultant shall apply for and obtain an NDOT Qccupancy Permit, including any time extensions, as applicable.

200.4.2.2 North Las Vegas — The consultant will coordinate with the City of North Las Vegas regarding permit requirements at Owens Avenue and
apply for and obtain said permits, including any time extensions, as necessary.

200.4.3 Deliverables: One (1) Matrix of required permits updated at the 30%, 70% and 90% submittals; copies of correspondence with permit
agengcies; preparation of permit applications and response to comments necessary for permit approval.
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ARTICLE 300:  30% DESIGN PHASE

300.1  Survey

30011 Control Survey. Control surveys for the project will include aerial panels and establishing a ground coordinate system. The control survey
will be tied to the City's established horizontal and vertical control network, Existing menuments within the project limits will be tied into this
control network. Consultant will establish roadway alignments from control information found in the field and record information.

300.1.2 Design Survey. Aerial mapping and field design surveys will be used to develop engineering base sheets and digital terrain models (DTM).
' All aerial mapping and DTM will be produced from aerials flown at an altitude to produce 1 inch to 40 feet horizontal scale with one-foot
contour intervals per National Mapping Accuracy Standards. One-foot interval contours will be developed utilizing a digital terrain program
and the aerial mapping. Topographic surveys of existing features will be completed in the field to supplement aerial mapping. Specifically

these tasks shall include, but are not limited to, the following:

300.1.2.1 Research existing surveys, parcel maps, ownership records, and other records as necessary to obtain needed data in preparation of all
existing rights-of-way and easements and control drawings. Also included is resolving dual centerline issues as applicable.

300.1.2.2 Set panel locations for control in obtaining aerfal topography. Topographic mapping to be at 17 = 40’ horizontal with a contour interval of 1-
foot, based upon a published City benchmark '

300.1.2.3 Establish both horizontal and vertical control for the Project including preparation of a horizontal control drawing sealed by a Nevada
Professional Land Surveyor to identify, as a minimum, horizontal and vertical confrol points, Project alignment centerline indicating
bearings, distances and control point coordinates

300.1.2.4 Establish Project coordinate system
300.1.2.5 All survey shalt be in ground coordinates and tied to state plane coordinates {horizontal) and NAVD 88 {vertical)

300.1.2.6 Conduct field survey o identify and locate existing improvements as necessary to supplement aerial topography. Collect field survey data
within the construction limits of the project, including but not limited to, existing edge of pavement, culvert and storm drain sizes and
elevations, drop inlet locations, lengths and invert elevations, manhole lids and invert elevations, and gutter flow line, top of curb, back of
sidewalk elevations, waler valves, visible surface ufilities and pothole hubs. In areas where it is anticipated that storm drain construction will
require full street reconstruction, obtain field survey shots at 50-foot intervals along the top of curbs and street centerline, plus shots at
edges of driveways, transitions, and curb retums. Field survey shall extend a minimum of 100 feet for minor street intersections and 150
feet for major street intersections beyond curb returns of adjacent street.

300.1.2.7 The Consultant will coordinate any required private property access with the City's Representative.

300.1.3 Record of Survey. The Consultant shall provide a Record of Survey to be reviewed by City of Las Vegas’ City Surveyor. City Surveyor must
approve the Record of Survey prior to recordation with the Clark County Recorder. Research available record information, parcel maps,
subdivision maps and records of survey to establish a record alignment of the Project. Use this record alignment as a basis to assist in
locating existing monuments, during the field survey phase of this Project. The City will not accept the 30% design submittal unless
the Record of Survey is formally submitted and approved in writing by the City Surveyor.

300.1.4 Deliverables: The Consultant shalf submit three (3) copies of the Record of Survey to the City. Consultant shall record the
“approved” Record of Survey with the Clark County Recorder.

300.2 Right-of-Way

300.21 Consultant will use the City's Right-of-Way Plats, Title Reports that the City has on file, Parcel Maps, Records of Survey, plats and any
other documentation necessary to identify and establish the right-of-way limits. Consultant will establish existing property lines and label all
lots with the current owners name and APN and encumbrances in areas where right-of-way is to be acquired. Consultant will identify any
additional right-of-way to be acquired for the chosen 80-foot wide alternative design and the 90-foot wide future design. Consultant will -
prepare right-of-way drawings showing existing rights-of-way and easements and proposed rights-of-way and easements for both designs.
Consuitant shall coordinate with the City’s Right-of-Way Section in the preparation of a right-of-way properly schedule (all rights to be
obtained or vacated, easements, rights of eniry, construction easements as well as current status of the City’s acquisitions) for the 80-foot
wide afternative and reguiarly review and redline this schedule as to current status in coordination with the City's Right-of-Way Section.
Where existing property is to be disturbed by construction, Consultant shall prepare 8 ¥z X 11 exhibits showing the location of Authorization
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to Enter Property (AEP}/Temporary Construction Easement (TCE) areas and include the nature of the construction. For all AEPs, TCEs,
easements or rights-of-way that must be acquired for either design condition, consultant may be asked to prepare legal descriptions with

- property maps showing topographic areas, easements and vesting by the City and will be paid for separately under Additicnal Services

Tasks upon separate authorization by the City.
Title Reports, if deemed required to complete the final project wilt be provided by the Cify of Las Vegas.

Based on the 30% design, the Consultant will identify any additional right-of-way, including permanent right-of-way and easements and
AEP/TCE’s {0 be acquired for both design alternatives. A summary of proposed right of way acquisition will be provided by the Consultant
in Microsoft Excel 2000 farmat in the format provided by the City Representative. During the 30% design review, the City will work with the
Consultant to finalize project right-of-way requirements.

30% Submittal. Consultant shall prepare 24" x 36" exhibits, at a minimum 1" = 100" scale, that shall show schematically the project and
identify all existing right-of-way and existing easements for both design alternatives. Areas identified (preliminarily) for proposed right-of-
way acquisition shall be shown on the exhibit and differentiated from existing right-of-way by color coding. In addition, Consultant shall
provide a right-of-way property schedule for the 80-foot wide design.

70% Submittal. Consultant shall prepare 24" x 36" exhibits that shall show all needed right-of-way, easements, AEP/TCE's, etc. for the
selected 80-foot wide design at the 70% design level. The Consultant shall update the right-of-way property schedule, outlined in 300.2.1,
to create an acquisition status table showing parcel numbers, acquisition type, acquisition status, property owner and contact information
which will become the “acquisition status table”, '

90% Submittal. Consultant shall update the 24" x 36" exhibits to show the acquired right-of-way, easements and AEP/TCE's for the
selected 80-foot wide design. The “acquisition status table” shall be updated and submitted to the City for review.

100% Submittal. Consultant shall update the 24" x 36" exhibits to show the acquired right-of-way, easements and AEP/TCE's for the
selected 80-foot wide design. The "acquisition status table” shall be updated and submitted to the City for review. Consultant shall clearly
identify, in the acquisition table, any right-of-way, easements or AEP/TCE’s that have not been acquired and an explanation for not having
acquired the right-of-way, easement or AEP/TCE's.

Prior to Bid. Prior to bid the Consultant shall cross check the right-of-way map verses the acguisition table and provide a letter summarizing
the result of the check and identifying any right-of-way, easements or AEP/TCE'’s not yet acquired.

Deliverables: Deliverables are as described in sections 300.2.1, 300.2.2, 300.2.3, 300.2.4, 300.2.5, 300.2.6 and 300.2.7.

Records Review, Information Research and Analysis of Data

Consuitant shall review data and information from the City including assessor’'s maps, parcel maps, improvement plans, drainage studies,
utility plans, geotechnicat studies, aerial topographic mapping and 1and development mapping currenify being processed by the City which

will likely affect the Project. Consultant shall provide ongoing supplemental research of public records during Project development.

The Consultant will review all data collected to determine impact/significance with regard to the Project and incorporate useful information
into the Project documents. The Consultant will also identify deficiencies in the data collected and make recommendations for additional

information needed for the successful completion of the project.

The Consultant will conduct field investigations, as necessary during the length of the project, to determine the location of collection
facilities, establishment of problem flooding areas, existing drainage facilities, ufilities, street improvements and other appurtenant items
that may help in the development of the Project design. The Consultant will take pictures during the field investigation to document field
conditions throughout the Project.

Utility Potholing

Utility Potholing work for the Project shall include gathering horizontal and vertical location information (potholing) on subsurface utiliies
that may be in conflict with the Project improvements. A total of fifty (50) potholes are anticipated to be performed for this Project. Basic
Services will provide a limited potholing of twenty five (25}, if more potholes are required to be completed, the final project will be provided
additional potholing under Additionat Services. This task shall include the refinement of the utility conflict information, identification of utility
refocation by others and incorporate subsurface utility engineering into the Contract Drawings. Potholes will be surveyed for horizontal
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location and shown on the plans. Patching of potholes will meet City of Las Vegas and NDOT (if applicable} requirements, including hot
patches, polymer bag mix or concrete plug. No cold patches will be utilized. '

For utilities that are concrete encased, Consultant will require the pothole sub-consulfant to perform two potholes: one to identify the top of
the encasement and one to identify the bottom of the encasement. The two potholes will be performed on either side of the encasement to
determine the width of the encasement.

Consultant shall provide full-ime inspection during the pothole process to confirm that the sub-consultant has accurately located and
correctly identified the utilities to be investigated.

Deliverables: One (1) Matrix of utility conflicts and summary updated at the 70% and 90% submittals.

Geotechnical Investigation - Consultant shall provide geotechnical services to include research, field investigation, material testing, and
analysis to develop geotechnical recommendations for the design and reconstruction of the existing roadway. Geotechnical Investigation
Report to include existing pavement evaluations and rehabilitation recommendations and pavement section design alternatives.

itis anticipated that the Geotechnical Investigation Report(s) may include, but is not limited to the 'following:

Review pertinent background data, including in-house geotechnical data, readily available geotechnical reports, stereoscopic aerial
photographs, published geologic maps, soils data, and literature.

Perform a site reconnaissance along the subject road alignments to evaluate the existing pavement conditions. Areas that exhibit
significant pavement deterioration and cracking will be documented. Pavement cores will be taken at 300'to 500 foot centers to determine
the actual existing pavement section(s) and substantiate the pavement rehabilitation or replacement recommendations.

For field geotechnical investigations, a traffic controf plan shall be formulated and submitted to the City for approval. Proper signage and
barricading will be implernented for figld studies.

Perform laboratory testing on samples.

Identify the corrosive characteristics of the soil.

Locate ground water elevations at each of the borings if the groundwater level is above the bottom of the boring;

Identify caliche and cemented soil deposits depth and make recommendations for excavation methods.

Provide geotechnical recommendations for use in design of foundations, including allowable bearing capacity, passive pressure, coefficient
of friction and estimated settlements, lateral resistance of the soil, recommendations for fateral support, excavated slope stability and data
on excavated materials encountered and groundwater levels.

Make recommendations for excavation and backfil requirements for bedding, pipe zone, trench backfill, asphalt pavement resurfacing and
fill placement, suitability of existing soils for use as backfill materials. Make recommendation for cutffill slopes and percent shrinkage for
embankment.

Make recommendations for pavement section, excavation and backfill requirements for bedding, pipe zone, trench backfill, fill placement,
suitability of existing soils for use as backfill materials and asphalt pavement '

Make recommendations for type of cement for concrete in contact with onsite soils, structural recommendations, and other conditions
applicable to the Project,

A hydro geological report if required in area where shallow groundwater is discovered will be conducted only upon authorization under
Additional Design Services.

Make recommendation for trench paiching.

The Consultant shall prepare a written report presenting the findings, conclusions, and geotechnical recommendations for the design and
construction of the proposed improvements, including recommendations regarding pavement section thickness based on AASHTO design
criteria, strictural bearing capacity, earthwork and backfill requirements.

It is understood that the City may make and distribute copies of reports and boring logs as necessary in connection with the Project without
incurring obligation for additional compensation.

Deliverables: The Consultant shall provide seven (7) bound copies of the draft and the final Geofechnical investigation Reports to the City's
Representative for review and one bound copy of the draft and the final Geotechnical Investigation Reports to the RTC.

Sanitary Sewer Inspection: The Consultant shall review the results of the City's sewer line inspection. Sewer repair/replacement design,
if required, is not a part of this scope and will be conducted only upon separate authorization under Additional Design Services.
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300.7  Alternatives Analysis

300.7.1 Consultant shall prepare an Alternatives Analysis Report that shall include, but not be limited to, the evaluation of three (3) 80-foot wide
sftreet design alternatives accommodating 3 northbound lanes and 2 southbound lanes, considering a combination of the following options:
bus turnouts and right turn lanes, center turn lanes, parking lanes and bike lanes.  Also included shall be one (1) 90-foot wide street
design accommodating 3 lanes each direction with median island including recommendations for landscaping and aesthetics, bus furnouts,
and other features and that depicts future right-of-way and/or easement needs.

The report shall include a summary of assumptions and design criteria that the consultant has considered and identified in the
development of alternatives. Consultant shall prepare a right-of-way analysis to be included with the Alternatives Analysis Report that shall
identify all existing right-of-way, prior rights issues and areas of concern pertaining to both the 80-foot design and 90-foot design. This
shall include identification of utility confiicts within the right-of-way and 20 feet outside the 80-foot right-of-way. The Alternatives Analysis
Report shall include a roll plot depicting the existing topography and right-of-way limits, and utility information as discussed above. The
Consultant shall include a photo inventory of existing conditions in the report.

300.7.2 Deliverables: The Consultant shall provide seven (7) bound copies of the Alternative Analysis Report and the Final Alternatives Analysis
Report that includes discussion of the evaluation criteria used to determine the preferred alternative fo the City and one hound copy of the
draft and final Alternative Analysis Report to the RTC.

300.8  30% Design Phase Submittal
300.8.1 30% Design Phase Plans

300.8.1.1 The 30% plans are to be prepared for the preferred overall Project Alternative and limits as agreed on and directed by the City of Las

: Vegas. The north arrow on ali plan sheets shall point to the top or right side unless otherwise approved by the City. The plan and profile
sheets shall be at 1" = 40" scale {or other scale as directed or approved by the Engineer) and appropriate vertical scale with stationing
from left to right. All lettering shail be of sufficient size and clarity to permit easy reading when reduced to one-half (1/2) scale.

The 30% submittal will include, but is not limited to, the following:

Permit Matrix

Record of Survey and approval from City Surveyor

Right-of-Way Exhibit

Utility Conflicts Matrix and Summary

Draft Geotechnical Data Report and Draft Hydrogeologic Report if applicable
30% Design Phase Plans of the selected alternative

30% Construction Cost Estimate

300.8.1.2 Deliverables: Response to comments; Submit twelve {12} copies of the half scale plans (11" x 17") and two (2) copies of full size plans
(24" x 36"} to the City: Submit one (1) full size set and two (2) half size sets of the 30% Design Plans to the RTC. The Consultant will
provide a distribution list, Submit copies of 30% Plans to utilities (size determined by each individuat Utility Company) as necessary for
review by the uiffity companies.

300.8.1.3 30% Design Phase Construction Cost Estimate - a Prefiminary construction cost estimate shall be prepared by the Consultant for the 30%
submittal.

300.8.1.4 Deliverables: Submit a 30% cost estimate to the City in both hard copy and electronic format (excel spreadsheet, pdf format will not be
accepted); Submit two (2} copies of the 30% cost estimate to the RTC.

ARTICLE 400:  70% DESIGN PHASE

4001  70% Design Phase Submittal

400.1.1 Technical Drainage Report — The consultant shall prepare a technical drainage study with recommendations in accordance with
CCRFCD Hydrologic Criteria and Drainage Design Manual (HCDDM). The drainage system will be designed to include a 10-year level of
protection and meet the dry lane criteria. However, both the 10-year and 100-year flows must be indentified for compliance with RTC
criteria and the CCRFCD Design Manual, The Technical Drainage Report shall incorporate the following information:
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. A hydrologic model using HEC-1 to establish flows for the existing condition and proposed design selected from the Alternatives
Analysis. ‘
. A hydraulic model for the conveyance facilities using HEC-RAS, WSPG or other appropriate engineering software. The hydraulic

models shall include hydraufic grade line, energy grade line, fiow velocity and depth and other pertinent hydraulic parameters for
the main storm drain line and iaterals.

Drop inlet sizing calculations.

Provide complete Storm Drain Plan and Prefiles (including laterat plan and profiles) and Storm Drain Details.

Flow split analysis at project intersections.

10-year and dry fane hydraulic analysis to determine the facility sizing and to determine the RTC costs. -

Incorporate the location, depth of pipe, approximate slopes and infet locations for storm drain requirements based on the results of the
hydrologic review and hydraulic analysis into the Technical Drainage Report.

The Consuitant shall compile all comments and written responses to comments along with alt final design information, calculations and
models and include in a standalone Final Technical Drainage Report fo be used as a record for the basis of design for the project. The
Final Technical Drainage Report shall include all information included in the Technical Drainage Report and all associated revisions made
as applicable. This report will also incfude any informaticn, calculations or models thaf were revised since the Initial Technical Drainage
Report was submitted. The Consultant will provide a complete electronic submittal of the Final Technical Drainage Report with all
associated input & output files, calculations and all associated revisions made as applicable.

400.1.1.1 Deliverables: Submit six (6) copies of the Draft and Final Technical Drainage Reports with recommendations to the City and two
{2} copies of the Draft and Final Technical Drainage Report to RTC. Submit one (1) copy of the Draft and Final Technical
Drainage Report with recommendations to the CCRFCD for concurrence.

400.1.1.2 Traffic Study — Consultant shall prepare a traffic study with recommendations in accordance with City and RTC requirements. The traffic
study shall include the following elements:

. Obtain new AM/PM peak volume count at major intersections and ADT counts, preferably after the opening of the City of North
Las Vegas (NL.V) North 5» Street project . '

. Recommendations for lane configurations (i.e., single or dual left turns, exclusive rights, storage lengths) based on existing and
projected traffic volumes at each intersection using Synchro/HCS analysis.

. Perform parking evaluation including documenting existing parking and review metered parking usage from CLV Parking and
Enforcement to determine if parking can be removed.

. Obtain and evaluate accident data from NDOT

. Consultant to obtain new approach volumes and turning movement counts at intersections. Projected 2025 or 2030 volumes

{whichever are applicable) shall be obtained by the Censultant from the RTC TransCAD model and shall be submitted fo the City
for approval prior to use. Review/Compare study data from NLV North 5 Street project to ensure geometric design
compatibilities,

400.1.1.3 Deliverables: Submit six (6) copies of the Draft and Final Traffic Study with recommendations to the City and two {2) copies of
the Draft and Final Traffic Study to RTC.

400.1.2 70% Design Phase Plans — This submittal wifl include further refinement of the 30% Design Phase Submittal and response fo comments.
Plans shail be identified with the level of design with Engineer's seal in accordance with NRS 625, The 70% plans shall include, but not
limited fo, the following:

400.1.2.1 City Standard Cover Sheet identifying Project Participants
" 400.1.2.2 Note sheet with plan index, vicinity map, benchmark, and basis of bearings
400.1.2.3 Notes Sheet with General Notes, LVWWD Notes, and City of Las Vegas Sewer, Traffic, Grading, Fire Department, Street Lighting, and
Encroachment Permit Notes
400.1.2.4 Abbreviations and Symbols
400.1.2.5 Survey Control Plan identifying project limits, horizontal control for centerline and rights-of—way, monumentation and sheet index
400.1.2.8 Horizontal control for centerline and right-of-way with monumentation plan
400.1.2.7 Recorded Record of Survey as part of Hotizontal Control Plan {to be included in alf submittals hereafter as well)
400.1.2.8 Sheet Index with key map
400.1.2.9 Typical Cross Section Sheets
400.1.2.10 Removal Plans
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400.1.2.11 Roadway Plan and Profiles

400.1.2.12 Construction Details

400.1.2.13 Storm Drain Plan and Profiles {including lateral plan and profiles)
400.1.2.14 Storm Drain Details '
400.1.2.15 Utility Pians

400.1.2.16 Traffic Striping and Signing Plans

400.1.2.17 Traffic Lighting Plans including underground conduit and conductors
400.1.2.18 Traffic Signal Plans

400.1.2.19 Structural Drawings

400.1.2.20 Special Details as required for the Project

400.1.2.21 FAST Interconnect Plans

400.1.2.22 Deliverables; Response to commenis; Submit twelve {12) copies of the half scale plans (117 x 17"} and two (2} copies of full size plans
(24" x 36" to the City: Submit one (1) full size set and two {2) half size sets of the 70% Design Plans to the RTC. The Censuttant will
provide a distribution list; Submit copies of 70% Plans to utiliies {size determined by each individual Utility Company) as necessary for
review by the utility companies.

400.1.2.23 70% Design Phase Construction Cost Estimate - a Project cost estimate broken out by funding source, bid item, and plan sheet shall be
prepared by the Consultant. The cost estimate breakdown by funding source may include, but is not limited fo, the following: RTC (may
require further breakdown within this category, i.e. RTC-Q10, RTC-Arterial Restoration Fund, etc.), CCRFCD.

400.1.2.24 Deliverables: Submit the 70% cost estimate by funding source o the City in both hard copy and electronic format (excel spreadsheet, pdf
format will not be accepted}; Submit two {2) copies of the 70% cost estimate to the RTC.

400.1.3 70% Walk Through - At the direction of the City, Consultant shall schedule a walkthrough of the Project with City of Las Vegas personnel
and other stakeholders (as determined by the City) during the 70% Design Phase perfod. The Consultant will note any changes or
adjustments fo the plans as needed to fit field conditions and incorporate these changes into the 80% submittal.

400.1.4 Deliverables: The Consultant shall submit a walk though Memorandum o the City's Representafive to document field observations.
ARTICLE 500:  90% DESIGN PHASE
5001  90% Design Phase Submittal

500.1.1 90% Design Phase Plans — This submittal will include further refinement of the 70% plans (including any necessary structural details) to
reflect 90% completion and response to comments. The 90% plans shall include all the uility conflicts and the resolutions. The 90% plans
shall include project quantity tables broken down by individual plan sheet. The 90% plans shall include construction and right-of-way lines
and all encroachments onto private property with proposed improvements. The owners name, property address and assessor parcel
number shall be shown.

500.1.1.1 Deliverables: Response to comments; Submit twelve (12) copies of the half scale plans (11" x 17"} and two (2) copies of full size plans
{24" x 36"} to the City: Submit one {1} full size set and two (2} half size sets of the 90% Design Plans to the RTC The Consultant will -
provide a distribution list; Submit copies of 90% Plans to ufilities {size determined by each individual Utility Company) as necessary for
review by the utility companies.

500.1.1.290% Design Phase Construction Cost Estimate - a Project cost estimate broken out by funding source, bid item, and plan sheet shall be
prepared by the Consultant. The cost estimate breakdown by funding source may include, but is not limited to, the following RTC {may
require further breakdown within this category, i.e. RTC-Q10, RTC-Arterial Restoration Fund, etc.), CCRFCD. .

500.1.1.3 Deliverables: Submit the 90% cost estimate by funding source to the City in both hard copy and electronic format (excel spreadsheet, pdf
format will not be accepted); Submit two (2} copies of the 90% cost estimate to RTC. The Censultant will provide a distribution list.

500.1.2 90% Design Phase Special Provisions - The Project Special Provisions shall be submitted ulilizing the City's standard hoilerplate set of
Special Provisions provided. The Project Special Provisions shall use the same format as the Uniform Standard Specifications for Public
Works® Construction Off-Site Improvements Clark County Area Nevada. All items of construction shown on the Project Plans shall be
represented in the Special Provisions as bid items utilizing the corresponding related specification section’s nomenclature. The applicable
items shall be described for the method of "Measurement” and “Payment” subsection for each section. Do not modify the City's format
without prior approval by the City.
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500.1.2.1 Deliverables: Submit five (5) copies of the bound Special Provisions to the City; Submit two {2) copies of the bound Special Provisions to

500.1.3

500.1.4

500.1.5

RTC. The Consultant will provide a distribution list.

90% Walk Through - At the direction of the City, Consultant shali schedule a walkthrough of the Project with City of Las Vegas personnel
and other stakeholders {as determined by the City) during the 90% Design Phase period. An inventory of all items of work shown on the
plans will be verified and compared to field conditions. The Consultant will note any changes or adjustments fo the plans as needed to fit
field conditions. The Consultant will note any changes or adjustments to the plans as needed to fit field conditions and incorporate these
changes into the 100% Design Phase Submittal.

Deliverables: The Consuttant shall submit a2 walk though Memorandum to the City's Representative to document field observations.

Bidability and Constructability (B&C) - Consultant shall coordinate with a City selected B&C consultant or City in-house B&C review team.
The Consultant will provide the B&C consultant or in-house B&C review team with the 90% submittal and Final Design Report (and any
other documents necessary to complete the B&C review). The City may also chose to provide the B&C consultant or in-house B&C review
team with earlier submittals for review. Consultant shall attend meetings and respond fo comments as required fo resolve disagreements
on B&C comments.

500.1.5.1 Deliverables: The Consultant shall attend one (1) meeting and prepare a comment and response matrix. Design changes warranted by the

500.1.6

600.1

600.1.1

Bidability and Constructability review will be paid for as an Additional Service.

Public Mestings — Consultant shall attend and provide support o the City for two (2) public meetings and prepare exhibits and handouts as
necessary. :

ARTICLE600: ~ 100% DESIGN PHASE

100% Design Phase Submittal

The 100% submittal shall include all the elements of Article 500, which shall be advanced to a completed level of design and shall
incorporate comments from the 90% submittal. The 100% submittat will consist of two steps: (1) a 100% pre-final (bond) submittal will be
made for final comment by the City and RTC, and {2) the Consultant will incorparate all comments on the pre-final submittal into the 100%
final (mylar) submittal. Plan set mylars and copies sealed in accordance with NRS 625, sealed Special Provisions, including Bid Proposal
and Consfruction Cost Estimate shall be submitted to the City. The Engineer's estimate broken out by bid item, plan sheet and funding
source will be submitted as a Microsoft Excel Work Sheet electronic file. The Consultant shall coordinate with utility companies and obtain
all utility signatures on the Cover Sheet and elsewhere in the plans as required. Consultant shall submit a pre-mylar bond set of the final
plans before preparing mylars for this project.

600.1.1.1 Deliverables for the 100% Pre-Final {Bond) Submittal: Response to Comments; Submit two (2} full size sets (24" X 36"); twelve (12) half

size sets (11”7 X 17”) of the 100% Pre-Final (Bond) Submittal to the City; five {5} bound copies of the Special Provisions and 100% Pre-final
Cost Estimate by funding source to the City; Consultant shall determine if any utility companies require submittal of the 100% Pre-Final
(Bond) submittal to obtain mylar signature and if so, submit accordingly.

600.1.1.2 Deliverables for the 100% Final (mylar) Submittal; One set of 24" X 36" mylar plan sheefs stamped and signed by a Nevada P.E. which

includes the cover sheet containing all approval signatures; One set of original Special Provisions (unbound) stamped and signed by a
Nevada P.E. and the Word document; One copy of the City Formatted Final Cost Estimate and Bid Schedule; One copy of the Plan Sheet
Index as a single Word document, Additicnally, submit twe copies of the half scale plans, bound Special Provisions and 100% Final Caost
Estimate to RTC. Electronic copies of both the plans (AutoCAD format) and Special Provisions (Microsoft Word format) shalt be submitted
to the City. The Final Cost Estimate and Bid Schedule will be submitted as a Microsoft Excel Work Sheet electronic file.

ARTICLET700:  NOT USED

ARTICLE 800:  NOT USED

ARTICLE900:  NOT USED

END OF EXHIBIT “A”
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EXHIBIT “B”
REQUIRED SUBMITTALS

ARTICLE 200:  GENERAL

When requested by the City electronic files shall accompany hard copies for all submittals referenced in this paragraph and unless
otherwise directed by the City. All cost estimates shall be provided in Microsoft Excel format, all schedules in Microsoft Project format, all
Special Provisions in Microsoft Word format, all Bid Schedules in Microsoft Excel format and all spreadsheets associated with additional
service requests in Microsoft Excel format. Pdf submittals will not be accepted unless specifically requested by the City.

All submittal requirements are outlined in Exhibit A — Scope of Services. Consultant shall refer to deliverables or other submitial
requirements outlined in Exhibit A.

 Certificates of Insurance

The Consultant shall deliver to Insurance Tracking Services, Inc. {ITS), the City's authorized designated representative, a certificate of
insurance with respect to each required policy to be provided by the Consultant under this Agreement. The required certificates must be
signed by the authorized representative of the insirance company shown on the certificate with proof that such person is an authorized
representative thereof, and is authorized to bind the named underwnter( ) and their company to the coverage, limits and fermination
provisions shown thereon.

Submit certificates of insurance to:

City of Las Vegas

C/O Insurance Tracking Services, Inc. {ITS)
P.C. Box 21919

Long Beach, CA 90801

Account Manager: Michael Palacios
Phone; (888) 435-2955 ext. 503 e Fax: 562-435-2999
Email: michael. palacics@instracking.com

A certified, true and exact copy of each of the project specific insurance policies (including renewal policies) shall be provided o the City
upon request.

The Consultant shall promptly deliver to ITS a certificate of insurance with respect to each renewal policy, as necessary to demonstrate the
maintenance of the required insurance coverage for the terms specified herein. Such certificate shall be delivered to ITS not less than 30
days pricr to the expiration date of any policy and bear a notation evidencing payment of the premium thereof.

END OF EXHIBIT “B"
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EXHIBIT “C”

PERFORMANCE SCHEDULE
ARTICLE 300:  NOTICE TO PROCEED

3001 The start date for the Cansultant's scope of services shall be, without any further notice requirement, the date of this Agreement signed by
the parties. The Consultant shall perform the services required as expeditiously as is consistent with professional skill and care and the
orderly progress of the Project. The Scope of Service set farth in this Agreement and the compensation to the Consultant for said Scope of
Services is based upon the Consultant and the City each performing its responsibilities in a timely manner.

3002  Performance Schedule. The parties hereto have agreed to a general performance schedule (the "Performance Schedule™) which is set
forth herein. Subsequent to the execution of this Agreement, the Consultant shall furnish to the City's Representative for approval a more
detailed schedule of performance (herein the “Detailed Performance Schedule”).

300.3  Revised Performance Schedule. If the Consultant's performance is delayed or the sequence of tasks changed, the Consultant shall notify
the City's Representative in writing of the reasons for the delay or the change. The Consultant shall then prepare a revised General and
Detailed Performance Schedule for submission to and approval by the City's Representative.

ARTICLE 301:  PERFORMANCE SCHEDULE

301.1  The maximum allowed time to complete each phase of the work is shown in the following table:

PHASE CALENDAR DAYS REMARKS

TO COMPLETE
ALTERNATIVES ANALYSIS REPORT 60 Time begins after completion of topo and right-of-way
30% DESIGN PHASE 60 Upon selection of preferred alternative
70% DESIGN PHASE 120 Upon completion of 30% comment review meeting
90% DESIGN PHASE 60 Upon completion of 70% comment review meeting
100% DESIGN PHASE 35 Upon completion of 90% cemment review meeting

TOTAL CALENDAR DAYS TO COMPLETE: | 335 Does not include City review time or other delay time
ARTICLE 302:  DESIGN AND PERMITTING SCHEDULE DELAYS

3021  The Consultant declares that they are experienced and knowledgeable with alf governmental, agency, and utility company design approval
processes, procedures, applications, fees, design standards, reviews, required corrective actions, and time schedules required for the
Project, and that the schedule set forth for the Scope of Services is reasonable and achievable within these design approval parameters.
Although it is acknowledged that neither the City nor the Consuitant have full controf over these design approval processes, the Consultant

302.2

shall be held accountable for any impacts to the City resulting from their actions or lack of actions, including but not limited to their failure to
make timely submittals, their failure to routinely follow-up on submittals, their failure to notify the City of anticipated delays and required
design changes, and their failure to process and re-submit comments and corrections received in a imely manner.

END OF EXHIBIT “C”
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EXHIBIT “D”
FEE BREAKDOWN

ARTICLE 400:  COMPENSATION AND TERMS OF PAYMENT

General. At the time of approval of this Agreement by the City Council, the City agrees 1o set aside FOUR HUNDRED SIXTY ONE
THOUSAND SEVEN HUNDRED AND SEVEN DOLLARS AND SIXTY CENTS {$461,707.60) as the total appropriation for the performance
of this Agreement. In no event shall the total payments to the Consultant for the services (basic services and additional compensation)
provided under this Agreement exceed the aforementioned amount appropriated without prior approvat of the City.

Compensation: Basic Services (Lump Sum by Task}. The City agrees fo pay the lump sum amount attributable to each task and, if
applicable, each subtask, sef forth in Exhibit “A” which is completed by the Consultant. The Consultant agrees to complete each task and,
if applicable, each subtask, for the amount of the lump sum set forth in Exhibit “D" regardiess of the number of manhours which must be
expended to complete the performance of this Agreement. The total payments to the Consultant for the completion of these tasks shall not
exceed THREE HUNDRED SIXTY ONE THOUSAND FOUR HUNDREND THIRTY NINE DOLLARS AND SIXTY CENTS ($361,439.60)
without prior written approval from the City. Such payment is based upon the individual lump sum amounts that are identified in Exhibit “D".

Compensation: Additional Compensation. For the additional services set forth in Exhibit “E,” the City shall pay to the Consultant either a
lump sum or an hourly fee based upon the hourly rates set forth in Exhibit “E” attached hereto, whichever is approved in writing by the
City's Representative. Such payment shall not exceed ONE HUNDRED THOUSAND TWO HUNDRED SIXTY EIGHT DOLLARS
{$100,268) without the prior written approval of the City.

BASIC SERVICES FEE BREAKDOWN
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Agreement No. 110036-DC
Main Street Improvements - US95 to Owens

EXHIBIT “E”

ARTICLE 500:  ADDITIONAL COMPENSATION

Reimbursable Expenses. Reimbursable Expenses are not allowed.
Upon written authorization by the City, the Consultant shall provide Additional Services which may include the following:
Additional Design Services — As required by the City, Consultant shall perform additional design services required for the Project.

Additional Meetings — As required by the City, Consultant shall attend, participate and support the City. in additional project or public
meetlings.

Right-of-Way - As required by the City, Consultant shall prepare legaf descriptions and exhibits in locations where additional right-of-way,
easements or AEPS/TCEs are required for the Project.

Environmental Clearance/Permits - As required by the City, Consultant shall prepare a Section 106, 404 permit, groundwater discharge
permit, or other necessary required environmental permit applications.

Sewer Design - As required by the City; Consultant shall provide plan and profile design of new, reconstructed, or relocated sewer
pipelines.

Utility Potholing - As required by the City, Consultant shall provide additional utility potholing, prepare pothole location map and obtain
information for subsurface utilities,

Waterline Design ~ As 'required by the City, Consultant shall provide plan and profile design of new, reconstructed, or relocated water
pipelines.

Landscaping and lrrigation — As requested by the City, Consultant shall provide additional design for landscaping and irrigation, including
preliminary landscaping design, determination of landscaping features (may include Art, plantings and associated improvements, rock
mulch, or other treatments as determined by the Cily), design submittals as described in Article A, and incorporation of public involvement
comments, if any.

Utility Relocation - As requested by the City, Consultant shall provide utility relocation design and coordination with all utility companies.
This task will include Subsurface Utility Engineering SUE.

Bidability and Constructibility - As requested by the City, Consultant shall revise design as a result of the Bidability and Constructabifity
review. :
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Agreement No, 110036-DC
Main Street Improvements - USG5 to Owens

EXHIBIT “F”
KEY PERSONNEL LIST

CITY PERSONNEL

Program Manager:  Jeremy Leaviit
Project Manager:  Gina Venglass

CONSULTANT'S PROJECT STAFF
The following personnel will be assigned by the Consultant to work on the Project.
Any changes require City approval.

Principal In Charge:  Raymond Herweg
Project Manager:  Jack Sjostrom

CONSULTANT'S SUB-CONSULTANTS _
The following subconsultants will be contracted with and utilized by the Consultant to work on the Project,
Any changes require City approval.

Aerial Mapping: VTN
Survey: VTN
Geotechnical:  Kleinfelder
Landscaping:
Potholing: VTN
Environmental:

END OF EXHIBIT “F”

330f35



Agreement No. 110036-DC
Main Street Improvements - US95 to Owens

EXHIBIT “G”

CERTIFICATE
DISCLOSURE OF OWNERSHIP/PRINCIPALS

1, Definitions
“City" means the Clty of Las Vepas.
“City Gountil” raeans the governing body of the Cily of Las Vegas.,

"Contracting Entity” means tha Individual, partnership, or corporation seeking to enier info a contract or agreement with
the Cily of Las Vegas,

“Principal” means, for each type of business organizalion, the following: {a) sole proprietorship — the owner of the
business; (b} corporation - the dirgslors and officers of the corporation; but not any branch managers of offices which
are a past of the corporatiom, (¢} parinership — the general partner and mited paviners; (d) imited liability company —
the managing member as well a3 all the other members.

In sccordance with Resolution 79-89 and 105-99 adopled by the Clly Councll, Contrasting Entities seeking 1o entes Into cerisln contracts or
agreements with fhe Cly of Las Vegas must disciose informalion regarding osmership inlerests and principals. Such distiosure generaly is
required in conjunclion with & Roquest for Proposals (RFP). In other cases, such disclosurs must bie mede prior fo s sxecation of a conbract
o agraament.

3. Instructions
The dsdosure required by the Resolutions referenced above shall be made hrough the compistion and execition of this Cerificate. The
Contracting Eniity shall complete Biock 1, Block 2, and Block 3. The Contracting Entity shall camplete sithar Biock 4 or il alternate in Block 5.

Specific information, which must be provided, i hightighted. An Offfcer or other official authorized 1o contractually bind the Conlracting Entlly
shall sign and dale the Cestiflcats, and such sigring shall be notarized. :

4. Incorporation

This Ceriificate shal be Incorporated into the resuling contract or agreement, if any, between the Clly and the Conlracling Entity. Upon
axecufion of such contract or agreement, the Contracting Enbly is under a conlinuing cbligation to nolify the City In writing of any material
changes {6 the information in this Carificate. This notification shall be made within fifteen {15) days of the change. Falure o nolfy the Cily of
any material changs may result, at tha optian of tha Cily, In 4 default teamination (in whale or in parf) of the confract or agresment, andlor a
withhoiding of paymanis due the Contracting Entily.

Block 1 ' Contracting Entity Biock 2 | Description
- Pareong Transportation Group, Ing. N { Subject Matter of ContraciAgreement:
§ i 185s8 . » ;
8785 Edmond Streat, Sults 150 Design services for roadway and drainage improvements

5, MV 88118 ajong an appeoximalely ¢ mie section of Main Straat from

PY2.780.2000 USRS to Owens Avanue.
EM ]
260082270
RIFP
7] Individual ] Partnership ] Limited Liablity Company X Corparation
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CERTIFICATE — DISCLOSURE OF OWNERSHIP/PRINCIPALS

{CONTINUED)

Block 4 | Disclosure of Ownership and Principals
In the space below, the Contracting Entity musst disclose aff principals (including pariners) of the Contracting Ertity, as well as persons
or enlities holding mors than one-percent (1%) ownership interest in the Contracling Entity, -

FULL NAMEITITLE BUSINESS ADDRESS BUSINESS PHONE
4 * Thomas £, Barron, President 100 M Steeet SE, Washington, DG 202-775-3320
2 * Eamnest G, Robbing 11, Bx, VP, Operalions 100 M Stepat SE, Washington, DC 202-469-6461
g | "lymb Schrier-Behler, Sr. VP, Finante 100 M Shreet SE, Washington, DC 202-775-3313
g * Richard L., Reddy, Sr. Counsel 100 M Street SE, Washington, DC I02-775-3303

*“Parsons Transpartaion Group, Inc. is a wholly-owned subsidiary of Parsons Corporalion {Pesadena, CA} wiich is a 100% smployes-
owned campany. No amployes owng more than 155 of the company,”

The Contracting Entity shall continug the above Hist on a sheet of paper entitled "Disclosurs of Principals — Continustion” unti fuli and
complets disclosure is made. I continuation sheets are atiached, pleass Indicate the number of sheats:

Block 5 | Disclosure of Ownership and Principals ~ Alternate

if the Gontracting Enlily, or its principals or pariners, are raquired to provide disclosure {of persons or enfities hokling an ownership
interest) under federal law (such as disclosura requirad by the Securities and Exchangs Commisslon of tha Employes Relirement
income Act), a copy of such disclosure may be atached to this Certificate In Heu of providing the Information set forih in Blsck 4 above,
A description of such disclosune dosuments must be included below.

Name of Attached Document:
Date of Attached Document:

Number of Pages:

| carlify, under penalty of perjury, that all the information provided in this Cestificate le current, complete, and accurate. | further certify
that | am an individual authorized 1o contractually bind the above ramed Contracling Entity. :

State: MNovada
County: Glark

mae this g day of

Subseribed Zzsw\mr‘n o before
_c,lawa 20 /0.

T

STATE OF NEVADA
ap?rrm S: 05-84302-1
MY APPT. EXP. DEC. 22 2012

% Publi .

valerio e hratie,
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