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CONSTRUCTION MANAGER AS AGENT AGREEMENT
FOR

JONES/VALLEY VIEW CORRIDOR IMPROVEMENT CMAR PROJECT

THIS AGREEMENT is made and entered into this ______ day of , by and between the CITY OF LAS
VEGAS, a municipal corporation within the State of Nevada (herein the “City”) whose address is 400 Stewart Avenue, Las Vegas, Nevada 89101,
and PARSONS TRANSPORTATION GROUP, (the “Consultant’), a Corporation, whose address is 6795 Edmond St. Ste 150 , Las Vegas,
Nevada §9118.

WITNESSETH:
WHEREAS, the City intends to consfruct the Jones/Valley View Corridor Improvement CMAR Project (herein the “Project”); and

WHEREAS, the Consultant is properly licensed pursuant to NRS Chapter 338, 623, 623A, 624, or 625, whichever is legally required for the
services to be provided within the State of Nevada, and if applicable to the Consultant's business organization, s in compliance with NRS 623.349
for architects, interior designers, and residential designers and NRS 623A.250 for landscape architects, which requires that contro! and no less than
two-thirds ownership of the business organization or association be held by persons registered or licensed in the State of Nevada pursuant to NRS
Chapters §23, 623A, or 525, and possesses the special knowledge, skills and expertise {0 peiform the services hereinafier set forth within the time
required under this Agreement;

WHEREAS, with respect to the Project, the City intends to retain a qualified and licensed contractor (herein the “Contractor”) to construct
the Project having been designed and enginesred by professional architects and engineers;

WHEREAS, the Consultant has not and will not take part in the design or construction of the Project;

WHEREAS, the Consultant will not be assuming the Contractor's overall responsibility for ensuring the Project is completed in a
satisfactory manner, or the Contractor's responsibility for the cost, quality or timely completion of the construction;

WHEREAS, the City desires to retain the services of a qualified consultant to assist the City in the management of the construction of the
Project; and

NOW, THEREFORE, in consideration of the above premises, the parties hereto agree to the following terms, conditions and covenants set
forth in Sections One through Ten hereof:

SECTION ONE
CONSULTANT RESPONSIBILITIES

1.01 Description of Consuitant’s Services. For the compensation set forth in Section Seven, the Consultant hereby agrees to
perform the basic services set forth in the Scope of Services, Exhibit “A” attached hereto and incorporated herein as a part of this Agreement and,
if so requested, the additional services set forth in the Additional Compensation, Exhibit "E" attached hereto and incorporated herein as a part of
this Agreement and to provide the submittals described in the Required Submittals Exhibit “B,” attached hereto.

1.02 Performance Standards. In performing the services set forth in this Agreement, the Consultant shall follow the practices
consistent with the generally accepted standards in the profession of the services being provided to the City pursuant to this Agreement,

1.03 Document Review. The Consuliant shall be responsible for reviewing each document prepared by the Consuitant and its
subconsultants for the purpose of ensuring that such documents are technically sound, in conformance with applicable federal, state and local laws
and other regulations, and do not violate or infringe upon any patent rights.

1.04 Waiver. The City's approval of any documents or services furnished by the Consultant shall not in any way relieve the
Consultant of responsibility for the professional and technical accuracy of its documents or services. The City's review, approval, acceptance or
payment for any of the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement or
of any cause of action arising out of the performance of this Agreement. The Consultant shall remain liable for any damages to the City caused by
the Consuitant's negligent act or omission committed in the performance of this Agreement, ‘

Page 1 of 37



110203-TF
CM Jones Valley View Corridor Improvemants

1.05 Designation of Consulitant’s Representative. The Consultant's representative is the individual identified in the Key Personnel
List, Exhibit “F” attached hereto (the “Consultant Representative”’} to act in that capacity, who shall be responsible for the services required under
this Agreement. The services specified by this Agreement shall be performed by the personnel identified in the Key Personnel List provided that such
associates and employees perform under the personal supervision of the Consultant Representative.

If any person or subconstltant who is expected to provide any of the services required under this Agreement is objectionable to the City for
any reason, the Consultant shall, without additional compensation, replace such person or subconsultant with someone acceptabte to the City.

If the Consultant's personnel are unable to complete their responsibilities for any reason under this Agreement, or the Consuliant desires
for any reason to substitute personnel assigned to the Project, the Consultant agrees fo obtain the approval of the City for the substituticn. The City
shall not unreasonably deny approval unless the City adjudges the substitution not be in the interest of the City or the Project.

tf the Consultant fails to make an acceptable replacement within thirty (30) days, the City may terminate this Agreement for default as
provided in Section 10.03 of this Agreement.

1.06 Correspondence Review. The Consultant shall fumish the City Representative copies of each correspondence, if any, sent to
any contractor involved with the Project, and to any regulatory agencies, for approval and review priot to mailing such correspondence.

1.07 Cooperation with the City. The Consultant agrees that its officers, associates, employees and subconsultants wilt cooperate
with the City in providing the services under this Agreement and will be, with advance notice, available for consultation with the City at such
reasonable fimes as to not conflict with the City's other responsibilities.

SECTION TWC
CITY RESPONSIBILITIES

2.01 City Representative. The Director of Public Works or his authorized representative identified in the Key Personnel List is
hereby designated as the City's representative (the “City Representative”) with respect to this Agreement. The City Representative shall have
complete authority to fransmit instructions, receive information, interpret and define the City's policies and decisions with respect o the services of
the Consultant. The City Representative is not authorized fo change or waive any of the provisions set forth in Sections 1.0t through 10.24 of this
Agreement.

2,062 Review of Consultant’s Services and Documents. The services o be performed by the Consuttant shall be subject to
periodic review by the City Representative. To prevent an unreasonable delay in the Project, the City Representative will endeavor to examine and
- comment in writing on the documents fumished by the Consultant including, without limitation, test results, evaluations, and reports within twenty-one
{21) days of receipt of such documents, unless the Contract provides for a different review time with respect to the document.

2.03 Access to Records. The City shafl, without charge, furnish a copy to, or make available for examination or use by, the
Consultant, as it may request, any documents and data which the City has available including, without fimitation, reports, maps, plans, specifications,
surveys, records, ordinances, codes, regulations, and other documents related to the services required under this Agreement. The City shall assist
the Consuitant in obtaining data and documents from public agencies and from private citizens and business firms whenever the City determines that
such material is necessary for the completion of the services required by this Agreement.

2.04 Cooperation with Consultant. The City agrees that its officers and employees will cooperate with the Consultant in the
performance of this Agreement and will be, with advance notice, available for consultation with the Consultant at such reasonable times as fo not
conflict with the Consultant's other responsibilities. The City shall provide access fo the Consultant on to the Project site as may be required to
perform the services under this Agreement.
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SECTION THREE
CHANGES TO CONSULTANT’S SERVICES

3.01 Requested Changes. The City may at any time, by written order, make a change in the services fo be performed by the
" Consultant under this Agreement.

3.02 Adjustment of Compensation. If the change requested by the City causes an increase or decrease in the cost or time required
. to perform any of the services required under this Agreement, an equitable adjustment shall be made in the compensation fo be paid fo the
Consultant under Section Seven, or in the performance schedule under Section Eight, or both, and this Agreement shalf be modified in writing
accordingly. Each claim for adjustment under this Section must be asserted in writing within thirty (30} days from the date of receipt by the
Consultant of written nofification of the change, unless the City grants in writing an extension. Provided proper notice has been given fo the City as
required herein, the ctaim for an adjustment shall be handled pursuant fo the provisions of 10.20B and 10.20C of this Agreement. The failure to
provide notification of the claim within the time required herein shall constifute a waiver of the right {o seek any equitable or legal adjustment in
compensation with respect to that change.

SECTION FOUR
ADDITIONAL SERVICES OF CONSULTANT

4,01 Additional Services. The Consultant shall provide the additional services described in the Additional Compensation if, and only
if, so requested in writing by ihe City. Payment for ihe additional services wiil be made to the Consultant in accordance with Section Seven of this
Agreement.

4,02 Attendance at Meetings or Public Hearings. The Caonsultant shall notify the City in advance of any additional costs which may
be incurred prior to attending any meetings or public hearings as may be necessary in connection with the services performed by the Consuliant
under this Agreement.

SECTION FIVE
SUBCONSULTANT AGREEMENT

5.01 Subconsuitant Provisions. If, with the approval of the City as required pursuant to Section 10.07, the Consultant enters into an
agreement with a subconsuitant for the performance of any of its obligations under this Agreement, the Consultant agrees to include in each
subconsultant agreement a provision that;

(i) the Consultant agrees to pay the subconsultant when paid by the City for that porfion of the services provided to the
City and that no liability arises on the part of the Consultant for payment of the subconsultant services until payment has been made by the City. If
the City has paid the Consultant for the subconsultant services, the subconsultant’s only recourse is against the Consultant and not against the City,
either through the institution of legal or equitable action or the attachment of any len,

(i) the subconsultant shall have no more rights against the City than that of the Consultant,

(i) the subconsultant agrees fo be bound by the terms, conditions and obligation of this Agreement unless the City has
approved any deviation, change or modification in writing, and

{iv) unless otherwise approved in writing by the City Representative, the subconsultant shall obtain and maintain
professionat liability insurance (Errors and Omissions coverage) in connection with the subconsultant services in an amount equal to that required of
the Consultant in this Agreement,

SECTION SIX
TERM OF AGREEMENT

6.01 Term. This Agreement shall commence on the day it is approved by the City (which date shall be inserted in the introductory
paragraph of this Agreement) and shall remain in force and effect until the Project is completed unless terminated earlier pursuant to Section 10.02
or 10.03 of this Agreement. Such termination shall not release either party from any of its continuing obligations under this Agreement.
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6.02 Disputes. This Section shall not be construed to preclude the filing of any dispute arising out of the performance of this
Agreement or in connection with the subject matter hereof, nor shall this Section be construed to change the date or the time on which a cause of
action arising out of the performance of this Agreement or in connection with the subject matter hereof, would otherwise accrue under the statutes of
limitation or doctrines of law.

SECTION SEVEN
COMPENSATION AND TERMS OF PAYMENT

7.0 Compensation: Basic Services. For the services to be performed by the Consultant under this Agreement and set forth in the
Scope of Services, the City agrees to pay the Consultant the fee in the amount identified in the Fee Breakdown, Exhibit “D” attached hereto,
pursuant to invoices submitted in accordance with Section 7.04 of this Agreement.

7.02 Compensation: Additional Services. For any services not set forth in the Scope of Services, the City shall pay to the
Consultant either a lump sum fee, or an hourly fee based on the hourly labor rate schedule set forth in the Additional Compensation, whichever is
agreed to by the parties, provided prior written approval for such services is given by the City Representative.

7.03 Compensation: Reimbursable Expenses. The Consultant agrees that all of its direct and indirect expenses are included in
the fee for Basic Services and the agreed upon compensation for any Additional Services, except as may be specifically allowed for reimbursable
expenses as part of the Additional Compensation.

7.04 Payment Invoicing. The Consultant may submit an invoice for payment for the services provided by the Consultant based on
the manner or method of payment set forth in the Fee Breakdown. The City Representative will notify the Consultant of any problems regarding the
invoice within fourteen (14) days from receipt thereof. If no response is received from the City Representative within the aforementioned period of
time, the Consultant may expect payment within a period of (60) days from the date of receipt by the City. If payment has not been received within
the sixty (60) days, the Consultant agrees fo contact the City Representative to resclve the problem causing the delay. If resolution of the delay is
not satisfactory to the Consultant, the Consuitant may submit a claim pursuant to Section 10.20A of this Agreement.

7.05 Right fo Off-Set. The City Representative may subtract or offset from any unpaid invoice from the Consultant any claims which
the City may have for failure of the Consultant to comply with the terms, conditions or covenants of this Agreement, ar any damages, costs and
expenses caused by, resulting from, or arising out of the negligent act or omission of the Consultant in the performance of the services under this
Agreement including, without limitation, any error or deficiency in the report or cther documents prepared by the Consultant. The City
Representative shall provide a written statement to the Consultant of the off-set which has been subtracted from any payment to the Consultant
along with appropriate documentation and receipts, if any, and a description of the failure, emor or deficiency atfributed to the Consultant. If the
Consultant disputes the right or amount of the off-set made by the City, the Consultant may file a claim pursuant fo Section 10.20 of this Agresment.

7.06 Final Payment. Upon completion of the services required under this Agreement, and acceptance thereof by the City (which
acceptance will not be unreasonably withheld), the Consultant will, within sixty (60) days of the City's acceptance, be paid the balance of any money
due for such services.

SECTION EIGHT
PERFORMANCE SCHEDULE

8.01 Performance Schedule. The Consuitant shall perform and complete the seivices required under this Agreement according to
the schedule (the "Performance Schedule”) set forth in the Schedule of Performance, Exhibit "C" attached hereto. If the performance of services is
delayed or submittals are not delivered in the time period as outiined in the Performance Schedule, the Consultant shall notify the City
Representative in writing of the reasons for the delay and include a plan which brings the Consultant's performance into compliance with the
Performance Schedule.
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SECTION NINE
AUDIT: ACCESS TO RECORDS

9.01 Records. The City shall have the right to audit the Consultant's books, records and other documents directly pertinent to the
performance of this Agreement. The Consultant agrees to maintain books, records and other documents directly pertinent to performance of this
Agreement in accordance with generally accepted accounting principles and practices. The Consultant shall also maintain the financial information
and data used to prepare or support the invoices submitted io the City. Audits conducted pursuant to this provision shall be in accordance with
generally accepted auditing standards, procedures and guidelines of the City, or its designated representative. The City, or its duly authorized
representatives, shall have access to such books, records, and documents for the purpose of inspection, audit and copying. The Consultant will
provide proper facilities for such access and inspection.

9.02 Disclosure. The Consultant shall be afforded the opportunity for an audit entrance and exit conference and an opportunity to
comment and submit any supporting documentation on the pertinent portions of the draft audit report, and that the final audit report will include the
written comments, if any, of the Consultant.

9.03 Period of Maintenance. The books, records and other documents under Secfions 9.01 and 9.02 of this Agreement shall be
maintained for three (3) years after the date of the final payment for the services under this Agreement. In addition, those records and other
documents which relate to any arbitration, litigation or the settiement of any claim arising out of this Agreement, or to which an audit exception has
been taken, shall be maintained and made available until three (3} years after the date that the arbitration, litigation or exception has been resolved.

9.04 Subcontract Provisions. The Consultant agrees to include Sections 9.01 threugh 9.03 of this Agreement in all its subcontracts
directly related to performance of services specified in this Agreement which are in excess of $10,0060.

SECTION TEN
MISCELLANEOUS PROVISIONS

10.01 Suspension. The City may suspend, without cause, the performance by the Consultant under this Agreement for such period of
time as the City, in its sole discretion, may prescribe by providing wiitten nofice to the Consultant. The suspension shall be effective as of the date
set forth in the written notice. With such suspension, the City agrees to pay to the Consultant the amount of compensation earned as of the effective
date of suspension less all previous payments. The Consultant shall not provide any further services under this Agreement after the effective date of
suspension until otherwise notified in writing by the City. in no event shall the City be liable fo the Consultant for services in excess of the percentage
completed at the time of suspension.

If, after notice to resume performance has been given by the City, the suspension was for a period in excess of ninety (90} days, which has
resulted in an increase in the perfarmance of the Agreement to the Consultant and:

{0 the Constitant was not a contributing cause for the suspension,

(ii) the Consultant has not received an equitable adjustment under another provision of this Agreemeht,
and

{iil) the Consultant could not mitigate the increase in the performance cost,

then the Consultant's fee shall be reviewed by the City and, if justified, equitably adjusted to provide for any additional expenses resulting from the
suspension,

10.02. Termination for Convenience. The City reserves the right to terminate this Agreement without cause or default on the part of
the Consultant with ten {10) days’ prior written notification to the Consultant served pursuant to Section 10.18 of this Agreement. In the event of
termination, without cause or default, the City agrees to pay to the Consultant the reasonable value for the services performed as of the date that
nofification of termination is received by the Consultant. In no event shall the City be liable to the Consuitant for services in excess of the percentage
completed at the time of termination.

10.03 Termination for Cause or Other Resolution.
A Default. The occurrence of any of the following events shall constitute a default by the Consultant hereunder (herein “Event of

Default”). I, during the term of this Agreement, the Consultant:
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{ defaults in the due observance and performance of any term, condition or covenant contained in this Agreement,

{in {a) voluntarily terminates operations or consent to the appointment of a receiver, trustee or liquidator of the Consultant
for all or a substantial portion of its assets, (b) is adjudicated bankrupt or insolvent or files a voluntary pefition in bankruptcy, or admits in writing fo
the inability to pay its debts as they become due, (¢) make a general assignment for the benefit of creditors, (d) file a petition or answer seeking
reorganization or an arrangement with creditors or take advantage of any insolvency law, or {g) if action shall be taken by the Consultant for the
purpose of effecting any of the foregoing,

(iiny allows any warrant, execution or other writ to be |ssued or levied upon any property or assets of the Consultant which
continues unvacated and in effect for a period of thirty (30) days, or

(iv) fails, in the judgment of the City, to provide the services hereunder properly and with proper dispatch in accordance
with the time schedule set forth in this Agreement,

and the default continues five (5) days after written notice is given to the Consultant pursuant to Section 10.18.

B. City’s Rights. Upon the occurrence of an Event of Default, and without prejudice to any other right or remedy it may have at law
or equity, the City may:

) terminate this Agreement, suspend payment of all pending invoices otherwise due to the Consultant hereunder, and
finish this Agreement by such means as deemed appropriate by the City, reserving the right to deduct from any balance due Caonsultant the cost of
completing this Agreement. In the event the cost of finishing the Consultant's performance of this Agreement exceeds the balance due the
Consultant, the excess shall be paid by the Consultant to the City within five {5) days of invoicing by the City,

(ii) terminate this Agreement, and the obligations imposed hereunder, including the obligation of any further payment for
the services of the Consultant except for the reasonable valtue for the services performed to the date of termination, or

{iif) continue with performance by the Consultant and serve within a reasonable time after completion of the Agreement a
request to arbitrate the Event of Default as a claim or dispute pursuant to the arbitration procedure set forth in Section 10.20.

In the event that the City elects to implement (i) above, the costs and expenses of completing this Agreement shall be computed and audited by the
City's designated representative. The audit shall be conducted in accordance with generally accepted accounting principles and the cost thereof
shall be paid by the Consuitant.

10.04 Ownership of Documents.

A Architectural Works. To the extent that the Consultant's services involves the design of an architectural work as defined
herein, the Consultant shall retain all common law and statutory rights of ownership, including copyrights, to the drawings and specifications
prepared by the Consultant for this Project. The Consultant is deemed to be the author of the drawings and specifications as instruments of service
to the City. Notwithstanding the foregoing, the Consultant hereby grants to the City the right to use (including the right of reproduction and use in the
creation of new documents) the drawings and specifications for the purpose of completing the Project or for any subsequent maintenance, repair,
renovation, remodeling or addition thereto. The rights granted herein fo the City shall extend and include any new Consultant which the City may
retain for the aforementioned purposes. The Consultant hereby releases the City, and any new Consultant retained by the City for the
aforementioned purposes, from any and all claims in connection with the use or reproduction of the drawings and specifications. The Consultant
agrees to execute such documents reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection.

B. Other Works. To the extent that the Consultant's services does not involve the design of an architectural work, the City shall
have all common law and statutory rights of ownership, including copyrights, to the plans, drawings, specifications and other documents (including,
without limitation, design concepts and skeiches, test results, evaluations, reports and studies, excepting any proprietary forms, templates, and
checklists specifically listed for City ownership exclusion elsewhere in this Agreement) (collectively herein the “Documents”) prepared or assembled
by the Consultant, or any of its subconsultants, for this Project. The Consuitant hereby releases the City, and any new Consultant retained by the
City from any and all claims in connection with the use or reproduction of the Documents. The Consultant agrees to execute such documents
reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection. The Consultant shall be entitied to
retain a reproducible copy of the documents furnished to the City.

C. Definition of Architectural Work. For purposes of this Agreement, “architectural work™ shall have the same definition as set
forth in Architectural Works Copyright Protection Act of 1890, P. L. 101-650, Title VII, Section 70 et. seq.
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D. Delivery of Documents. In the event of the completion, suspension or termination of this Agreement, the City shall have the
right to require delivery of any and all of the plans, drawings, specifications, and all other documents (including, without limitation, design concepts
and sketches, test results, evaluations, reports and studies), including the magnetic or electronic media of the aforementioned documents, not in the
possession of the City.

E. Confidentiality. The pians, drawings, specifications and.other documents (including, without limitation, design concepts and
sketches, test results, evaluations, reports and studies) {including the magnetic or electronic media of the aforementioned documents) which are
prepared or assembled by the Consultant, or its subconsultants, under this Agreement shall not be made available fo any individual or organizafion
without the prior written consent of the City. Except for marketing pamphlets and submitals to clients, the Consultant shall not publish, submit for
publication, or publicly display the Project without the written consent of the City. The abligations of confidentiality shall survive the termination of this
Agreement.

F. Contractual Rights. Notwithstanding the provisions of 10.04 A above, the City is hereby licensed to use all design concepts
developed by the Consultant and subconsultants under this Agreement, including the right to construct derivative works of the Project, and to use the
design concepts for other projects of the City. The design concepts include, but are not limited to, the form, aesthetic appeal, site layout, the
arrangement and composition of spaces and elements, the use of colors and materials, system designs, construction methods and interior design.

10.05 Insurance. The Consultant shall procure and maintain, at its own expense, during the entire term of the Agreement, the
following insurances:

A Worker's Compensation Insurance. This insurance shall protect the Consultant and the City from employee claims based on
job-refated sickness, disease, or accident.

B. Commercial General Liability Insurance. This insurance shall protect the Consultant, its agents and vehicles used to provide
the services required under this Agreement from claims of personal injury (including death) and property damage. Such coverage shall be in a
minimum amount of $1,000,000 combined single limit for the period of fime covered by this Agreement. The Consultant's general liability insurance
policies shall be endorsed to include the City as an additional insured.

C. Commercial Automobile Liability Insurance. This insurance shall protect the Censultant from claims of limits no less than
$1,000,000 combined single limit per occurrence for bodily injury and property damage to include, but not be limited to, coverage against all
insurance claims for injuries to persons or damages to property which may arise from services rendered by Company and any auto used to the
performance of services under this Contract. The policy must insure ali vehicles owned by the Company and include coverage for hired and non-
owned vehicles. The Consultant's automobile liability insurance policies shall be endorsed o include the City as an additional insured.

D. Professional Liabilify Insurance {Errors and Omissions Coverage). This insurance shall protect the Consultant from claims
arising out of performance of professional services caused by a negligent act, error, or omission for which the insured is legally liable. Such
coverage shall be in a minimum amaount of $1,000,000 for the period of time covered by this Agreement.

E. Cancellation or Modification of Coverage. The Consultant's Commercial General Liability and Professional Liability Insurance
Policies shall automatically include or be endorsed to cover the Consultant's contractuat liability to the City under this Agreement, and with respect to
its Commercial General Liability Policy, to waive subrogation against the City, its officers, agents, servants and employees. The policies shall
provide that the City will be given thirty (30) days' notice in writing of any cancellation of, or material change in, the policies.

F. Certificates and Endorsements. The certificates and endorsements for each insurance policy are to be signed by a person
authorized by that insurer and licensed by the State of Nevada. All deductibles and self-insured retentions shall be fully disclosed in the Certificate of
Insurance. No deductible or seli-insured retention may exceed $25,000 without the written approval of the City. The Consultant shall deliver to the
City's authorized designated representative named in Exhibit “B” {(Required Submittals) certificates indicating that such insurance is in effect before
any services are provided under this Agreement and renewal certificates not less than 30 days prior to the expiration date of any policy.

G. Period of Coverage. If the insurance coverage is underwritten on a “claims made” basis, the refroactive date shall be prior to or
coincident with the date of this Agreement and the Certificate of Insurance shall state that coverage is “claims made” and the retroactive date. The
Consultant shall maintain all insurance coverages specified in Section 10.05 for the duration of this Agreement and liabifity coverage as required by
Section 10.05 for two years following completion of this Agreement.

10.06 Indemnity. Notwithstanding any of the insurance requirements set forth in Section 10.05, and not in lieu thereof, the Consultant

shalt defend, indemnify and hold the City, its Mayor, Councilmen, officers, employees and agents {herein the “Indemnities™), harmless from any and
all claims {including, without limitation, patent infringement and copyrights claims), damages, losses, expenses, suits, actions, decrees, judgments,
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arbitration awards or any other form of liability {including, without limitation, reasonable'attorney fees and court costs) (callectively herein the
“Claims”) to the extent that such Claims are caused by the negligence, errors, omissions, recklessness or intentional misconduct of the Consultant,
its employees, subcontractors, agents or anyone employed the Consuliant's subcontractors or agents, in the performance of this Agreement.

As part of its obligafion hereunder, the Consultant shall, at its own expense, defend the Indemnitees against the Claims brought against
them, or any of them, which is caused by the negligence, errors, omissions, recklessness or intentional misconduct of the Consultant, its employees,
subcontractors or agents, for and against which the Consuttant is obligated to indemnify the Indemnitees pursuant to this Section. If the Consultant
fails to defend or provides and an incompetent defense, the Indemnitees shall have the right, but not the obligation, to defend the same, and if the
Consultant is adjudicated by the irier of fact {o be liable, the Consultant agrees to pay the direct and incidental costs of such defense {including
attorney fees and court costs) which is proportionate to the liability of the Consultant.

As used in this Section 10.06, “agents” means those persons who are directly involved in and acting on behalf of the City or the
Consultant, as applicable, in furtherance of the contract or the public work to which the coniract pertains.

10.07 Assignment. The City and the Consultant each bind itself and its partners, successors, administrators and assigns to the other
party of this Agreement and to the partners, successors, executors, administrators and assigns of such other party in respect to all covenants of this
Agreement, except the Consultant shall not assign, sublet or transfer any obligation or benefit under this Agreement without the written consent of
the City. Nothing contained herein shall be construed as creating any personal liability on the part of any officer or agent of the City.

10.08 Waiver. No consent or waiver, express or implied, by either party to this Agresment, or of any breach or default by the other in
the performance of any obligations hereunder, shall be deemed or consfrued to be a consent or waiver of any other breach or default by such party
hereunder. Failure on the part of any party hereto to complain of any act, or faiture fo act of the other party, or to declare that other party in default
hereunder, imespective of how long such failure continues, shall not constitute a waiver of the rights of such party hereunder. Inspection, payment,
or tentative approval or acceptance by the City or the failure of the City to perform any inspection hereunder, shall not constifute a final acceptance
of the work or any part thereof and shall not release the Consultant of any of its obligations hereunder.

10.09 Consultant Warranties. The Consultant hereby represents and warrants that:

{i) it is financially solvent, able to pay its debts as they mature, and is possessed of sufficient working capital to complete
this Agreement; that it is experienced, competent, qualified and able to furnish the plant, tools, materials, supplies, equipment and labor which is
used to perform the services contemplated by this Agreement, and that it is authorized to do business in the City of Las Vegas and the State of
Nevada,

(i) it holds a license, permit or other special license to perform the services included in this Agreement, as required by
law, or employs or works under the general supervision of the holder of such ficense, permit or special license,

(iii) its computer hardware, software, and firmware will continue functioning without interruption, and will continue fo
accurately process date, ime, and data necessary to the performance of this Agreement, and

{iv) it has, pursuant to the requirements of Resolution 78-99 adopted by the City Council on August 4, 1999, (effective
October 1, 1998), as amended by resolution 105-99 (adopted by the City Council on November 17, 1999), disclosed on the form attached hereto as
Exhibit “G" (Disclosure of Ownership/Principals) all of the principals, including pariners, of the Consultant, as welf as all persons and entities
holding more than a one percent (1%) interest in the Consultant or any principals of the Consultant. If the Consultant, or its principals or partners,
are required to provide disclosure under federat law (such as Securities and Exchange Commission or the Employee Retirement Income Act) and
current copies of such federal disclosures are attached to Exhibit “G,” the requirements of this Section shall be deemed satisfied. During the term
of this Agreement, the Consultant shall notify the City in wriing of any material change in the above disclosure on Exhibit “G” within fifteen (15)
days of such change.

10.10 Consultant’s Empioyees. The Consultant shall be responsible for maintaining satisfactory standards of competency, conduct
and integrity, of personnel assigned to the Project, and shall be responsible for taking such disciplinary action with respect to such personnel as may
be necessary. In the event the Consultant fails to remove any employee from the work of this Agreement whom the City deems incompetent,
careless or insubordinate, or whose continued employment on the work is deemed by the City to be contrary to the public interest, the City reserves
the right to require such removal as a condition for the continuation of this Agreement.

10.11 Independent Contracfor. |tis hereby expressly agreed and understeod that in the performance of the services required herein,

the Consultant and any other person employed by him hereunder shall be deemed to be an independent contractor and not an agent or employee of
the City.
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1012 Applicable Law. This Agreement shall be construed and interpreted in accordance with the laws of the State of Nevada.

10,13 Compliance with Laws. The Consultant shall in the performance of its obligations hereunder comply with all applicable laws,
rules and regulations of all governmental authorities having jurisdiction over the performance of this Agreement including, without limitation, the
Federal Occupational Health and Safety Act and all state and fedetal laws prohibiting and/or related to discrimination by reason of race, sex, age,
religion or national origin.

10.14 Severability. In the event that any provisions of this Agreement shalt be held to be invalid or unenforceable, the remaining
provisions of this Agreement shall remain valid and hinding on the parties hereto.

10.15 Confidentiality. The Consultant shall treat the information relating to the Project, which has been produced by the Consultant or
provided by the City, as confidential and proprietary information of the City and shall not permit its release to other parties or make any public
announcement or publicity refease without the City's written authorization. The Consultant shall also require each subconsultant to comply with this
requirement. The submission or diskibution of documents to meet official regulatory requirements or for similar purposes in connection with the
Project is not to be construed as publication relieving the Consultant of its confidentiality obligation imposed herein.

10.16 Site Inspection. The Consultant represents that it has visited the location of the Project and has satisfied itself as to the general
condition thereof and that the Consultant’s compensation as provided for in the Agreement is just and reasonable compensation for performance
hereunder including reasonably foreseen and foreseeable risks, hazards and difficulties in connection therewith based on such above- -ground
observanons ‘

10.17 Modification. Al modification or amendments to this Agreement are null and void unless reduced in writing and signed by the
parties hereto.
10.18 Natice. Any written notice required to be giveh under Sections 1.01 through 10.24 of this Agreement shall be deemed to have

been given when the written notice is (i) received by the party fo whom it is directed by personal service or (i} deposited with the United States
Postal Service, postage prepaid, addressed to the City Representative or the Consultant Representative, whomever is the proper recipient, and
mailed to the address set forth in the introductory paragraph to this Agreement.

10.19 Prohibition Against Contingent Fees. The Consuitant warrants that no person or entity has been employed or retained fo
solicit or secure this Agreement with the Agreement or understanding that a commission, percentage, brokerage or contingent fee would be paid to
that person. For breach or violation of this provision, the City shall have the right to annul this Agreement without liability or, in its discretion, to
deduct from the compensation to be paid to the Consultant, or otherwise recover, the full amount of such commission, percentage, brokerage or
contingent fee.

10.20 Claim or Dispute Resolution.

A Notice of Claim or Dispute. For each claim or dispute which the Consultant has against or with the City {except for any claim
for an equitable adjustment under Section 3.02 which is subject to the 30-day limitation set forth therein), notice thereof must be submitted in writing
to the City Representative within a reasonable fime after the claim or dispute arises, but no fater than thirty (30) days after final payment is made to
the Consultant. The purpose of written nofification is to place the City on notice so that proper measures can be taken to properly defend against the
claim or dispute, and the failure o give such notice shall preclude the Consultant from subsequently arbitrating that particular claim or dispute
pursuant to Seckion 10.20C of this Agreement, and the Consuitant shall have no further recourse against the City. Pending a final decision on the
ctaim or dispute under Sections 10.20B or 10.20C, the Consultant shall proceed diligently with the performance of this Agreement.

B. Resolution by Management. The City Representative and the Consultant Representative shall meet within a reasonable time
after receipt of the written nofice received pursuant to Section 10.20A in an attempt to resclve the claim or dispute to the mutual satisfaction of the
parties. If the matter is not disposed of by mutual agreement between the Cily Representative and the Consultant Represeniative, the claim or
dispute shall be decided by the Director of Public Works, whose decision shall be reduced to writing and mailed or otherwise furnished fo the
Consultant. The decision of the Director of Public Works shalt be final and conclusive unless, within thirty (30) days after the date on which the
Consultant receives its copy of such decision, the Consultant mails or otherwise furnishes to the Director of Public Works a written request to
arbitrate the claim or dispute, in which event the parties shall proceed with the arbitration pursuant to provisions of Section 10.20B. The failure to
make such request shall preclude the Consultant from proceeding any further on the claim or dispute, and the Consultant shall have no further
recourse against the Cily.

- C. Resolution by Arbitration. Upon receipt of the request to arbitrate authorized pursuant Section 10.03B or Section 10.208B, the

City and the Consultant shall come to an agreement as to the appointment of an arbitrator for purposes of hearing the appeal. If the parties cannot
reach an agreement, then each party shall select an arbitrator for purposes of the appeal, and the two shall select a third arbifrator within 20 days of
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their appointment. If the selected arbitrators are unable to agree upon the third arbitrator, the third arbifrator shall be selected by the American
Arbitration Association or the Nevada Arbitration Association, whichever is designated by the City. Arbitration will be conducted under the
Construction Industry Arbitration Rules promulgated by the American Arbitration Association, unless amended by mutual agreement of the parties.
Each party shall be afforded an opportunity to be heard and fo offer evidence in support of or against the appeal. The decision of the arbitrator, or
arbitrators, as the case may be for the determination of the appeal, shall be final, conclusive and enforceable under the laws of the State of Nevada.

D. Right of Consolidation. Any arbitration arising out of or relating to this Agreement may include, by consolidation, joinder or in
any other manner, any additional party or parties who are not a party to this Agreement if so requested by the City or the Consultant. Any consent to
arbitration involving an additional party or parties shall not constitute consent to arbitrate any claim or dispute not described as a part of the original
arbitration unless otherwise agreed to by the parties.

E. Right of Joinder. In the event the City is named as a party to any arbitration, or the City commences an arbitration against a
party other than the Consultant, which arbitration is related to, or connected with, the construction of the Project or the performance of the
Coensultant’s services hereunder {such as, without limitation, any arbitration between the City and the contractor awarded the confract to construct
the Project), the Consultant agrees and imevocably consents to be joined as a parly in the arbitration proceeding and fo be bound by any decision
resulting therefrom. The decision of the arbitrator or arbitrators, as the case may be, in the arbitration to which the Consultant has been jeined as a
party, shall be binding and enforceable against the parties thereto under the laws of the State of Nevada.

if the Consultant is named as an additional party by the City, the Consultant shall not be entitled to any additional compensation from the
City as a result of preparing for, and participating in, the arbitration.

F. Discovery. In the event of arbitration, the parties agree that all means of discovery including, but not limited to, depositions and
interrogatories, will be afforded to the parties involved in the arbitration, and the appointed arbitrator shali have all authority to impose sanctions
against either party for failing to comply with the rules of discovery provided under the Nevada Rules of Civil Procedure.

G. Award Final. The award rendered by the arbitrator shall be final, and judgment may be entered upon its accordance with
applicable law in any court having jurisdiction thereof.

H. Mediation. Subsequent to the commencement of any arbitration pursuant to Section 10.20C, and prior to any decision arising
therefrom, the parties may endeavor with written mutual consent to setfle disputes by mediation in accordance with the mediation rules of the
mediation service agreed by the parties. The cost of the mediation shall be shared equally by the parties.

10.21 Attorney Fees. The prevailing party in any fitigation or arbitration brought to enforce the provisions of this Agreement shall be
entitled to reasonable altorney fees and court costs.

10.22 Calendar Day. All references in this Agreement io days are to calendar days unless otherwise indicated.

1.1 Exhibits. All exhibits referenced in this Agreement are hereby incorporated by this reference as a part of this Agreement. Any conflict
between the provisions of this Agreement and the Exhibits incorporated herein shall be governed by the pravisions of this Agreement.

1.2 Counterparts; Electronic Delivery. This Agreement may be executed in counterparts, all such counterparis will constitute the same
contract and the signature of any party to any counterpart will be deemed a signature to, and may be appended to, any other counterpart. Executed
copies hereof may be delivered by facsimite or e-mail and upon receipt will be deemed originals and binding upon the parties hereto, regardiess of
whether originals are delivered thereafter,
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1.3 Agreement Version. This document reflects the current standard provisions for the City's Professional Services Agreement updated as of

April 8, 2008.

IN WITNESS WHEREOF, the parties have caused this Agreement to be execufed the day and year first above written.

ATTEST CITY OF LAS VEGAS
Beverly K. Bridges, MMC Date By
City Clerk Kathleen C. Rainey, Manager, Purchasing & Contracts
APPROVED AS TO FORM CONSULTANT
/"‘ Lo
C ot s Pt 5123, By
Debu‘fy City Attorney Date Raymond Herweg, P.E., Parsons

John S. Ridilia
Deputy City Attorney
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EXHIBIT “A”

SCOPE OF SERVICES

GENERAL

100.1  DESCRIPTION OF PROJECT
Construction of traffic improvements on Jones Boulevard from US 95 to Sahara Avenue and on Valley View Boulevard from US 95 to
Desert Inn Road. [mprovements include, but are not limited to, roadway and intersection widening, bus tumouts, AC pavement and
restriping, signal modifications, utility relocations, pedesirian pathways and trail improvements.

160.2  CONDITIONS

100.2.1 “Contract Documents” as used herein refers to the documents referenced in the consfruction contract that describes the Contractor’s
scope of work. This may include, but is not limited to, drawings, specifications, general conditions, special provisions, reference standards,
geotechnical data, surveys, reports, addenda, and change orders.

100.2.2 Consultant Proposals. if any Consultant proposal or other documents prepared by anyone other than the City is aftached to this Agreement
or inciuded by reference, the terms of this Agreement shall govemn any conflicts between the documents and this Agreement, and any such
attachments or references shall only be utilized fo compliment this Agreement in describing the detail of the scope of work described in this
Agreement, except that the scope shall not be less than the requirements in this Agreement, to avoid rep-typing standard schedules of hourly rates
for personnel, rates for material tests and additional services, and similar standard rate schedules. Alf other terms, conditions, and uses of any such
attachments or references are fo be ignored in connection with this Agreement, even if such attachments or references are signed by the parties to
this Agreement.

100.2.3 Regulatory Authorities. The Consultant does hereby acknowledge, understand and agree that the City Engineer Division, acling as the
City's representative for purposes of the Project, does not have cantrol, authority or influence over the decisions or requirements of other
departments of the City acting in a regulatory capacity including, but not limited to, the Building Department, Fire Depariment, and Planning
Departments of the City of Las Vegas, plus Clark County and other agencies. The City’ representafive acts in a capacity similar to that of a
represeniative working for a private property owner, which is to ensure that the City receives a quality product, delivered on schedule, for a fair price.
Furthermore, the City Engineer Division does not speak or act for any regulatory authority, nor does any regulatory authority speak or act for the City
Engineer Division. The Consultant agrees that its relationship with the regulatory authorities having jurisdiction over the Project is separate from its
relatfonship with the City, and that the Consultant’s interaction with each regulatory authority is to be conducted without assistance from the City.

1006.2.4 Certifications. To the extent cerdifications and special qualifications are required by regulatory authorities, laws, regulations, or this
Agreement, the Consultant shalt provide personnel with the proper credentials during the term of this Agreement. Should the Consultant or the
Consultant's personnel be removed from qualification, certification, or otherwise be limited in their ability to perform their duties and responsibilities
under this Agreement, the Consultant agrees to subcontract thelr responsibilities to a properly qualified and certified subconsultant at no additional
cost to the City, who shall have the right to approve any such subconsultant prior to use.

100.3 REFERENCE STANDARDS

100.3.1  All Project work and services performed by the Consuitant, Contractor, and others shall be in full compliance with applicable codes,
ordinances, standards, and regulatory requirements.

100.3.2 The latest edition of the following reference materials, as applicable, shall be used as standards for inspection, coordination, project
control, and other work performed under this Agreement

100.3.2.1 Design and Construction Standards for Wastewater Collection Systems from Clark County Water Reclamation District (formalty Clark
County Sanitation District)
100.3.2.2 Nevada Department of Transportation (NDOT) references (most current editions):
100.3.2.2.1 Road Pesign Division Manual, Parts 1 & 2. ]
100.3.2.2.2 Standard Specifications for Road and Bridget Construction (NDOT Silver book).
100.3.2.2.3 Standard Plans for Road and Bridge Construction.
100.3.2.2.4 Standard Construction Plan Symbols and Design Layout and Drafting Methods
100.3.2.2.5 Bridge Design and Procedures Manual
100.3.2.2.6 Nevada Work Zone Traffic Control Handbook
100.3.2.2.7 Design and Construction Standards for Wastewater Collection
100.3.2.3 Manual on Uniform Traffic control Devices for Streets and Highways (MUTCD)
100.3.2.4 Traffic Control Devices Handbook
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100.3.2.5 Roadside Design Guide
100.3.2.86  American Society for Testing and Materials (ASTM})
100.3.2.7 A Policy on Geomefric Design and Highway and Streets {AASHTO)
100.3.2.8 Clark County Regional Flood Control District's Policies and Procedures.
100.3.2.9 Clark County Regional Flood Control Bistrict's Hydrologic Criteria and Drainage Design Manual
100.3.2.10 Uniform Standards Plans and Specifications for Public Work's Construction Off-Site Improvements, Clark County Area {Standard
Spegifications)
100.3.2.11 American Concrete Institute {ACI)
100.3.2.12 The Asphalt Institute
100.3.2.13 Portland Cement Association (PCA)
100.3.2.14 City of Las Vegas Building Codes
100.3.215  International Building Code {IBC) ,
100.3.216  International Energy Conservation Code {IECC)
100.3.217  National Electric Code (NEC)
100.3.218  Southern Nevada Pool Code
100.3.219  Uniform Administrative Code
100.3.2.20  Uniform Mechanical Code (UMC)
100.3.2.21  Uniform Plumbing Code (UPC)
100.3.2.22  Uniform Fire Code, NFPA 1
100.3.2.23  City amendments to the above codes
100.3.2.24  City of Las Vegas Municipal Code Title 18 Subdivision Ordinances
100.3.2.25  City of Las Vegas Municipal Code Title 12 Zoning Code
100.3.2.26 Accessibility Laws, Codes, Standards, and Guidelines
100.3.2.26.1 Architectural Barriers Act
100.3.2.26.2 Rehahilitation Act
100.3.2.26.3 Americans with Disabilities Act (ADA)
- 100.3.2.26.4 Telecommunications Act {Section 255)
100.3.2.26.5 Rehabilitation Act Amendments
100.3.2.26.6 Access Board Guidelines -
100.3.2.26.6.1 ADDAG (2004 or later} ADA-ABA Accessibility Guidelines
100.3.2.26.6.2 Recreation Faciliies Guidelines
100.3.2.26.6.3 Qutdoor Peveloped Area Guidelines
100.3.2.26.6.4 Play Area Guidelines
100.3.2.26.6.5 Building Elements Designed for Children’s Use
100.3.2.26.6.6 State and Local Government Facilities
100.3.2.26.6.7 Public Right-of-Way Guidelines (Enforced by the USDOT Federal Highway Administration)
100.3.2.26.6.8 Electronic and Information Technology Accessibility Guidelines _
100.3.2.26.7 ANSI117.1
100.3.2.26.8 NRS 338.180.4 for building signage
100.3.2.26.9 NRS 484.408 and City Municipal Code for parking signage
100.3.2.27 Consumer Product Safety Commission Handbook for Public Playground Safety
100.3.2.28 Utility Company Design Standards
100.3.2.28.1 Las Vegas Valley Water District
100.3.2.28.2 NV Energy
100.3.2.28.3 CenturyLink
100.3.2.28.4 Cox Communications
100.3.2.28.5 Southwest Gas
100.3.2.28.6 Republic Service of Southern Nevada
100.3.2.29 Clark County Department of Alr Quality and Environmentat Management air quality regulations including Dust Control Permits and
Supplemental Dust Control Permits, and Stationary Source Permits regulations for cooling towers, tanks, boilers including swimming pool heaters,
gasoline pumps, and generafors
100.3.2.30 Scuthern Nevada Health District design standards including food facilities, swimming pools, and underground tanks
100.3.2.31 Nevada Department of Environmental Protecfion regulations including General Discharge Permit for Qil/water Separators, National
Pollutant Discharge Elimination Permit including construction dewatering, Construction Storm Water Permit, and Temporary Permit for Working in
Waterways
100.3.2.32 Resources Conservation and Recovery Act (RCRA) regulations for hazardous waste disposal including mercury containing light bulbs,
PCB ballasts, and lead paint
100.3.2.33 Toxic Substance Control Act (TSCA} regulations for asbestos containing materials
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ARTICLE101: = THE CITY'S RESPONSIBILITIES

1011 The City will be responsible for performing all work necessary to complete their obligation to the Consultant to allow the Consultant to
complete their work.

101.2  The City shall provide the Consultant with:
101.2.1  Any other information required to complete the work, as available, which is not in the Consuitant's Scope of Services.

101.2.2 The full use of any on site facilities that the Contractor is obligated to provide for the Gity's use, including an air conditioned, heated, and
furnished field office with phaone, fax, desk, table, storage cabinet, plan rack, filing cabinet, hookshelves, chairs, tackboard, wastebasket, parking
space(s), access to sanitary facilities and drinking fountain, if so indicated in the Confract Documents for the Project. It is the Constiltant’'s duty to
review the documents for such information and to determine and include any field office requirements that the Contractor is not providing by listing
the rate for the Consultant provided portion of the field office in Exhibit “E” (Additional Compensation).

101.2.3 Access arrangements for the Consultant to enter upon public and private property as required to perform their services.

101.24 A management team fo review submittals, and to work with the Consultant to achieve an acceptable, cost effective Project.

ARTICLE 102:  THE CONSULTANT'S RESPONSIBILITIES
1021 SCOPE OF SERVICES. The Consultant shall provide the following scope of services, as more fully described below;

102.1.1 CONSTRUCTION MANAGEMENT AS AGENT SERVICES
102.1.1.1 Pre-Construction Procedures
102.1.1.2 Consfruction Procedures
102.1.1.3 Close-Out Procedures

102.1.2 MATERIAL TESTING SERVICES
102.1.3 This scope is to be considered preliminary and may be altered at the direction of the City Representative as the Project develops.

102.1.4 Consultant services, duties, and responsibilities stated in any part of this Exhibit “"A” are applicable to all paris {pre-construction,
canstruction, close-out). ‘

102.2  STAFFING REQUIREMENTS

102,21 The Consultant shall provide the following minimum personnel for the services to be performed under this Agreement. Reference the entire
Agresment fqr additionat staffing requirements.

102.2.2 Construction Manager. The Consultant shall provide a qualified Consfruction Manager to be in responsible confrol of the Project. The
Construction Manager shall possess an aclive confractors, civil engineer, or architect license in the State of Nevada pursuant to NRS 624, 625 and
623, respectively. The Construction Manager shall have a minimum of four years of post-licensure/registration progressively responsible experience
in managing and administering Jarge construction projects, preferably on public sector construction projects of similar size and scope to the Project,
and a OSHA 30 hour Construction training course certificate from the U.S. Department of Labor.

102.2.2,1 Responsible controf requires at teast: a) weekly on-site field observations of the Project, b) supervision of staff's’ work, and ¢) review of
pertinent Project documenis ko ensure the success of the Project.

102.2.3 Construction Coordinator. The Consultant shall provide a qualified Consfruction Coordinator o oversee the daily construction
administration, inspection and testing for the -Project and to ensure timely submissions and processing of Project documents. The Construction
Coordinator shall possess, at a minimum, a OSHA 30 hour Censtruction training course certificate from the U.S. Department of Labor and one of the
following:

102.2.3.1 A four year coflege degree in architecture, construction management or engineering discipline; or

102.2.3.2 Possess a CCMA, PMI, or any nationally recognized construction management program certification in lieu of a four year college degree;
or

102.2.3.3 An equivalent combination of relevant education, training and construction experience totaling ten years or more in construction project
management under the supervision of a licensed contractor, civil engineer, or architect.

102.2.4 Construction Inspector. The Consultant shall provide a qualified Construction Inspector to perform inspections as necessary to ensure the
Contractor work is in compliance with the Contract Documents. The Construction Inspector shall possess cerfification(s) in one or more of the
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following: NICET, ICC, ICBO, IAS or ACI Field Inspector or any national recognized inspection program, preferably in a specialty related to the
scope of work of the Project, and a OSHA 10 hour Construction training course certificate from the U.S. Department of Labor.

102.2.5 Document Administrator. The Consultant shall provide an experienced Document Administrator or Inspector to assist the Construction
Coordinator in preparing and maintaining all correspondence and documents {i.e. submittals, daily reports, requests for information, change orders,
ete.) required by this Agreement. Reference the computer software requirsments of this Exhibit for the technical skill requirements of this posion.

102.2.6 Qualificaions. The Consultant shall furnish a resume for each staff person assigned io the Project, including proof of licensure,
registration, and for certifications. In addition to the resume, the City may require references, request an in-person interview, or other means to
confirm qualifications and experience of proposed Project staff. The determination of the qualification of proposed Project staff shall be at the sole
discretion of the City. Any proposed Project staff that do not meet the aferementioned qualifications and experience reguirements shall be promptly
replaced with staff acceptable to the City.

102.2.7 Subconsultants. Services may be performed by subconsultants of the Consultant if the subconsultant is listed in Exhibit “F” Key
Personnel List or approved in writing by the City prior to the subconsultant providing services. Otherwise all services will be performed by employees
of the Consultant, who are approved in advance by the Cily. The City reserves the right to require the Consuitant to replace any employee or
subconsultant at any time for any reason.

1023 EQUIPMENT REQUIREMENTS

102.3.1 Equipment. The Consultant shall provide all equipment needed to provide the scope of services and to ensure compliance with the
Contract Documents including, but not limited to:

102.3.1.1 Vehicles as needed to frave! the Project site and provide services, which shall be conspicuously marked so as to identify personnel of the
Consultant for the benefit of the public.

102.3.1.2 A ceilular telephone for each Consultant staff member assigned to the Project to facilitate communication with the City and the public.
102.3.1.3 Computer and communications systems required to manage the Project.

102.3.1.4 Surveying and GPS equipment, devices to measure lighting levels, coating thickness, material thickness gages, horizontal and vertical
dimensions, slopes, flashlights, calculators, a levelftransit, and camera.

102.3.1.5 Personal safety equipment for each Consultant staff member while on site including hard hats, safety vests, ear and eye protection, and
safety shoes.

102.3.1.6 A library of reference standards applicable to the Project, see list above.

102.3.2 Project Field Office. The Consultant shall, except as specifically provided by the City or Contractor (reference City’s Responsibilities in
Exhibit “A”), provide a complete and ready to use air conditioned, heated, and furnished field office including:

102.3.2.1 An on-site computer system and printer to manage the Project, which may be of a portable design and removed when the Consultant is not
on site.

102.3.2.2 A suitable copy machine and fax machine.

102.3.2.3 A field office phone, dedicated fax line, and Internet connection.

102.3.2.4 Furniture and office supplies including a plan table, file cabinet, and other furnishing needed to make the Consultant’s field office available
and usable for use by the City’s personnel, inspectors, testing consultants, and other consultants when they are on site.

102.3.2.5 Public notice information as required by law and the City.

102.3.2.6 Five hard hais and safety vests for City visitor's use while on site.

102.3.3 Software

102.3.3.1 The Consultant’s documentation shall, to the maximum extent possible, be prepared using Expedition software by Primavera accessed via
an Internet connection to the City system. No software purchase is required of the Consuttant for this access and use.

102.3.3.2 Where Expedition documentation capabilities are limited, provide documents in the following software formats: AutoCAD 2007, Microsoft
Office 2007 and Microsoft Project 2000, or more recent versions.

102.3.3.3 Verify that digital electronic entries and submittals are free of electronic "viruses”, “worms”, “Trojan horses”, and other malicious code using
commercially available software with current virus definitions.

ARTICLE103:  CONSTRUCTION MANAGEMENT AS AGENT SERVICES - PRE-CONSTRUCTION PROCEDURES
1031  DOCUMENT CONTROL

103.1.1 Document Setup & Review. The Consultant shall:

103.1.1.1 Provide a copy of their palicy and procedure manual for censtruction management to the City for review and approval to use on the
Project.

103.1.1.2 Setup the Expedition software, files, and forms in compliance with the City filing standards, enter in Expedition all initial available
information, and provide copies of the completed information to the City Representative, including contact information of all Project participants and
all Project correspondence received and generated.
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103.1.1.3 Conduct a thorough review of the Project to determine all permits that are required for the Project and verify the permits have been
obtained.
103.1.1.4 Perform a review of the Project documents and forward any review comments to the City Representative.
103.1.1.4.1 Documents. Minimum documents to review include, as applicable to the Project:
103.1.1.41.1 Construction Contract, Plans, General Conditions, Specifications, Special Provisions, and Addenda.
103.1.1.4.1.2 Geotechnical report and site survey.
103.1.1.4.1.3 Utility construction drawings including NV Energy, Phone, Cox Cable, SW Gas, and others.
103.1.1.4.1.4 LEED points to achieve for new building construction.
103.1.1.41.5 Hazardous material surveys, environmental phase 1 and 2 reports, and historical, paleontological, cultural, biological,
endangered species survays, if conducted.
103.1.1.4.1.6 Contractor's Dust Permit and Dust Mitigation Plan; Supplemental Dust Controf Permit for demolition, relocation, or remodeling.
103.1.1.4.1.7 Contractor's Storm Water Permit and Storm Water Pollution Prevention Plan.
103.1.1.4.1.8 Contractor's Traffic Control Plan.
103.1.1.4.1.9 Contractor's trench safety plans and competent person submittat for OSHA compliance.
103.1.1.4.1.10 National Pollutant Discharge Elimination System Permit for groundwater discharge including construction dewatering {NPDES}.
103.1.1.4.1.11 General Discharge Permit for Qil/Water Separators and Best Management Plan. ‘
103.1.1.4.1.12 Air Pollution New or Modified Stationary Source Permit for cooling towers, boilers including swimming pool heaters, generators,
gasoline distribution, and storage tanks.
103.1.1.4.2 Review. Minimum review of documents shall include:
103.1.1.4.21 A review for clarity, completeness, economic feastbility, buildability, errors and inconsistencies, omissions and missing
information, inadequate detailing, dimensional accuracy and consistency, cross-references between various drawings and between drawings
and specifications, and a cross-check between various design discipline drawings for conflicts.
103.1.1.4.2.2 Areview of the confractual terms to determine the requirements for contract administration and enforcement,
103.1.1.4.2.3 A review of Performance Specifications for completeness, gaps in the scope of work, and the required coordination between
trades.
103.1.1.4.2.4 A thorough comparison of the documents to the visual pre-construction site conditions including a review of the adjacent site
conditions beyond that included in the documents.
103.1.1.4.25 A review of the Project site activities including such items as the construction limits and fencing locations, defiveries, fraffic
control, laydown and storage areas, field office and parking areas, temporary utiliies, neighboring land interface, children’s movement to and
from the schools in the area, site security, safety, noise impacts, physical limitations for construction equipment and building components,
drainage plan, and construction phasing.
103.1.1.4.2.6 A review of city furnished items for interface with the Contractor's work and schedule delivery.
103.1.1.4.2.7 A review of multiple owner construction contracts, if any, for coordination and interface.
103.1.1.4.2.8 Identification of activities that will benefif from pre-consiruction conference meetings and checklists such as major concrete pours
and building roofing instalfations. Compile and distribute the fist of required pre-construction conference meetings, and prepare checklists and
meeting agendas for use in the meetings. Submit the Consultant's list of recommended pre-construction conference meetings to the City for
approval.
103.1.1.4.2.9 A review of the common code complaint areas such as ADA slopes and electrical gear clearances.

103.1.2 Substitutions. The Consultant shall:

103.1.2.1 Receive all requests for substitutions from the Contractor and review them for Contract Document compliance, log them into Expedition,
reject or forward them to the City Representative and designer for review and approval.

103.1.2.2In the event Substitution Requests are submitted after the allowable time period, and the Contractor has not provided evidence that the
product is ne longer avaitable through no fault of the Contractor, the Consultant shall forward a written notice of rejection to the City Representative
for review and approval.

103.1.3 Contractor Submittals. The Consultant shall:

103.1.3.1 Prepare a master list of all contractually required submittals in Expedition and distribute copies.

103.1.4 Receive ali Submittals from the Contractor and review each for Contract Doument compliance. In the event the submittal is received in a
manner contrary to the Contract Documents, the Consultant shall forward a notice of rejection to the Contractor, designer and the City
Representative for review and record. No disclaimers are allowed on any document submittals.

103.1.4.1 Generate a submittal leg in Expedition showing each submittal, the date received, date forwarded to the designer, number of days with the
designer, date refurned, designer’s responsg, and the date returned to Contractor,

103.1.4.2 All submittals that are received in accordance with the Confract Documents shall be logged into Expedition and forwarded to the designer
for review and approval or rejection.

103.1.4.3 Re-Submittals shall be handled in the same manner as the original submittal.

103.1.4.4 Prepare a list of deferred submittals provided for in the Contract Documents. Require a schedule for these submittals from the Contractor
and track each deferred submittal to insure the Centractor submits and receives approval so as not to impact the Project schedule.

103.2  PROJECT CONTROL
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103.2.1 Meetings. The Consultant shall participate in preconstruction meetings, job conferences, public information meetings, and other refated
preconstruction meetings. Generate and distribute minutes of alf such meetings.

103.2.1.1 Participate in an initial and periodic "Partnering Meetings” with the City and the Contractor for discussion of shared goals, processes, and
procedures during the construction process, which shall be attended by a Consultant team member who has high-level decision-making authority,
and require the same in all subconsultant contracts. Meeting dates, times, and place will be determined by the City.

103.2.2 Material Deliveries. The Consultant shall ensure that material deliveries match the approved submittals, and that material handling and
storage complies with manufacturer's recommendations, industry pracfices, and the Contract Documents.

103.3  TIME AND BUDGET

103.3.1.1 Preliminary Project Schedule, The Consultant shall: 1) review in detail and report to the City Representative on the compliance with the
Contract Documents of the Contractor's preliminary progress schedule, baseline schedule, and schedule reports, 2} ensure that the Contractor's
baseline schedule adequately depicts all of the significant work activities with reasonable timelines, and 3) provide a written analysis report of the
Contractor's baseline schedule.

103.3.2 Contractor Payment Format. The Consultant shall review the Contractor's payment request format, quantities, schedules, and line items
for compliance with City requirements and the Contract Documents.

103.3.3 Project Status Reports. The Consultant shall review with the City the required format and schedule of the periodic Project status updates
to be provided by the Consultant over the course of the work.

ARTICLE104:  CONSTRUCTION MANAGEMENT AS AGENT - CONSTRUCTION PROCEDURES

1041  DOCUMENT CONTROL

104.1.1 The Consultant shall create and maintain in Expedition the daily reports, submittals, requests for information, field directives, construction
change directives, change orders, comespondence, and any other documents generated. Logs shall show the date each document was received, the
content of the document, the date forwarded to whom, the date returned, the number of days with the reviewer, the response, and the date retumed”
to the Contractor.

104.1.2 The Consultant shall maintain a list of names, addresses, and emergency telephone numbers of all contractors, subcontractors, agencies,
and major suppliers of materials and equipment and provide an up-to-date list to the City Representative.

104.1.3 Prepare and mainfain alt documents required to meet reguiations.

104.1.4 Use acid free paper for Project documents that will become the permanent record for the Project.

104.1.5 Daily Reports. The Consultant shall:
104.1.5.1 Be responsible for producing, in Expedition and separate from the Contractor's daily repart requirement, a report for each day describing
the events which took place, including any relevant conversations, construction conflicts and site meetings.
104.1.5.2 Ensure that the Contractor develops its own daily report and will obtain such reports for the Consultant field office and City record daily.
104.1.5.3 Ensure that the Consultant's and Contractor's daily reports include all of the items required in the Contract Documents, including:
104.1.5.3.1 Working and non-working hours on the Project site,
104.1.5.3.2 The weather conditions and possible weather related delays,
104.1.5.3.3 Name of contractors, suppliers and distributors on site and number of workers for each listed by skill level,
104.1.5.3.4 Deliveries made and the quantily of each delivery,
104.1.5.3.5 Equipment on site by model, and year if possible and whether it was active or idle,
104.1.5.3.8 Inspections and tests conducted and the amount of inspector time spent on site,
104.1.5.3.7 Construction activities conducted and work completed including daily quantities,
104.1.5.3.8 Traffic contrals in place,
104.1.5.3.9 Description of any controversy and how or if the dispute was setfled; any problems that may have delayed the progress and the
reasons for the delay together with the amount of time, personnel and equipment that were idled due to the problem; dates relative to questions
of extras or deletions,
104.1.5.3.10 Instructions given and received and how and to whom the instruction was transmitted (field directive, change order, efc.),
104.1.5.3.11 Any accidents on site and in the general vicinity, safety concemns and actions taken,
104.1.5.3.12 Full descriptions of any utility conflicts or hits encountered together with actions taken and resources idled.
104.1.5.4 Review the Contractor's daily reports and if the Consultant determines that any are inaccurate, incomplete or contain potential claim
information, the Consultant shall generate a response, in Expedition, detailing any concems and requested changes and shall forward these
documents to the City Representative for review and approval.

104.1.6 As-Buiits. The Consultant shall:
104.1.6.1 Maintain a complete set of as-built drawings and specifications for the Project, independent of the Contractor's as-builts.
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104.1.6.2 Verify that the Contractor is maintaining as-buift drawings and specifications in accordance with the Contract Documents.

104.1.7 Photographs. Provide daily photographic documentation of Project site, on CD ROM, prior to and during construction, and make special
note of any pertinent situations.

104.1.8 Project Status Reporting. The Consultant shall:

104.1.9 Provide pericdic project stalus updates in accordance with ¢ify management reporting frequencies and as instructed by the City
Representative. _

104.1.9.1 Prepare a monthly progress and summary report and submit it to the City with the Consultant’s monthly invoice for services.

1042 PROJECT CONTROL

104.24 The Consuitant shall have a representative on-site at all times during construction activity to ensure that activities are performed in
accordance with the Contract Documents.

104.2.2 Authority.
104.2.2.1 The Consultant has the authority fo:
104.2.2.1.1 Issue Notices of Non-Compliance, after consultation with the City.
104.2.2.1.2 Reject delivered non-compliant materials,
104.2.2.1.3 Issue clarffications not resulting in cost, time or esthetic changes, after consultation with the City.
104.2.2.1.4 Issue Field Directives for emergencies and situations that require immediate response, after making every effort to immediately
consuit with the City about the directive,
104.2.2.2 The Consultant does not have the authority to;
104.2.2.2.1 Sign Construction Change Directives.
104.2.2.2.2 Sign Change Orders.
104.2.2.2.3 Sign the Certificate of Substantial Completion.
104.2.2.2.4 Revise the design or approve alternate materials,
104.2.2.2.5 Inspect any work other than that for which they are specifically certified.
104.2.2.2.6 Make public news releases or other information about the Project available to the public or news media.
104.2.2.2.7 Sign or initial any paperwork generated by the Contracior, including verifications of work completed or guantities removed or
delivered. Al such work verifications and other Contractor paperwork issues shall be noted in the Consultant's Daily Reports. The exception to
this policy is the receipt of documents, samples, drawings, and simitar items received from the Contractor, which may be signed for as received.

104.2.3 Meetings. The Consultant shall:

104.2.3.1 Organize and lead all progress and pre-placement meetings in accordance with the Contract Documents.

104.2.3.2Record all meefing minutes in Expedition and distribute copies for review and approval, and make any reasonable and merited
adjustments to the meeting minutes when requested.

104.2.3.3 Participate in periodic partnering meetings and draft minutes from such with copies forwarded to the City Representative for review and
approval,

104.2.4 Coordination. The Consultant shall:

104.2.4.1 Coordinate with agencies and City staff on all aspects of the Project.

104.2.4.2 Keep agencies informed of the City’s public information program.

104.2.4.3 Work with the City public information officer in coordinating groundbreaking and grand apening events, and emergency situations.
104.2.4.4 Work with homeowners, businesses and the public at large to resolve issues and provide updated information as required to give notice of
upcoming work activity that may impact them.

104.2.4.5 Monitor any utility work required on the Project, maintain 24 hour phone numbers for utility company confacts, ensure that the proper
notices to property owners have been delivered for shutdowns, and coordinate the work with the respective utility agencies and companies.
104.2.4.6 Coordinate the activities of any environmental monitoring required for the Project,

104.2.4.7 Work with the Contractor to resolve coordination issues.

104.2.5 Material Testing. The Consuitant shall:

104.2.5.1 Assist in, be aware of the Contractor's schedule of, and note in the daily report on the Contractor's coordination with the on-site quality
inspections, special inspections, and material testing services provided by the City's consultants.

104.2.5.2 Ensure that all testing required by the Contract Documents are conducted and the results are distributed.

104.2.5.3 Review and respond to all inspections and test results provided by the Confractor and forward copies of each fo the City Representative
and designer for review and approval.

104.2.6 Issues Management. The Consultant shall:
104.2.6.1 Track and analyze alf Project issues, disputes, and claims. In Expedition link and attach all of the reference doecuments relating to each
issue.
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104.2.6.2 ldentify and immediately notify the City Representative of any items that have the potential to result in additional project time or cost
impact.

104.2.6.3 Consult with and advise the City as to possible change orders; prepare and issue change orders as requested by the City.

104.2.6.4 Report immediately to the City upon the occurrence of any accident or safety concern and document information observed and corrective
actions taken. Prepare incident reports for all accidents, regardless of the parties involved.

104.2.6.5 Monitor the Contractor's compliance with any NPDES permits and applicable Best Management practices, issue Nofices of Non-
Compliance, and nofify the applicable enforcement agency, as appropriate.

104.2.6.6 Monitor and respond to all traffic control issues.

104.2.7 Notices of Potential Claim. The Consultant shall;

104.2.7.1 Forward any and alt Notices of Potenfial Claim to the City Representative for review and record.

104.2.7.2 Develop a summary of events and submit it with the Notices of Potential Claim.

104.2.7.3 Draft a response fo any Notices of Potential Claim and forward to the City Representative for review and approval.

104.2.7.4 Report any verbal notices of claim to the City Representative and advise the Contractor that written notice is required by the Contract
Documents. If written notice is not provided by the Contractor within 48 hours, issue a letter to the Contractor reguesting the Confractor’s position on
the issue in writing.

104.2.8 Communication,

104.2.9 All construction communication between the Contracior's team and the City's team must be funneled to and conducted between the
Consultant/City Representative and the Conltractor’s superintendent/project manager.

104.2.10 All directions to the Contractor shalt be in writing except that verbal direction may be provided 1) when safety violations are observed which
could threaten fife or property, or 2) when a potential delay can be averted by directing the Centractor to proceed. Any verbal directions must be
followed by written confirmation to the Contractor within 24 hours.

104.2.11 The Consultant shall not provide verbal interpretations of the technical portions of the drawings and specifications, but rather refer such
questions to the designer or City Representative for an answer.

104.2.12 The Consuitant shall note in its Daily Report any verbal or written instructions given or received.

104.3  INSPECTION

104.3.1 General. The Consuitant shall: :

104.3.1.1 Provide inspection of all construction to ensure conformance with the Contract Documents, including the following as applicable to the
Project.

104.3.1.2 Verify that all materials match the approved submittals, upen delivery and prior to installation.

104.3.1.3 Verify that the construction matches the dimensions in the Confract Documents.

104.3.1.4 Request verification of the Contractor for any work that appears mislocated on the site either horizontally or vertically. Notify the City
Representative if the Contractor does not satisfy the Consultant about the issue so additional surveying may be conducted.

104.3.1.5 Verify that all inspections for permits, code, regulafions, and Contract Document compliance have been approved prior to the Contractor
concealing any work. This includes, but is not limited to, inspections by agencies, ufilities, Public Works, Building and Safety, and Special Inspectors.

104.3.2 Roadway. The Consultant shall ensure that;

104.3.2.1 Utilities are marked. .

104.3.2.2 A licensed surveyor provides construction staking showing cut and fill elevations to subgrade and fimits of roadway.

104.3.2.3 The Contractor provides someone to perform grade checking as they excavate or place borrow.

104.3.2.4 After Contractor’s grade checker verifies the finished grade elevation for subgrade, a licensed Nevada surveyor provides hubs verifying the
subgrade elevation at 50 foot intervals. At a minimum, the hubs are to be placed at the back of curb and roadway crown locations.

104.3.2.5 The City material testing consultant provides field density testing of the subgrade material for conformance to the Contract Documents.
104.3.2.6 The licensed surveyor provide hubs at 50 foot intervals after the Contractor completes the placement of aggregate base course material
and has the grade checker verify the finished grade elevation. At a minimum the hubs are to be installed at the back of curb and roadway crown
locations.

104.3.2.7 The field density testing of the aggregate base placement acceptable for grade and surface tolerances has been satisfactorily met.
104.3.2.8 The Contractor has approved submittals for aggregate base courses and geoiech tile material, if applicable, prime and tack coat, and AC
plant mix prior to Contractor placing material.

104.3.2.9 The Contractor place tack coat and prime coat, if applicable, prior to placing bituminous plant mix surfacing.

104.3.2.10 The proper AC mixis used and collect AC fickets while Contractor places AC plant mix.

104.3.2.11 The AC plant mix placement surface is compliant for required texture and tolerance.

104.3.3 Traffic Control. The Consultant shall:
104.3.3.1 Maintain copies of approved barricade plans and petform a daily traffic zone review for compliance.

104.3.4 Concrete Structures. The Consultant shall ensure that:
104.3.4.1 The Confractor submittals including mix designs have been approved prior fo instaltation.
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104.3.4.2 The Pre-placement Inspections have been completed including:
104.3.4.2.1 Lines and Grades including location, elevation, dimensions, shape, drainage, preparation of surface, and bearing.
104.3.4.2.2 Forms including specified type, Iocation, dimensions, tolerances, alignment, stability, surface preparation, tightness, chamfer strips,
inspection cpenings, cleanliness, temperature, and accessories.
104.3.4.2.3 Reinforcing Steel including size (diameter, length, bends, anchorage), grade, location (number of bars, spacing, cover), splices
(overlap, mechanical splice, welded joint, welder qualifications and welder procedures), stability {wire ties, chairs, spacers), cleanliness {no
loose rust, oil, paint, dried mortar, concrete), and protective coating.
104.3.4.2.4 Prestressing Steel {pre- and post-tensioned) including strand, wire, or bar placement, size, location, grade, anchorage, tensioning
sequence, loading and elongation measurements, concrete stressing strength verification, cleanliness, condition of sheathing and protective
coating, grouting of post-tensicned fendons, and sealing of the end anchors.
104.3.4.2.5 Embedments including location, size, and condition,
104.3.4.2.6 Blockouts including location, size, and condition,
104.3.4.3 The Placement Inspections have been completed including:
104.3.4.3.1 Conditions including coordination of concrete delivery, protection against sun, rain, hot, cold, lighting and power.
104.3.4.3.2 Field Tests of Concrete including use of specified mix, field water additions, slump (ASTM C143), temperature (maximum and
minimum as specified), air content (pressure or volumetric, ASTM €231, C173), unit weight {ASTM C138), yield (ASTM C138), cylinder
specimens (identification, mix, location, date), discharge cof ready-mix concrete truckload before 300 revs or 90 minutes (ASTM C94), and initial
curing of cylinder specimens, i.e. field curing (ASTM C31).
104.3.4.3.3 Conveyance of Concrete including nonreactive materials, prevention of segregation and loss of materials, prevention of
contamination, condition of conveying equipment {smooth surfaces, no holes, cleanliness), and use of drop-chutes or funnel hoses to contain
freefall.
104.3.4.3.4 Piacement of Consolidation of Concrete including preparation of contact surfaces, ability of conveying method to place concrete in
all areas of the placement, mortar bedding (use of starter mix), prevention of segregation {no chuting or dropping against forms or
reinforcement), depth of layer {maximum limit), external vibration (spacing to prevent dead spots}, internal vibration (depth of insertion, spacing,
time, vertical insertion, no movement of concrete by vibration), even layering arcund openings and embedments, removal of bleed water, and
removal of temporary ties and spacers.
104.3.4.3.5 The Post-Placement Inspections and Tests have been completed including:
104.3.4.3.6 Finishing, curing, and formwork and shore removal including specified finish, protection of surfaces from cracking due to rapid
drying, proper curing temperature, form removal (field cured cylinder tests or other approved tests), curing compound {ASTM €309), and finish
of formed surfaces (patching and repairs).
104.3.4.3.7 Shoring Removal including location, time of removal, and sequence of removal.
104.3.4.3.8 Tests of Hardened Concrete including curing of specimens (ASTM C31), preparation of concrete cores (ASTM C42), capping
{ASTM C617}, tests for compressive strength (ASTM C42), tests for split tensile strength (ASTM C496), air dry unit weight of lightweight
concrete (ASTM C567), flexural strength (ASTM €293, ASTM C78), specific gravity, absorption, and voids (ASTM C642), first crack strength
and toughness fiber reinforcing (ASTM C1018), and non destructive tests.

104.3.5 Underground Utilities. The Consultant shall ensure that:

104.3.5.1 The Contractor is notifying alt uliliies affected to have their underground utility lines and substructures marked prior to construction.
104.3.5.2 The Contractor is delivering and installing materials that match the approved submittals.

104.3.5.3 The Contractor has notified the City five days in advance of construction that he has reviewed the locations and potholed all existing
underground utilities that may have a conflict with any portion of the work.

104.3.5.4 The Contractor has notified all affected property owners 48 hours in advance of any scheduled utility shutdowns.

104.3.5.5 The Contractor is in compliance with OSHA Construction Standards and the Contract Documents for trench safety and excavations.
Consultant shall perform a daily review of any open trenching for compliance. The Consultant shall be thoroughly knowledgeable with OSHA
Construction Standards 29 CFR Part 1926 Subpart P Excavations and the City's Safety Policy/Procedure for Excavations, and immediately notify the
Contractor and City Representative of any safety concerns.

104.3.6 On-Site Construction. In addition to the code inspections being conducted by Building and Safety, Special Inspectors, and the City's
traffic equipment field personnel for site electrical and streetfights, the Consultant shalf ensure that the constructions is compliant with the Contract
Documents, including:

104.3.6.1 Site Work including survey, rough grading, parking lot, lighting, walkways, landscape, irrigation, utilities, ADA accessibility, and site
specialiies.

104.3.6.2 Building Work including structural, mechanical, plumbing, elecirical, fire sprinklers, communication systems, alarm systems, architectural
finishes, ADA accessibility, and specialties.

104.3.6.3 At a minimum, verify and measure the following items, if specified:

104.3.6.3.1 Exterior concrete flatwork is at least ¥ inch below finished floor slab elevation.

104.3.6.3.2 Metal gauges of flashings, roofing, doors and frames.

104.3.6.3.3 Exterior metal surfaces are galvanized including hoflow metal doors and frames.

104.3.6.3.4 Sheet metal backing is provided on sidewalls of exterior doorways.

104.3.6.3.5 Exterior door hardware is stainless steel.

104.3.6.3.6 Paint thicknesses and minimum number of coats.
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104.3.6.3.7 Wood door tops and bottoms are painted.
104.3.6.3.8 Powder-coated painted surfaces are powder-coated.
104.3.6.3.9 Sidewalks not more than 5% and handicap parking spaces not more than 2% slopes.
104.3.6.3.10 Wheelchair space concrete slab area next to the end of benches is provided.
104.3.6.3.11 Five foot diameter clear space in every room for wheelchair turnaround.
104.3.6.3.12 Thresholds and storefront window sills are set in mastic.
104.3.6.3.13 That the roofing manufacturer's representative is present during installation and approves the installation.
104.3.6.3.14 Ceramic tile joints align with structural joints, with sealant and backer rod.
104.3.6.3.15 Six foot minimum clearance from top of totlot equipment to fabric shade.
104.3.6.3.18 Concrete slabs slope to drains. Slabs recessed for floor finishes.
104.3.6.3.17 THW cu wire is used for all exterior electrical.
104.3.6.3.18 Exterior light poles have oversized handhcles per city standards.
104.3.6.3.19 Electrical clearances around installed gear meet code,
104.3.6.3.20 Electricat circuit, panel, and equipment fabeling meets city standards.

104.3.7 Traffic Signals and Streetlights. The Consultant shall ensure that:
104.3.7.1 The construction is complete and accurate prior to the Contractor calling for ingpection by the City's traffic equipment field personnel.
104.3.7.2 Recurrent problems are not occurring, including:
104.3.7.2.1 Foundations at the wrong elevation, location, orientation, or bolt size,
104.3.7.2.2 Pull box lids incorrectly marked, street lighting,
104.3.7.2.3 Items missing such as street name signs, block # signs, pole and arm caps, and video cameras,
104.3.7.2.4 Traffic signal heads loose or turned, and
104.3.7.2.5 Underground conduit size incorrect,
104.3.7.3 The Public Works construction services inspection checklist has been reviewed by the Consultant and Contractor prior to calling for
inspection including:
104.3.7.3.1 Traffic Signal iuminaries, poles, signal mast arm, luminare arm, signal head, oplicom, pedestrian heads, J-boxes, push butions,
auto-scope, street name sign, pole base, pull boxes, inductive loaps, wire and cabling, signal cabinet, crash caps, signage, and road markings.
104.3.7.3.2 Streetlight luminaries, poles, foundations, pull boxes, crash caps, conduits, and wire and splices.

1044  TIME AND BUDGET

104.4.1 Contractor Payments. The Consultant shall:

104.4.1.1 Review all applications for payment to ensure that all invoices reflect actual work completed in accordance with the Contract Documents.
104.4.1.2 Verify that alt submittals required from the Contractor with each Application for Payment are attached. Request any items from the
Contractor that are required but have not been provided and hold appiication until all required items are provided.

104.4.1.3 In regard to each payment application, issue a recommendation (approval or denial) to the City Representative as to why. The City
Representative wifl then have the responsible charge cf either forwarding the application for payment or rejecting it accordingly.

104.4.1.4 Complete the City's standard pay request form and maintain a pay request funding source tally if requested by the City Representative.
104.4.1.5 Provide the written notice required by NRS 338.525 to the Contractor within 20 days for each payment that is less than the amount claimed
by the Contractor, and deliver the notice to the Contractor in accordance with NRS 338.455.

104.4.2 Prevailing Wage Records. The Consuitant shall:

104.4.2.1 Review the Confractor's monthly prevailing wage records for completeness and accuracy.
104.4.2.2 Notify the City Representative of any reported or discovered prevailing wage viotations.
104.4.2.3 Forward all reviewed prevailing wage records to the City for archiving.

" 104.4.3 Quantities. The Consultant shall:
104.4.3.1 Monitor bid quantities for construction overruns and noitify the City Representative if quantifies are exceeding the bid amount,

104.4.4 Change Orders. The Consultant shall;

104.4.4.1 Create a Change Order Request (COR} log in Expediiion; receive and log alf Contractor submitted CORs.

104.4.4.2 Review all CORs and forward them fo the City Representative and designer. The Consultant shall generate a summary of the
eventsicircumstances surrounding the COR that includes the Consultant's recommendation regarding each matter.

104.4.4.3 Assist in the negotiations of Change Order pricing.

104.4.4.4 Dratt rejections of CORs as deemed appropriate and forward them to the Gity Representafive for review and approval.

104.4.4.5 Prepare the application form and present change orders before the City Change Order Committee for approval.

104.4.4.6 Coordinate and seek the signatures for approval from the City Representative, designer and Contractor for all approved change orders.
104.4.4.7 In the event a change is required but pricing is unable to be mutually agreed upon, the Consultant shall draft a Construction Change
Directive fo the Contractor and forward copies to the City Representative and designer for review and approval.

104.4.4.8 Track Construction Change Directive (force account) work in sufficient detail to properfy evaluate the work effort for payment.
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104.4.5 Schedule Submittals. The Consultant shall:

104.4.5.1 Monthly. Review the Contractor's monthly submitted updated schedules during the course of construction for slippage's, logic revisions,
changes from previous schedules, incorporation of changed conditions, reasonableness, resource loading, and compliance with the Contract
Documents.

104.4.5.2 Revised. Ensure that the Contractor submits revised schedules more frequently than monthly whenever conditions warrant or the Contract
Documents require.

104.4.5.3 Recovery. When required by the Confract Documents or requested by the City Representative, require a recovery schedule from the
Contractor that is acceptable to the City. Review, monitor, and advise the City on the revised schedule and the course of the recovery.

104.4.6 Schedule Reporting. The Consultant shall:

104.4.6.1 Report all schedule changes to the City within ten working days.

104.4.6.2 Generate a response fo the Contractor, which either approves or rejects each Confractor's monthly progress schedule submittal.
104.4.6.3 Provide a monthly written analysis report of the Contractor's monthly update schedule o the City Representative for review and approval.

104.4.7 As-built Schedule. The Consuitant shall maintain an as-built schedule on site and update it monthly to accurately represent completed
work, plus the Contractor's latest schedule for future work, Provide these schedules to the City Representative each month,

ARTICLE105:  CONSTRUCTION MANAGEMENT AS AGENT - CLOSEOUT PROCEDURES
1051 DOCUMENT CONTROL
105.1.1 General. Provide a complete record of Project documentation to the City Representative for Project closeout.

105.4.2 Equipment Verification. The Consultant shall:

105.1.2.1 Ensure that all equipment is demonstrated by the Coniractor (to the City) to be operational in accordance with the Contract Documents.
105.1.2.2 Ensure that all related equipment manuals and warranties are accounted for and delivered to the City Representative.

105.1.2.3 Verify that all spare parts and materials are provided and accounted for in accordance with the Contract Doument requirements,

105.1.3 As-Buiits. The Consultant shall:

105.1.3.1 Review the Contractor's as-built drawings and specifications for accuracy and completeness, compare to the Consultant’s as-built set, and
consalidate the variations into a single set of documents.

105.1.3.2 Verify that the Contractor has provided accurate monument pre-tie sheet and post-tie sheet information acceptable to the City Surveyor
and include in the as-built set of documents.

1035.1.3.3 Delivery the coordinated set of as-builts to the City Representative.

105.1.4 Final Report and Delivery of Project Documentation. The Consultant shal:

105.1.4.1 Prepare a final Project summary report.

105.1.4.2 Complete the City’s Contractor evaluation form.

105.1.4.3 Deliver all electronic and Expedition files on computer disk (OVD) and hard copy. See Exhibit ‘B,

105.1.4.4 Place and label Project files in standard stackable cardboard file storage boxes 12x15x10 with fids.

105.1.4.5 Deliver to the City Representative the complete Project record within 30 days of final payment to the Contractor.
105.1.4.6 Maintain copies of Project files for three years.

1052  PROJECT CONTROL AND INSPECTION

105.2.4 Punchlists and Substantial Completion. The Consultant shall:

105.2.1.1 Upon receiving a Notice of Substantial Completion request from the Conltractor, the Consultant shall coordinate and participate in the walk
through with the City Representative, designer, and Contractor,

105.2.1.2 For projects with permits issued by Building and Safety, collect from the Contractor and forward the Certificate of Occupancy to the City
Representative and file a copy in the Project records. The Certificate of Occupancy is a minimum prerequisite to requesting the Substantial
Completion walk through.

105.2.1.3 Develop in Expedition a punchlist generated from the walk through and forward it to the City Representative and designer for review and
approval prior o forwarding to the Contractor.

105.2.1.4 Upon a finding by the City Representative that the Project is Substantially Complete, the Consultant shalf prepare in Expedition and issue a
Certificate of Substantial Completion for signature by the City Representative and designer. Forward fully signed copies fo the City Representative
and designer for record.

105.2.1.5 Cbserve and verify that all punchlist items are completed in accordance with the Contract Documents.

105.2.1.8 Upon proper completion of the punchlist items, the Consultant shall ensure that the City Representative is properly and promptly notified to
allow for Contractor payment. ]

105.2.1.7 If requested by the City Representative, assist the facility occupants in coordinating their move in, re-keying, utility services and building
system maintenance and security contracis.
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1056.3  TIME AND BUDGET

105.4  Claims. The Consultant shall evaluate outstanding claims by the Contractor and others and make recommendations concerning each to
the City, and work with the City to resolve each.

105.5  Permits. The Consultant shall verify that all permits issued have been completed, signed off by all parties, and filed with the issuing
agency, assist the City and Contractor in closing open permits as needed. This includes, but is not limited to, City of Las Vegas, Clark County, Clark
County Department of Air Quality and Environmental Management, Southern Nevada Health Disfrict, Nevada Division of Protection, Nevada
Department of Transportation, and Federal NEPA permits.

1056  Final Quantities. The Consultant shall determine the final quantities for unit price items and forward a summary to the City Representafive
for review and record. :

10657  Withholding. The Consultant shall determine the proper amounts to withhold for improper, defective, incomplete, and other punch list
work and notify the Contractor in accordance with NRS 338.525 and 338.455. Immediately nofify the City Representative when withheld work is
satisfactorily completed so payment can be made within 30 days as required by NRS 338.525.

105.8  Liguidated Damages. The Consultant shall determine the amount to subtract from the Contract Amount for Liquidated Damages due to
late Project completion and other items contained in the Contract Documents and advise the City Representative, including the following as
applicable;
105.8.1 On-Site Work:

105.8.1.1 Section 01700, Work Required Complete Prior to Substantial Completion

105.8.1.2 Section 01700, Punchlist Completion
105.8.2 Right-of-Way Work:

105.8.2.1 Section 108, Punchiist Completion

105.8.2.2 Section 624, Traffic Control Plan Deficiency - Maintenance

105.8.2.3 Section 624, Traffic Conirol Plan Deficiency - Safety

105.8.2.4 Section 623, LVACTS/FAST Cable Damages

105.8.2.5 Final Payment, The Consultant shall: .
105.8.2.6 Collect the required affidavits and related documents required to accompany the final payment and forward them to the City
Representative including for all projects:
105.8.2.6.1 Certificate of Substantial Completion
105.8.2.6.2 Consent of Surety to Final Payment
105.8.2.6.3 Consent of Surety and Increase of Penalty
105.8.2.6.4 Affidavit of Payment of Debt and Claims
105.8.2.7 And for particular projects as applicable;
105.8.2.7.1 Building and Safety. Final Grading Report, Pad Certification, Finish Floor Elevation Certificate, and Drainage Compliance Report.
105.8.2.7.2 Ofisite Inspection: R-Value Verification Report, Select Backfill Letter, and Final Grading Report.
105.8.2.7.3 State Engineer Dam Safety Permission to Impound submittal package.
105.8.2.8 Review the Final Payment request for the proper accounting of all change orders, modifications, final quantity reconciliation, permanent
withholding, fiquidated damages, and other adjustments made to the Coniract Sum over the course of the Project.
105.8.2.9 Obtain the Final Payment approval from the City Representative.

ARTICLE106:  MATERIAL TESTING SERVICES

1061  GENERAL

106.1.1 The Consultant shall provide staffing and AASTHO certified lab services to provide quality control testing and inspection during
construction. The Consultant shall be responsibie for reviewing documentation including test reports to ensure compliance with the Contract
Documents.

106.1.2 Al terms and conditions contained in the Construction Management as Agent Services section of this Agreement also apply to the Material
Testing Services and personnel.

106.1.3  Upon discovery the Consultant material testing personnel shall immediately reject unacceptable materials during delivery or installation,
and so nofify the Contractor verbally and in writing within 24 hours, without prior consuitation with the City Representative. Notify the City
Representative as soon as practical and enter in the Daily Report.

106.2 DOCUMENTATION
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106.2.1 The Consultant's field testing personnel shall notify the City Representative when establishing the time of arrival and departure from the
site, or the Consultant's Construction Coordinator if the City Representative is not on site.
106.2.2 The Consultant shalf prepare Daily Reports noting the following minimum information over the course of the Project:
106.2.2.1 Time beginning inspection and testing
106.2.2.2 Time ending inspection and testing
106.2.2.3 Total man-hours for each pay rate spent for each day
106.2.2.4 Tests or inspections performed
106.2.2.5 Rejected materials, failed tests or inspections, re-inspections conducted, uncorrected work
106.2.3 The Consultant shall immediately report to the City Representative verbally and in wrifing any:
106.2.3.1 Testing or inspection that fails specifications or requirements.
106.2.3.2 Missed testing or inspections.
106.2.3.3 Testing where there is a reasonable doubt that the future test results may not meet the specifications.
106.2.3.4 Construction that proceeds without the required testing or inspection.
106.2.3.5 Construction that proceeds after uncorrected failed test results or doubtful future resuits.
106.2.3.6 Construction that is not in compliance with the Coniract Documents.
106.2.3.7 Structural failure or collapse.
106.2.3.8 Disciplinary actions taken by regulatory authorities against the Consultant or Contractor.

106.3  SAMPLING AND TESTING CRITERIA

106.3.1 FIELD TESTING

106.3.1.1 The Consultant shall provide field testing for soil, aggregate, concrete, and asphalt required by the Contract Documents.
106.3.1.2 The Consultant shall review and maintain field-testing data and reports for contract compliance.

106.3.2 LABORATORY TESTING-

106.3.2.1 The Consultant shall provide laboratery testing for soil, aggregate, concrete, asphalt, and pipe lining required by the Contract Documents.
106.3.2.2 The Consultant shall maintain all source testing data and reporls, including retesting of failed tests.

106.3.3 LABORATORY TEST RESULTS

106.3.3.1 Soil Tests

106.3.3.1.1 The Consultant shalt perform relative compaction test of subgrade, aggregate base grade and trench backfill for verification of
compliance with the project specifications when directed by the City and follow testing frequencies as shown in ltem 4 — Testing Reguirements. Test
results shall be reviewed and delivered to the City's Representative prior to the Consultant leaving the canstruction site daily.

106.3.3.1.2 The Consultant shall refrieve samples from the Project site and perform laboratory Moisture Density tests when requested by the City.
Test results shall be delivered (o the City or its Agent within _2__ working days following samples being refrieved from the Project site.

1086.3.3.1.3 The Consultant shall retrieve samples from the Project site and perform laboratory Sieve Analysis tests when requested by the City.
Test results shall be delivered to the City or its Agent within _2  working days following samples being refrieved from the Project site.

106.3.3.1.4 The Consultant shall retrieve samples from the Project site and perform laboratory R-Value tests when requested by the City. Test
results shall be delivered to the City or its Agent within _3  werking days following samples being refrieved from the Project site.

106.3.3.1.5 The Consuitant shall retrieve samples from the Project site and perform laboratory Percent of Wear fests when requested by the Clty
Test results shall be delivered to the City or its Agent within _2  working days following samples being retrieved from the Project site.

106.3.3.1.6 The Consultant shall retrieve samples from the Project site and perform iaboratory Plasticity Index tests when requested by the City.
Test results shall be delivered to the City or its Agent within _2 working days following samples being retrieved from the Project site.

106.3.3.1.7 The Consuttant shall retrieve samples from the Project site and perform iaboratory Sulfate Content tests when required by the City. Test
results shall be delivered to the City or its Agent within _3  working days following samples being retrieved from the Project site.

106.3.3.2 Concrete Tests

106.3.3.2.1 The Consultant shall perform on-site slump, temperature, air content, determination of unit weight and consistency tests for verification of
compliance with the Project specifications when directed by the City. Testresults shall be delivered to the City's Representative prior to the
Consultant leaving the construction site daily.

106.3.3.2.2 The Consultant shall prepare a minimum of _4 test cylinders on the Project site at the time of concrete placement and perform
laboratory compressive strength tests when requested by the City. Cylinders shall be cured on-site in a cure box supplied by the Consultant, for a
period of 24 hours before removal. Results shall be delivered to the City within _2 working days following each cylinder being tested.

106.3.3.3 Asphaltic Concrete Tests
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106.3.3.3.1 The Consuitant shall perform on-site density tests by utilizing “Density of Bituminous Concrete in Place by Nuclear Method® ASTM D
2950 methodology at the time of asphaltic concrete placement for verification of compliance with the Project specifications when directed by the City.
Test resuits shall be delivered to the City’s Representative prior to the Consultant leaving the consfruction site daily.
106.3.3.3.2 The Consultants shall refrieve samples from the Project site and perform laboratory Extraction/Gradation tests when requested by the

" City. Test results shall be delivered to the City within _2 working days following samples being retrieved from the Project site.
106.3.3.3.3 The Consultant shall retrieve samples from the Project site and perform laboratory Maximum Theoretical Specific Gravity tests utilizing
the Rice methods, when requested by the City. Test results shall be delivered to the City within _2 working days following samples being refrieved
from the Project site.
106.3.3.3.4 The Consultant shall retrieve samples from the Project site and perform laboratory Unit Weight and Thickness tests when requested by
the City. Test results shall be delivered to the City within _2 _ working days following samples being retrieved from the Project site.
106.3.3.3.5 The Consultant shall retrieve samples from the Project site and perform laboratory Marshall Series tests when requested by the City.
Test results shall be delivered fo the City within _3 working days following samples being retrieved from the Project site.

106.3.3.4 Testing Requirements. The following requirements for material control are included as reference standards and incorporated info the
scope of work. The Consultant shall be responsible for the following testing methodology:
106.3.3.4.1 Trench Backfill - Material sampled shall be tested in accordance with the test method and frequency indicated:

Control Test Test Method Frequency
Maximum Density/Opt. Moisture AASHTO T180 1 per soil type
Sieve Analysis AASHTO T27 1 per soit type
Plasticity Index AASHTO T89 & T90 1 per soil type
Liquid Limit AASHTO T89 1 per soil type
Sulfate Content Cal 417-B 1 per soil type

106.3.3.4.2 Subgrade Materlal - Material sampled shall be tested in accordance with the test method and frequency indicated:

Control Test Test Method ' Frequency

Maximum Density/Opt Moisture AASHTO T180 1 per soil type, Minimum 2
Sieve Analysis AASHTO T27 1 per soil type, Minimum 2
Plasticity Index AASHTO T89 & T90 1 per soil type, Minimum 2
Liquid Limit AASHTO T89 1 per soil type, Minimum 2
Sulfate Content : Cal 417-B 1 per soil type

106.3.3.4.3 Type ll Aggregate Base - Material sampled shall be tested in accordance with the test method and frequency indicated

Control Test Test Method Frequency

Maximum Density/Opt Moisture AASHTO T180 1 per supplier
Sieve Analysis ASSHTO T27 1 per supplier
Fractured Faces Nev T230 1 per supplier
Plasticity Index AASHTO T89 & T90 1 per supplier
Liquid Limit AASHTO T89 1 per supplier
Resistance (R-Valug) AASHTO T190 1 per supplier
Percent of Wear (500 Rev.) AASHTO T96 1 per supplier

106.3.3.4.4 Portland Cement Concrete —~ Concrete cylinders shall be cast and tested in accordance with ASTM. Material shall be sampled and
tested as indicated
No. of Cylinders/

Portion of Work Sampling Frequency Break Days
Sidewalk 1 set per 1000 LF per day (47,14, 28
Curb and Gutter 1 set per 1000 LF per day (4y7, 14,28
Crossgutter 1 set per 1000 LF per day (447,14, 28
iMisc. Structures 1 set per structure per day 4)7,14,28
Driveways 1 set per driveway 47,14, 28

106.3.3.4.5 Bituminous Pavement — Material sampled during paving operation shall be tested in accordance with ASTM using Marshall Apparatus
as indicated:

Control Test Test Method Frequency
Marshall Series ASTM D1559 1 per day
Maximur Theoreticat Density ASTM D2041 1 per day
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Asphalt Content ASTM D2172 2 per day
Aggregate Gradation ASTM C136 & C11Y 2 per day

106.3.3.5 Relative Compaction Testing. The following requirements for Relative Compagction Testing are included as reference standards and
incorporated into the scope of work. The Consuitant shall be responsible for the following field relative compaction tests:

106.3.3.5.1 Trench Backfill — Backfill shall be tested as indicated:

106.3.3.5.1.1 One test per lift per 100 lineal feet of trench or a minimum of two tests per day.
106.3.3.5.1.2 Cne test per lateral.

106.3.3.5.1.3 A minimum of two mainline tests between structures.

106.3.3.5.2 Structure Backiill — Backfill shall be tested as indicated:
106.3.3.5.2.1 One test per Iift per structure or a minfmum of one test per day.
106.3.3.5.2.2 A minimum of one test per structure.

106.3.3.5.3 Subgrade - Subgrade shall be tested as indicated:
106.3.3.5.3.1 One test per 300 to 500 lineal feet per lane {12 foot width) or a minimum of two tests per street.

106.3.3.5.4 Type |l Aggreaate Base — Aggregate base shall be tested as indicated:
106.3.3.5.4.1 One test per 300 to 500 lineal feet per lane {12 foot width} or a minimum of iwo tests per street,

106.3.3.5.5 Curb and Gutter — Aggregate base and subgrade shall be tested as indicated:
106.3.3.5.5.1 One test per 500 lineal feet of curb and gutter or curb or @ minimum of two per street.

106.3.3.5.6 Crossgutter - Aggregate base and subgrade shalf be tested as indicated:
106.3.3.5.6.1 Two tests per complete crossgutter.

106.3.3.5.7 Sidewalk — Aggregate base and subgrade shall be tested as indicated:
106.3.3.5.7.1 One test per 500 lineal feet of sidewalk or a minimum of one per street.

106.3.3.5.8 Driveways — Aggregate base and subgrade shall be tested as indicated:
106.3.3.5.8.1 Residential - one test per complete driveway.
106.3.3.5.8.2 Commercial/Alley — two tests per complete driveway.

106.3.3.5.9 Hot plant mix bituminous pavement - place field density testing of hot bituminous pavement per ASTM D2350 {Nuclear Gauge
Method) shall be performed as indicated:
106.3.3.5.9.1 A minimum of five locations per day.

106.4 CLOSE-OUT
106.4.1 The Consultant shall defiver a final report containing all test results, stamped and sealed by a Nevada professional Engineer.
106.4.2 The Consultant shall, at no additional cast, properly retain samples for a period of one year after completion of the Project, and a longer

- period if so instructed by the City in which case reasona_lbie storage charges will be negotiated prior to the time extension, or the samples delivered to
the City if charges cannot be negotiated.

END OF EXHIBIT “A"
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EXHIBIT “B”

REQUIRED SUBMITTALS
GENERAL

2001 For the services set forth in Exhibit “A” (Scope of Services), the Consultant shall provide the following minimum submittals and
deliverables for the Project, delivered to the City unless noted otherwise, which shall be accomplished as soon as pracical after the
completion of each event, task, phase, and service, and as a prerequisite to payment for each related event, task, phase, and service.
Reference the entire Agreement and other Exhibits for additional Consultant submittals, and documents to be forwarded from the
Confractor,

200.2 Al reports shall be on white acid-free paper, 8-1/2 x 11 inches, suitabile for photocopying and bound in booklet form. It is understood that
the City may make and distribute copies of the reports as necessary in connection with the Project without incurring obligation for
additional compensation.

200.3  Certificates of Insurance ...
The Consultant shall deliver o Insurance Tracking Services, Inc. (ITS), the Ciity's authorized designated representative, a certificate of
insurance with raspect to each required policy to be provided by the Consultant under this Agreement. The required certificates must be
signed by the authorized representative of the insurance company shown on the certificate with proof that such person is an authorized
representative thereof, and is authorized fo bind the named underwriter(s) and their company to the coverage, limits and termination
provisions shown thereon.

Submit certificates of insurance to:

City of Las Vegas

CIO Insurance Tracking Services, Inc. (ITS)
P.0. Box 21919

Long Beach, CA 50801

Account Manager: Michael Palacios
Phone: {888} 435-2955 ext, 503

Fax: 562-435-2999

Email: michael.palacios@instracking.com

A certified, true and exact copy of each of the Project specific insurance policies (including renewal palicies) shall be provided to the City
upon request. .

The Consultant shall promptly deliver to ITS a certificate of insurance with respect to each renewal policy, as necessary to demonstrate the
maintenance of the required insurance coverage for the terms specified herein. Such certificate shall be delivered to ITS not less than 30
days prior to the expiration date of any policy and bear a notation evidencing payment of the premium thereof.

ARTICLE 201:  PRE-CONSTRUCTION
2011 The Consultant shall provide the following:
201.1.1 Resumes for each staff person assigned to the Project for City approval.
201.1.2  Consultant’s policy and procedure manual for construction management for City approval.
201.1.3 Project participant contact list including names, addresses, and emergency telephone numbers of all contractors, subcontractors,
agencies, and major suppliers.
201.1.4 The Consultant’s list of recommended pre-construction conference meetings to the City for approval (concrete pours, roofing, etc.).
20115 List of deferred submittals.

ARTICLE 202:  CONSTRUCTION PHASE - MONTHLY INVOICES

2021  Consultant's Invoice. Together with the Consultant's monthly invoice for services, provide copies of the following documents for the
period covered by the invoice:
202.1.1 A narrative report of the monthly activities and progress.
202.1.2 Consultant's daily photographs of construction activities.
202.1.3 Consultant’s current As-Built Schedule of construction progress and future construction schedute, in both paper and Microsoft Project,
P6 or approved equal electronic file format.

202.2  Contractor’'s Payment Request. Together with forwarding the Confractor's monthly payment request, provide copies of the following
documents for the period covered:
202.2.1 Prevailing wage records.
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202.2.2 Conkractor's photographs of construction activities.

202.2.3 Conlractor's current As-Built Schedule of construction progress and future construction schedule, in both paper and Microsoft Project,
P& or approved equal electronic file format.

202.2.4 Consultant’s monthly written analysis report of the Contractor's monthly update schedule.

203.1

20311
203.1.2
203.1.3
203.1.4

203.4.5

ARTICLE 203:  CLOSE-OUT PHASE - FINAL PAYMENT

Consultant’s Invoice. Together with the Consultant’s invoice for final payment, or upon termination of this Agreement for any reason,
provide:

Report. A final Project summary report.

Daily Reports. The Consultant’s Daily Reports, with original signature of the Consultant.

Photographs. The Consultant's daily photographs, labeled and dated.

As-Builts. The coordinated as-huilt set of drawings and specifications that contains both the Contracter's and Consultant's markups over
the course of the Project, including menument tie information.

Electronic Files. Provide a complete and organized record of the Project documentation on labeled DVDs including but not limited to: final

as-built drawings, Expedition software generated reports and documents, emails, certified payrolls, payment requests, submittals, shop drawings,
test results, delivery tickets, warranties, operating instructions, and close-out manuals.

203.1.5.1 Provide electronic files in the original software format (MS Word, Excel, efc.).

203.1.5.2 Provide pdf or tif electronic files of all fully executed signature documents.

203.1.5.3 Provide electronic copies of all Paper Files referenced in the following paragraph.

203.1.6
2031.7
203.2

203.21
203.2.2
203.2.3
203.2.4
2033

203.31
203.3.2
203.3.3

Paper Files. All original documents relating to the Project produced during the term of this Agreement, organized and labeled in standard
stackable cardboard file storage boxes 12x15x10 with lids.
Evaluation Form. The completed City's Contractor evaluation form.

Contractor's Final Payment Request. Together with forwarding the Contractor's final payment request, provide copies of the following
documents:

Certificate of Substantial Completion

Consent of Surety to Final Payment

Consent of Surety and Increase of Penalty

Affidavit of Payment of Debt and Claims

And for particular projects as applicable;

Building and Safety: Final Grading Report, Pad Certification, Finish Floor Elevation Certificate, and Drainage Compliance Report.

Offsite Inspection: R-Value Verification Report, Select Backfill Letter, and Final Grading Report.

State Engineer Dam Safety Permission to Impound submittal package.

END OF EXHIBIT "B
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EXHIBIT “C”

PERFORMANCE SCHEDULE

ARTICLE 300:  GENERAL

300.1  For the services set forth in Exhibit “A” {Scope of Services), the Consultant's work begins upon written nofice to proceed from the City.
The Consultant's site mobilization shall be performed upon written notification by the City. Services shall be performed by the Consultant in an
expeditious manner so as to not delay the progress of the Project, and in accordance with the time requirements described elsewhere in this
Agreement.

300.1.1 The Scope of Service and compensation set forih in this Agreement are based upon the Consultant and the City each performing its
responsibilities in a timefy manner.
ARTICLE 3¢M:  LATE AND EARLY COMPLETION

3011 The anficipated construction start date of the Project is July 2011 with an anticipated construction term of 490 calendar days for the
Contractor fo achieve Substantial Completion of the Project.

301.2  If the Project is suspended or terminated, or the anticipated construction schedule is reduced, the Consultant shall be paid for the services
pravided to the date of suspension or termination or the services provided within the reduced schedule in accordance with this Agreement.

301.3  If the anticipated construction schedule is exceeded, the Consultant's compensation may continue to be paid from the Total Not-to-Exceed
Cost for Basic Services in Exhihit “D” (Fee Breakdown) until this amount has been expended, and if authorized by the City Representative,

additionally may be paid from the Total Not-to-Exceed Cost of the Additional Services Allowance in Exhibit “D” in accordance with the rates in
Exhibit "E” {Additional Compensation).

301.4  The City reserves the right to adjust the Consultant services to be provided over the course of the Project, which may include the
efimination of the Consultant's role in the Project at any time and.for any reason.

END OF EXHIBIT "C”
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EXHIBIT “D”
FEE BREAKDOWN
TOTAL COMPENSATION
4001  The total compensation to be paid to the Consultant for performance of this Agreement including Basic Services, Additional Services, and

4011

Reimbursable Expenses shall not exceed $2,000,000. This amount is comprised of the parts described in this Exhibit “D” (Fee
Breakdown).

ARTICLE 401:  BASIC SERVICES PAYMENT BASED ON HOURLY RATES AND ADDITIONAL SERVICES RATES
WITH A TOTAL NOT-TO-EXCEED COST

For the services set forth in Exhibit “A” (Scope of Services), the City agress to pay to the Consultant based upon the Consultant Hourly
Rates and Additional Services Rates established in Exhibit “E” {Additional Compensation) based upon the completed and approved
services performed for the prior month. The Consultant agrees to perform the services required under this Agreement Exhibit “A” (Scope
of Services) as directed by the City Representative. Payment shall be made pursuant to monthly invoices submitted in accordance with this
Agreement.

CONSTRUCTION MANAGEMENT AS AGENT SERVICES REMARKS

TOTAL NOT-TO-EXCEED COST | $1,561,737.90

401.2

401.1

401.2

The following Basic Services Worksheet Exhibit D-1 table(s) shows the estimated hours and the dollar cost of those hours to be expended
by the Consultant by various personnel and the monthly cost of authorized services and facilities based on the Additional Services Rates
established in Exhibit “E” over the course of the Project and, afthough this table represents the basis for how the Total Not-to-Exceed
Cost for Basic Services was established, it is not a part of this Agreement and not to be used as the basis for payment. The personnel,
hours, facilifies, assets, and other services provided will be adjusted over the course of the Project at the direction of the City
Representative, with the Consultant earning payment for only those hours and services performed and facilities provided in accordance
with this Agreement. The cost of these adjustmerits shall be calculated utilizing the rates agreed fo in this Agreement to the extent they are
applicable, or otherwise negotiated prior to performance.

The City Representative shall have the authority to make work scope adjustments within the Basic Services Not-to-Exceed Cost without
processing this Agreement for an amendment to be approved and signed by City Council or their designee if (1) the revisions are
documented in writing signed by the Consultant and City prior to performance, (2) the Total Not-to-Exceed Cast for Basic Services is not
exceeded, and {3) the change(s} are within the scope of the Project.

An increase to the Total Not-to-Exceed Cost for Basic Services may only be authorized by written amendment to this Agreement.
FEE BREAKDOWN
Title Hours Rate Cost
Consfruction Manager - PTG 570 $ 229.89 $131,037.30
Construction Coordinator - Stanley 2180 $ 195.00 $425,100.00
Inspector - PTG {Sean Marscheider) 2280 $ 130.00 $296,400.00
Inspector - PTG (Scott Boswell) 2180 $ 12567 $273,960.60
Inspector - Stanley 1040 $ 130.00 $135,200.00
Document Administrator - PTG (TBD) 2180 3 78.00 $170,040.00
Schedule Reviews - PTG {Amnel Sarmiento) 0 $ 18849 | $0.00
Sub Total $1,431,737.90
Subconsultants
Stanley Consultants $0.00
Ninyo&Moore (Testing) $130,000.00
|
Total $1,561,737.90

END OF EXHIBIT 'D”
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ARTICLE 402:  ALLOWANCE FOR ADDITIONAL SERVICES

A Not-To-Exceed Allowance for Additional Services is hereby established as set forth below. The City Representative has authority to pre-
authorize in writing Additional Services up to the Total Not-To-Exceed Cost. Services performed prior to receiving the required written
authorization or in excess of the Total Not-To-Exceed Cost shall ot be obligated for compensation.

Additional Services are services that are not set forth in Exhibit “A” (Scope of Services) as Basic Services, or services that are required
after the Total Not-To-Exceed Cost for Basic Services has been expended. '

The Consuitant shall be compensated for Additional Services in accordance with the Additional Services fees set forth in Exhibit “E”
(Additional Compensation), or if no Additional Service fee has been established for the service, in accordance with the Consultant Hourly
Rates established in Exhibit “E” (Additional Compensation). Additional Service compensation disputes shall be resolved in accordance
with the claims and disputes provisions of this Agreement and shall not be cause for the Consultant to delay providing requested services.
Payment shall be made for each completed Addifional Service pursuant to invoices submitted in accordance with the Agreement.

Increases to this Total Not-To-Exceed Cost for Additional Services may only be authorized by written amendment to this Agreement.

ADDITIONAL SERVICES ALLOWANCE ALLOWED SERVICES

TOTAL NOT-TO-EXCEED COST | $438,262.10 For Additional Services required by an
unexpected event or condition, a need to
increase management oversight, a
construction schedule extension, Consultant
overtime costs, additional subconsultants, and
other project management activities.

END OF EXHIBIT "D*
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EXHIBIT “E”

ADDITIONAL COMPENSATION

ARTICLE 500:  CONSULTANT HOURLY RATES

110203-TF
CM Jones Valley View Coridor Improvements

500.1  The following hourly rates are to be used as the basis for negotiation of added and reduced services. These hourly rates are valid for the
duration of the Project and include salary costs, overhead, administration and profit. The overhead included in these rates covers all
support personnel who normally work on non-specific project tasks including but not fimited to receptionists, senior executives together
with their assistants, financial accounting personnel, and facility, equipment, and IT mainfenance personnel.

CLASSIFICATION (see Exhibit "F" Key Personnel for personnel names) RATE UNIT
Responsible In-Charge Persaon $229.89 Per Hour
Consultant Representative $229.89 Per Hour
Construction Cocrdinator $195.00 Per Hour
Construction Inspector $130.00 Per Hour
Document Administrator $78.00 Per Hour
| Material Testing Technician N/A Per Hour
Survey Crew (2 person) N/A Per Hour
Tortoise/Owl Monitcring NIA Per Hour
Paleontological Monitering N/A Per Hour
ARTICLE 501:  ADDITIONAL SERVICES RATES
5011 The cost of the following services and facilities has been negofiated as of the date of this Agreement.
SERVICES and FACILITIES FIXED FEE
Field Office as described in Exhibit “A” (in addition to that being provided by the Contractor) $2,500 Per Month or pro-
rata share thereof
Mobilization / Demobilization $3,000 Lump Sum

501.2

The cost of the following testing and laboratory services has been negotiated as of the date of this' Agreement.
TESTING and LABORATORY SERVICES ‘ FIXED FEE Per TEST
M/D Relationship $165
Sieve Analysis $100
Plastic Limits $100
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501.3

110203-TF
CM Jones Valley View Corridor Improvements

Percentage Wear $145
R-Value $225
Fractured Faces $140

Sand Equivatent $85
Extraction Gradation $195
Maisture Content — Asphalt $45
Theoretical Max SpG $100

Bulk SpG-Compacted Mix (2) $200 per test
Marshall-Stability and Flow {2) $205 per test
Retained Tensile Strength (3) $300 per test
Bulk SpG-Cores (2) $75 each
Concrete Compressive Strength (4) $20 each
Concrete Compressive Strength (6) $20 each
Rip-Rap SpG $100
Rip-Rap Percentage Wear $145

These Additional Services Rates are valid for the duration of the Project and include salary costs, equipment, overhead, administration and
profit. For Additional Services of sub-consultants, the City shall compensate the Consultant a multiple of one and five hundredths (1.05)
times the amounts billed fo the Consultant for such services, which multiple has been included in the Additional Services fees shown

herein.

END OF EXHIBIT “E”
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110203-TF
CM Jenes Valley View Gerridor Improvements

EXHIBIT “F”

KEY PERSONNEL LIST

ARTICLE 600:  CITY PERSONNEL

600.1  CITY REPRESENTATIVE: John C'Connell

ARTICLE601:  CONSULTANT’S PROJECT STAFF

601.1  The following personnel wilt be assigned by to work on the Project. Any changes require City approval,

601.1.1 CONSULTANT REPRESENTATIVE (who may also be one of the following staff): Jack Sjostrom, P.E.

601,1.2 CONSTRUCTION COORDINATOR: Jeff Radke, P.E.
601.1.3 CONSTRUCTION INSPECTOR: TBD

601.1.4 DOCUMENT ADMINISTRATOR: TBD

601.1.5 OTHER PERSONNEL:

601.1.6 RESPONSIBLE IN CHARGE PERSON (Mandatory under NRS 338 Construction Manager as Agent, who may also be one of the above
staff)

List name of individual Architect, individual Engineer, or Contractor company name as licensed:

List Architect, Engineer, or Contractor license number: Raymond Herweg, P.E - 19706

ARTICLE 602:  CONSULTANT'S SUBCONSULTANTS

The following subconsultants wifl be contracted with and utilized by the Consultant to work on the Project. Any changes require City approval. All
work will be performed by the Consultant's employees or the folfowing subconsultants:

602.1.1 MATERIAL TESTING: Ninyo & Moore

602.1.2 ENVIRONMENTAL MONITORING:

602.1.3 CIVIL ENGINEER:

602.1.4 STRUCTURAL ENGINEER:

602.1.5 MECHANICAL ENGINEER:

602.1.6 ELECTRICAL ENGINEER:

602.1.7 LANDSCAPE DESIGN:;

- 6021.8 COST ESTIMATOR:

602.1.9 GEOTECHNICAL ENGINEER,;

602.1.10 LAND SURVEYOR:

END OF EXHIBIT *F"

Page 35 of 37



