Agreement No, 110220-DC
Rancho Drive Capacity Improvements
Decatur to Rainbow

PRIME DESIGN SERVICES AGREEMENT
FOR

RANCHO DRIVE CAPACITY IMPROVEMENTS - DECATUR TO RAINBOW

THIS AGREEMENT is made and entered into this day of , by and between the CITY OF LAS
VEGAS, a municipal corporation within the State of Nevada (herein the “City") whose addrass is 400 Stewart Avenue, Las Vegas, Nevada 89101,
and STANLEY CONSULTANTS, INC., {the "Consultant’), a corparation, whose address is 5820 S. Eastern Avenue, Suite 200, Las Vegas,
Nevada, 89119

WITNESSETH:

WHEREAS, the City intends fo construct the Rancho Drive Capacity Improvements — Decatur to Rainbow {herein the “Project’);
and

WHEREAS, the City desires to retain the Consultant who will be responsible for providing the professional services more fully
described below and in the exhibits aitached hereto; and

WHEREAS, the Consultant is properly licensed pursuant to NRS Chapter 623, 623A, or 625, whichever is legally required for the
services to be provided within the State of Nevada, and if applicable to the Consultant's business organizafion, is in compliance with NRS 623.349
for. architects, interior designers, and residential designers and NRS 623A.250 for landscape architects, which requires that control and no less than
two-thirds ownership of the business organization or association be held by persons registered or licensed in the State of Nevada pursuant to NRS
Chapters 623, 623A, or 625, and possesses the special knowledge, skills and expertise to perform the services hereinafter set forth within the time
required under this Agreement.

NOW, THEREFORE, in consideration of the above premises, the parties hereto agree to the following terms, conditions and
covenants set forth in Sections One through Ten hereof.

SECTION ONE
CONSULTANT RESPONSIBILITIES

1.01 Description of Consuftant’s Services. For the compensation set forth in Seclion Seven, the Consultant hereby agrees to
perform the basic services set forth in the Scope of Services, Exhibit “A” attached hereto and incorporated herein as a part of this Agreement and, if
s0 requested, the additional services set forth in the Additional Compensation, Exhibit "E" attached hereto and incorporated hersin as a part of this
Agreement and to provide the submittals described in the Required Submittals Exhibit “B,” attached hersto.

1.02 Performance Standards. In performing the services set forth in this Agreement, the Consultant shall follow the practices
consistent with the generally accepted standards in the profession of the services being provided to the City pursuant to this Agreement.

1.03 Document Review. The Consultant shall be responsible for reviewing each document prepared by the Consultant and its
subconsultants including, without limitation, the plans, drawings and specifications for the purpose of ensuring that such documents are technically
sound, in conformance with applicable federal, state and local iaws and other regulations, and do not violate or infringe upon any patent rights.

1.04 Waiver. The City's approval of any documents or services furnished by the Consultant shail not in any way relieve the
Consiiltant of responsibility for the professional and technical accuracy of its documents or services. The City’s review, approval, acceptance or
payment for any of the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement or
of any cause of action arising out of the performance of this Agreement. The Consultant shall remain liable for any damages to the City caused by
the Consultant's negligent act or omission committed in the performance of this Agreement.

1.05 Designation of Consultant’s Representative. The Consultant's representative is the individual identified in the Key Perscnnel
List, Exhibit “F” attached hereto (the “Consultant Representative”) to act in that capacity, who shall be responsible for the services required under
this Agreement. The services specified by this Agreement shall be performed by the personnel identified in the Key Personnel List provided that such
associates and employees perform under the personal supervision of the Consultant Representative. .

If any person or subconsultant who is expected to provide any of the services required under this Agreement is objectionable to the City for
any reason, the Consultant shall, without additional compensation, replace such person or subconsultant with someone acceptable to the City.
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If the Consultant's personnel are unable to complete their responsibilities for any reason under this Agreement, or the Consultant desires
for any reason to substitute personnel assigned to the Project, the Consultant agrees to obtain the approval of the City for the substitution. The City
shall not unreasonably deny approval unless the City adjudges the substitution not be in the interest of the City or the Project.

If the Consultant fails to make an acceptable replacement within thirty (30) days, the City may terminate this Agreement for default as
provided in Section 10.03 of this Agreement,

1.06 Correspondence Review. The Consultant shall furnish the Gity Representative copies of each correspondence, if any, sent to
any contractor involved with the Project, and to any regulatory agencies, for approval and review prior ¢ mailing such correspondence.

1.07 Cooperation with the Cify. The Consultant agrees that its officers, associates, employees and subconsultants will cooperate
with the City in providing the services under this Agreement and will be, with advance notice, available for consultation with the City at such
reasonable fimes as to not conflict with the City’s other responsibilities.

1.08 Responsibility for Construction Document Revisions.

A, Applicabifity. The Consultant's responsibility described in this Section applies only if the Consultant is responsible for providing
a construction cost estimate and preparing construction documents for the Project.

B. Responsibility for Revisions. The Consuttant does not warrant or represent that the bids or proposed price received by the
City to construct the Project will come within the Construction Cost Budget set forth in the Scope of Services or as may be otherwise agreed upon in
writing by parties. If the bids or proposed price received by the City exceeds the Consiruction Cost Budget, the Consultant agrees to cooperate with
the City in revising the requirements of the Project as required to lower the cost to within the Construction Cest Budget and to modify the construction
documents without additional compensation. In order to meet the Construction Cost Budget, the Consultant may, with the approval of the City,
segregate portions of the work as separate alternate bid items so that bids received by the City to construct the Project will come within the
Construction Cost Budget.

“Construction Cost Budget” as used herein means the monetary limit established by the City for construction of the Project which limit
includes the cost of the Contractor’s labor, materials, equipment, expenses, overhead and profit, but excludes the Project’s soft costs, cost of change
orders and cther cost impacts encountered after award of the construction contract.

SECTION TWO
CITY RESPONSIBILITIES

2.0 Cify Representative. The Director of Public Works or his authorized representative identified in the Key Personnel List is hereby
designated as the City's representative (the “City Representative™} with respect to this Agreement. The City Representative shall have complete
authority to transmit instructions, receive information, interpret and define the City's policies and decisions with respect to the services of the
Consultant. The City Representative is not authorized to change or waive any of the provisions set forth in Seclions 1.01 through 10.24 of this
Agreement,

2.02 Review of Consultant’s Services and Documents. The services to be performed by the Consultant shall be subject to
periodic review by the City Representative. To prevent an unreasonable delay in the Project, the City Representative will endeavor to examine and
comment in witing on the documents furnished by the Consultant including, without himitation, the plans, drawings, specifications, test results,
evaluations, and reports within twenty-one (21) days of receipt of such documents, unless the Contract provides for a different review time with
respect to the document. ’

2.03 Access to Records. The City shall, without charge, fumish a copy to, or make available for examination or use by, the
Consultant, as it may request, any documents and data which the City has available including, without limitation, reports, maps, plans, specifications,
surveys, records, ordinances, codes, regulations, and other documents related to the services required under this Agreement. The City shall assist
the Consultant in obtaining data and documents from public agencies and from private citizens and business firms whenever the City determines that
such material is necessary for the completion of the services required by this Agreement.

2.04 Cooperation with Consuftant. The Cily agrees that ifs officers and employees will cooperate with the Consultant in the
performance of this Agreement and will be, with advance notice, available for consultafion with the Consultant at such reasonable times as fo not
conflict with the Consultant's other responsibilities. The City shall provide access to the Consuitant on to the Project site as may be required to
perform the services under this Agreement.
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SECTION THREE :
CHANGES TO CONSULTANT’S SERVICES

3.1 Requested Changes. The City may at any time, by wiitten order, make a change in the services to be performed by the
Consuitant under this Agreement.

3.02 Adjustment of Compensation. If the change requested by the City causes an increase or decrease in the cost or time required
to perform any of the services required under this Agreement, an equitable adjustment shall be made in the compensafion to be paid to the
Consultant under Section Seven, or in the performance schedule under Section Eight, or both, and this Agreement shall be modified in writing
accordingly. Each claim for adjustment under this Section must be asserted in writing within thirty (30) days from the date of receipt by the
Consultant of written notification of the change, unless the City grants in writing an extension. Provided proper nofice has been given to the City as
required herein, the claim for an adjustment shall be handled pursuant to the provisions of 10.20B and 10.20C of this Agreement. The failure to
provide nofification of the claim within the time required herein shall constitute a waiver of the right to seek any equitable or legal adjustment in
compensation with respect to that change.

SECTION FOUR
ADDITIONAL SERVICES OF CONSULTANT

4.01 Additional Services. The Consultant shall provide the additional services described in the Additional Compensation if, and only
if, s0 requested in writing by the City. Payment for the additional services will be made to the Gonsultant in accordance with Section Seven of this
Agreement.

4.02 Attendance at Meetings or Public Hearings. The Consultant shall notify the City in advance of any additional costs which may
be incurred prior to attending any meetings or public hearings as may be necessary in connection with the services performed by the Consultant
under this Agreement.

SECTION FIVE
SUBCONSULTANT AGREEMENT

5.0 Subconsuitant Provisions. If, with the approvat of the City as required pursuant to Section 10.07, the Consultant enters info an
agreement with a subconsultant for the performance of any of its obligations under this Agreement, the Consultant agrees to include in each
subconsultant agreement a provision that:

(i) the Consultant agrees to pay the subconsultant when paid by the City for that portion of the services provided to the
City and that no liability arises on the part of the Consultant for payment of the subconsultant services untit payment has been made by the City. If
the City has paid the Consultant for the subconsultant services, the subconsultant’s only recourse is against the Consuttant and not against the City,
either through the institution of legal or equitable action or the attachment of any lien,

(i) the subconsultant shall have no more rights against the City than that of the Consultant,

{fii) the subcensultant agrees to be bound by the terms, conditions and obligation of this Agreement unless the City has
approved any deviation, change or modification in writing, and

{iv) unless otherwise approved in writing by the City Representative, the subconsultant shall obtain and maintain
professional liability insurance {Errors and Omissions coverage) in connection with the subconsultant services in an amount equal to that required of
the Consultant in this Agreement.

SECTION SIX
TERM OF AGREEMENT

6.01 Term. This Agreement shall commence on the day it is approved by the City (which date shall be inserted in the introductory
paragraph of this Agreement) and shali remain in force and effect until the Project is completed unless terminated eartier pursuant to Section 10.02
or 10.03 of this Agreement. Such termination shall not release either party from any of ifs continuing obligations under this Agreement.
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6.02 Disputes. This Section shall not be construed to preclude the filing of any dispute arising out of the performance of this
Agreement or in connection with the subject matter hereof, nor shall this Section be construed to change the date or the time on which a cause of
action arising out of the performance of this Agreement or in connection with the subject matter hereof, would otherwise accrue under the statutes of
limitation or doctrines of law.

SECTION SEVEN
COMPENSATION AND TERMS OF PAYMENT

7.01 Compensation: Basic Services. For the services to be performed by the Consultant under this Agreement and set forth in the
Scope of Services, the City agrees to pay the Consultant the fee in the amount identified in the Fee Breakdown, Exhibit “D” attached hereto,
pursuant to invoices submitted in accordance with Section 7.04 of this Agreement.

7.02 Compensation: Additional Services. For any services not set forth in the Scope of Services, the City shall pay to the
Consuitant either a lump sum fee, or an hourly fee based on the hourly labor rate schedule set forth in the Additional Compensation, whichever is
agreed to by the parties, provided prior written approval for such services is given by the City Representative. '

7.03 Compensation: Reimbursable Expenses. The Consultant agrees that all of its direct and indirect expenses are included in
the fee for Basic Services and the agreed upon compensation for any Additional Services, except as may be specifically allowed for reimbursable
expenses as part of the Additional Compensation.

7.04 Payment Invoicing. The Consultant may submit an invoice for payment for the services provided by the Consultant based on
the manner or method of payment set forth in the Fee Breakdown. The City Representative will notify the Consultant of any problems regarding the
invoice within fourteen (14) days from receipt thereof. If no response is received from the City Representafive within the aforementioned period of
time, the Consultant may expect payment within a period of (60) days from the date of receipt by the City. If payment has not been received within
- the sixty (80) days, the Consultant agrees to contact the City Representative to resolve the problem causing the delay. If resolution of the defay is
not satisfactory to the Consultant, the Consultant may submit a claim pursuant to Section 10.20A of this Agreement.

7.05 Right to Off-Set. The City Representative may subfract or offset from any unpaid invoice from the Consultant any ¢laims which
the City may have for failure of the Consultant to comply with the terms, conditions or covenants of this Agreement, or any damages, costs and
expenses caused by, resulting from, or arising out of the negligent act or omission of the Consultant in the performance of the services under this
Agreement including, without limitation, any error or deficiency in the report or other documents prepared by the Consultant. The City
Representative shall provide a written statement to the Consultant of the off-set which has been subtracted from any payment to the Consuitant
along with appropriate documentation and receipts, if any, and a description of the failure, error or deficiency attributed to the Consultant. If the
Consultant disputes the right or amount of the off-set made by the City, the Consultant may file a claim pursuant to Section 10.20 of this Agreement.

.06 Final Payment. Upon completion of the services required under this Agreement, and acceptance thereof by the City (which
acceptance will not be unreasonably withheld), the Consuliant will, within sixty (60) days of the Cily's acceptance, be paid the balance of any money
due for such services.

SECTION EIGHT
PERFORMANCE SCHEDULE

© 8.01 Performance Schedule. The Consultant shall perform and complete the services required under this Agreement according to
the schedule {the “Performance Schedule™ set forth in the Schedule of Performance, Exhibit "C" attached hereto. If the performance of services is
delayed or submittals are not delivered in the time period as outlined in the Performance Schedule, the Consultant shall nofify the City
Representative in writing of the reasons for the delay and include a plan which brings the Consultant's performance into compliance with the
Performance Schedule.

SECTION NINE
AUDIT: ACCESS TO RECORDS

9.01 Records. The City shall have the right to audit the Consultant's books, records and other documents directly pertinent to the
performance of this Agreement. The Consultant agrees to maintain books, records and other documents directly pertinent to performance of this
Agreement in accordance with generally accepted accounting principles and practices. The Consultant shall also maintain the financial information
and data used to prepare or support the invoices submitted to the City. Audits conducted pursuant to this provision shall be in accordance with
generally accepted auditing standards, procedures -and guidelines of the City, or its designated representative. The City, or its duly authorized
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representatives, shall have access to such books, records, and documents for the purpose of inspection, audit and copying. The Consuttant will
provide proper facilities for such access and inspection.

9.62 Disclosure. The Consuitant shall be afforded the opportunity for an audit entrance and exit conference and an opportunity to
comment and submit any supporting documentation on the pertinent portions of the draft audit report, and that the final audit report will include the
written comments, if any, of the Consultant.

9.03 Period of Maintenance. The books, records and ofher documents under Sections 9.01 and 9.02 of this Agreement shall be
maintained for three (3) years after the date of the final payment for the services under this Agreement. In addition, those records and other
documents which relate to any arbitration, litigation or the settlement of any claim arising out of this Agreement, or to which an audit exception has
been taken, shall be maintained and made available until three (3) years after the date that the arbitration, litigation or exception has been resolved.

9.04 Subcontract Provisions. The Consultant agrees to include Sections 9.01 through 9.03 of this Agreement in all its subcontracts
directly related to performance of services specified in this Agreement which are in excess of $10,000.

SECTION TEN
MISCELLANEOUS PROVISIONS

10.01 Suspension. The City may suspend, without cause, the performance by the Consultant under this Agreement for such period of
fime as the City, in its sole discretion, may prescribe by providing written notice to the Consultant. The suspension shall be effective as of the date
set forth in the written netice. With such suspension, the City agrees to pay to the Consultant the amount of compensation, based on percentage of
completion of the Project, earned as of the effective date of suspension less all previous payments. The Consultant shall not provide any further
services under this Agreement after the effective date of suspension until otherwise notified in writing by the City. In no event shall the City be liabie
to the Consultant for services in excess of the percentage of the Project completed at the time of suspension.

If, after notice to resume performance has been given by the City, the suspension was for a period in excess of ninety (90) days, which has
resulted in an increase in the performance of the Agreement to the Consultant and:

(i) the Consultant was not a contributing cause for the suspension,
(ii) the Consultant has not received an equitable adjustment under another provision of this Agreement, and
(iii) the Consultant could not mitigate the increase in the performance cost,

then the Consuitant's fee shall be reviewed by the City and, if justified, equitably adjusted to provide for any additional expenses resulting from the
suspension.

10.02. Termination for Convenience. The City reserves the right to terminate this Agreement without cause or default on the part of
the Consultant with ten (10} days' prior written nofification to the Consultant served pursuant to Section 10.18 of this Agreement. In the event of
termination, without cause or default, the City agrees to pay to the Consultant the reasonable value for the services performed as of the date that
nofification of terminaticn is received by the Consultant. In no event shall the City be liable to the Consultant for services in excess of the percentage
completed at the time of termination.

10.03 Termination for Cause or Other Resolution.

A Default. The occurrence of any of the following events shall constitute a default by the Consultant hereunder (herein “Event of
Default™). If, during the term of this Agreement, the Consultant:

{ defaults in the due observance and performance of any term, conditicn or covenant contained in this Agreement,

(ii) (a) voluntanly terminates operations or consent to the appointment of a receiver, trustee or liquidator of the Consultant
for all or @ substantial portion of its assets, (b) is adjudicated bankrupt or insolvent or files a voluntary pefition in bankruptcy, or admits in writing to
the inability to pay ifs debts as they become due, {c) make a general assignment for the benefit of creditors, (d) file a pefition or answer seeking
reorganization or an arangement with creditors or take advantage of any insolvency law, or (e} if action shall be taken by the Consultant for the
purpose of effecting any of the foregaing,

(iii) allows any warrant, execution or other writ to be issued or levied upon any property or assets of the Consultant which
confinues unvacated and in effect for a period of thirty (30) days, or
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(iv) fails, in the judgment of the City, to provide the services hereunder properly and with proper dispatch in accordance
with the time schedule set forth in this Agreement,

and the default continues five {5) days after written nofice is given to the Consultant pursuant o Section 10.18,

B. City’s Rights. Upon the occurrence of an Event of Default, and without prejudice to any other right or remedy it may have at law
or equity, the City may:

(i) terminate this Agreement, suspend payment of all pending invoices otherwise due to the Consultant hereunder, and
- finish this Agreement by such means as desmed appropriate by the City, reserving the right to deduct from any balance due Consultant the cost of
completing this Agreement. In the event the cost of finishing the Consultant's performance of this Agreement exceeds the balance due the
Consultant, the excess shall be paid by the Consultant to the City within five (5) days of invoicing by the City,

(i) terminate this Agreement, and the obligations imposed hereunder, including the obligation of any further payment for
the services of the Consultant except for the reasonable value for the services performed fo the date of termination, or

i) Continue with performance by the Consultant and serve within a reasonable time after completion of the Agreement a
request to arbitrate the Event of Default as a ciaim or dispute pursuant fo the arbitration procedure set forth in Section 10.20.

In the event that the City elects to implement (i) above, the costs and expenses of completing this Agreement shall be computed and audited by the
City's designated representative. The audit shall be conducted in accordance with generally accepted accounting principles and the cost thereof
shall be paid by the Consultant.

10.04 Ownership of Documents.

A, Architectural Works. To the extent that the Consultant’s services involves the design of an architectural work as defined herein,
the Consultant shall retain all common law and statutory rights of ownership, including copyrights, o the drawings and specifications prepared by the
Consultant for this Project. The Consultant is deemed to be the author of the drawings and specifications as instruments of service to the City.
Notwithstanding the foregeing, the Consultant hereby grants to the City the right to use {including the right of reproduction and use in the creation of
new documents) the drawings and specifications for the purpose of completing the Project or for any subsequent maintenance, repair, renovation,
remodeling or addition thereto. The rights granted herein to the City shall extend and include any new consultant which the City may retain for the
aforementioned purposes. The Consultant hereby releases the City, and any new consultant retained by the City for the aforementioned purposes,
from any and all claims in connection with the use or reproduction of the drawings and specifications. The Consultant agrees to execute such
documents reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection including written
permission to make changes or modifications fo the plans.

B. Other Works. To the extent that the Consultant's services does not involve the design of an architectural work, the City shall
have all common law and statutory rights of ownership, including copyrights, to the plans, drawings, specifications and other documents {including,
without limitation, design concepts and sketches, test results, evaluations, reports and studies, excepting any proprietary forms, templates, and
checklists specifically listed for City ownership exclusion elsewhere in this Agreement) (collectively herein the “Documents™} prepared or assembled
by the Consultant, or any of its subconsultants, for this Project. The Consultant hereby releases the City, and any new consultant retained by the
City from any and all claims in connection with the use or reproduction of the Documents. The Consuftant agrees to execute such documents
reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection including written permission to
make changes or modifications to the plans. The Consultant shall be entifled to retain a reproducible copy of the documents furnished to the City.

C. Definition of Architectural Work. For purposes of this Agreement, “architectural work” shall have the same definition as set
forth in Architectural Works Copyright Protection Act of 1990, P. L. 101-650, Title VIi, Section 70 et. seq.

D. Delivery of Documents. |n the event of the completion, suspension or terminaticn of this Agreement, the City shall have the
right fo require delivery of any and alt of the plans, drawings, specifications, and alt other documents (including, without limitation, design concepts
and sketches, test results, evaluations, reports and studies), including the magnetic or electronic media of the aforementioned documents, not in the
passession of the City.

E. Confidentialify. The plans, drawings, specifications and other documents {including, without limitation, design concepts and
sketches, test results, evaluations, reports and studies) (including the magnetic or electronic media of the aforementioned documents) which are
prepared or assembled by the Consultant, or its subcensultants, under this Agreement shall not be made available to any individual or organization
without the prior written consent of the City. Except for marketing pamphtets and submittals to clients, the Consultant shall not publish, submit for
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publication, or publicty display the Project without the written consent of the City. The obligations of confidentiality shall survive the termination of this
Agreement.

F. Contractual Rights, Notwithstanding the provisions of 10.04 A above, the City is hereby licensed to use all design concepts
developed by the Consultant and subconsultants under this Agreement, including the right to construct derivative works of the Project, and to use the
design concepts for other projects of the City. The design concepts include, but are not fimited to, the form, aesthetic appeal, site layout, the
arrangement and compoesition of spaces and elements, the use of colors and materials, system designs, construction methods and interior design.

10.05 Insurance. The Consultant shall procure and maintain, at its own expense, during the entire term of the Agreement, the
following insurances:

A. Worker's Compensation Insurance. This insurance shall protect the Consultant and the City from employee claims based on
job-related sickness, disease, or accident,

B. Commercial General Liability Insurance. This insurance shall protect the Consultant, its agents and vehicles used to provide
the services required under this Agreement from claims of personal injury {including death} and property damage. Such coverage shall be in a
minimum amount of $1,000,000 combined singls limit for the period of ime covered by this Agreement. The Consultant’s general liability insurance
policies shall be endorsed to include the City as an additional insured.

C. Commercial Automobile Liability Insurance. This insurance shall protect the Consultant from claims of limits no less than
$1,000,000 combined single limit per occurrence for bodily injury and property damage to include, but not be limited to, coverage against all
insurance claims for injuries to persons or damages to property which may arise from services rendered by Company and any auto used to the
performance of services under this Centract. The policy must insure all vehicles owned by the Company and include coverage for hired and non-
owned vehicles. The Consultant's automobile liability insurance policies shall be endorsed to include the City as an additional insured.

D. Professional Liability Insurance (Errors and Omissions Coverage). This insurance shall protect the Consultant from claims
arising out of performance of professional services caused by a negligent act, emor, or omission for which the insured is legally liable. Such
coverage shall be in a minimum amount of $1,000,000 for the period of time covered by this Agreement,

E. Cancellation or Modification of Coverage. The Consultant’s Commercial General Liability and Professionat Liability Insurance
Policies shall automatically include or be endorsed fo cover the Consultant's contractual liability to the City under this Agreement, and with respect to
its Commercial General Liability Policy, to waive subrogation against the City, its officers, agents, servants and employees. The policies shall
provide that the City will be given thirty (30) days’ nofice in writing of any cancellation of, or material change in, the policies.

F. Certificates and Endorsements. The ceriificates and endorsements for each insurance policy are to be signed by a person
autharized by that insurer and licensed by the State of Nevada. All deductibles and self-insured retentions shall be fully disclosed in the Certificate of
insurance. No deductible or self-insured retention may exceed $25,000 without the written approval of the City. The Consultant shall deliver fo the
City's authorized designated representative named in Exhibit “B” (Required Submittals) certificates indicating that such insurance is in effect before
any services are provided under this Agreement and renewal certificates not less than 30 days prior to the expiration date of any policy.

G. Period of Coverage. If the insurance coverage is underwritten on a "claims made” basis, the refroactive date shall be prior to or
coincident with the date of this Agreement and the Certificate of Insurance shall state that coverage is “claims made” and the retroactive date. Upon
availability, the Consultant shall maintain coverage for the duration of this Agreement and for two years following completion of this Agreement.

10.06 Indemnity. Notwithstanding any of the insurance requirements set forth in Section 10.03, and not in fieu thereof, the Consultant
shall defend, indemnify and hold the City, its Mayar, Councilmen, officers, employees and agents (herein the “Indemnities”), harmless from any and
all claims (including, without limitation, patent infringement and copyrights claims), damages, losses, expenses, suits, actions, decrees, judgments,
arbitration awards or any other form of liability (including, without fimitation, reasonable attorney fees and court costs) (collectively herein the
“Claims”) to the extent that such Claims are caused by the negligence, errors, omissions, recklessness or intentional misconduct of the Consultant,
its employees, subcontractors, agents or anyone employed the Consultant’s subcontractors or agents, in the performance of this Agreement.

As part of its obligation hereunder, the Consultant shall, at is own expense, defend the Indemnitees against the Claims brought against
them, or any of them, which is caused by the negligence, errors, omissions, recklessness or intentional misconduct of the Consultant, its employees,
subconiractors or agents, for and against which the Consultant is obligated to indemnify the Indemnitees pursuant to this Section, unless the
Indemnitess, or any of them elect to conduct their own defense which, in such case, shall not relieve the Consultant of its obligation of
indemnification set forth herein. If the Consultant or the Consultant’s insurer fails to defend the Indemnities as required herein, the Indemnitees shall
have the right, but not the obligation, to defend the same and, if the Consultant is adjudicated by the trier of fact to be liable, the Consultant agrees to
pay the direct and incidental costs of such defense (including attorney fees and court costs) which is proportionate to the liability of the Consultant.

7
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As used in this Section 10.08, "agents” means those persons who are directly involved in and acting on behalf of the City or the
Consultant, as applicable, in furtherance of the contract or the public work to which the contract pertains.

10.07 Assignment. The City and the Consultant each hind itself and its partners, successers, administrators and assigns to the other
party of this Agreement and fo the partners, successors, executors, administrators and assigns of such other party in respect to all covenants of this
Agreement, except the Consultant shall not assign, sublet or transfer any obligation or benefit under this Agreement without the written consent of
the City. Nothing contained herein shall be construed as creating any personal liability on the part of any officer or agent of the City.

10.08 Waiver. No consent or waiver, express or implied, by either parly to this Agreement, or of any breach or default by the other in
the performance of any obligations hereunder, shall be deemed or construed to be a consent or waiver of any other breach or default by such party
hereunder. Failure on the part of any party hereto to complain of any act, or failure to act of the other party, or to declare that other party in default
hereunder, irrespective of how long such failure continues, shall not constitute a waiver of the rights of such party hereunder. Inspection, payment,
or tentative approval or acceptance by the City or the failure of the City to perform any inspection hereunder, shall not constitute a final acceptance of
the work or any part thereof and shall not release the Consultant of any of its obligations hereunder.

10.09 Consultant Warranties. The Consultant hereby represents and warrants that:

{ it is financially solvent, able fo pay its debis as they mature, and is possessed of sufficient working capital to complete
this Agreement; that it is experienced, competent, qualified and able to furnish the plant, tools, materials, supplies, equipment and labor which is
used to perform the services contemplated by this Agreement, and that it is authorized to do business in the City of Las Vegas and the State of
Nevada,

{ii} it holds a license, permit or other special license to perform the services included in this Agreement, as required by law,
or employs or works under the general supervisicn of the holder of such license, permit or special license, '

(i) its computer hardware, software, and firmware will continue funclioning without interruption, and will continue to
accurately process date, time, and data necessary to the performance of this Agreement, and

{iv} it has, pursuant to the requirements of Resolution 79-99 adopted by the City Council on August 4, 1899, {effeclive
October 1, 1999), as amended by resolution 105-99 (adopted by the City Council on November 17, 1999}, disclosed on the form attached hereto as
Exhibit “G" (Disclosure of Ownership/Principals) all of the principals, including partners, of the Consultant, as well as all persons and entities holding
more than a one percent {1%) interest in the Consultant or any principals of the Consultant. If the Consultant, or its principals or partners, are
required to provide disclosure under federal law (such as Securities and Exchange Commission or the Employee Retirement Income Act} and current
copies of such federal disclosures are attached to Exhibit “G,” the requirements of this Section shall be deemed satisfied. During the term of this
Agreement, the Gonsultant shall notify the City in writing of any material change in the above disclosure on Exhihit “G” within fifteen (15} days of
such change.

10.10 Consultant’s Employees. The Consultant shall be responsible for maintaining safisfactory standards of competency, conduct
and integrity, of personnel assigned to the Project, and shall be responsible for taking such disciplinary action with respect to such personnel as may
be necessary. In the event the Consultant fails to remove any employee from the work of this Agreement whom the City deems incompetent,
careless or insubordinate, or whose continued employment on the work is deemed by the City to be contrary to the public interest, the City reserves
the right to require such removal as a condition for the continuation of this Agreement.

10.11 Independent Contractor. It is hereby expressly agreed and understood that in the performance of the services required herein,
the Consultant and any other person employed by him hereunder shall be deemed to be an independent contractor and not an agent or employee of
the City.

10.12 Applicable Law. This Agreement shall be construed and interpreted in accordance with the laws of the State of Nevada.

10.13 Compliance with Laws. The Consuitant shall in the performance of its obligations hereunder comply with all applicable Jaws,
rules and regulations of all governmental authorities having jurisdiction over the performance of this Agreement including, without limitation, the
Federal Cocupational Health and Safety Act and all state and federal laws prohibiting andfor related to discrimination by reason of race, sex, age,
religion or national origin.

10.14 Severability. In the event that any provisions of this Agreement shall be held to be invalid or unenforceable, the remaining
provisions of this Agreement shall remain valid and binding on the parlies hereto. :
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10.15 Confidentiality. The Consultant shall treat the information relating to the Project, which has been produced by the Consultant or
provided by the City, as confidential and proprietary information of the City and shall not permit its release to other parties or make any public
announcement or publicity release without the City’s written authorization. The Consultant shall also require each subconsuitant to comply with this
requirement. The submission or distribution of documents to meet official regulatory requirements or for similar purposes in connection with the
Project is not to be consfrued as publication relieving the Consultant of its confidentiality obligation imposed herein.

10.16 Site Inspection. The Consultant represents that it has visited the location of the Project and has satisfied itself as to the general
condition thereof and that the Consultant's compensation as provided for in the Agreement is just and reasonable compensation for performance
hereunder including reasonably foreseen and foreseeable risks, hazards and difficulties in connection therewith based on such above-ground
observations.

10.17 Modification. All modification or amendments to this Agreement are null and void unless reduced in writing and signed by the
parties hereto.
10.18 Naofice. Any written notice required to be given under Sections 1.01 through 10.24 of this Agreement shall be deemed to have

been given when the written notice is (i} received by the party to whom it is directed by personal service or (i) deposited with the United States Postal
Service, postage prepaid, addressed to the City Representative or the Consultant Representafive, whomever is the proper recipient, and mailed to
the address set forth in the infroductory paragraph to this Agreement.

10.19 Prohibition Against Contingent Fees. The Consultant warrants that no person or enfity has been employed or retained to
solicit or secure this Agreement with the Agreement or understanding that a commission, percentage, brokerage or contingent fee would be paid to
that person. For breach or violation of this provision, the City shalt have the right to annul this Agreement without liability or, in its discretion, to
deduct from the compensation to be paid to the Consultant, or otherwise recover, the full amount of such commission, percentage, brokerage or
confingent fee.

10.20 Claim or Dispute Resolution.

A Notice of Claim or Dispute. For each claim or dispute which the Consultant has against or with the City (except for any claim
for an equitable adjustment under Section 3.02 which is subject to the 30-day limitation set forth therein), notice thereof must be submitted in writing
to the City Representative within a reasonable time after the claim or dispute arises, but no later than thirty (30) days after final payment is made to
the Consuftant. ‘The purpose of written notification is to place the City on notice so that proper measures can be taken to propetly defend against the
claim or dispute, and the failure to give such notice shall preclude the Consultant from subsequently arbitrating that particular ¢laim or dispute
pursuant to Section 10.20C of this Agreement, and the Consultant shall have no further recourse against the City. Pending a final decision on the
claim or dispute under Sections 10.20B or 10.20C, the Consultant shall proceed diligently with the performance of this Agreement.

B. Resolution by Management. The City Representative and the Consultant Representative shall meet within a reasonable time
after receipt of the written notice received pursuant to Section 10.20A in an atternpt to resolve the claim or dispute to the mutual satisfaction of the
parties. If the matter is not disposed of by mutual agreement between the City Representative and the Consultant Representative, the claim or
dispute shall be decided by the Director of Public Works, whose decision shall be reduced to writing and mailed or otherwise furnished to the
Consultant. The decision of the Director of Public Works shall be final and conclusive unless, within thirty {30) days after the date on which the
Consultant receives its copy of such decision, the Consultant maits or otherwise fumishes to the Director of Public Works a written request to
arbitrate the claim or dispute, in which event the parties shall proceed with the arbitration pursuant to provisions of Section 10.20B. The failure to
make such request shall preclude the Consultant from proceeding any further on the claim or dispute, and the Consultant shall have no further
recourse against the City.

C. Resolution by Arbitration. Upon receipt of the request to arbitrate authorized pursuant Section 10.03B or Section 10.20B, the
City and the Consultant shall come to an agreement as to the appointment of an arbitrator for purposes of hearing the appeal. If the parties cannot
reach an agreement, then each party shall select an arbitrator for purposes of the appeal, and the two shall select a third arbitrator within 20 days of
their appointment. ¥ the selected arbitrators are unable to agree upon the third arbitrator, the third arbitrator shall be selected by the American
Arbitration Association or the Nevada Arbitration Association, whichever is designated by the City. Each party shall be afforded an opportunity fo be
heard and fo offer evidence in support of or against the appeal. The decision of the arbitrater, or arbitrators, as the case may be for the
determination of the appeal, shall be final, conclusive and enforceable under the laws of the State of Nevada.

D. Right of Consolidation. Any arbitration arising out of or relating to this Agreement may include, by consolidation, joinder or in
any other manner, any additional party or parties who are not a party to this Agreement if so requested by the City or the Consultant. Any consent to
arbitration involving an additional party or parties shall not consfitute consent to arbitrate any claim or dispute not described as a part of the original
arbitration unless otherwise agreed to by the pariies.
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E. Right of Joinder. In the event the City is named as a party to any arbitration, or the Cily commences an arbitration against a
party other than the Consultant, which arbitration is related to, or connected with, the construction of the Project or the performance of the
Consultant's services hereunder {such as, without limitation, any arbifration between the City and the Contractor awarded the contract to construct
the Project), the Consultant agrees and irrevocably consents to be joined as a party in the arbitration proceeding and fo be bound by any decision
resulting therefrom. The decision of the arbitrator or arbitrators, as the case may be, in the arbitration to which the Consuitant has been joined as a
party, shall be binding and enforceable against the parties thereto under the laws of the State of Nevada.

If the Consultant is named as an additional party by the City, the Consultant shall not be entitled to any additional compensation from the
City as a result of preparing for, and participating in, the arbitration.

F. Discovery. In the event of arbitration, the parties agree that all means of discovery inciuding, but not fimited to, depositions and
_interrogatories, will be afforded to the parties involved in the arbifration, and the appointed arbitrator shall have all authority to impose sanctions
against either party for failing to comply with the rules of discovery provided under the Nevada Rules of Civil Procedure.

G. Award Final, The award rendered by the arbitrator shall be final, and judgment may be entered upon its accordance with
applicable law in any court having jurisdiction thereof.

H. Mediation. Subsequent to the commencement of any arbitration pursuant fo Section 10.20C, and prior to any decision arising
therefrom, the parties may endeavor with writien mutual consent to seftle disputes by mediation in accordance with the mediation rules of the
mediation service agreed by the parties. The cost of the mediation shall be shared equally by the parties.

10.24 Attorney Fees. The prevailing party in any litigation or arbitration brought to enforce the provisions of this Agreement shalt be
entitled to reasonable attorney fees and court costs.

10.22 Calendar Day. All references in this Agreement to days are to calendar days unless otherwise indicated.

10.23 Exhibits. All exhibits referenced in this Agreement are hereby incorporated by this reference as a part of this Agreement. Any
conflict between the provisions of this Agreement and the Exhibits incorporated herein shall be governed by the provisions of this Agreement.

10.24 Counterparts; Electronic Delivery. This Agreement may be executed in counterparts, all such counterparts will constitute the
same contract and the signature of any party fo any counterpart will be deemed a signature to, and may be appended to, any other counterpart.
Executed copies hereof may be delivered by facsimile or e-mail and upon receipt will be deemed originals and binding upon the parties hereto,
regardless of whether originals are delivered thereafter.

10.25 Agreement Version. This document incorporates the standard provisions for the City's Professional Services Agreement
updated as of April 8, 2008.

10
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iN WITNESS WHEREQF, the parties have caused this Agreement fo be executed the day and year first above written.

ATTEST

Beverly K. Bridges, MMC, City Clerk Date
APPROVED AS TO FORM
Chtone 5. Wckstln Cof 11y
Depu{y/City Attorney Date
John S. Ridilla
Deputy City Attormney

CITY OF LAS VEGAS

By

Kathleen C. Rainey, Manager, Purchasing & Contracts

CONSULTANT,

(:‘rregory-eesrckl-Staﬁfereensu

Michael E. Hunzlnger, Senior Vice President
Stanley Consultants, Inc.
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EXHIBIT “A”

SCOPE OF SERVICES
ARTIGLE 100: GENERAL INFORMATION

Project Overview

Project Overview Description

The Scope of Services to be provided under the terms of this agreement addresses the design and preparation of Contract Drawings,
inctuding Special Provisions and Cost Estimate for roadway, drainage and sewer improvements along Rancho Drive between Decatur
Boulevard and Rainbow Boulevard. The project limits span over 3 miles from the northem most intersection of Decatur Boulevard and
Rancho Drive, north to Rainbow Boulevard and will require adequate transition between Rainbow Boulevard and US95. This project will
interface with the “City of Las Vegas Rancho Drive and Decatur Boulevard Improvement project” at its south end, with extensive
coordination between that project and the “City of Las Vegas Rancho Drive Capacity Improvements - Decatur to US95 project” to produce
a contiguous, uniform design. The proposed improvements are located within Nevada Department of Transportation jurisdiction. Overhead
power poles are located along the majority of the alignment.

Two design options will be prepared for the 30% submittal and are as follows:

Option A:  Rancho Drive will be redesigned to include: construction of incomplete improvements (i.e. sawtooths, sidewalk, curb and
gutter), 10" wide sidewalks where right-of-way is available (5" wide sidewalks where it's not}; ADA sidewalk ramps; bus turnouts; tumn lanes
at major intersections; new sfreellights, traffic signals and striping; preservation of existing sidewalk; median modifications to include
beautification elements within the 14-foot wide median and reduced median widths at intersections; mill and overlay and
removalfreplacement of existing AC where necessary.

Option B: Rancho Drive will be redesigned to include: a fourth outside travel lane in both directions {for local transit services);
reconstruction of curb and gutter and sidewalks (curb line moves in); ADA sidewalk ramps; bus turnouts; turn fanes at major intersections;
new streellights, traffic signals and striping; 10-foot wide sidewalks and include an amenity zone; median modifications to include
beautification elements within the 14-foot wide median and reduced median widths at intersections; mill and overlay and
removalreplacement of existing AC where necessary.

After the 30% design phase, this agreement will be based on Option A, If Option B is chosen, it will be covered with additional services,

Rancho Drive generally has 125-feet of existing right-of-way. Option A may be accommodated without extensive right-of-way acquisition.
Option B may include right-of-way acquisition. Part of the 30% design will include right-of-way research to defermine how much right-of-
way may need to be acquired for either option. It is anticipated that right-of-way may be necessary to accommodate new turn lanes, bus
tumouts, traffic signals, and drainage improvements. Temporary Construction Easements {AKA as Authorization to Enter Property} will be
required.

Rancho Drive has areas that are identified as FEMA Flood Zone A, thersfore a hydrologic and hydraulic design analysis following NDOT
and City criteria will be required.

Previous sewer assessment testing has shown that sewer improvements are required and include rehabilitation of approximately 900 feet
of 24-inch sewer, 1300 feet of 21-inch sewer and 1250 feet of 15-inch sewer. The rehabilitation of approximately 12 sewer manholes is
also needed. In general, the sewer lines are located within Rancho Drive between Craig Road and Gowan Road. City of Las Vegas
enterprise sanitation funds will be used for design and construction of these improvements.

Design funding is provided by the Regional Transportation Commission. Construction funding for this project has not yet been identified,
however federal funding may be pursued.

Construction Cost Budget
Construction Cost Budget: To Be Determined, Section 1.08 Responsibifity for Construction Document Revisions does not apply.
Project Contact Information

The City Engineer or their authorized representative is hereby designated as the City's Representative with respect to this Agreement. The
City's Representative shall have complete authorily fo transmit instructions, receive information, interpret and define the City's policies and
decisions with respect to the services of the Consultant. All inquiries congerming the project should be directed to the City Engineer or his
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authorized representative and the Consultant should not contact internal units of the Cily uniess directed to do so. This poficy is effective
throughout the life of the project.

100.3.2 The Consultant's Representative is hereby designated as the Consultant’s Project Manager listed in Exhibit “F*, who shall be responsible
for the services reguired under this Agreement. All of the services specified by this Agreement shall be performed by the Consultant's
Representative, or by the associates and employees identified in the Consultant's proposal provided that such associates and employees
perform under the personal supervision of the Consultant's Representative. All employees identified in the Consultant’s cost proposal shall
be subject to approval by the City's Representative. Should the Consultant’s Representative, or any associate or employee, be unable to
complete his or her responsibility for any reason, the Consuitant will replace the employee with a qualified person approved by the City. If
the Consultant fails to make a required replacement within thirty {30} days, the City may terminate this Agreement for default.

100.4  Plan Control and Standards

100.4.1 All plans, designs, specifications and estimates shalt conform o the City standard practices, which are based on the latest edition of the
following decuments:

100.4.1.1 Policy on Geometric Design of Highways and Streets (AASHTO)

100.4.1.2 Uniform Standard Specifications for Public Works' Construction, Off-Site Improvements, Clark County Area, Nevada

100.4.1.3 Uniform Standard Drawings for Public Works' Construction, Off-Site Improvements, Clark County Area, Nevada, Velume | and Volume Il

100.4.1.4 Nevada Department of Transportation (NDOT) Standard Plans for Road and Bridge Construction and NDOT Standard Specifications for
Road and Bridge Consiruction

100.4.1.5 Manual on Uniform Traffic Confrol Devices

100.4.1.6 Clark County Regional Flood Control District’s Hydrologic Criteria and Drainage Design Manual

100.4.1.7 Las Vegas Valley Flood Control Master Plan Update (MPU), current edition

100.4.1.8 Centrat Neighborhood Flood Control Master Plan, Volume | & iI, March 2005

100.4.1.9 Las Vegas Valley Water District (LvVVWD) Rules and Regulations

100.4.1.10 Uniform Design and Construction Standards for Water Distribution Systems, Clark County, Nevada

100.4.1.11 Design and Construction Standards for Wastewater Collection Systems, Southern Nevada

100.4.1.12 Freeway and Asterial System of Transportation (FAST) standards

100.4.2 The design criteria for the folfowing agencies will also be adhered to: City of Las Vegas Sanitary Sewer Planning, Traffic Engineering, and
Flood Confrol, Clark County Regional Flood Control District (*CCRFCD"), Nevada Department of Transportation {"NDOT"); Las Vegas
Valley Water District ("LVVWD"); and local utility providers.

100.5  Changes to Scope of Services

100.5.1 If increased scope or workload is encountered, the Consultant is to notify the City in writing and receive written confirmation to proceed
priar to the performance of any work related to the increased scope or workload.

100.5.2 The City Engineer or their authorized representative may at any time, only by written order, make changes which may result in an increase
or decrease in the services to be performed by the Consultant. If the changes requested by the City cause an increase or decrease in the
cost or time required to perform any of the services required hereunder, an equitable adjustment shall he made in the compensaticon to be
paid to the Consultant under Section Seven, or in the time of performance under Section Eight, or both, and this Agreement shall be
modified in writing accordingly. Any claim for adjustment under this Section must be asserted in writing within thirty days from the date of
receipt by the Consultant of written notification of the changes to the services to be provided by the Consultant unless the City grants in
writing a further period of time. Failure to assert such claim within the time limit provided herein shall constitute a waiver of any right to seek
any equitable adjustment in compensation with respect to that change.

100.6 Responsibilities of the Consultant

100.6.1 The Consultant shall provide a set of Plans and Special Provisions, for the project described in Section 100.1.1, that are whole and

' complete, technically accurate, biddable and constructible, meeting the City's reasonable needs and expectations. All design, re-design,
coordination, permitting, quality confrol review, meeting attendance, bid phase assistance, travel, reproduction, computer use or similar
items that could reasonably be anficipated which are not limited or excluded elsewhere in this contract or listed specially in additional
services, shall be provided by the Consultant for the basic services fee agreed to herein whether they are specifically listed in this scope of
services or not.
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The Consultant agrees to include in all its subcontracts related to the Project, and require the same of all subconsultant contracts at all
tiers, the provisions of this Agreement related fo the City's and Consultant's rights {including copyright), ownership and uses of the
concepts, designs, documents, intellectual property, and tangible property.

Where the Consultant specifies materials and equipment by brand names, provide two (2) or more brand names with model numbers for
each item specified and state “or approved equal”. Where less than two suitable brand names/model numbers are commercially available
state “or approved equal” and provide required documentation per NRS requirements to support single source selection.

Prior to each design submittal, check all documents for technical accuracy, compliance with applicable codes and ordinances, complete
incorporation of all design review comments, and coordination within and beiween design disciplines. Each submittal shall be in
accordance with the appropriate submittal requirements listed herein. Incomplete submittals shall be rejected. All costs associated with the
re-submittal shall be borne by the Consultant.

The Consultant shall without additional compensation correct or revise any error or deficiencies in the plans; drawings, specifications or
other related documents prepared by the Consultant.

The Consultant shall be responsible for ail coordination with its subconsultants. Each submittal to the City shall be organized by discipline
and shall be thoroughly crosschecked to avoid conflicts between Consultant and subconsultant documents. Vague references to project
requirements on other discipline's plans shall not be permitted. Where references fo others’ plans are necessary for direction, reference
notes shall specifically state the drawing number or specification section, as appropriate. It shall be the Consultant's responsibility to advise
each subconsultant of this requirement,

The professional services to be rendered by the Consultant under this Agreement shall be in conformance with appiicable federal, state
and local statutes, acts, rules, codes, ordinances, laws and regulations. These include but are not limited to the Americans with Disabilities
Act (ADA) guidelines and requirements including conformance to any ADA provisions and guidelines that have been issued in *final form”
regardless of their adoption by the Department of Justice, municipal ordinances, and any other applicable Federal, state and local acts,
rules, laws or regulations.

All work, including but not limited to drawings, specifications, and calculations, shall be provided by the Consultant for each and every part
of the Project. When complying with NRS 338.140 by listing mulliple manufacturers in the specifications, the Consultant shall review
options with the City and select the most available, standard, or economical manufacturer's model to fully engineer and include in the bid
documents. Should the contractor propose one of the other manufacturers listed in the specifications after award, the cost of the other
listed manufacturer's affect on the documents and the construction shalt be bome by the contractor, except that the Consultant shall have
the duty to cooperate with the contractor in reviewing the proposal for design compliance (including the contractor provided structural
calculations) and providing revisions to the Consultant's documents as required to accommodate the proposed change. Such revisions (o
the Consultant's documents may be an Additional Service, which shall be approved in writing by the City prior to the Consultant making
any revisions and charged to the contractor by change order.

The Consultant acknowledges the City's requirement to incorporate the City's “Instructions to Bidders”, “General Conditions" and "Division
One", incorporated herein by reference, info the Confract Documents prepared for bidding for the Project covered by this Agreement. The
Consuitant further agrees to perform in accardance with the obligations stated in these referenced documents and agrees to include this
provision in all sub-consultant contracts. The Consultant acknowledges familiarity with the City's standard format, terms and conditions of
these documents and that such document examples were made available to the Consultant upon request, prior to signing this Agreement.

100.6.10 The City's approval of any documents or services fumished by the Consultant shall not in any way relieve the Consultant of responsibility

for the professional and technical accuracy of its documents or services. The Cily’s review, approval, acceptance or payment for any of
the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement or of any
cause of action arising out of the performance of this Agreement. The Consultant shall remain liable in accordance with the terms of this
Agreement and applicable law for the damages to the City caused by the Consultant's negligent act or omission committed in the
performance of this Agreement.

100.6.11 Plan and Special Provision Production and Submission

100.6.91.1 All Drawings shall be prepared using AutoDesk's AutoCAD Release 2004 or newer release in accordance with industry accepted

standards. Specifications shall be prepared in City standard format using the software program Microsoft Ward 2000 or newer release. The
use of any other software for drawings or specifications production requires prior written approval from the City's Representative.
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100.6.11.2 All drawing submittals, except the final submittal, submitted by the Consultant will be printed on white bond paper. The final construction
drawings will be printed on 4 mil, double matte mylar. All full size reproducible copies will be on 24" x 36" sheets (with 22" x 34" border) and
all half size reproducible copies shall be on 117x17" sheets (representing frue half size of the full size plans). Plans that do not meet
these requirements will not be accepted.

100.6.11.3 Special Provision format will follow the City standard provided to the Consultant. Special Provisions shall be stamped and signed by the
appropriate design professional. Special Provisions that do not meet these requirements will not be accepted.

100.6.11.4 Within five business days of each hard copy design submittal, the Consultant will submit electronic files of the AutoCAD files, including
drawings and data files, and an Adobe Portable Document Format {PDF) file, 11"x17” print size, for each plan sheet submitted. In addition,
the Consultant will submit electronic files of the Special Provisions in Microsoft Word format and one comprehensive Adobe PDF file, with
appropriate formatting, of the entire set of Special Provisions. All electronic files shall be submitted on either a CB-ROM or a DVD disk that
can be read by any industry standard hardware. i electronic files are not submitted within five business days of the hard copy
design submittal, the City will consider the design submittal incomplete and may reject the submittal in its entirety. If rejected afl
costs for the resubmittal shall be borne by the Consultant.

100.6.11.5 Prior to any electronic submittal, the Consultant shall, using commercially available software with current virus definiions, cerfify that
electronic submitials are free of electronic “viruses”, “worms”, "Trojan horses”, and other programs or data stored on the host computer or
the electronic submittal. Should the City choose to check incoming electronic submittals for such afflictions, utilizing commercially available
software and at the first indication of such an affliction, the entire electronic submittal will be considered unacceptable and will be returned
to the Consultant. The Consultant shall remove the unwanted programs or data and further verify the integrity of the electronic submittat.
The Consuliant shall bear the expense of correction, checking and re-submittal and shall not be released from submittal requirements.

100.6.12 Cost Estimates

100.6.12.1 The Consultant shall prepare and provide a detaited Construction Cost Estimate with each submittal. The cost estimate shall be prepared
in City standard format using the software program Microsoft Excel 2000 or newer release. The Consultant will provide unit costs,
guantities and other estimating parameters for each component or work, reflecting current market conditions and costs. The Consultant will
reconcile each successive estimate to the one provided at the preceding submittal. The Consultant shall incorporate appropriate
confingencies based on the completed level of design. If the cost estimate is not included in the design submittal, the City will
consider the design submittal incomplete and may reject the submittal in its entirety. If rejected all costs for the resubmittal shall
be borne by the Consultant.

100.6.13 Construction Change Orders

The City has a formal construction contract change order approval process. Proposed change orders are negotiated and reviewed by City
Engineering and Construction Management staff (and the construction management consuitant when one has been retained). Change
orders are then reviewed for approval by the City Change Order Committee. Part of that approval process will be checking a box on the
Change QOder Tracking Form indicating the reason for the change order based on information available to the commitiee at that time. If the
change order appears to relate to a consultant design deficiency then either the Reason Code box "E&Q Value" or "E&O No Value” will be
checked. "E&Q" value will be checked if it appears the apparent design deficiency results in added cost fo the project but all, or a
substantial part, of that cost would have been incurred in the original hid if the deficiency did not exist. "E&O No Value" will be checked if it
appears that little or no cost to the project would have occurred if the deficiency did not exist. The City may use this data, as well as any
other relevant data, in exercising its rights under this agreement to seek compensation for Consultant errors and omissions.

The City will make reasonable efforts to copy all approved change orders (with the tracking form included) and construction change
directives to the consultant In order to provide the consultant an opportunity to prevent similar instances from aceurring on future projects,
to allow the consultant to review the potential for similar instances to occur during the progress of this project {and to work with City and
Contractor to minimize the potential for future financial impacts when possible regardless of the reason code box checked) and to give
advance nofice to Consultant to prepare for potentiat financial impacts to the Consultant and/or for the Consultant o provide
documentation to the Gity as whether the appropriate reason code box has been checked.

There may, at times, be a benefit for the consultant to review change orders or construction change directives prior to final negotiation and
approval. This could provide the consultant with an opportunity, prior fo finalization, to determine that a proposed change order or
construction change directive may be excessively priced, not a legitimate change in the scope of the Coniractor's work, outside of the
Consultant's scope of work, detrimental to the Consultant’s design, uncoordinated with the Construction Documents, potentially harmful to
public safety, or a violation of codes, laws and regulations. Therefore the City will make reascnable efforts to notify the consultant of
possible change orders or construction change directives prior to final negotiation and approval. And to, when appropriate, request the
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consultant to sign acknowledgement and concurrence on the final change order or construction change directive or to make formal
revisions to the plans andfor specifications. However, given time consiraints and the need to limit Contracior delay claims (that can often
quickly exceed the cost of the change order), advance notice to the consultant is not always possible or practical. And, in fact, potential
change order work, including force account work, is sometimes allowed to proceed prior to any change order being drafted or reason code
applied by City.

100.6.14 The Consultant shall be responsible for performing all work necessary to complete the following schedule of work, more fully
described in the following sections:

. Upon written agreement with hoth parties an intermediate design submittal may be changed in definition of percentage complete without
change to the basic service fee amounts (for example changing the 70% submittal to a 50% submittal). The written agreement would detail
any resulting change in billing schedule. Should an additional submittal be requested by the City (for example adding a 50% submittal in
addition to a 30% and a 90% submittal) this work would be paid for in accordance with Section 3.01, 3.02 and 7.02 of this Agreement.

100.6.14.1  Article 200 - Preliminary and General ltems

100.6.14.2  Article 300 — 30% Design Phase

100.6.14.3  Article 400 - 70% Design Phase

100.6.14.4 Article 500 — 90% Design Phase

100.6.14.5 Article 600 - 100% Design Phase

100.6.14.6  Article 700 — Not Used

100,6.14.7  Article 800 - Not Used

100.6.14.8  Article 900 - Not Used

100.7  Responsibilities of the City

100.7.1 The City shall be responsible for the following:

100.7.1.1 Shall furnish a copy to, or make available for examination or use by, without a fee, the Consultant, any documents and data which the City
has available including, reports, maps, plans, specifications, surveys, records, ordinances, cades, regulations, other documents related to
the services required under this Agreement, The City shall assist the Consultant in obtaining data and documents from public agencies and
from private citizens and business firms whenever the City determines that such material is necessary for the completion of the services
required by this Agreement.

100.7.1.2 Access arrangements for the Consultant to enter upon City owned property as required to perform their services.

100.7.1.3 Acquire any property, authorizations to enter property, easements, or other project rights required to construct the Project.

100.7.1.4 Provide and conduct bidding activities, including printing and distribution of bid and construction decuments, except as specifically required
to be provided by the Consuitant in this Scope of Work.

100.7.2 The City’s Review Process

100.7.2.1 Upon receipt of any documents furnished by the Consultant, the City Representative shall conduct a preliminary review of such documents
and determine whether the documents comply with the scope of the Project. After the prefiminary review, if the City Representative
determines that the documents are insufficient, inadequate, or incomplete, the City shall notify the Consultant and request documents
which are professicnally complete and appropriate for each service phase submitted. The decision by the City Representative in this matter
shall be final.

100.7.2.2 If the City Representative determines, after requesting the Consultant to provide corrected and professionally complete Phase submittals,
that the documents remain insufficient, inadequate, or incomplete, the City may: (i) dectare the Consultant in default, or (ii) demand a letter
of explanation from the Consultant as to the reason the furnished documents are insufficient, inadequate or incomplete. If the City elects
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the second optian, the Consuitant, at Consultant's own expense, shall furnish additional sets of al documents that are sufficient, adequate
and complete in the discretion of the City Representative for review by the City. The Consultant, at Consultant's own expense, shall attend
any meeting, whether formal or informal, inciuding the City Council meeting when requested by City to explain the reason the Consultant
presented inadequate, insufficient, or incomplete documents to the City, and the delay, if any, that such submittal and re-submittal may
cause in completion of the Project.

100.7.2.3 The City's review period in the Project Schedule shall not begin until the City Representative determines that the documents presented by

Consultant fully comply with the requirements. After the City Representative defermines that the documents comply with such
requirements, the City shall begin a review of the documents.

100.7.2.4 After the City reviews the documents, one or several sef(s) of the documents shall be retumed to the Consultant with comments and

2001

200.1.1

200.1.2

200.1.3

200.2

200.21

200.2.2

200.2.3

200.24

corrections noted thereon. The Consultant shall make the changes necessitated by the corrections or other comments into the documents,
and return the correction set(s) with the corrected documents, tagether with written responses to the City's correction(s), comments{s), and
change(s), which state the action taken and reason for such action for each item presented by the City. Consultant will scan the written
comments and provide them to the City by an FTP site arona CD.

ARTICLE 200:  PRELIMINARY AND GENERAL ITEMS

Project Management

Project management will include work necessary for communication and completion of the project tasks on time and within budget. The
Consultant's Project Manager or their primary duties will not be reassigned without the written consent of the City's Project Manager. The
Consuitant's staff will have the training and expertise necessary for the work tasks to which they are assigned.

The Consultant will provide invoices in the standard format provided by the City’s Representative. Invoices wilt be accompanied by a cover
letter explaining the general status of the project, including at a minimum the work completed io date, the anticipated remaining efforts and
required schedute changes; progress report form; supporting data for direct expenses (when specified expenses are allowed per Exhibit D,
herein}; and an updated project staius report reflecting Scope of Work activities identified by the City Representative.

On a weekly basis, or a time frame approved by the City's Representative, the Consultants Project Manager will update the City
Representative with regards to the status of the project schedule, budget and general status/progress. This task is in addition to Design
Progress Meetings and may be performed in a phone, email or mailed correspendence as approved by the City Representative.

Kick-Off Meeting and Design Progress Meetings

Consultant shall prepare an agenda and schedule and attend a kick-off meeting with the City and other agencies as required within ten
calendar days of the issuance of the Notice to Proceed. This meeting will be held to review the scope of work, discuss data and information
provided by the City, review the project schedule (prepared by the Consultant using Microsoft Project or software approved by the City’s
Representative), introduce key personnel, establish lines of communications and clarify the City's and other government agency
requirements for the Project, and identify any missing data and information necessary to proceed with the Project. Within five business
days following the kick-off meeting, the Consultant will prepare and distiibute draft meeting minutes to the City’s Project Manager and
meeting attendees (an e-mail to the City's Representative of the draft minutes is acceptable). The Consultant shall prepare and distribute
final meeting minutes after the draft meeting minutes are approved by the City's Representative.

Deliverables: Project Kick-Off Meeting Agenda, Preliminary project schedule and copies for distribution at Kick-Off Meeting;
Project Kick-Off Meeting Minutes.

Consultant shall attend approximately twenty (20) progress/coordination meetings to be held with the City, other relevant agencies and
uiility companies. Design Progress meetings shall be conducted on a monthly basis, or a time frame approved by the Cily's
Representative, at the City’s offices and will be atiended by the Consultant's Project Manager, Project Engineer and other key personnel as
determined to be necessary. Consultant shall prepare an agenda for each of the progress mestings. Within five business days following
the progress/coordination meeting, Consultant shall prepare and distribute draft meeting minutes to the City's Representative and meeting
attendees (an email to the City's Project Manager and meeling attendees of the draft minutes is acceptable). The Consultant shall prepare
and distribute final meeting minutes after the draft meeting minutes are approved by the Cify's Representative and after receipt of
comments from alf meeting attendees.

Deliverables: Design Progress Meeting Agenda and copies for distribution at Design Progress Meetings; Design Progress
Meeting Minutes. '
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200.3  Utility and Agency Coordination

200.3.1 Consultant shall coordinate with all utilities and agencies having facilities within the limits of or adjacent to the Project throughout the
duration of the project, this includes attendance to all related meetings. The -Consultant will contact the utility companies and other
govemmental agencies early in the project to obtain information relating to the location, size and type of facilities owned by that Utility.
Existing utilities shown on base mapping will be submitted to the ufility companies by the Consultant to verify size and location. The
Consultant shall determine the need to perform utility potholes to locate existing utilities that may interfere with the proposed
improvements. The Consultant shall coordinate meetings with the affected utilities for fimely resolutions to the utility conflicts. Refer to
Section 300.4, Utility Potholing, or potholing requirements per this Contract.

200.3.1.1 Clark County Regional Flood Control District ("CCRFCD")
200.3.1.2 Clark County Department of Public Works

200.3.1.3 City of Las Vegas departments, including but not fimited to, Fire Services, Flood Control, Parks, Collection System Planning, Traffic
Engineering, Field Operations, and Land Development

200.3.1.4 Both City of Las Vegas Capital Project Management teams designing Rancho Capacity Improvements south of Decatur Boulevard to U395
200.3.1.5 Las Vegas Valley Water Disfrict ("LVVWD") and Southern Nevada Water Authorily (“SNWA”")
200.3.1.6 Freeway and Arterial Systern of Transportation (*FAST")

200.3.1.7 Utility providers, including but not limited to, Nevada Energy Transmission and Distribution, Century Link, Cox Communications, Southwest
Gas Corporation, AT&T Fiber Optic Cable, American Fiber Systems (AFS)

200.3.1.8 Nevada Department of Transportation ("NDOT")
200.3.1.9 The City of North Las Vegas and
200.3.1.10 Other local and state agencies as required.

200.3.2 The Consultant shall prepare a utility conflict schedule and pothale plan to advise the City's Representative of any ufility conflicts,
coordinate utility requests for information, monitor status of propoesed utility projects within the projects limits and meet as required with
utility companies to resolve conflicts. Major utility relocation design plans may be required. Unless otherwise mentioned in this scope of
services, major ufility relocations will be paid for separately under Additional Services Tasks upon separate authorization by the City.

200.3.2.1 Preparation of minor utility relocation plans, by the Consultant and coordination for incorporation of those prepared by the Utility
Companies themselves that were anticipated by the Consultant, or reasonably should have been, at the time of this agreement shalt be
considered incidentat to this task and no other applicable design tasks.

200.3.2.2 Coordination with utilities, incorporation of ufility plans, and preparatich of designs by the Consuitant in relation to new services,
connections for City facilities {such as power service for street lights and traffic signals and water hookups for City irrigation lines) that were
anticipated hy the Consultant, or reasonably should have been, at the fime of this agreement shall be considered incidental to this task and
no other applicable design tasks.

200.3.2.3 Nothing in this section shall be construed as preventing this Exhibit “A” from specifically detailing the Consultant's scope for anticipated
minar atility relocations and/or new service connections with individual tasks identified and associated man hours and costs shown in
Exhibit “D” when warranted.

200.3.3 The Consultant shall coordinate with the City of Las Vegas’ Land Development Services Section for current projects,- encroachment
agreements, covenants running with the land and any other mapping that may have an impact on the project.

200.3.4 The Consuitant shall submit design plans for review from the various utility companies for the 30%. 70%, 90% and Pre-Final submittals.

200.3.5 The Consultant shall submit design plans for review and obtain approval signatures from the varfous utility companies on final mylar prints
prior to submitting to the City of Las Vegas.
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Coﬁsultant shall notify the City of any required utility, application, permit and review fees, which will be paid for by the City.

The City's Representative shall give approval of documents prior to being submitted to any regulatory agency for permit review and
approval.

City Engineer's Office is NOT A REGULATORY AUTHORITY. The Consultant does hereby acknowledge, understand and agree that the
City Engineer's Office, acting as the City's representative for purposes of the Project, does not have any control, autherity or influence over
the decisions or requirements of other departments of the City acting in a regulatory capacity including, but not limited to, the Building
Department, Fire Department, and Planning Department of the City of Las Vegas. The City's representative acts in a capacity similar to
that of a representative working for a private property owner which is fo ensure that the City receives a quality product, delivered on
schedule, for a fair price. Furthermore, the City Engineer's Office does not speak or act for any regulatory authority, nor does any
regulatory authority speak or act for the City Engineer's Office. The Consultant agrees that its relationship with the regulatory authorities
having jurisdiction over the Project is separate from its relationship with the City, and that the Consuitant’s interaction with each regulatory
authority is fo be conducted without assistance from the City.

Deliverables: Utility and agency project coordination, utility and agency coordination meeting agendas & minutes, project pfans
to be sent to the utility companies at each design level (30%, 70%, 90% and 100%); and obfain final mylar drawing utiity
company approval signatures,

Project Permits

During the design process, the Consultant shall provide a permit matrix which will determine the permits needed for the Project. Consultant
shall prepare all correspondence and permit applications as required by the regulating agenecies and assist the City in obtaining required
permits. Any required permit not contemplated in this scope of work will be paid for separately under Additional Services upon separate
authorization by the City.

The following permits are anticipated for this project:

. NDOT Occupancy Permit — The consultant wili have a crucial role in coordination between the City and the Nevada Department of
Transportation (NDOT) regarding Occupancy Permit issues. The Consultant shall apply for and obtain all necessary NDOT
Occupancy Permits, including any time extensions, as applicable.

Deliverables: One {1) Matrix of required permits updated at the 30%, 70% and 90% submittals; copies of correspondence with
permit agencies; preparation of permit applications and response to comments necessary for permit approval.

Accommodation of Federal Construction Funding

Perform research to determine available federal funding options and identify requirements and provide detailed information to
the City to evaluate. Prepare a summary matrix of required environmental documentation, permits, approvals, processes, forms and
approvals that would have to be completed to utilize federal funding. If the City determines to move forward duning design with any
additional studies, reports or permits necessary for federal funding work will be paid for separately under Additional Services upon
separate authorization by the City.

ARTICLE300:  30% DESIGN PHASE

Survey

Controt Survey. Conirol surveys for the project will include aerial panels and establishing a ground coordinate system. The control survey
will be tied to the City's established horizontal and vertical controt network. Existing monuments within the project limits will be tied into this
controf network. Consultant will establish roadway alignments from control information found in the field and record information.

Design Survey. Aerial mapping and field design surveys will be used to develop engineering base sheets and digital terrain models (DTM}).
All aerial mapping and DTM will be produced from aerials flown at an altitude fo produce 1 inch to 40 fest horizontal scale with one-foot
contour intervals per National Mapping Accuracy Standards. One-foot interval contours will be developed utilizing a digital terrain program
and the aerial mapping. Topographic surveys of existing features will be completed in the field to supplement aerial mapping. Survey shall
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extend 350 feet north of the project limits, 100 feet beyond the curb returns on minor intersecting streets, and 300 feet beyond the curb
returns on major intersecting streets. Specifically these tasks shall include, but are not limited to, the following:

300.1.2.1 Research existing surveys, parcel maps, ownership records, and other records as necessary to obtain needed data in preparation of all
existing rights-of-way and easements for control drawings. Also included s work associated with resolving dual centerline issues as
applicable.

300.1.2.2 Set panel locations for coniral in abtaining aerial topography. Topographic mapping to be at 1” = 40" horizontal with a contour interval of 1-
foot, based upon a published City benchmark

300.1.2.3 Establish both horizontal and vertical control for the Project including preparation of a horizontal control drawing sealed by a Nevada
Professional Land Surveyor to identify, as a minimum, horizontal and vertical controt points, Project alignment centerline indicating
bearings, distances and control point coordinates

300.1.2.4 Establish Project coordinate system

300.1.2.5 All survey shall be in ground coordinates and tied to state plane coordinates (horizontal) and NAVD 88 (vertical} as determined by the most
current adjustment of the City of Las Vegas Vertical Control Network.

300.1.2,6 Conduct field survey to identify and locate existing improvements as necessary to supplement aerial topography. Collect field survey data
within the construction limits of the project, including but not limited to, existing edge of pavement, culvert and storm drain sizes and
“elevations, drop inlet locations, lengths and invert elevations, manhole lids and invert elevations, and gutter flow line, top of curb, back of
sidewalk elevations, water valves, visible surface utilities including power pole location and diameter with guy wire location and pothole
hubs. In areas where it is anticipated that storm drain construction will require full street reconstruction, obtain field survey shots at 50-foot
intervals along the top of curbs and street centerline, plus shots at edges of driveways, transitions, and curb retums. Field survey shall
extend a minimum of 100 feet for minor street intersections and 300 feet for major sireet intersections beyond curb returns of adjacent
street. Survey shall extend 350 feet north of the project limits. Coordination with NDOT will be required to obtain construction drawings of
the current construction project in Rancho Drive at Rainbow Boulevard.

300.1.2.7 The Consultant will coordinate any required private property access with the City's Representative.

300.1.3 Record of Survey. The Consultant shall provide a Record of Survey to be reviewed by City of Las Vegas' City Surveyor. City Surveyor must
approve the Record of Survey prior to recordation with the Clark County Recorder. Research avaitable record information, parcel maps,
subdivision maps and records of survey to establish a record alignment of the Project. Use this record alignment as a basis to assist in
focating existing monuments, dusing the field survey phase of this Project. The City will not accept the 30% design submittal unless
the Record of Survey is formally submitted and approved in writing by the City Surveyor.

300.1.4 Deliverables: The Consultant shall submit three (3) copies of the Draft Record of Survey to the City. Consultant shall address
City review comments and submit Final Record of Survey to the City prior to recordation. The Consultant shall record the final
approved Record of Survey with the Clark County Recorder.

300.2 Right-of-Way

30021 Consultant will gather and review right-of-way documentation from the Nevada Departmenit of Transportation and the City, such as Right-
of-Way Plats, Title Reports that are on file with the entity, Parcel Maps, Records of Survey, plats etc. and any other documentation
necessary to identify and establish the right-of-way limits. Consultant will establish existing property lines and label all lots with the current
owners name and Assessor's Parcel Number (APN). Consultant will identify any additional right-of-way to be acquired or easements to be
granted. Consultant will prepare right-of-way drawings for incorporation into the plan set that depicts existing rights-of-way and easements
and proposed rights-of-way and easements. Consultant shall coordinate with NDOT and the City's Right-of-Way Section in the preparation
of a right-of-way property schedule {all rights to be obtained or vacated, easements, rights of entry, construction easements as well as
current status of the City's acquisitions) and regularly review and redline this schedule as to current status in coordination with the City's
Right-of-Way Section. Where existing property is to be disturbed by construction, Consultant shall prepare 8 12" X 11" exhibits showing the
location of Authorization to Enter Property (AEPWTemporary Construction Easement (TCE) areas and include the nature of the
construction. For all AEP's, TCEs, easements or rights-of-way that must be acquired for either design condition, consultant may be asked to
prepare legal descriptions with property maps showing topographic areas, easements and vesting by the City and will be paid for
separately under Additional Services Tasks upon separate authorization by the City.

"
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The City will provide alt Title Reports for properties in which right-of-way or easements will be required for the Project and as needed to
prepare the existing right-of-way map.

30% Submittal. Consultant shall prepare two (2) right-of-way exhibits, one of Option A and one of Option B, at a legible scale that identify
all existing right-of-way and easements, prefiminary proposed right-of-way and easement acquisition and AEP/TCE's to be acquired;
depict areas with color coding

70% Submittal. Consultant shall prepare 24" x 36" exhibits that shall show all needed right-of-way, easements, AEPITCE's, etc. for the 70%
level. The Consultant shall update the right-of-way properly schedule, outfined in 300.2.1, to create an acquisition status table showing
parcel numbers, acquisition type, acquisition stafus, property owner and contact information which will become the “acquisition status
table”.

90% Submittal. Consultant shali update the 24" x 36" exhibits to show the acquired right-of-way, easements and AEP/TCE’s. The
"acquisition status table” shalt be updated and submitted to the City for review.

100% Submittal. Consultant shall update the 24" x 36" exhibits to show the acquired right-of-way, easements and AEP/TCE's. The
“acquisition status table” shall be updated and submitted to the City for review. Consultant shall clearly identify, in the acquisition table, any
right-of-way, easements or AEP/TCE's that have not been acquired and an explanation for not having acquired the right-of-way, easement
or AEP/TCE'’s.

Prior to Bid. Prior to bid the Consultant shall cross check the right-of-way map verses the acquisition table and provide a letter summarizing
the result of the check and identifying any right-of-way, easements or AEP/TCE's not yet acquired.

Right-of-Way Acquisition. The Consultant shall assist the City with the acquisition of right-of-way for design Option A. Right-of-Way
acquisition for design Option B will be paid for under additional services.

Federal Process of Right-of-Way Setting. This task, if required, will be paid for under additional services for either design option.

300.2.10 Deliverables: Deliverables are as described in sections 300.2.1 - 300.2.6

300.3

300.3.1

300.3.2

300.3.3

300.4

300.4.1

300.4.2

Records Review, Information Research and Analysis of Data

Consultant shall review data and information from the City including assessor’s maps, parcel maps, improvement plans, drainage siudies,
utility plans, geotechnical studies, aerial topographic mapping and land development mapping currently being processed by the City which
will ikely affect the Project. Consultant shall provide ongoing supplemental research of public records during Project development.

The Consultant will review all data collected to determine impact/significance with regard to the Project and incorporate useful information
into the Project documents. The Consultant will also identify deficiencies in the data collected and make recommendations for additional
information needed for the successful completion of the project.

The Consultant will conduct field investigations, as necessary during the length of the project, to determine the location of collection
facilities, establishment of problem flooding areas, existing drainage facilifies, utilities, street improvements and other appurtenant items
that may help in the development of the Project design. The Consultant will take pictures during the field investigation to document field
conditions throughout the Project.

Utility Potholing

Utility Potholing work for the Project shall include gathering horizontal and vertical location information (potholfing) on subsurface utilities
that may be in conflict with the Project improvements. A tofal of fifty (50} potholes are anticipated to be performed for this Project in order to
complete the 30% design of option A and B. This task shall include the refinement of the ufility conflict information, identification of utility
relocation by others and incorporate subsurface utility engineering into the Contract Drawings. Potholes will be surveyed for horizontal
location and shown on the plans. Patching of potholes will meet City of Las Vegas and NDOT (if applicable) requirements, including hot
patches, polymer bag mix or concrete plug. No cold patches will be utilized. Additional potholing may be required after the 30% submittal
and selection of a design option. Additional potholing will be paid for under additional services.

For utilities that are concrete encased, Consultant will require the pothole sub-consultani to perform two potholes: one to identify the top of

the encasement and one to identify the bottom of the encasement. The two potholes will be performed on either side of the encasement to
determine the width of the encasement.

12



300.4.3

300.4.4

300.5

300.5.1

300.5.2

300.5.3

300.5.4

300.6

300.6.1

Agreement No. 110220-DC
Rancho Drive Capacity Improvements
Decatur to Rainbow

Consultant shall provide full-time inspection during the pothole pracess to confirm that the sub-consultant has accurately located and
correctly identified the utilities to be investigated.

Deliverables: One (1) Matrix of utility conflicts and summary updated at the 70% and 96% submittals.

Geotechnical Investigation - Consultant shall provide geatechnical services to include research, field investigation, material testing, and
analysis to develop geotechnical recommendations for the design and reconstruction of the existing roadway.

It is anticipated that the Geotechnical Investigation Repori(s) may include, but is not limited to the following:

Review pertinent background data, including in-house geotechnical data, readily available geotechnical reports, stereoscopic aerial
photographs, published geologic maps, soils data, and literature,

Perform a site reconnaissance along the subject road alignments to evaluate the existing pavement cenditions. Areas that exhibit
significant pavement deterioration and cracking will be documented. Pavement cores will be taken at 300 o 500 foot centers to determine
the actual existing pavement section(s} and substantiate the pavement rehabilitation or replacement recammendations.

For field geotechnical investigations, a traffic control plan shall be formulated and submitted to the City for approval. Proper signage and
barricading will be implemented for field studies.

Boring depths shall be taken at 20-foot minimum depth, Laborafory testing on samples will be performed.

. Identify the corrosive characteristics of the soll.

Locate ground water elevations at each of the borings if the groundwater level is above the bottom of the boring;

Identify caliche and cemented soil deposits depth and make recommendations for excavation methods.

Provide geotechnical recommendations for use in design of foundations, including allowable bearing capacity, passive pressure, coeff cient
of friction and estimated settlements, lateral resistance of the soil, recommendations for lateral support, excavated slope stability and data
on excavated materials encountered and groundwater levels,

Make recommendations for pavement sections, excavation and backfill requirements for bedding, pipe zone, trench backfill, asphalt
pavement resurfacing and fill placement, suitability of existing soils for use as backfilt materials and asphalt pavement. Where possible,
maintain existing pavement structural section and limit recommendations to mill and overlay. Due to the variability of the soils expected to
be encountered on the project site, and the existing site conditions, multiple pavement recommendations are anticipated. Make
recommendation for cut/filt slopes and percent shrinkage for embankment.

Make recommendations for type of cement for concrete in contact with onsite soils, structural recommendations, and other conditions
applicabte to the Project.

Preparation of a hydro-geological report and groundwater samples with monitoring wells in areas where shallow groundwater is discovered
may be necessary and will be considered an Additional Service.

Make recommendation for trench patching.

The Consultant shall prepare a written report presenting the findings, conclusions, and geotechnical recommendations for the design and
canstruction of the proposed improvements, including recommendations regarding pavement section thickness based on AASHTO design
criteria, structural bearing capacity, earthwork and backfilf requirements.

It is understood that the City may make and distribute copies of reports and boring logs as necessary in connection with the Project without
incurring obligation for additional compensation.

Deliverables: The Consultant shall provide seven (7) bound copies of the draft and the final Geotechnical Investigation Reporis
to the City’s Representative for review and one hound copy of the draft and the final Geotechnical Investigation Reports to the
RTC.

30% Design Phase Plans

Consultant shall prepare 30% plans and construction cost estimates for the following 2 design concepts (deviations are anticipated based
upon research):

Option A - Design provides 3 lanes in each direction with possible addition of transitiright turn lanes wherever feasible from & reascnable
cost/benefit standpoint; construction of all incomplete street segments {i.e. complete the sawlooths and missing sidewalk,
curb, gutter, streetlights); this option assumes much of the existing curb fine will be able to remain in piace along with existing
sidewalk except that the sidewalk will be widened to 10" where right-of-way is available or where sidewalk easements would
appear feasible; upgrade existing/design all new ramps and pedestrian paths to meet ADA requirements and provide 48-inch
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minimum clearance between obstructions; design at least 2 bus turnout for all existing bus stops; provide a design that
maintains all existing right turn lanes and dual left turn lanes at intersections; new streetlights throughout {Centennial
Standard) with new conduit, cable, pullboxes wherever necessary; replace existing traffic signal components wherever the
new design warrants due to ADA improvement, widening, or lane layout changes; all median istands shall be enhanced to
include beautification elements within all median 4’ wide or greater and narrower median will be concrete fill; provide
complete mill, overlay, and restripefresigning of entire corridor and provide full depth removal/replacement of AC pavement
where necessary; and sewer rehabilitation.

Option B — Design to match the concept “Complete Street Cross-Section” provided that includes 3 lanes in each direction and a 4t outside
dedicated transit/continuous right turn fane; assume replacementireconfiguration of all existing median islands; widening of
existing sidewalk to 10" width or reconstruction of curb and gutter and replacement with new 10-foot wide sidewalk/amenity

“zone; new improvements and upgrades to all ramps and pedestrian paths to meet ADA requirements and provide 48-inch
minimum clearance between obstructions; provide a design that retains dual lefts wherever they currently exist at .
intersections; new sireetlights throughout (Centennial Standard); assumes full replacement of all existing traffic signals with
new infrastructure; new medians fo include beautification elements within all median 4’ or wider; provide complete mill,
overtay, restripefresigning of entire corridor and include full depth removalireplacement of AC pavement where necessary;
reconstruction of existing driveways and parking lots to accommaodate new curb line; sewer rehabilitation; retaining walls,

Additionat Traffic Improvements - Consuitant shall provide analysis, calculations and layout for the following traffic improvements:

Craig Road/Rancho Drive Intersection: Add an exclusive right turn lane eastbound with the transition starfing just east of Torrey Pines.
Add an exclusive right turn lane westbound, starting the transition just west of the Smith's driveway. Add eastbound far side bus turnout.
Increase the left turn storage eastbound by modifying existing median about 100’ further west to create more dual left turn storage.

Cheyenne Avenue/Rancho Drive Intersection: Add bus turnouts eastbound and westbound. Add a westbound exclusive right tum lane
and an eastbound exclusive right furn lane.

Consultant shall provide design for signal undergrounds for 2 locations to be determined. The “signal underground plan” will include
pullboxes, and a conduit ring.

Consultant shall provide the design of “up to” 4 new "worm median islands”. The locations will be determined after discussions with NDOT
Safety staff during the prefiminary design phase.

Upgrade all existing streetlight and traffic signal service points that are currently pole mounted to 200 amp pad mount services.

Provide FAST Interconnect upgrades/modifications as may be needed to maintain the new "Rancho ITS Improvements”, which is expected
to be existing at the time of construction.

Landscape Architectural Desigh ~ Consultant shalt provide design by a licensed landscape architect to provide design concepts and
final design for median hardscape and tree placement and spacing in amenity zone. This task includes tree type selection, all necessary
irrigation design, and coordination with civil improvements.

Technical Drainage Report. The Consultant shall prepare a Draft Technical Drainage Siudy with recommendations, for both design
opfions, in accordance with CCRFCD Hydrologic Criteria and Drainage Design Manual (HCDDM) and NDOT's Drainage Design Manual.
The Consultant shall collect and review all previous studies and data pertaining to the project and perform a field review and evaluation of
existing drainage facilites. The Consuitant shall coordinate with NDOT Hydraulics Section and City of Las Vegas Public Works on the
criteria and methodology to be used for the drainage analysis. The Technical Drainage Report shall incorporate the following information:

. Hydrologic models using HEC-1 to establish flows for both the “existing right-of-way design” and the “uitimate 120-foot right-of-
way design” condition.
. A hydraulic madel for the existing and proposed conveyance facilities using HEC-RAS, WSPG or other appropriate engineering

software. The hydraulic models shall include hydraulic grade fine, energy grade line, flow velocity and depth and other pertinent
hydraulic parameters for the main storm drain line and laterals.

Drop inlet sizing calculations.

Provide complete Storm Drain Plan {including lateral plan and profites) and Storm Drain Details.

Flow split analysis at project intersections.

Review of existing flood zones relative to proposed roadway and storm drain improvements.

14
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. 10-year and dry lane hydraulic analysis to determine the facility sizing and to determine the RTC costs.
. CLOMR/LOMR, if required will be paid for under additional services.

Incorparate the location, depth of pipe, approximate stopes and inlet locations for storm drain requirements based on the results of the
hydrologic review and hydraulic analysis into the Draft Technical Drainage Report.

300.6.4.1 Deliverablés: Submit six (6} coples of the Draft Technical Prainage Reports with recommendations to the City and two (2} copies

300.6.5

300.6.6

300.6.7

300.7

300.7.1

of the Draft Technical Drainage Report to NDOT. Submit one (1) copy of the Draft Technical Drainage Report with
recommendations to the CCRFCD for concurrence.

Sewer Rehabilitation Analysis - Work includes approximately analysis of 900 feet of 24-inch sewer, 1300 feet of 21-inch sewer and 1250
feet of 15-inch sewer. Generally the sewer lines are iocated within Ranche Drive between Craig Road and Gowan Road. The rehabilitation
of approximately 12 sewer manholes is alsc included. At the 30% design level, Consultant shall review condition assessment reports,
evaluate rehabilitation options, and make recommendations for final design.

The 30% plans are to be prepared for the limits and configurations as agreed on and directed by the City of Las Vegas. The north arrow
on alf plan sheets shall poini to the top or right side unless otherwise approved by the City. The plan and profile sheets shall be at 17 = 40
scale {or other scale as directed or ‘approved by the Engineer) and appropriate vertical scale with stationing from left fo right. All lettering
shall be of sufficient size and clarity to permit easy reading when reduced to one-half {1/2) scale.

The 30% submittal will include, but is not limited o, the following for both design options A and B

Permit Matrix

Record of Survey with approval from City Surveyor

Right-of-Way Exhibit

Utility Conflicts Matrix and Summary

Draft Technical Drainage Study

Draft Geotechnical Data Report Note, if a Hydrogeologic Report becomes necessary it will be paid for under additional services.
30% Design Phase Plans

Identification of sewer rehabilitation work

Alternatives analysis for design options A and B with recommendations

30% Construction Cost Estimate

The 30% submittal will culminate with a presentaticn of the alternatives to the City. The presentation will identify:
The design criteria utilized

A summary of the data collected

Available right-of-way

Drainage recommendations

Permit requirements

A summary of the two opfions including all recommended improvements

A preliminary engineers estimate of construction costs for each option

Funding oplions

Recemmendations for final design

Deliverables: Submit fiftean {15) copies of the half scale plans (11" x 17") and two (2) copies of full size plans (24" x 36") to the
City; Submit one (1) full size set and two (2) half size sets of the 30% Design Plans to the RTC and NDOT. Submit copies of 30%
Option A plans to utilities (size determined by each individual Utility Company) as necessary for review by the utility
companies. The Consultant will provide a distribution list. Presentation of resuits.

30% Design Phase Construction Cost Estimate - a Preliminary construction cost estimate shalt be prepared by the Consultant for the 30%
submittal for both options.

Deliverables: Submit a 30% cost estimate to the City in both hard copy and electronic format (excel spreadsheet, pdf format will -
not be accepted); Submit two (2) copies of the 30% cost estimate to the RTC and NDOT.
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All subsequent submittals shall be based on Cption A. If design Option B fs selected, subsequent design submittais shall be paid for
under additional services.

ARTICLE 400: 70% DESIGN PHASE
70% Design Phase Submittal - Option A

Technical Drainage Report Final. The Consultant shall incorporate comments from the Draft Technical Drainage Report for Option a and
incorporate them into a final submittal. :

The Consultant shall compile all comments and writien responses to comments along with all final design information, calculations and
models and include in a stand-alone Final Technical Drainage Report to be used as a record for the basis of design for the project for
Cption A. The Final Technical Drainage Report shall include all information included in the Technical Drainage Report and all associated
revisions made as applicable. This report will also include any information, calculations or models that were revised since the Initial
Technical Drainage Report was submitted. The Consultant will provide a complete electronic submittal of the Final Technical Drainage
Report with all associated input & cutput files, calculations and all associated revisions made as applicable.

Deliverables: Submit six (6) copies of the Final Technical Drainage Reports with recommendations to the City and two (2} copies
of the Final Technical Drainage Report to RTC and NDOT. Submit one (1) copy of the Final Technical Drainage Report with
recommendations fo the CCRFCD for concurrence.

Sewer Rehabilitation ~ Work includes approximately 900 feet of 24-inch sewer, 1300 feet of 21-inch sewer and 1250 feet of 15-inch
sewer. Generally the sewer lines are located within Ranche Drive bstween Craig Road and Gowan Road. The rehabilitation of
approximately 12 sewer manhales is also needed.

70% Design Phase Plans - This submittal will include further refinement of 30% Design Phase Submittal and respense o comments.
Plans shall be identified with the level of design with Engineer's seal in accordance with NRS 625. The 70% plans shall include, but not
limited to, the following:

City Standard Cover Sheet identifying Project Participants

Note sheef with plan index, vicinity map, benchmark, and basis of bearings

Notes Sheet with General Notes, LVVWD Notes, and City of Las Vegas Sewer, Traffic, Grading, Fire Department, Street Lighting, and
Encroachment Permit Notes

Abbreviations and Symbols

Survey Control Plan identifying project limits, horizontal control for centerline and rights-of-way, monumentation and sheet index
Horizontal control for centerline and right-of-way with menumentation plan

Recorded Record of Survey as part of Horizontal Confrol Plan (to be included in all submittals hereafter as well)

Sheet Index with key map

Typical Cross Section Sheets

-400.3.1.10 Removal Plans

400.3.1.11 Roadway Plan and Profiles

400.3.1.12 Construction Details

400.3.1.13 Storm Drain Plan and Profiles {including lateral plan and profiles)
400.3.1.14 Storm Drain Details

400.3.1.15 Sewer Rehabilitation Details

400.3.1.16 Utility Plans

400.3.1.17 Traffic Striping and Signing Plans
400.3.1.18 Traffic Lighting Plans

400.3.1.19 Traffic Signal Plans

400.3.1.20 Structural Drawings

400.3.1.21 Special Details as required for the Project
400.3.1.22 FAST Interconnect Plans

400.3.1.23 Deliverables: Response to comments; Submit fifteen (15) copies of the half scale plans (11" x 17"} and two (2) copies of full size

plans (24" x 36") to the City; Submit one (1) full size set and two (2} half size sets of the 70% Design Plans to the RTC and NDOT.
Submit copies of 70% Plans to utilities (size determined by each individual Utility Company) as necessary for review by the
utility companies. The Consultant will provide a distribution list.
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70% Design Phase Construction Cost Estimate - a Project cost estimate broken out by funding source, bid item, and plan sheet shall be
prepared by the Consultant. The cost estimate breakdown by funding source may include, but is not limited to, the following: RTC (may
require further breakdown within this category, i.e. RTC-Q10, RTC-Arterial Restoration Fund, etc.), CCRFCD, CLV Sanitation, CLV
Municipal Arts Fund.

Deliverables: Submit the 70% cost estimate by funding source to the City in both hard copy and electronic formaf (excel
spreadsheet, pdf format will not be accepted); Submit two (2} copies of the 70% cost estimate to the RTC and NDOT.

70% Design Phase Special Provisions - The Project Special Provisions shall be submitted utilizing the City's standard boilerplate one-fine
set of Special Provisions provided. The Project Special Provisions shall use the same format as the Uniform Standard Specifications for
Public Works® Construction Off-Site Improvements Clark County Area Nevada. All items of construction shown on the 70% Project Plans
shall be represented in the Special Provisions as bid items utilizing the corresponding related specification section’s nomenclature. The
applicable items shall be described for the method of “Measurement” and “Payment” subsection for each section. Do neot modify the City’s
format without prior approval by the City.

Deliverables: Submit ten{10} copies of the bound Special Provisions fo the City; Submit two (2) copies of the bound Special
Provisions to RTC and NDOT.

70% Walk Through - At the direction of the City, Consultant shall schedule a walkthrough of the Project with City of Las Vegas personnel
and other stakeholders (as determined by the City) during the 70% Design Phase pericd. The Consultant will note any changes or
adjustments io the plans as needed to fit field conditions and incorporate these changes into the 70% submittal.

Deliverables: The Consultant shall submit a walk though Memorandum to the City’s Representative to document field
observations.

ARTICLE 500: 90% DESIGN PHASE

500.1

500.1.1

500.1.2

500.2.1

500.2.2

500.3.1

90% Design Phase Submittal — Option A

90% Design Phase Plans — This submittal will include further refinement of the 70% plans (including any necessary sfructural details) to
reflect 90% completion and response to comments. The 90% plans shall include all the utility conflicts and the resolutions. The 90% plans
shall include project quantity tables broken down by individual plan sheet. The 80% plans shall include construction and right-of-way lines
and alt encroachments onto private property with proposed improvements. The owners name, property address and assessor parcel
number shall be shown. ‘

Deliverables: Response to comments; Submit fifteen (15) copies of the half scale plans {11" x 17") and two (2) copies of full size
pians (24" x 36"} to the City; Submit one (1) full size set and two {2} half size sets of the 90% Design Plans to the RTC and NDOT.
Submit copies of 90% Plans fo utilities (size determined by each individuai Utility Company) as necessary for review by the
utitity companies. The Consultant will provide a distribution list.

90% Design Phase Construction Cost Estimate - a Project cost estimate broken out by funding source, bid item, and plan sheet shall be
prepared by the Consultant, The cost estimate breakdown by funding source may include, but is not limited to, the following: RTC (may
require further breakdown within this cafegory, i.e. RTC-Q10, RTC-Arterial Restoration Fund, etc.), CCRFCD, CLV Sanitation, CLV
Municipal Arts Fund.

Deliverables: Submit the 90% cost estimate hy funding source to the City in both hard copy and electronic format (excel
spreadsheet, pdf format will not be accepted); Submit two (2) copies of the 90% cost estimate to RTC and NDOT.

90% Design Phase Special Provisions - The Project Special Provisions shall be submitted utilizing the City's standard boilerplate one-ine
set of Special Provisions provided. The Project Special Provisions shall use the same format as the Uniform Standard Specifications for
Public Works' Construction Off-Site improvements Clark County Area Nevada. All items of construction shown on the 90% Project Plans
shall be represented in the Special Provisions as bid items utilizing the corresponding related specification section’s nomenclature. The
applicable items shall be described for the method of “Measurement” and "Payment” subsection for each section. Do not modify the City's
format without prior approval by the City.
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Deliverables: Submit ten (10) copies of the bound Special Provisions to the City; Submit two (2) copies of the bound Special
Provisions to RTG and NDOT.

90% Walk Through - At the direction of the City, Consultant shall schedule a walkthrough of the Project with City of Las Vegas personnel
and other stakeholders (as determined by the City) during the 90% Design Phase period. An inventory of all items of work shown on the
plans will be verified and compared to field conditions. The Consultant will note any changes or adjustments to the plans as needed to fit
field conditions. The Consuitant will note any changes or adjustments to the plans as needed to fit field conditions and incorporate these
changes into the 100% Design Phase Submittal.

Deliverables: The Consuitant shall submit a walk though Memorandum to the City's Representative to document field

observations.

Bidability and Consfructability {B&C} - Consultant shall coordinate with a City selected B&C consultant or City in-house B&C review team.
The Consultant will provide the B&C consultant or in-house B&C review team with the 90% submittal and Final Design Report {and any
other documents necessary to complete the B&C review). The City may also chose 1o provide the B&C consultant or in-house B&C review
team with earlier submittals for review. Consultant shall attend meetings and respond to comments as required to resolve disagreements
cn B&C commens.

Deliverables: The Consultant shall attend one (1) meeting and prepare a comment and response matrix and incorporate any
design changes warranted by the Bidability and Constructability review.

Public Meetings — Consultant shall attend and provide support to the City for three (3) public meetings and prepare graphic presentation
materials, including 3 photographic renderings, and backup information as necessary.

Deliverables: Board attendance; backup materials; presentation materials.
The Consultant shall finalize all permit applications and submit all required permits to the appropriate agencies.

ARTICLE 600:  100% DESIGN PHASE

100% Design Phase Submittal - Option A

The 100% submittal shall include all the elements of Article 500 which shall be advanced to a completed level of design and shall
incorporate comments from the 90% submittal. The 100% submittal will consist of two steps: (1) a 100% pre-final (bond) submittal will be
made for final comment by the City and RTC, and (2) the Consultant will incorporate all comments on the pre-final submittal into the 100%
final {mylar) submittal. Plan set mylars and copies sealed in accordance with NRS 625, sealed Special Provisions, including Bid Proposal
and Construction Cost Estimate shalt be submitted to the City. The Engineer’s estimate broken out by bid item, plan sheet and funding
source will be submitied as a Microsoft Excel Work Sheet electronic file. The Consultant shalt coordinate with utility companies and obtain
all utility signatures on the Cover Sheet and elsewhere in the plans as required. Consultant shall submit a pre-mylar bond set of the final
plans before preparing mylars for this project.

Deliverables for the 100% Pre-Final (Bond) Submittal: Response fo Comments; Submit one (1) full size set (24”7 X 367); four {4)
half size sets (#1” X 17") of the 100% Pre-Final (Bond) Submittal to the City; two (2) bound copies of the Special Provisions and
100% Pre-final Cost Estimate by funding source to the City; Consultant shall determine if any utility companies require submittal
of the 100% Pre-Final (Bond) submittal to obtain mylar signature and if so, submit accordingly.

Deliverables for the 100% Final {mylar) Submittal: One set of 24" X 36" mylar plan sheets stamped and signed by a Nevada P.E.
which includes the cover sheet containing all approval signatures; One set of original Special Provisions (unbound) stamped
and signed by a Nevada P.E. and the Word document; One copy of the City Formatted Final Cost Estimate and Bid Schedule;
One copy of the Plan Sheet Index as a single Word document. Additionally, submit two copies of the half scale plans, bound
Special Provisions and 100% Final Cost Estimate to RTC and NDOT. Electronic copies of both the plans (AutoCAD format) and
Special Provisions (Microsoft Word format) shall be submitted to the City. The Final Cost Estimate and Bid Schedule will be
submitted as a Microsoft Excel Work Sheet electronic file.

ARTICLE 700, 800 and 800: NOT USED

END OF EXHIBIT “A”
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EXHIBIT “B”

REQUIRED SUBMITTALS

ARTICLE 200:  GENERAL

When requested by the City electronic files shall accompany hard copies for all submittals referenced in this paragraph and unless
otherwise directed by the City. All cost estimates shalt be provided in Microsoft Excel format, all schedules in Microsoft Project format, all
Special Provisions in Microsoft Word format, all Bid Schedules in Microsoft Excel format and alt spreadsheets associated with additional
service requests in Microsoft Excel format. Pdf submittals will not be accepted unless specifically requested by the City.

Al submittal requirements are outlined in Exhibit A ~ Scope of Services. Consultant shall refer to deliverables or other submittal
requirements outlined in Exhibit A.

Certificates of Insurance
The Consultant shall deliver to Insurance Tracking Services, Inc. (ITS), the City's authorized designated representative, a certificate of
insurance with respect to each required policy to be provided by the Consultant under this Agreement. The required certificates must be
signed by the authorized representative of the insurance company shown on the certificate with proof that such person is an authorized
representative thereof, and is authorized to bind the named underwriter(s) and their company to the coverage, limits and termination
provisions shown thereon.

Submit certificates of insurance fo:

' City of Las Vegas

C/O Insurance Tracking Services, Inc. (ITS)
P.0. Box 21919
Long Beach, CA 90801

Account Manager: Michael Palacios
Phone: (888) 435-2955 ext. 503 » Fax; 562-435-2999
Email: michael palacios@instracking.com

A certified, true and exact copy of each of the project specific insurance policies (including renewal policies) shall be provided to the City
upen request.

The Consultant shall promptly deliver to ITS a certificate of insurance with respect to each renewal policy, as necessary to demonstrate the
maintenance of the required insurance coverage for the terms specified herein. Such certificate shall be delivered to ITS not less than 30
days prior to the expiration date of any policy and bear a notation evidencing payment of the premium thereof.

END OF EXHIBIT “B”
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EXHIBIT “C”

PERFORMANCE SCHEDULE
ARTICLE 300:  NOTICE TO PROCEED

The start date for the Consultant's scope of services shalt be, without any further notice requirement, the date of this Agreement signed by
the parties. The Consultant shall perform the services required as expeditiously as is consistent with professional skill and care and the
orderly progress of the Project. The Scope of Service set forth in this Agreement and the compensation to the Consultant for said Scope of
Services is based upon the Consultant and the Cify each performing its responsibilities in a timely manner.

Performance Schedule. The parties hereto have agreed to a general performance schedule (the “Performance Schedule”) which is set
forth herein. Subsequent to the execution of this Agreement, the Consultant shall furnish to the City's Representative for approvat a more
detailed schedule of performance (herein the “Detalled Performance Schedule”).

Revised Performance Schedule. If the Consultant's performance is delayed or the sequence of tasks changed, the Consultant shall noify
the City's Representative in writing of the reasons for the delay or the change. The Consultant shall then prepare a revised Generat and
Detailed Performance Schedule for submission to and approval by the City's Representative.

ARTICLE 301:  PERFORMANCE SCHEDULE

The maximum allowed time to complete each phase of the work is shown in the following table:

PHASE CALENDAR DAYS REMARKS
TO COMPLETE
30% DESIGN PHASE 180
70% DESIGN PHASE 150
50% DESIGN PHASE 120
100% DESIGN PHASE 80
BID PHASE - This service to be provided if construction funding becomes available
CONSTRUCTION PHASE - This service to be provided if construction funding becomes available
POST CONSTRUCTION PHASE - This service to be provided if construction funding becomes available
TOTAL CALENDAR DAYS TO COMPLETE: 540

ARTICLE 302:  DESIGN AND PERMITTING SCHEDULE DELAYS

The Consultant declares that they are experienced and knowledgeable with all governmental, agency, and utility company design approval
processes, procedures, applications, fees, design standards, reviews, required corrective actions, and time schedules required for the
Project, and that the schedule set forth for the Scope of Services is reasonable and achievable within these design approval parameters.

Although it is acknowledged that neither the City nor the Consultant have full control over these design approval processes, the Consultant
shall be held accountable for any impacts to the City resulting from their actions or lack of actions, including but not limited to their failure to

make fimely submittals, their failure to routinely follow-up on submittals, their failure to nofify the City of anticipated delays and required
design changes, and their failure to process and re-submit comments and corrections received in a timely manner.

END OF EXHIBIT “C"
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EXHIBIT “D”

FEE BREAKDOWN

ARTICLE 400:  COMPENSATION AND TERMS OF PAYMENT

General. At the time of approval of this Agreement by the City Council, the City agrees to set aside one million nine hundred thousand
dollars ($1,900,000.) as the total appropriation for the performance of this Agreement. In no event shall the total payments to the
Consultant for the services (basic services and additional compensation) provided under this Agreement exceed the aforementioned
amount appropriated without prior approval of the City.

Compensation. Basic Services (Lump Sum by Task). The City agrees to pay the lump sum amount afiributable to each task and, if
applicable, each subtask, set forth in Exhibit “A” which is completed by the Consultant. The Consultant agrees to complete each task and,
if applicable, each subtask, for the amount of the fump sum set forth in Exhibit ‘D" regardless of the number of manhours which must be
expended to complete the performance of this Agreement. The total payments to the Consultant for the completion of these tasks shall not
exceed one milfion three hundred eighty eight thousand three hundred ninety five dolfars ($1,388,395.) without prior written approval from
the City. Such payment is based upon the individual lump sum amounts that are identified in Exhibit "D".

Compensation: Additional Compensation. For the additional services set forth in Exhibit “E,” the City shall pay to the Consultant either a
lump sum or an hourly fee based upon the hourly rates set forth in Exhibit “E” attached hereto, whichever is approved in writing by the
City's Representative. Such payment shall not exceed five hundred eleven thousand six hundred five dollars ($511,605.) without the prior
written approval of the City.
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Agreement No. 110220-DC
Rancho Drive Capacity Improvements
Decatur to Rainbow

EXHIBIT “E”

ADDITIONAL COMPENSATION

ARTICLE 590: Additional Compensation

Reimbursable Expenses. Reimbursable Expenses are not allowed.

Upon written authorization by the City, the Consultant shall provide *Generaf’ Additional Services which may include the following:

1.

Additional Design Services — As required by the City, Consultant shall perform additional design services required for the Project.
Listed below are items that may be considered as additional design services:

Additional Meetings ~ As required by the City, Consultant shall attend, participate and support the City in additional project or

public meetings.

Additional Right-of-Way — As required by the City, Consultant shall prepare legal descriptions and exhibits in locations where

additional right-of-way, easements or AEPs/TCEs are required for the Project; City shall provide title reporis.

Federal Funding Research - As required by the City, Consultant shall provide research to determine Federal Funding

requirements and provide detailed information to the City to evaluate.

Additional Traffic Improvements — As required by the City, Consultant shall provide additional traffic design services for a

"HAWK" signal at a focation to be determined.

Waterline Design — As required by the City, Consuitant shall provide plan and profile design of new, reconstructed, or relocated

water pipelines.

Major Utility Relocation- As requested by the City, Consultant shall provide utility relocatlon design and coordination with all
utility companies. This task wilt include Subsurface Utility Engineering SUE.

Additional Survey — As requested by the City, Consultant shall provide additional field survey necessary for completion of other

additional design services.

Artistic Elements - As requested by the City, Consultant shalt provide additional design for artistic signage or artistic elements,

incorporation of public involvement comments, and other work necessary.

Additional Public Meetings — As requested by the City, Consultant shall attend Public Information meetings.

Local Business and Property Owner Project Coordination — As requested by the City, Consultant shall prepare for and

attend meetings with property owners that are affected by the proposed project right-of-way acquisition. These meetings will be

attended by the appropriate City and Consultant's staff.

BUY AMERICA(N) COMPLIANCE — As requested by the City, Consultant and subconsultants at all tiers shall Verify that each

product model specified is in compliance with the appropriate Buy America or Buy American provisions. Verification shall

generally consist of a copy of a letter, notice, or web page from the material manufacturer, supplier or vendor stating the

specified material's compliance with the specific required Buy America(n) act or provision. Include the appropriate Buy

America(n) requirement language in each specification section providing construction materials. Verify Contractor submittals

provide evidence of compliance for products that the designer has not previously verified during design. Verify Contractor has

submitted a certificate in proper form from the manufacturer if Buy America is required. Compile an organized written record of

the construction material verifications for the Project and deliver this record to the City upon completion of the Project and upon

request during the progress of the work. Remove and replace any foreign goods.

Additional Roadway Design — As required by the City, Consultant shall provide additional roadway design pians.

Environmental Clearance/Permits - As required by the City, Consultant shall prepare a Section 106, 404 permit, NEPA

environmental assessment, groundwater discharge permit, or other necessary required environmental permit applications.

Bid Phase Support Services ~ As requested by the City, the Consultant shall attend the pre-bid conference; respond fo

questions raised by bidders during the bidding process; draft required specifications, plan changes and clarifications for the City

to include any addenda. The Consultant shall attend the bid opening and review the bid abstract and contractor qualifications.

The Consultant will comment on any bid discrepancies, evidence of unbalanced bid or confractor concerns uncovered during

reviews.
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Agreement No. 110220-DC
Rancho Drive Capagcity Improvements
Decatur to Rainbow

Construction Phase Support Services — As requested by the City, the Consultant shalt attend the pre-construction meefing;
review Contractor's submittals for manufacture certifications, installation instructions, shop drawings and service connections;
attend construction progress meetings, as necessary; respond to Contractor's Request for Information (RFI); assist with the
processing of change orders; review Confractor's submittals (such as shop drawings, value engineering items, sample products,
etc.); visit construction site to examine construction work; review claims and resolution of claims; attend final walk through; and
assist with the punch list preparation.
Record Drawings - As requested by the City, the Consultant shall produce record drawings based on redlines provided by the
Contractor.

Hydrogeologic Report — As required by the City, Consultant shall prepare a hydrogeologic report and provide groundwater

sampling and monitoring wells.

CLOMRILOMR - As required by the City, Consultant shall prepare a CLOMR/LOMR for submittal to FEMA for review.

Additional Utility Potholing — As required by the City, Consultant shall provide additional utifity potholing, prepare pothole location

map and obtain information for subsurface utilities.

Upon written authorization by the City, the Consultant shall provide “Option B' Additional Services which may include the following:

1.

2

Additional Right-of-Way Acquisition for Option B — As required by the City, Consultant shall assist the City in obtaining
additional right-of-way as needed to consiruct the project.

Additional Utility and Agency Coordination for Option B — As requested by the City, Consultant shall assist the City with
additional utility coordination and relocation design, and provide additionat agency coordination as needed to construct-the
project.

Additional Traffic Facility Design for Option B — As requested by the City, Consultant shall provide additional traffic facility
design to accommadate the addition of a fourth tane in each direction to provide for a transit lane/continuous right-turn lane.
Additional Landscape and Irrigation Design for Option B — As requested by the City, Consultant shall provide additional
design for landscaping and irrigation, including preliminary landscaping design, determination of landscaping features (may
include Art, plantings and associated improvements, rock muich, or other treatments as determined by the City) and
incorporation of public involvement comments, if any for Oplion B.

70% Design Submittal for Option B — As required by the Cily, Consultant shall prepare 70% plans and cost estimates for

design Option B.
90% Design Submittal for Option B — As required by the City, Consultant shall prepare 90% plans and cost estimates for
design Option B.
100% Design Submittal for Option B ~ As required by the City, Consultant shall prepare 100% plans and cost estimates for
design Option B.

Coordination with Property Owners for Option B — As required by the City, Consultant shall coordinate with property owners
to obtain AEP and fo discuss modifications to driveways and parking lots.
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Agreement No. 110220-DC
Rancho Drive Capacity Improvements
Decatur to Rainbow

EXHIBIT “F”
KEY PERSONNEL LIST
CITY PERSONNEL

Program Manager:  Jeremy Leavitt
Project Manager:  Gina Venglass

CONSULTANT’S PROJECT STAFF
The following personnel wilf be assigned by the Consultant to work on the Project.
Any changes require City approval.

Principal In Charge:  Steve Shupp
Project Manager:  Dan Bender

CONSULTANT'S SUB-CONSULTANTS
The following subconsultants will be contracted with and utilized by the Consultant to work on the Project.
Any changes require City approval.

Aerial Mapping:
Geotechnical:  GEOtek
Potholing: TBE

END OF EXHIBIT “F*
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