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PRIME DESIGN SERVICES AGREEMENT
FOR

RANCHO DRIVE AND DECATUR BOULEVARD IMPROVEMENTS

THIS AGREEMENT is made and entered into this day of 

-_ 

, by and between the ClTy OF LAS
VEGAS, a municipal corporation within the State of Nevada (herein the "City") whose address is 400 Stewart Avenue, Las Vegas, Nevada 89101,
and G'C. Wallace, lnc., (the "Consultant"), a Corporation, whose address is 1555 S. Rainbow Boulevard, Las Vegas, NV, ggi46.

WITNESSETH:

WHEREAS, the City intends to construct the Rancho Drive and Decatur Boulevard lmprovements (herein the "Project"); and

WHEREAS, the City desires to retain the Consultant who will be responsible for providing the professional services more fully
described below and in the exhibiis attached hereto; and

WHER-EAS, the,Consultant is properly licensed pursuant to NRS Chapter 623, 6234, or 625, whichever is legally required for the
services to be provided within the State of Nevada, and if applicable to the Consultant's business organization, is in compliancã with NRS 623.349
for architects, interior designers, and residential designers and NRS 6234.250 for landscape architect-s, which requires that conkol and no less than
two-thirds ownership of the business organization or association be held by persons registered or licensed in the State of Nevada pursuant to NRS
Chapters 623'623A, or 625, and possesses the special knowledge, skills and expertise to perform the services hereinafter setforth within the ¡me
required under this Agreement.

NOW, THEREFORE, in consideration of the above premises, the parties hereto agree to the following terms, conditions and
covenants set forth in Sections One through Ten hereof:

SECTION ONE
CONSULTANT RESPONSIBILITIES

1.01 Description of Consultanf's Services. For the compensation set forth in Section Seven, the Consultant hereby agrees to
perform the basic services set forth in the Scope of Services, Exhibit "4" attached hereto and incorporated herein as a part of this Agreemãnt and,
if so requested, the additional services set forth in the Additional Compensation, Exhibit "E" attached hereto and incorporated herein as a part of
this Agreement and to provide the submittals described in the Required Submittals Exhibit "8," attached hereto.

1'02 Performance Standards. ln performing the services set forth in this Agreement, the Consultant shall follow the practices
consistent with the generally accepted standards in the profession of the services being provided to the City pursuant to this Agreement.

1.03 Document Review. The Consultant shall be responsible for reviewing each document prepared by the Consultant and its
subconsultants including, without limitalion, the plans, drawings and specifications for the purpose of ensuring inat sucn dôcuments are technically
sound' in conformance with applicable federal, state and local laws and other regulations, and do not violate oiinfringe upon any patent rights.

1.04 Waiver. The City's approval of any documents or services furnished by the Consultant shall not in any way relieve the
Consultant of responsibility for the professional and technical accuracy of its documents or services. The City's review, approval, aôceptance or
payment for any of the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement or
of any cause of action arising out of the performance of this Agreement. The Consultant shall remã¡n t¡a¡le-for any Oamages to the Citi caused by
the Consultant's negligent act or omission committed in the performance of this Agreement.

1:05 Designation of Consultant's Represenfafive. The Consultant's representative is the individualidentified in the Key Personnel
List, Exhibit "F" attached hereto (the "Consultant Representative") to act in that capaciiy, who shall be responsible for the services required under
this Agreement. The services specified by this Agreement shall be performed by the personnel identified in the Key Personnel List provided that such
associates and employees perform under the personal supervision of the Consultant Representative.

lf any person or subconsultant who is expected to provide any of the services required under this Agreement is objectionable to the City for
any reason, the Consultant shall, without additional compensation, replace such person or subconsultant withìomeone accéptable to the City,

lf the Consultant's personnel are unable to complete their responsibilities for any reason under this Agreement, or the Consultant desires
for any reason to substitute personnel assigned to the Project, the Consultant agrees to obtain the approval oi the City for the substitution. The City
shall not unreasonably deny approval unless the City adjudges the substitution not be in the interest of tne City or the Éroject.
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lf the Consultant fails to make an acceptable replacement within thirty (30) days, the City may terminate this Agreement for default as
provided in Section 10.03 of this Agreement.

1.06 Correspondence Review. The Consultant shallfurnish the City Representative copies of each correspondence, if any, sentto
any contractor involved with the Project, and to any regulatory agencies, for approval and review prior to mailing such correspondence.

1'07 Cooperation with the City. The Consultant agrees that its officers, associates, employees and subconsultants willcooperate
with the City in providing the services under this Agreement and will be, with advance notice, available for consultation with the City at such
reasonable times as to not conflict with the City's other responsibilities.

1.08 Responsibility for Construction Document Reyrsrons.

A' Applicability. The Consultant's responsibility described in this Section applies only if the Consultant is responsible for providing
a construction cost estimate and preparing construction documents for the project.

B' Responsibility for Revisions. The Consultant does not warrant or represent that the bids or proposed price received by the
City to construct the Project will come within the Construction Cost Budget set forth in the Scope of Services or as may be otherwise agreed upôn in
writing by parties. lf the bids or proposed price received by the City exceeds the Construction Cost Budget, the Consultant agrees to côoperate with
the City in revising the requirements of the Project as required to lower the cost to within the Construction Cost Budget and to modiff the
construction documents without additional compensation. ln order to meet the Construction Cost Budget, the Consultant may, with the approval of
the City, segregate portions of the work as separate alternate bid items so that bids received by the City to construct the Project will come within the
Construction Cost Budget.

"Construction Cost Budget" as used herein means the monetary limit established by the City for construction of the Project which limit
includes the cost of the Contractor's labor, materials, equipment, expenses, overhead and profit, but excludes the Project's soft costs, cost of change
orders and other cost impacts encountered after award of the conskuction contract.

SECTION TWO
CITY RESPONSIBILITIES

2'01 City Representative. The Director of Public Works or his authorized representative identified in the Key Personnel List is
hereby designated as the City's representative (the "City Representative") with respect to this Agreement. The City Represãntative shall have
complete authority to transmit instructions, receive information, interpret and define the City's policies and decisions with respect to the services of
the Consultant' The City Representative is not authorized to change or waive any of the provisions set forth in Sections 1.01 through 10,24 of this
Agreement.

2.02 Review of Consultanf's Services and Documents. The services to be performed by the Consultant shall be subject to
periodic review by the City Representative. To prevent an unreasonable delay in the Project, the City Representative will endeavor to examine and
comment in writing on the documents furnished by the Consultant includinþ, without limitation, th'e plans, drawings, specifications, test results,
evaluations, and reports within twenty-one (21) days of receipt of such documents, unless the Contract provides fôr a different review time with
respect to the document.

2.03 Access fo Records. The City shall, without charge, furnish a copy to, or make available for examination or use by, the
Consultant, as it may request, any documents and data which the City hai available inctuOiñg, without limitation, reports, maps, plans, specifications,
surveys, records, ordinances, codes, regulations, and other documents related to the services required under this Agreement. The City shall assist
the Consultant in obtaining data and documents from public agencies and from private citizens and business fìrms whenever the City deiermines that
such material is necessary for the completion of the services required by this Agreement.

2,04 Cooperation with Consuttant. The City agrees that its officers and employees will cooperate with the Consultant in the
performance of this Agreement and will be, with advance notice, available for consultation with the Consultant at such reasonable times as to not
conflict with the Consultant's other responsibilities. The City shall provide access to the Consultant on to the Project site as may be required to
perform the services under this Agreement.

SECTION THREE
CHANGES TO CONSULTANT'S SERVICES
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3'01 Reguesfed Changes. The City may at any time, by written order, make a change in the services to be performed by the
Consultant under this Agreement.

3.02 Adiustment of Compensafion. lf the change requested by the City causes an increase or decrease in the cost or time required
to perform any of the services required under this Agreement, an equitable adjustment shall be made in the compensation to be paid to the
Consultant under Section Seven, or in the performance schedule under Section Eight, or both, and this Agreement shall be modified in writing
accordingly. Each claim for adjustment under this Section must be asserted in writing within thirty (30) days from the date of receipt by the
Consultant of written notification of the change, unless the City grants in writing an extension. Provided proper notice has been given to the City as
required herein, the claim for an adjustment shall be handled pursuant to the provisions of 10.208 and 10.20C of this Agreemènt. The failure to
provide notification of the claim within the time required herein shall constitute a waiver of the righi to seek any equitable or legal adjustment in
compensation with respect to that change.

SECTION FOUR
ADDITIONAL SERVICES OF CONSULTANT

4'01 Additional Services. The Consultant shall provide the additional services described in the Additional Compensation if, and only
if, so requested in writing by the City. Payment for the additional services will be made to the Consultant in accordance with Section Seven of thii
Agreement.

4.02 Attendance at Meetings or Public Hearings. The Consultant shall notify the City in advance of any additional costs which may
be incurred prior to attending any meetings or public hearings as may be necessary in connection with the services performed by the Consultant
under this Agreement.

5.01

SECTION FIVE
SUBCONSULTANT AGREEMENT

Subconsultant Provisions. lf, with the approval of the City as required pursuant to Section 10.07, the Consultant enters inio an
agreement with a subconsultant for the performance of any of its obligations under this Agreement, the Consultant agrees to include in each
subconsultant agreement a provision that:

(i) the Consultant agrees to pay ihe subconsultant when paid by the City for that portion of the services provided to the
City and that no liability arises on the part of the Consultant for payment of the subconsultant services until payment has been made by the City. lf
the City has paid the Consultant for the subconsultant services, the subconsultant's only recourse is against the Consultant and not against the City,
either through the institution of legal or equitable action or the attachment of any lien,

(ii) the subconsultant shall have no more rights against the City than that of the Consultant,

(iii) the subconsultant agrees to be bound by the terms, conditions and obligation of this Agreement unless the City has
approved any deviation, change or modification in writing, and

(iv) unless otherwise approved in writing by the City Representative, the subconsultant shall obtain and maintain
professional liability insurance (Enors and Omissions coverage) in connection with the subconsultant services in an amount equal to that required of
the Consultant in this Agreement.

SECTION SIX
TERM OF AGREEMENT

6'01 lerm. Ihis Agreement shall commence on the day it is approved by the City (which date shall be inserted in the introductory
paragraph of this Agreement) and shall remain in force and effect until the Project is completed unless terminated earlier pursuant to Section 10.02
or 10.03 of this Agreement. Such termination shall not release either party from any of its continuing obligations under this Agreement.

6.02 Dispufes. This Section shall not be construed to preclude the filing of any dispuie arising out of the performance of this
Agreement or in connection with the subject matter hereof, nor shall this Section be construed to change the date or the time on which a cause of
action arising out of the performance of this Agreement or in connection with the subject matter hereof, would otherwise accrue under the statutes of
limitation or doctrines of law.

SECTION SEVEN
COMPENSATION AND TERMS OF PAYMENT
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7 '01 Compensation: Basic Services. For the services to be performed by the Consultant under th¡s Agreement and set forth in the
Scope of Services, the City agrees to pay the Consultant the fee in the amount identifìed in the Fee Breakdown, Exhibit "D" attached hereto,
pursuant to invoices submitted in accordance with Section 7.04 of this Agreement.

7.02 Compensation: Addítional Servrces. For any services not set forth in the Scope of Services, the City shall pay to the
Consultant either a lump sum fee, or an hourly fee based on the hourly labor rate schedule set forth in the Additional Compensation, whichever is
agreed to by the parties, provided prior writien approval for such services is given by the City Representative.

7.03 Compensation: Reimbursable Expenses. The Consultant agrees that all of its direct and indirect expenses are included in

the fee for Basic Services and the agreed upon compensation for any Additional Services, except as may be specifically allowed for reimbursable
expenses as partof the Additional Compensation.

7.04 Payment lnvoicing. The Consultant may submit an invoice for payment for the services provided by the Consultant based on
the manner or method of payment set forth in the Fee Breakdown. The City Representative will notify the Consultant of any problems regarding the
invoice within fourteen (14) days from receipt thereof. lf no response is received from the City Representative within the aforementioned period of
time, the Consultant may expect payment within a period of (60) days from the date of receipt by the City. lf payment has not been received within
the sixty (60) days, the Consultant agrees to contact the City Representative to resolve the problem causing the delay. lf resolution of the delay is
not satisfactory to the Consultant, the Consultant may submit a claim pursuant to Section 10.20A of this Agreement.

7.05 Right to Off'Sef. The City Representative may subtract or offset from any unpaid invoice from the Consultant any claims which
the City may have for failure of the Consultant to comply with the terms, conditions or covenants of this Agreement, or any damages, costs and
expenses caused by, resulting from, or arising out of the negligent act or omission of the Consultant in the performance of the services under this
Agreement including, without limitation, any error or defìciency in the report or other documents prepared by the Consultant. The City
Representative shall provide a written statement to the Consultant of the off-set which has been subtracted from any payment to the Consultant
along with appropriate documentation and receipts, if any, and a desoiption of the failure, error or deficiency attributed to the Consultant, lf the
Consultant disputes the right or amount of the off-set made by the City, the Consultant may fìle a claim pursuant to Section 10.20 of this Agreement.

7.06 Final Paymenf. Upon completion of the services required under this Agreement, and accepiance thereof by the City (which
acceptance will not be unreasonably withheld), the Consultant will, within sixty (60) days of the City's acceptance, be paid the balance of any money
due for such services.

SECTION E¡GHT
PERFORMANCE SCHEDULE

8'01 Pertormance Schedule. The Consultant shall perform and complete the services required under this Agreement according to
the schedule (the "Performance Schedule") set forth in the Schedule of Performance, Exhibit "C" attached hereto. lf the performance of services is
delayed or submittals are not delivered in the time period as outlined in the Performance Schedule, the Consultant shall notify the City
Representative in writing of the reasons for the delay and include a plan which brings the Consultant's performance into compliance with the
Performance Schedule.

SECTION NINE
AUDIT: ACCESS TO RECORDS

9'01 Records. The City shall have the right to audit the Consultant's books, records and other documents directly pertinent to the
performance of this Agreement. The Consultant agrees to maintain books, records and other documents directly pertinent to performance of this
Agreement in accordance with generally accepted accounting principles and practices. Ihe Consultant shall also maintain the financial information
and data used to prepare or support the invoices submitted to the City. Audits conducted pursuant to this provision shall be in accordance with
generally accepted auditing standards, procedures and guidelines of the City, or its designated representative. The City, or its duly authorized
representatives, shall have access to such books, records, and documents for the purpose of inspection, audit and copying. The Consultant will
provide proper facilities for such access and inspection.

9.02 Disclosure. The Consultant shall be afforded the opportunity for an audit entrance and exit conference and an opportunity to
comment and submit any supporting documentation on the pertinent portions of the draft audit report, and that the fìnal audit report will include the
written comments, if any, of the Consultant.

9.03 Period of Maintenance. The books, records and other documents under Sections 9.01 and 9.02 of this Agreement shall be
maintained for three (3) years after the date of the fìnal payment for the services under this Agreement. ln addition, those records and other
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documents which relate to any arbitration, litigation or the settlement of any claim arising out of this Agreement, or to which an audit exception has
been taken, shall be maintained and made available until three (3) years after the date that the arbitraiion, litigation or exception has been resolved.

9.04 Subcontract Provisions. The Consultant agrees to include Sections 9.01 through g.03 of this Agreement in all its subcontracts
directly related to performance of services specified in this Agreement which are in excess of $10,000.

SECTION TEN
MISCELLANEOUS PROVISIONS

10'01 Suspensíon. The City may suspend, without cause, the performance by the Consultant under this Agreement for such period of
time as the City, in its sole discretion, may prescribe by providing written notice to the Consultant. The suspension snaliOe effective as of the date
set forth in the written notice. With such suspension, the City agrees to pay to the Consultant the amount oi compensation, based on percentage of
completion of the Project, earned as of the effective date of suspension fess all previous payments, The Consultant shall not provide any furttrer
services under this Agreement after the effective date of suspension until otherwise notified inwriting by the City. ln no event shall the City 6e liable
to the Consultant for services in excess of the percentage of the Project completed at the time of suspension.

lf, after notice to resume performance has been given by the City, the suspension was for a period in excess of ninety (90) days, which has
resulted in an increase in the performance of the Agreement to the consultant and:

(i) the Consultant was not a contributing cause for the suspension,
(ii) the Consultani has not received an equitable adjustment under another provision of this Agreement, and(iii) the Consultant could not mitigate the increase in the performance cost,

then the Consultant's fee shallbe reviewed by the City and, if justifìed, equitably adjusted to provide for any additionalexpenses resulting from the
suspension.

10'02' Termination for Convenience. The City reserves the right to terminate this Agreement without cause or default on the part of
the Consultant with ten (10) days' prior written notification to the Consultant served pursuant to Séction '10.1B of this Agreement. ln the event of
termination, without cause or default, the City agrees to pay to the Consultant the reasonable value for the services performed as of the date that
notification of termination is received by the Consultant. ln no event shall the City be liable to the Consultant for services in excess of the percentage
completed at the time of termination.

10.03 Termination for Cause or Other Resolution.

A' Default. The occurrence of any of the following events shall constitute a default by the Consultant hereunder (herein "Event of
Default"). lf, during the term of this Agreement, the Consultant:

(l) defaults in the due observance and performance of any term, condition or covenant contained in this Agreement,

(il) (a) voluntarily terminates operations or consent to the appointment of a receiver, trustee or liquidator of the Consultant
for allor a substantial portion of its assets, (b) is adjudicated bankrupt or insolvent or files a voluntary petition in bankruptcy, or admits in writing to
the inability to pay its debts as they become due, (c) make a general assignment for the benefit of oeditors, (d) fìle a peiition or answer seeñing
reorganization or an arrangement with creditors or take advantage of any insolvency law, or (e) if action shall be taken by the Consultant for thõ
purpose of effecting any of the foregoing,

(¡i¡) allows any warrant, execution or other writ to be issued or levied upon any property or assets of the Consultant which
continues unvacated and in effect for a period of thirty (30) days, or

(¡v) fails, in the judgment of the City, to provide the services hereunder properly and with proper dispatch in accordance
with the time schedule set forth in this Agreement,

and the default continues five (5) days after written notice is given to the Consultant pursuant to Section 10.1 B.

B. City's Rights. Upon the occurrence of an Event of Default, and without prejudice to any other right or remedy it may have at law
or equity, the City may:

(i) terminate this Agreement, suspend payment of all pending invoices othen¡vise due to the Consultant hereunder, and
finish this Agreement by such means as deemed appropriate by the City, reserving tne iigtrt to deduct from any balance due Consultant the cost of
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completing this Agreement. ln the event the cost of finishing the Consultant's performance of this Agreement exceeds the balance due the
Consultant, the excess shall be paid by the Consultant to the City within fìve (5) days of invoicing by the City,

(ii) terminate this Agreement, and the obligations imposed hereunder, including the obligation of any further payment for
the services of the Consultant except for the reasonable value for the services performed to the date of termination, õ r

(iii) Continue with performance by the Consultant and serve within a reasonable time after completion of the Agreement a
request to arbihate the Event of Default as a claim or dispute pursuant to the arbitration procedure set forth in Section 10.20.

ln the event that the City elects to implement (i) above, the costs and expenses of completing this Agreement shall be computed and audited by the
City's designated representaiive, The audit shall be conducted in accordance with generally acceþted accounting principles and the cost tháreof
shall be paid by the Consultant.

10.04 Ownership of Documents.

A' Architectural Works. To the extent that the Consultant's services involves the design of an architectural work as defìned
herein, the Consultant shall retain all common law and statutory rights of ownership, including copyrighls, to the drawings and specifications
prepared by the Consultant for this Project. The Consultant is deemed to be the author of the drawings and specifìcations as i-nstruments of service
to the City. Notwithstanding the foregoing, the Consultant hereby grants to the City the right to use (inãuding the right of reproduction and use in the
creation of new documents) the drawings and specifications for the purpose of completing the Project or fór anyiubsequent maintenance, repair,
renovation, remodeling or addition thereto. The rights granted herein to the City shall extend and include any new consultant which the City may
retain for the aforementioned purposes. The Consultant hereby releases the City, and any new consultant retained by the City fór thå
aforementioned purposes, from any and all claims in connection with the use or reproduction of ihe drawings and specífìcations. The Consultant
agrees to execute such documents reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection
including written permission to make changes or modifications to the plans.

B' Other Works. To the extent that the Consultant's services does not involve the design of an architectural work, the City shall
have all common law and statutory rights of ownership, including copyrights, to the plans, drawings, specifìcations and other documents (including,
without limitation, design concepts and sketches, test results, evaluations, reporis and studies, excepting any proprietary forms, templates, ani
checklists specifìcally listed for City ownership exclusion elsewhere in this Agreement)(collectively herein ñe "óocuments"f prepared or assembled
by the Consultant, or any of its subconsultants, for this Project. The Consultant hereby releaseg the City, and any new consultant retained by the
City from any and all claims in connection with the use or reproduction of the Documents. The Consultant agrees to execute such documents
reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection including written permission to
make changes or modifications to the plans. The Consultant shall be entitled to retain a reproducible copy of the documents fùrnished to the City.

C. Definition of Architectural Work. For purposes of this Agreement, "architectural work" shall have the same definition as set
forth in Architectural Works Copyright Protection Act of 1990, P. L. 101-650, Tifle Vlt, Section 70 et. seq.

D. Delivery of Documents. ln the event of the completion, suspension or termination of this Agreement, the City shall have the
right to require delivery of any and all of the plans, drawings, specifìcations, and all other documents (including, witnout limitation, áesign concepts
and sketches, test results, evaluations, reports and studies), including the magneiic or electronic media of the aforementioned documents, not in ihe
possession of the City.

E' Confidentiality. The plans, drawings, specifìcations and other documents (including, without limitation, design concepts and
sketches, test results, evaluations, reports and studies) (including the magnetic or electronic media of thã aforementioned documints) which are
prepared or assembled by the Consultant, or its subconsultants, under this Agreement shall not be made available to any individual oiorganization
without the prior written consent of the City. Except for marketing pamphlets and submittals to clients, the Consultant shäll not publish, sùbmit for
publication, or publicly display the Project without the written consent of the City. The obligations of confidentiality shall survive ihe termination of this
Agreement.

F. ContractualRþtrfs. Notwithstanding the provisions of '10.04 A above, the City is hereby licensed to use alldesign concepts
developed by the Consultant and subconsultants under this Agreement, including the right to construct derivative works of the Project, and to use ihe
design concepts for other projects of the City. The design concepts include, but are not limited to, the form, aesthetic appéat, site layout, the
arrangement and composition of spaces and elements, the use of colors and materials, system designs, construction methods ànd interior dêsign.

10'05 lnsurance. The Consultant shall procure and maintain, at its own expense, during the entire term of the Agreement, the
following insurances:
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This insurance shall protect the consultant and the city from employee claims based on

B' Commercial General Liability lnsurance. This insurance shall protect the Consultant, iis agents and vehicles used to provide
the services required ury9t tlls Agreement from claims of personal injury (including death) and property damage. Such coverage shall be in a
minimum amount of $1 ,000,000 combined single limit for the period of time covereo ny tnis Ágreemeni. Tñe coniuttant's general liãbitity insurance
policíes shall be endorsed to include the City as an additional insured.

C. Commercial Automobile Liabitity lnsurance. This insurance shall protect the Consultant from claims of limits no less than
$1,000,000 combined single limit per occurrence for bodily injury and property damage to include, but not be limited to, coverage against all
insurance claims for injuries to persons or damages to property which may arise from services rendered by Company and any auto used to the
performance of services under this Contract. The policy must insure all vehicles owned by the Company and include óoverage'for hired and non-
owned vehicles. The Consultant's automobile liability insurance policies shall be endorsed to include the City as an additional inãured.

D. Professional Liability lnsurance (Errors and Omissions Coverage). This insurance shall protect the Consultant from claims
arising out of peformance of professional services caused by a negligent act, error, or omission for which the insured is legally liable. Such
coverage shall be in a minimum amount of $1,000,000 for the period of time covered by this Agreement.

E. Cancellation or Modifícation of Coverage. The Consultant's Commercial General Liability and Professional Liability lnsurance
Policies shall automatically include or be endorsed to cover the Consultant's contractual liability to the City under this Agreement, and witñ respect to
its Commercial General Liability Policy, to waive subrogation against the City, its officers, agents, seivants and employees. The policies shall
provide that the City will be given thirty (30) days' notice in writing of any cancellation of, or mater¡al change in, the policies.

F. Certificates and Endorsemenfs. The certificates and endorsements for each insurance policy are to be signed by a person
authorized by that insurer and licensed by the State of Nevada. All deductibles and self-insured retentions shall be fuily disclosed in the Certificate of
lnsurance. No deductible or self-insured retention may exceed $25,000 without the written approval of the City. The Consultant shall deliver to the
City's authorized designated representative named in Exhibit "8" (Required Submittals) certificates indicating itrat such insurance is in effect before
any services are provided under this Agreement and renewal certificates not less than 30 days prior to ihe exprration date of any policy.

G. Period of Coverage. lf the insurance coverage is undenruritten on a "claims made" basis, the rekoactive date shall be prior to or
coincident with the date of this Agreement and the Certificate of lnsurance shall state that coverage is "claims made" and the retroactive date. The
Consultant shall maintain all insurance coverages specified in Section 10.05 for the duration of this Agreement and liability coverage as required by
Section 10.05 for two years following completion of this Agreement.

10.06 lndemnity. Notwithstanding any of the insurance requirements setforth in Section 10.05, and not in lieu thereof, the Consultant
shall defend, indemnify and hold the City, its Mayor, Councilmen, officers, employees and agents (herein the "lndemnities"), harmless from any and
all claims (including, without limitation, patent infringement and copyrights claims), damages-, losses, expenses, suits, actions, decrees, judgments,
arbitration awards or any other form of liability (including, without limitation, reasonable attorney fees and court costs) (collectively heiein the
"Claims") to the extent that such Claims are caused by the negligence, errors, omissions, recklessñess or intentional misconduct of the Consultant,
its employees, subcontractors, agents or anyone employed the Consultant's subcontractors or agents, in the performance of this Agreement.

As part of its obligation hereunder, the Consultant shall, at is own expense, defend the lndemnitees against the Claims brought against
them, or any of them, which is caused by the negligence, errors, omissions, recklessness or inientional misconduct of the Consultant, its emploiyees,
subcontractors or agents, for and against which the Consultant is obligated to indemnify the lndemnitees pursuant to this Section, uniesi the
lndemnitees, or any of them elect to conduct their own defense whlch, in such casé, shall not relieve the Consultant of its obligation of
indemnification set forth herein. lf the Consultant or the Consultant's insurer fails to defend the lndemnities as required herein, the lndemnitees shall
have the right, but not the obligation, to defend the same and, if the Consultant is adjudicated by the trier of fact to be liable, the Consultant agrees to
pay the direct and incidental costs of such defense (including attorney fees and court costs) which is proportionate to the liability of the Consultant.

As used in this Section 10.06, "agents" means those persons who are directly involved in and acting on behalf of the City or the
Consultant, as applicable, in furtherance of the contract or the public work to which the contráct pertains.

10.07 Assignment. The City and the Consultant each bind itself and its partners, successors, administrators and assigns to the other
party of this Agreement and to the partners, successors, executors, administrators and assigns of such other party in respect to all covenants of this
Agreement, except the Consultant shall not assign, sublet or transfer any obligation or benèfìt under this Agreement wiihout the written consent of
the City. Nothing contained herein shall be conskued as creating any personal liability on the part of any officer or agent of the City.

10.08 Waîver. No consent or waiver, express or implied, by either party to this Agreement, or of any breach or default by the other in
the performance of any obligations hereunder, shall be deemed or construed to be a'consent oi waiver of any other breach or default óy such party
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hereunder' Failure on the part of any party hereio to complain of any act, or failure to act of the other party, or to declare that other party in default
hereunder, irrespective of how long such failure continues, shall not constitute a waiver of the rights of suc-h party hereunder. lnspection, payment,
or tentative approval or acceptance by the City or the failure of the City to perform any inspection hereunder, shall not constitute a fìnal acceþtance
of the work or any part thereof and shall not release the Consultant of any of its obligations hereunder.

10.09 consultant warranties. The consultant hereby represents and warrants that:

(i) it is fìnanciafly solvent, able to pay its debts as they mature, and is possessed of suffìcieni working capital to complete
this Agreement; that it is experienced, competeni, qualified and able to furnish the plant, tools, materials, supplies, equipment and labor which is
used to perform the services contemplated by this Agreement, and that it is authorized to do business in the City of Las Vegas and the Staie of
Nevada,

(ii) it holds a license, permit or other special license to perform the services included in this Agreement, as required by
law, or employs or works under the general supervision of the holder of such license, permit or special license,

(iii) its computer hardware, software, and fìrmware will continue functioning without intenuption, and will continue to
accurately process date, time, and data necessary to the performance of this Agreement, and

(iv) it has, pursuant to the requirements of ResolutÍon 79-99 adopted by the City Council on August 4, 1999, (effective
October 1, 1999), as amended by resolution 105-99 (adopted by the City Councilon November 17;1999), disclosed on the fórm attached hereto as
Exhibit "G" (Disclosure of Ownership/Principals) all of the principals, including partners, of the Consultant, as well as all persons and entities
holding more than a one percent (1 %) interest in the Consultant or any principals of the Consultant. lf the Consultant, or its principals or partners,
are required to provide disclosure under federal law (such as Securities and Exchange Commission or the Employee Retirement income Act) and
current copies of such federal disclosures are attached to Exhibit "G," the requirements of this Section shall be deemed satisfied. During the term
of this Agreement, the Consultant shall notify the City in writing of any material change in the above disclosure on Exhibit "G" within fifteen (15)
days ofsuch change.

10.10 Consultant's Employees. The Consultani shallbe responsible for maintaining satisfactory standards of competency, conduct
and integrity, of personnel assigne-d to the Prolect, and shall be responsible for taking such disciplinãry action with respect to such personnel as may
be necessary. ln the event the Consultant fails to remove any employee from thè work of this Agreement whom the City deems incompeteni,
careless or insubordinate, or whose continued employment on the work is deemed by the City to be contrary to the public intérest, the City reserves
the right to require such removal as a condition for the continuation of this Agreement.

10.1 1 lndependent Contractor. lt is hereby expressly agreed and understood that in the performance of the services required herein,
the Consultant and any other person employed by him hereunder shall be deemed to be an independeni contractor and not an agent oremployee of
the City.

10.12 Applicahle Lar,v. This Agreement shall be construed and interpreted in accordance with the laws of the State of Nevada.

10'13 Compliance with Laws. The Consultant shall in the performance of its obligations hereunder comply with all applicable laws,
rules and regulations of all governmental authorities having jurisdiction over the performance of this Agreement includiñg, withoui iimitat¡on, the
Federal Occupational Health and Safety Act and all state and federal laws prohibiting and/or related to dlscrimination by rãason of race, sex, age,
religion or national origin.

10.'14 Severahility. ln the event that any provisions of this Agreement shall be held to be invalid or unenforceable, the remaining
provisions of this Agreement shall remain valid and binding on the parties hereto.

10.15 Confidentiality. The Consultantshalltreatthe information relating tothe Project, which has been produced bythe Consultantor
provided by the City, as confìdential and proprietary information of the City and shall not permit its release to other parties oi make any public
announcement or publicity release without the City's written authorization. The Consultant shall also require each subconsultant to comply w¡in tn¡s
requirement. Ïhe submission or distribution of documents to meet official regulatory requirements or for similar purposes in connection with the
Project is not to be construed as publication relieving the Consultant of its confìdentiality obligation imposed herein.

1 0'16 Sife /nspecúion. The Consultant represents that it has visited the location of the Project and has satisfied itself as to the general
condítion thereof and that the Consultant's compensation as provided for in the Agreement is just and reasonable compensation for perfoimance
hereunder including reasonably foreseen and foreseeable risks, hazards and difficulties in connection therewith based on such above-ground
observations.
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10.'17 Modification. All modification or amendments to this Agreement are null and void unless reduced in writing and signed by the
parties hereto.

10.18 Notice. Any written notice required to be given under Sections 1.01 through 10.24 of this Agreement shall be deemed to have
been given when the written notice is (i) received by the party to whom it is directed by personal service or (iij deposited with the United States
Poslal Service, postage prepaid, addressed to the City Representative or the Consultant Representative, whomever is the proper recipient, and
mailed to the address set forth in the introductory paragraph to this Agreement.

10.19 Prohibition Against Contingent Fees. The Consultant warrants that no person or entity has been employed or retained to
solicit or secure this Agreement with the Agreement or understanding that a commission, percentage, brokerage or contingent feé would be paid to
that person. For breach or violation of this provision, the City shall have the right to annul this Àgreement w¡ttrout liability or, in its discreiion, to
deduct from the compensation to be paid to the Consultant, or otherwise recover, the full amount of such commission, percentage, brokerage or
contingent fee.

10.20 Claim or Dispute Resolution.

A. Notice of Claim or Dispute. For each claim or dispute which the Consultant has against or with the City (except for any claim
for an equitable adjustment under Section 3.02 which is subject to the 30-day limitation set forth therein), notice thereof must'¡ò submitted in writing
to the City Representative within a reasonable time after the claim or dispute arises, but no later than thirty (30) days after fìnal payment is made tõ
the Consultant. The purpose of written notifìcation is to place the City on notice so that proper measures cán'be taken to properly dãfend against the
claim or dispute, and the failure to give such notice shall preclude the Consultant from subsequently arbitrating that paiticuiar claim or dlspute
pursuant to Section 10.20C of this Agreement, and the Consultant shall have no further recourse against the City. PenOing a final decision on the
claim or dispute under Sections 10.208 or 10.20C, the Consultant shall proceed diligently with the performance of ihis ngreement.

B. Resolution by Managemenf. The City Representative and the Consultant Representative shall meet within a reasonable time
after receipt of the written notice received pursuant to Section 10.20A in an attempt to resolve the claim or dispute to the mutual satisfaction of the
parties. lf the matter is not disposed of by mutual agreement between the City Representative and the Consultant Representative, the claim or
dispute shall be decided by the Director of Public Works, whose decision shail be reduced to writing and mailed or othennise furnished to the
Consultant. The decision of the Director of Public Works shall be final and conclusive unless, within ttrirty 1iO¡ days after the date on which the
Consultant receives its copy of such decision, the Consultant mails or othenruise furnishes to the Director of Public Works a written request to
arbitrate the claim or dispute, in which event the parties shallproceed with the arbitration pursuant to provisions of Section 10.208. The failure to
make such request shall preclude the Consultant from proceeding any further on the claim or dispute, and the Consultant shall have no further
recourse against the City.

C. Resolution by Arbitration Upon receipt of the request to arbitrate authorized pursuant Section I 0.038 or Section 10.208, the
City and the Consultant shall come to an agreement as to the appointment of an arbitrator for purposes of hearing the appeal. lf the parties cannot
reach an agreement, then each party shall select an arbitrator for purposes of the appeal, and the two shall selecla third arbitrator witnin Z0 days of
their appointment. lf the selected arbitrators are unable to agree upon the third arbitrator, the third arbitrator shall be selected by the Ameiican
Arbitration Association or the Nevada Arbitration Association, whichever is designated by the City. Each party shall be afforded an oþportunity to be
heard and to offer evidence in support of or against the appeal. The decision of the arbúrator, or arb¡trators, as the case may be ior the
determination of the appeal, shall be final, conclusive and enforceable under the laws of the State of Nevada.

D. Right of Consolidation. Any arbitration arising out of or relating to this Agreement may include, by consolidation, joinder or in
any other manner, any additional party or parties who are not a party to this Agreement if so requested by the City or the Consultant. Any consent to
arbitration involving an additional party or parties shallnot constitute consent to arbitrate any ciaim or dilpute not described as a part oithe original
arbitration unless otherwise agreed to by the parties.

E. Right of Joinder. ln the event the City is named as a party to any arbitration, or the City commences an arbitration against a
party other than the Consultant, which arbitration is related to, or connected with, the construction of the Project or the performance of the
Consultant's services hereunder (such as, without limitation, any arbitration between the City and the Contractor awarded the contract to construct
the Project), the Consultant agrees and irrevocably consents to be joined as a party in the árbihation proceeding and to be bound by any decision
resulting therefrom. The decision of the arbitrator or arbitrators, as the case may be, in the arbitration to which the Consultant has been joined as a
party, shall be binding and enforceable against the parties thereto under the laws of the State of Nevada.

lf the Consultant is named as an additional party by the City, the Consultant shall not be entitled to any addiiional compensatíon from the
City as a result of preparing for, and participating in, the arbitration.
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F. Discovery. ln the event of arbitration, the parties agree that all means of discovery including, but not limited to, depositions and
interrogatories, will be afforded to the parties involved in the arbitration, and the appointed arbitratoi shall have all authority to impose sanctions
against either party for failing to comply with the rules of discovery provided under the Nevada Rules of Civil procedure.

G' Award Final. The award rendered by the arbitrator shall be fìnal, and judgment may be entered upon its accordance with
applicable law in any court having jurisdiction thereof.

H. Mediation' Subsequent to the commencement of any arbikation pursuant to Section 10.20C, and prior to any decision arising
therefrom, the parties may endeavor with written mutual consent to settle disputes by mediation in accordance with the mediation rules of thð
mediation service agreed by the parties. The cost of the mediation shall be shared equally by the parties.

10'21 Attorney Fees. The prevailing party in any litigation or arbitration brought to enforce the provisions of this Agreement shaltbe
entitled to reasonable attorney fees and court costs.

10.22 Calendar Day. All references in this Agreement to days are to calendar days unless otherwise indicated.

10.23 Exhibits' All exhibits referenced in this Agreement are hereby incorporated by this reference as a part of this Agreement. Any
conflict between the provisions of this Agreement and the Exhibits incorporated herein shall be governed by the provisions of this Agreement.

10'24 Counterparts; Electronic Delivery. This Agreement may be executed in counterparts, all such counterparts will constitute the
same contract and the signature of any party to any counterpart will be deemed a signature to, and may be appended to, any other counterpart.
Executed copies hereof may be delivered by facsimile or e-mail and upon receipt will be deemed originals and binding upon tf'e parties heieto,
regardless of whether originals are delivered thereafter.

10.25 Agreement Version. This document reflects the current standard provisions for the City's Professional Services Agreement
updated as ofApril 8,2008.
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lN WITNESS WHEREOF, the parties have caused this Agreement to be executed the day and year first above written.

CITY OF LAS VEGAS

Kathleen C, Rainey, Manager, Purchasing & Conhacts

By

Agreement No. 120045J8
Prime Design Services Agreement for Rancho Drive and

Decatur Boulevard lmprovements

Scott R. Plummer, P.E., G.C. Wallace, lnc.

ATTEST

Beverly K. Bridges, MMC, City Cterk

APPROVED AS TO FORM

Ðate

John S. Ridllla
Deputy CítY Attomey

CONSULTANT

By
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Agreement No. 1 20045-TB
Prime Design Services Agreement for Rancho Drive and

Decatur Boulevard lmprovements

LIST OF EXHIBITS

EXHIBIT " A '' SCOPE OF SERVICES

EXHIBIT " B '' REQUIRED SUBMITTALS

EXHIB¡T " C " PERFORMANCE SCHEDULE

EXHIBIT" D " FEE BREAKDOWN

EXHIBIT * E '' ADDITIONAL COMPENSATION

EXHIBIT " F '' KEY PERSONNEL LIST

EXHIBIT " G '' DISCLOSURE OF OWNERSHIP/PRINCIPALS
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Agreement No. 1 20045-TB
Prime Design Services Agreement for Rancho Drive and

Decatur Boulevard lmprovements

EXHIBIT ..A''

SCOPE OF SERVICES

ARTICLE 100: c€NERAL INFORMATION

100.1 Project Overview

100.1.1 The scope of Consultant services generally consists of the preparation of plans, spec¡fìcations, and a construction cost estimate for
improvements to the Rancho Drive/Decatur Boulevard offset intersection. The project limits are approximately 1/Bh of a mile north and
south of each intersection on both the Rancho Drive and Decatur Boulevard legs. The improvements include median narrowing along
Rancho Drive and Decatur Boulevard and widening to add righlturn pockets to provide three through lanes and dual right turn lanes in
each direction between the north and south Decatur intersection approaches. The project also includes the addition of bus turn-outs. The
design will generally conform to the "Conceptual Design Report for Rancho Drive and Decatur Boulevard" prepared by the Consultant for
the City in August of 2010.

'100''1.2 Traffìc analyses will not be performed to determine signal phasing. The City will provide any signalphasing modifications required. No
staging or traffic handling plans will be prepared. No lighting analyses will be performed. Street lights relocated as part of roadway
widening will be assumed to provide adequate illumination in their relocated posiiions. No pavement design services will be performed.
Existing pavement sections and materials will be extended to provide additional pavement width.

100.2 Construction Cost Budget

100.2.1 Construction Cost Budget: To Be Determined, Section 1.08 Responsibility for Construction Document Revisions does not apply.

100.3 Project Contact lnformation

100.3.1 The City Engineer or their authorized representative is hereby designated as the City's Representative with respect to this Agreement. The
City's Representative shall have complete authority to kansmit instructions, receive information, interpret and defìne the City's policies and
decisions with respect to the services of the Consultant. All inquiries concerning the project should be directed to the City Engineer or his
authorized representative and the Consultant should not contact internal units of the City unless directed to do so. This policy is effective
throughout the life of the project.

100.3.2 The Consultant's Representative is hereby designated as the Consultant's Project Manager listed in Exhibit "F", who shall be responsible
for the services required under this Agreement. All of the services specifìed by this Agreement shall be performed by the Consultant's
Representative, or by the associates and employees identified in the Consultant's proposal provided that such associates and employees
perform under the personal supervision of the Consultant's Representative. All employees identifìed in the Consultant's cost proposal shall
be subject to approval by the City's Representative. Should the Consultant's Representative, or any associate or employee, be unable to
complete his or her responsibility for any reason, the Consultant will replace the employee with a qualified person approved by the City. lf
the Consultant fails to make a required replacement within thírty (30) days, the City may terminate this Agreement for default.

100.4 Plan Control and Standards

100.4.1 All plans, designs, specifications and estimates shall conform to the City standard practices, which are based on the latest edition of the
following documents:

100.4.1.1 Policy on Geometric Design of Highways and Streets (AASHTO)
100.4.1.2 Uniform Standard Specifìcations for Public Works' Construction, Off-Site lmprovements, Clark County Area, Nevada
100.4.1.3 Uniform Standard Drawings for Public Works' Constructíon, Off-Site lmprovements, Clark County Area, Nevada, Volume I and Volume ll
100.4.1.4 Nevada Department of Transportation (NDOT) Standard Plans for Road and Bridge Construction and NDOT Standard Specifications for

Road and Bridge Construction
100.4.1.5 Manualon Uniform Traffìc Control Devices
100,4.'1.6 Clark County RegionalFlood ConkolDistrict's Hydrologic Criteria and Drainage Design Manual
100,4.1.7 Las Vegas Valley Flood Control Master Plan Update (MPU), current edition
100.4.1,8 CenkalNeighborhood Flood ControlMaster Plan, Volume l& ll, March 2005
100.4.1 ,9 Las Vegas Valley Water District (LVVWD) Rutes and Regutations
100.4.1.10 Uniform Design and Construction Standards for Water Distribution Systems, Clark County, Nevada
100.4.1.11 Design and Construction Standards for Wastewater Collection Systems, Southern Nevada
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100.4.1.12 Freeway and Arteriat System of Transportation (FAST) standards
100.4'l'13 Rancho/US 95 Final Environmental lmpact Statement (FEIS) by Louis Berger and Associates

100'4.2 The design criteria for the following agencies will also be adhered to: City of Las Vegas Sanitary Sewer Planning, Traffìc Engineering, and
Flood Control; Clark County Regional Flood Control District ("CCRFCD"); Fedeial Emergency Management Agency (FEMA); Nãvada
Department of Transportation ("NDOT"); Las Vegas Valley Water District ("LWWD"); and local utitity providers.

100.5 Changes to Scope of Services

100.5'1 lf increased scope or workload is encouniered, the Consultant is to notify ihe City in writing and receive written confirmation to proceed
prior to the performance of any work related to the increased scope or workload.

100.5'2 The City Engineer or iheir authorized representative may at any time, only be written order, make changes which may result in an increase
or decrease in the services to be performed by the Consultant. lf the changes requested by the City cause an increase or decrease in the
cost or time required to perform any of the services required hereunder, an equitable adjustment shall be made in the compensation to be
paid to the Consultant under Section Seven, or in the time of performance under Section Eight, or both, and this Agreement shall be
modified in writing accordingly. Any claim for adjustment under this Section must be asserted in writing within thirty days from the date of
receipt by the Consultant of written notifìcation of the changes to the services to be provided by the Consultant unless the City grants in
writing a further period of time. Failure to assert such claim within the time limit provided herein shall constitute a waiver of ân/ right to
seek any equitable adjustment in compensation with respect to that change.

100.6 Responsibilities of the Consultant

100'6.1 The Consultant shall provide a set of Plans and Special Provisions, for the project described in Section 100.1.1, that are whole and
complete, technically accurate, biddable and constructible, meeting the City's reasonable needs and expectations. All design, re-design,
coordination, permitting, quality control review, meeting attendance, bid phase assistance, travel, reproduction, computer use or similar
items that could reasonably be anticipated which are not limited or excluded elsewhere in this conkact or listed specially in additional
services, shall be provided by the Consultant for the basic services fee agreed to herein whether they are specifically listed iñ this scope of
services or not.

100'6'2 The Consultant agrees to include in all its subcontracts related to the Project, and require the same of all subconsultant conkacts at all
tiers, the provisions of this Agreement related to the City's and Consultant's rights (including copyright), ownership and uses of the
concepts, designs, documents, intellectual property, and tangible property.

100'6'3 Where the Consultant specifies materials and equipment by brand names, provide three or more brand names with model numbers for
each item specifìed. Where less than two suitable brand names/model numbers are commercially available state "or approved equal" and
provide required documentation per NRS requirements to support single source selection.

100'6.4 Prior to each design submittal, check all documents for technical accuracy, compliance with applicable codes and ordinances, complete
incorporation of all design review comments, and coordination within and between design disciplines. Each submittal shall be in
accordance with the appropriate submittal requirements listed herein. lncomplete submittals shall be rejected. All costs associated with the
re-submittal shall be borne by the Consultant.

'100.6'5 The Consultant shall without additional compensation correct or revise any error or defìciencies in the plans, drawings, specifìcations or
other related documents prepared by the Consultant.

1 00.6'6 The Consultant shall be responsible for all coordination with its subconsultants. Each submittal to the City shall be organized by discipline
and shall be thoroughly crosschecked to avoid conflicts between Consultant and subconsultant documents. Vague ieferencei to prolect
requirements on other discipline's plans shall not be permitted. Where references to others' plans are necessary for direction, reference
notes shall specifìcally state the drawing number or specification section, as appropriate. lt shall be the ConsultantL responsibility to advise
each subconsultant of this requirement.

100'6.7 The professionalservices to be rendered by the Consultant under this Agreement shall be in conformance with applicable federal, state
and local statutes, acts, rules, codes, ordinances, laws and regulations. These include but are not limited to the Americans with Disabili¡es
Act (ADA) guidelines and requirements including conformance to any ADA provisions and guidelines that have been issued in "fìnal form"
regardless of their adoption by the Department of Justice, municipal ordinances, and any other applicable Federal, state and local acts,
rules, laws or regulations.
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1 00.6.8 All work, including but not limited to drawings, specifìcations, and calculations, shall be provided by the Consultant for each and every parl
of the Project. When complying with NRS 338,140 by listing multiple manufacturers in the specifications, the Consultant shall review
options with the City and select the most available, standard, or economical manufacturer's model to fully engineer and include in the bid
documents. Should ihe contractor propose one of the other manufacturers listed in the specifìcations after award, the cost of the other
listed manufacturer's affect on the documents and the construction shall be borne by the contractor, except that the Consultant shall have
the duty to cooperate with the contractor in reviewing the proposal for design compliance (including the contractor provided structural
calculations) and providing revisions to the Consultant's documents as required to accommodate the proposed change. Such revisions to
the Consultant's documents may be an Additional Service, which shall be approved in writing by the City prior to the Consultant making
any revisions and charged to the contractor by change order.

'100.6.9 The Consultantacknowledges the City's requirementto incorporate the City's "lnstructions to Bidders", "GeneralConditions" and "Division
One", incorporated herein by reference, into the Conkact Documents prepared for bidding for the Project covered by this Agreement. The
Consultant further agrees to perform in accordance with the obligations stated in these referenced documents and agrees to include this
provision in all sub-consultant contracts. The Consultant acknowledges familiarity with the City's standard format, terms and conditions of
these documents and that such document examples were made available to the Consultant upon request, prior to signing this Agreement.

100'6'10 The City's approval of any documents or services furnished by the Consultant shall not in any way relieve the Consultant of responsibility
for the professional and technical accuracy of its documents or services. The City's review, approval, acceptance or payment for any of
the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Agreement or of any
cause of action arising out of the performance of this Agreement. The Consultant shall remain liable in accordance with the terms of this
Agreement and applicable law for the damages to the City caused by the Consultant's negligent act or omission committed in the
performance of this Agreement.

100.6.11 Plan and SpecialProvision Production and Submission

100.6.11.1 All Drawings shall be prepared using AutoDesk's AutoCAD Release 2004 or newer release in accordance with industry accepted
standards. Specifìcations shall be prepared in City standard format using the software program Microsoft Word 2000 or newer release.
The use of any other software for plan or specifìcations production requires prior written approval from the City's Representative.

100'6'11 '2 All drawing submittals, except the final submittal, submitted by the Consultant will be printed on white bond paper. The fìnal conshuction
drawings will be printed on 4 mil, double matte mylar. All full size reproducible copies will be on 24" x 36" sheets (with 22" x 34" border)
and all half size reproducible copies shall be on 11"x17" sheets (representing kue half size of the full size plans). Plans that do not
meet these requirements will not be accepted.

1 00.6.1 1 .3 Special Provision format will follow the City standard provided to the Consultant. Special Provisions shall be stamped and signed by the
appropriate design professional. Special Provisions that do not meet these requirements will not be accepted.

1 00'6"1 1 .4 Within fìve business days of the hard copy design submittal, for each design submittal, the Consultant will submit electronic files of the
AutoCAD fìles, including drawings and data files, and an Adobe Portable Document Format (PDF) fìle, 11"x17" print size, for each plan
sheet submitted. ln addition, the Consultant will submit electronic files of the Special Provisions in Microsoft Word format and one
comprehensive Adobe PDF file, with appropriate formatting, of the entire set of Special Provisions. All electronic fìles shall be submitted
on either a CD-ROM or a DVD disk that can be read by any industry standard hardware. lf electronic files are not submitted within
five business days of the hard copy design submittal, the City will consider the design submittal incomplete and may reject the
submittal in its entirety. lf rejected all costs for the resubmittal shall be borne by the Consultant.

100.6.11.5 Prior to any electronic submittal, the Consultant shall, using commercially available software with current virus definitions, certiff that
electronic submittals are free of electronic "viruses", "worms", "Tro¡an horses", and other programs or data stored on the host computer
or the electronic submittal. Should the City choose to check incoming electronic submittals for such afflictions, utilizing commercially
available software and at the fìrst indication of such an affliction, the entire electronic submittal will be considered unacceptable and will
be returned to the Consultant. The Consultant shall remove the unwanted programs or the unwanted programs or data and further verify
the integrity of the electronic submittal. The Consultant shall bear the expense of correction, checking and re-submittal and shall not be
released from submittal requirements.

100.6.12 Cost Estimates

100'6.12.1 The Consultant shall prepare and provide a detailed Construction Cost Estimate with each submittal. The cost estimate shall be
prepared in City standard format using the software program Microsoft Excel 2000 or newer release. The Consultant will provide unit
costs, quantities and other estimating parameters for each component or work, reflecting current market conditions and costs. The
estimate will be broken down by funding source as directed by the City. The Consultant will reconcile each successive estimate to the
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one provided at the preceding submittal. The Consultant shall incorporate appropriate contingencies based on the completed level of
design. lf the cost estimate is not included in the design submittal, the City will consider the design submittal incomplete and
may reject the submittal in its entirety. lf rejected all costs for the resubmittal shall be borne by the Consultant.

100.6.13 Gonstruction Change Orders

The City has a formal construction contract change order approval process. Proposed change orders are negotiated and reviewed by City
Engineering and Construction Management staff (and the construction management consu'itant when one ñas been retained). Cnangé
orders are then reviewed for approval by the City Change Order Committee. Þart of that approval process will be checking a'box on tñe
Change Oder Tracking Form indicating the reason for the change order based on information available to the committee at that time. lf the
change order appears to relate to a consultant design deficiency then either the Reason Code box "E&O Value" or "E&O No Value" will be
checked. "E&O" value will be checked if it appears the apparent design deficiency results in added cost to the project but all, or a
substantial part, of that cost would have been incurred in the original bid if ihe defìcienóy did not exist. "E&O No Value; will be checked if it
appears that little or no cost to the prolect would have occurred if the deficiency did not exist. The City may use this data, as well as any
other relevant data, in exercising its rights under this agreement to seek compensation for Consultant errors and omissions.

The City will make reasonable efforts to copy all approved change orders (with the tracking form included) and construction change
directives to the consultant ln order to provide the consultant an opportunity to prevent similar iilstances from o'ccurring on future pro¡ec[s,
to allow the consultant to review the potential for similar instances to occui during the progress of this project (and to-work with City and
Contractor to minimize the potential for future financial impacts when possible regardlesJof the reason code box checked) and tó give
advance notice to Consultant to prepare for potential financial impacts to tñe Consultant and/or for the Consultant to proiide
documentation to the City as whether the appropriate reason code box has been checked.

There may, at times, be a benefit for the consultant to review change orders or construction change directives prior to final negotiation with
the Contractor and approval. This could provide the consultant with an opportunity, prior to fìnalization, to determine thaf a proposed
change order or construction change directive may be excessively priced, not a legiiimate change in the scope of the Contractor's work,
outside of the Consultant's scope of work, detrimental to the Consultant's design, uncoordinated with the Construction Documents,
potentially harmful to public safety, or a violation of codes, laws and regulations. Thêrefore the City will make reasonable efforts to identify
poteniial construction change directives that will fall into the categories listed in the previous sentence and to notify the consultant of sucñ
possible change orders or construction change directives prior to final negotiation and approval. The City muy, *hen appropriate, request
the consultant to sign acknowledgement and concurrence on the fìnal change order or construction change diiective and/or to make formal
revisions to the plans and/or specifìcations. However, given time constraints and the need to limit Contiactor delay claims (that can often
quickly exceed the cost of the change order), advance notice to the consultant is not always possible or practical. ihe Consultant is herby
advised, potential change order work, including work tracked on force account, will someiimes proceed (usually as a construction cnange
directive or as disputed work) prior to any change order being drafted or reason code applied by City.

100.6.14 The Consultant shall be responsible for performing all work necessary to complete the following schedule of work, more fully
described in the following sections:

Upon written agreement with both parties an intermediate design submittal may be changed in definition of percentage complete without
change to the basic service fee amounis (for example changing the 70% submitial to a 50% submittal). The wiitten agrãement woutd detail
any resulting change in billing schedule. Should an additional submittal be requested by the City (foi example addiñg a 50% submittat in
addition to a 30% and a g0% submittal) this work would be paid for in accordance with Section 3.01, 3.02 an¿ l.OZof ùis Agreement.

100.6.14.1 Article 101 - Preliminary and General ltems
100.6.14.2 Article 102 - 70% Design phase

100.6.14.3 Article 103 - 90% Design phase

100.6.14.4 Article 1 04 - 100% Design phase

100.6.14.5 Article 105 - Bid Phase
100.6.14.6 Article 106 - Construction phase

100.6.'14.7 Article 107 - Post Construction phase

100.7 Responsíbílities of the City

100.7.1 The City shall be responsible for the following:

100.7.1'1 Shallfurnish a copy to, or make available for examination or use by, without a fee, the Consultant, any documents and data which the
City has available including, reports, maps, plans, specifications, surveys, records, ordinances, codes, regulations, other documents
related to the services required under this Agreement. The City shall assist the Consultant in obtaining dataãnd documents from public
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agencies and from private citizens and business fìrms whenever the City determines that such material is necessary for the completion
of the services required by this Agreement.

'100'7 '1'2 Access arrangements for the Consultant to enter upon City owned property as required to per-form their services.

100'7'1 .3 Acquire any property, authorizations to enter property, easements, or other project rights required to construct the prolect

100'7'1'4 Provide and conduct bidding activities, including printing and distribution of bid and construction documents, except as specifìcally
required to be provided by the Consultant in this Scope of Work.

100.7.2 The City's Review Process

100'7'2.1 Upon receipt of any documents furnished by the Consultant, the City Representative shall conduct a preliminary review of such
documents and determine whether the documents comply with the scope of the Projeci. After the preliminary review, if the City
Representative determines that the documents are insufficient, inadequate, or incomplete, the City shall notify the Consultant and
request documents which are professionally complete and appropriate for each service phase submitted. The decision by the City
Representative in this matter shall be final.

100'7.2.2 lf the City Representative determines, after requesting the Consultant to provide corrected and professionally complete Phase
submittals, that the documents remain insufficient, inadequate, or incomplete, the City may: (i) declare the Consultant in default, or (ii)
demand a letter of explanation from the Consultant as to the reason the furnished documents áre insufficient, inadequate or incompleie.
lf the City elects the second option, the Consultant, at Consultant's own expense, shall furnish additional sets of all documents that are
sufficient, adequate and complete in the discretion of the City Representative for review by the City. The Consultant, at Consultant's own
expense, shall attend any meeting, whether formal or informal, including the City Council meeting when requested by City to explain the
reason the Consultant presented inadequate, insufficient, or incomplete documents to the City, and the delay, if any, that such submitial
and re-submittal may cause in completion of the project.

100'7 '2'3 The City's review period in the Project Schedule shall not begin until ihe City Representative determines thai the documents presented
by Consultant fully comply with the requirements. After the City Representative determines that the documents comply with such
requirements, the City shall begin a review of the documents.

104'7 '2'4 ,After the City reviews the documents, one or several set(s) of the documents shall be returned to the Consultant with comments and
corrections noted thereon. The Consultant shall make the changes necessitated by the corrections or other comments into the
documents, and return the correction set(s) with the corrected documents, together with written responses to the City's correction(s),
comments(s), and change(s), which state the action taken and reason for such action for each item presented by the City.

ARTICLE 101: PRELIMINARY AND GENERAL ITEMS

101.1 ProjectManagement

101.1 '1 Project management will include work necessary for communication and completion of the project tasks on time and within budget. The
Consultant's Project Manager or their primary duties will not be reassigned without the written consent of the City's Project Manager. The
Consultant's staff will have the training and expertise necessary for the work tasks to which they are assigned.

101''l'2 The Consultant will provide invoices in the standard format provided by the City's Representative. lnvoices will be accompanied by a cover
letter explaining the general status of the project, including at a minimum the work completed to date, the anticipated remaining efforts and
required schedule changes; progress report form; supporting data for direct expenses (when specifìed expenses are allowed pór Exhibit D,
herein); and an updated project status report reflecting Scope of Work activities identifìed by the City Representative.

101.1.3 On a weekly basis, or a time frame approved by the City's Representative, the Consultant's Project Manager will update the City
Representative with regards to the status of the project schedule, budget and general status/progress. This task is in addition to Desigñ
Progress Meetings and may be performed in a phone, email or mailed correspondence as approved by the City Representative.

101.2 Kick.Off Meeting and Design Progress Meetings

101'2'1 Consultant shall prepare an agenda and schedule and attend a kick-off meeting with the City and other agencies as required within ten
calendar days of the issuance of the Notice to Proceed. This meeting will be held to review the scope of work, discuss data and information
provided by the City, review the project schedule (prepared by the Consultant using Microsoft Project or software approved by the City's
Representative), introduce key personnel, establish lines of communications and clarify the City's and other government agency
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requirements for the Project, and identify any missing data and information necessary to proceed with the Prolect. Within fìve business
days following the kick-off meeting, the Consultant will prepare and distribute draft meeting minutes to the City's project Manager and
meeting attendees (an e-mail to the City's Representative of the draft minutes is acceptablei. The Consultant snãtt pre[are and diskibute
final meeting minutes after the draft meeting minutes are approved by the City's Representative.

101'2.2 Deliverables: Project Kick-Off Meeting Agenda and copies for distribution at Kick-Off Meeting; prolect Kick-Off Meeting Minutes.

101'2'3 Consultant shall attend approximately five (5) progress/coordination meetings to be held with the City, other relevant agencies and utility
companies. Design Progress meetings shall be conducted on a monthly basis or at a time frame approved by the City's Representative, á
the City's offices and will be attended by the Consultant's Project Manager, Project Engineer and other tey [ersonná as determined to be
necessary. Consultant shall prepare an agenda for each of the progreis meétings. Within five 

'business 
days following the

progressicoordination meeting, Consultant shall prepare and distribute draft meeting miñutes to the City's Representaiive and mðeting
attendees (an email to the City's Prolect Manager and meeting atiendees of the draft minutes is acceptaUt-e¡. fne Consultant shall preparð
and distribute final meeting minutes after the draft meeting minutes are approved by the City's Representative and after rebeipt of
comments from all meeting attendees.

101'2'4 Deliverables: Design Progress Meeting Agenda and copies for distribution ai Design Progress Meetings; Design progress Meeting
Minutes.

101.3 Utility and Agency Coordination

101.3'1 Consultant shall coordinate with all utilities and agencies having facilities within the limits of or adjacent to the project throughout the
duration of the project, this includes attendance to all related meetings. The Consultant will coníact the utility companies and other
governmental agencies early in the project to obtain infornation relating to the location, size and type of facilitiés own'eO Oy that Utility.
Existing utilities shown on base mapping will be submitted to the utiliiy companies to verify size and location. The Consultant shall
determine the need for utility potholes as required, to locate existing utiliiies (including up to frve (5) potnoles) that may interfere with the
proposed improvements. Utility companies and agencies to be cóntacted by the ðonsultant shall include,'but are not limited to, the
following:

101.31.1 Clark County Regionat Ftood Controt District (,,CCRFCD")
'101.3.1.2 Clark County Department of public Works
101.3.1,3 City of North Las Vegas public Works Department
101.3'1'4 City of Las Vegas departments, including but not limited to, Flood Control, Parks, Collection System planning, Traffìc Engineering,

Operations and Maintenance, and Land Development.
Las vegas valley water Diskict ("LWWD") and southern Nevada water Authority (,'sNWA,,)
Freeway and Arterial System of Iransportation (,,FAST")
Utility providers, including but not limited to, Nevada Power Company, Embarq, Cox Communications, Southwest Gas Corporation,
AT&T Fiber Optic Cable

101.3.1.5
l0't .3.1 .6

101.3.1.7

101.3.1 .8 Nevada Department of Transportation (',NDOT,') and
101.3.1.9 Other local and state agencies as required.

101.3.2 The Consultant shall prepare a utility conflict schedule and pothole plan to advise the City's Representative of any utility conflicts,
coordinate utility requests for information, monitor status of proposed utility projects within the projects limits and meet as required with
utility companies to resolve conflicts. Major utility relocation design plans aie noi anticipated, unless otherwise mentioned in this scope of
services, and will be paid for separately under Additional Services Tasks upon separate authorization by the City.

'101'3'2.1 Preparation of minor utility relocation plans, including those prepared exclusively by the Consultant as well as coordination for
incorporation of those plans by the Utility Companies themselves that were anticipáted'by the Consultant, or reasonably should have
been, at the time of this agreement shall be considered incidental to this task and no other applicable design tasks. Uiility plans will
include rehabilitation of certain sewer manholes within the project limits and repair of one section of pipithat runs into the airport
property. The City will provide Sewer Condition Assessment reports and will identify the repairs to be performed.

'101.3'2'2 Coordination with utilities, incorporation of utility plans, and preparation of designs by the Consultant in relation to new services,
connections for City facilities (such as power service for street lights and traffìc signals ãnd water hookups for City inigation lines) thai
were anticipated by the Consultant, or reasonably should have been, at the time oithis agreement shall be considered incidental to this
task and no other applicable design tasks.
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101'3'2.3 Nothing in this section shallbe construed as preventing this Exhibit "A" from specifically detailing the Consultant's scope for anticipated
minor utility relocations and/or new service connections with individual tasks identified and associated man hours and costs shown in
Exhibit "D" when warranted.

101'3'3 The Consultant shall coordinate with the City of Las Vegas' Land Development Services Section to identify current projects, encroachment
agreements, covenants running with the land and any other existing ínformation that may have an impact ón tne projecÍ.

101'3'4 The Consultant shall submit design plans for review from the various utility companies for the T0To,g04o,and 100% submittals.

101 '3'5 The Consultant shall submit design plans for review and obtain approval signatures from the various utility companies on final mylar prints
prior to submìtting to the City of Las Vegas.

10't '3'6 Consultant shall notify the City of any required utility, application, permit and review fees, which will be paid for by the City.

10'l'3'7 The City's Representative shall give approval of documents prior to being submitted to any regulatory agency for permit review and
approval.

101'3'8 City Engineer's Office is N0T A REGULATORY AUTHORIIY. Ihe Consultant does hereby acknowledge, understand and agree that the
City Engineer's Ofüce, acting as the City's representative for purposes of the Project, does not have anyiontrol, authority or influence over
the decisions or requirements of other departments of the City acting in a ,egúlatory capacity including, but not limitãd to, the Building
Department, Fire Department, and Planning Department of the City of Las Velas. fne iity's representative acts in a capacity similar tõ
that of a represeltative working for a private property owner which is to ensure that the City receives a quality product, delivered on
schedule; for a fair price. Furthermore, the City Engineer's Office does not speak or act fór any regulatory áuinority, nor does any
regulatory authority speak or act for the City Engineer's Office. The Consultant agrees that its relationsñip with the reguiatory authoritiei
having jurisdiction over the Project is separate from its relationship with the City, and that the Consultant's interaction witn eac'tr regulatory
authority is to be conducted without assistance from the City.

101.3'9 Deliverables: Project Plans to be sent to the Utility Companies at each design level (70o/o, g0%, and 100%); and final mylar's with
applicable utilities approval signatures.

101.4 Project Permits

101'4'1 Consultant shall identify allpermits needed for the Project. Consultant shall prepare allcorrespondences and permit apptications for the
regulating agencies and assist the City in obtaining required permits.

101 .4.2 The following permits may be required for this prolect:

101.4.2.1 NDOTEncroachmentpermit
101.4.2.2 City of North Las Vegas

101'4.3 During the design process, the Consultant shall provide a permit matrix which will determine the permits needed for the project, A
summary matrix of required permits shall be prepared by the Consultant and included in the Design Report. Any required permits not
contemplated in this scope of work will be paid for separately under Additional Services upon separate-authorization 

-by 
the City.

101'4.4 Deliverables: Matrix of required permits; correspondence; preparation of permit applications.

ARTICLE 102: 70% DEStcN PHASE

102.1 Survey

102'1'1 Control Survey. Controlsurveys for the project will include aerial panels and establishing a ground coordinate system. The control survey
will be tied to the City's established horizontal and vertical control network. Existing monùmeñts within the pro¡ecí limits will be tied into this
control network. Consultant will establish roadway alignments from control informatlon found in the field and record information.

102j '2 Design Survey. Aerial mapping and field design surveys will be used to develop engineering base sheets and digital terrain models (DTM),
All aerial mapping and DTM will be produced from aerials flown at an altitude to produce i inch to 40 feet horizontal scale with one-foot
contour intervals per Natronal Mapping Accuracy Standards. One-foot interval coniours will be developed utilizing a digital terrain program
and the aerial mapping, Iopographic surveys of existing features will be completed in the field to supplement aã¡al rñapping. Specifìially
these tasks shall include, but are not limited to, the following:
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102''l'2.'l Research existing surveys, parcel maps, ownership records, and other records as necessary to obtain needed data in preparation of all
existing rights-of-way and easements and control drawings

102'1'2.2 Set panel locaiions for control in obtaining aerial topography. Topographic mapping to be at 1" = 40' horizontal with a contour interval of
1-foot, based upon a published City benchmark

102'1.2'3 Establish both horizontal and vertical control for the Project including preparation of a horizontal control drawing sealed by a Nevada
Professional Land Surveyor to identify, as a minimum, horizontal and vertical control points, Project alignmen"t centedinä indicating
bearings, distances and conhol point coordinates

102.1.2.4 Establish Project coordinate system
1021'2'5 All survey shall be in ground coordinates and tied to state plane coordinates (horizontal) and NAVD BB (vertical)
102'1'2'6 Conduct field survey to identify and locate existing improvements as necessary to súpplement aerial'topogrâphy. Collect fìeld survey

data along the 
.storm 

drain facility alignment, including but not limited to exisiing edge of pavement, Oroþ inni loca¡ons and invert
elevations, manhole lids and invert elevations, and gutter flow line, top of curb, baci< of ðidewalk elevations, water valves, visible surface
utilities and pothole hubs. ln areas where it is anticipated that storm drain construction will require full street reconstruction, obtain field
survey shots at 50-foot intervals along the top of curbs and street centerline, plus shots at edges of driveways, transitions, and curb
returns. Field survey shall extend a minimum of 100 feet for minor street intersections and 1 50 feet for major skôet intersections beyond
curb returns of adjacent street

102'1'2'7 The Consultant will coordinate any required private property access with the City's Representative.

'102'1'3 Record of Survey. The Consultant shallprovide a Record of Survey to be reviewed by City of Las Vegas'City Surveyor. City Surveyor
must approve the Record of Survey prior to recordation with the Clark County Recorder. Research avã¡lable iecord informaúon, paóet
maps, subdivision maps and records of survey to establish a record alignment of the Project. Use this record alignment as a basis to assist
in locating existing monuments, during the field survey phase of this Pioject. The City will not accept the 707. design submittal unless
the Record of Survey is formally submitted and approved in writing'by the City óurveyor,

102'1'4 Deliverables: The Consultant shall submit three (3) copies of the Record of Survey to the City. Consultant shall record the "approved"
Record of Survey with the Clark County Recorder.

102.2 Right.of-Way

102.2.1 Consultant will use the City's Right-of-Way Plats, Title Reports that the City has on file, Parcel Maps, Records of Survey, plats and any
other documentation necessary to identify and establish the righlof-way limiis. Consultant will establish existing property lines and label ail
lots with the current owners name and APN and encumbrances in areas where right-of-way is to be acquired. Consultånt will identify any
additional right-of-way to be acquired. Consultant will prepare rightof-way drawiñgs showing existing iigfrts-of-way and easementi and
proposed rights-of-way and easements. For all right-of-way which musi be acquired, Coñsultant ihaìt prepare'legal descriptions (a
maximum of three) with property maps showing topographic areas, easements and vesting. Consultant shall coordinate witn ine City;s
Right-of-Way Section in the preparation of a righlotway property schedule (all rights to be oÙtained or vacated, easements, rights of entry,
construction easements as well as current status of the City's acquisitions) and regularly review and redline this schedule as to cunent
status in coordination with the City's Right-of-Way Section. Where existing property is tã be disturbed by conskuction, Consultant shall
prepare 8% X 'll" exhibits to be sent to affected property owners showing the location of Authorization to Enter Property (AEp) (a
maximum of eight) and the nature of the construction. The City will perform alt-rightof-way acquisition services and transfer of þràperty ìo
NDOT' lf additional Title Reports not on file with the City are required and the City tasks the Consultant to obtain Ti¡e Reports, tne i¡¡e
Reports will be provided by Consultant under Additional Services as defìned in fxhibit e .

102.2'2 Based on the 70% design, the Consultant will identify any additional right-of-way, including permanent right of way and easements and
authorizations to enter property ('AEP) to be acquired. Utility Prior Rights will bã iOentifìeã by the Consuitant with the assistance of the
City' A summary of proposed right of way acquisition will be provideã by the Consultant in Microsoft Excel 2000 format in the format
provided by the City Representative. During the 70% design review, tne iity will work with the Consultant to fìnalize project rightof-way
requirements.

102'2'3 70% Submittal. Consultant shall prepare 24" x36" exhibits, at a minimum 1" = 100' scale, that shall show schematically the project and
identify all existing right-of-way and existing easements. Areas identified (preliminarily) for proposed right-of-way acquisition shall be shown
on the exhibit and differentiated from existing right-of-way by color coding. ln addit¡oñ, Consuitant shail provide'an example format of right-
of-way legal descriptions and AEp exhibit format for review.

102.2'4 90% Submittal. Consultant shall provide legal descriptions as needed for all right-of-way acquisitions that are required. The Consultant
shall update the right-of-way property schedule, outlined in 102.2.1, to crea[e an acquisition status table showing parcel numbers,
acquisition type, acquisition status, property owner and contact information.
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'102'2'5 1 00% Submittal- Consultant shall update the 24" x 36" exhibits to show the acquired right-of-way, easements and AEp's. The acquisition
status table shall be updated and submitted to the City for review. Consultant shall clearly identify, in the acquisition table, any rightof-way,
easements or AEP's that have not been acquired and an explanation for not having acquired the'righlof-way, easement or AEp.

102'2'6 Prior to Bid. Prior to bid the Consultant shall cross check the rightoÊway map verses the acquisition table and provide a letter
summarizing the result of the check and identifying any right-of-way, easements or AÈp's not yet acquired.

102'2'7 Defiverables: 24" x36" exhibíts at the 70% Submittal as outlined in 102.2.3; Legal Descriptions; Acquisition Status Tabte; 24,,x 36,,
exhibits at the 90% Submittal as outlined in 102.2.4; 24" x 36" exhibits at the 10070 Submittal as oulined in 102.2.5; Summary Letter of
Right-of-Way, Easements and AEp status.

102.3 Records Review, lnformation Research and Analysis of Data

102'3.1 Consultant shall review data and information from the City including assessor's maps, parcel maps, improvement plans, drainage studies,
utility plans, geotechnical studies, aerial topographic mapping and land development mapping curren¡ybeing processed by thetity which
will likely affect the Project. Consultant shall provide ongoing !upplemental research ot püóliciecorOs during Þioject develoþment. 

'

102'3'2 The Consultant will review all data collected to determine impacVsignificance with regard to the Project and incorporate useful information
into the Project documents. The Consultant willalso identify deficiencies in the datãcollected and make recommendations for addi¡onal
information needed for the successful completion of the project.

'102'3'3 The Consultant will conduct field investigations, as necessary during the length of the project, to determine the location of collection
facilities, establishment of problem flooding areas, existing Orãinage iacilities, ut¡lities, sträet improvements and other appurtenant items
that may help in the development of the Project design. The ConJultant will take photographs áuring the field investigation to document
fìeld conditions throughout the project.

102.4 UtilityPotholing

102'4'1 Utility Potholing work for the Project shall include gathering horizontal and vertical location information (potholing) on subsurface utilities
that may be in conflict with the Project improvements. A maximum of five (5) potholes are anticipated to be perforñied for this project. This
task shall include the refinement of the utility conflict information, identificatíon of utility relocation by others and incorporate subsurface
utility engineering into the Contract Drawings. Potholes will be surveyed for horizonial location and shown on the plans. patching of
potholes will meet City of Las Vegas and NDoT (if applicable) requirements, including hot patches, polymer bag mix or concrete plug. No
cold patches will be utilized.

102'4.2 For utilities that are concrete encased, Consultant will require the pothole sub-consultant to perform two potholes: one to iden¡fy the top of
the encasement and one to identify the bottom of the encasement. Tne two potholes witl be performed on either side of the encasement to
determine the width of the encasement.

102'4.3 Consultant shall provide full-time inspection during the pothole process to confirm that the sub-consultant has accuratety located and
correctly identified the utilities to be investigated.

102'5 Geotechnical lnvestigation - lf determined to be required, a geotechnical investigation will be provided to the City under Additional
Services as defined in Exhibit E. Consultant will coordinate with ÑDOT to verify that pãvement designs from previous projects can be used
for the widening of existing pavement.

102.6 70% Design Phase Submittat

102'6'1 Hydraulic Analysis and Draft Drainage Memorandum - The Consultant shall research and review previously approved drainage studies and
improvement plans along the project corridor. Where roadway widening encroaches into the existing Orainage channel on the west side of
Rancho Drive, the consultant will revise the FEMA effective hydraulic model for Rancho Drive for pioposeOionditions. Hydrology for this
reach will be referenced from the FEMA effective hydrologic model. The reach length anticipated to be analyzed is approximateti áOO feet,
the final length to be determined based on the results of the hydraulic modeling 

-Street 
flow hydraulics anâysis will be conducted where

existing drop inlets are to be relocated in areas where roadway widening is proposed, per NDOT requiréments. The results will be
summarized in a70% Drainage Memorandum in accordance with City anO ÑOOt requirements for the encroachment permit application.

'102.6.1'1 Deliverables: Su!!i!eight (B) copies of the Draft Drainage Memorandum to the City, Submit two (2) copies of the Draft Drainage
Memorandum to RFCD and NDOT.
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102.6'2 70% Design Phase Plans - This submittal will include further refìnement of the plans presented in the "Conceptual Design Report for
Rancho Drive and Decatur Boulevard" previously prepared by Consuttant. Plans shall be identifìed with the level of design with Enginee/s
seal in accordance with NRS 625. The 70% plans shall include, but not limited to, the following:

102.6.2.1

102.6.2.2

102.6.2.3

102.6.2.4

102.6.2.5

102.6.2.6

102.6.2.7

102.6.2.8

102.6.2.9

102.6.2.10

102.6.2.11

102.6.2.12

't02.6.2.13

102.6.2.14

102.6.2.15

102.6.2.16

102.6.2.17

102.6.2.'.t8

'102.6.2.'19

'102.6.2.20

'102.6.2.21

City Standard Cover Sheet identifying Project Participants

Note sheet with plan index, vicinity map, benchmark, and basis of bearings

Notes Sheet with General Notes, LWWD Notes, and City of Las Vegas Sewer, Traffic, Grading, Fire Department, Street Lighting, and
Encroachment Permit Notes

Abbreviations and Symbols

Survey Control Plan identifying Project limits, horizontal control for centerline and rights-of-way, monumentation and sheet index
Horizontal control for centerline and rights-of-way monumentation plan

Recorded Record of Survey as part of Horizontal Control Plan (to be included in all submittals hereafter as well)

Sheet lndex with key map

Typical Cross Section Sheets

Removal Plans

Construction Plans

Construction Details

Storm Drain Plan and Profìles

Storm Drain Details

Utility Plans

Utility Details

Traffic Striping and Signing Plans

Traffìc Lighting Plans

Traffìc Signal Plans

Structural Details as required for the Project

Special Details as required for the Project

102.6.2.22 Deliverables: Submit ten (10) copies of the half scale plans (11" x 17") and two (2) copies of full size plans (24" x 36") to the City:
Submit, one (1) copy of the half scale plans, to CCPW, CCRFCD, NDOI, SNWA, COX, LVVWD, NVE, RTC, SWG, Centurylink, etc.;
Submit copies of 70% Plans to utilities (size determined by each individual Utility Company) as necessary for review by the utility
companies.

102.6'3 70% Design Phase Construction Cost Estimate - a Project cost estimate broken out by funding source, bid item, and plan sheet shallbe
prepared by the Consultant. The cost estimate breakdown by funding source may include, but is not limited to, the following:

102.6.3'1 RTC (may require further breakdown within this category, i.e. RTC-Q10, RTC-Arterial Restoration Fund, etc.)
102.6.3.2 CLVSanitation
'102.6.3.3 CLV General Fund

102.6.3.4 CLV Nominal Drainage
102.6.3.5 CMAC

102.6'3.6 Deliverables: Submit the 70% cost estimate by funding source to the City in both hard copy and electronic format (excelspreadsheet,
pdf format will not be accepted).

102'6'4 70% Design Phase Special Provisions - The Project Special Provisions shall be submitted utilizing the City's standard boilerplate set of
Special Provisions provided, The Project Special Provisions shall use the same format as lhe tJniform Standard Specúcaflons for Pubtic
Works' Construction Off-Site lmprovements Clark County Area Nevada. All items of construction shown on the 70% Project Plans shall be
represented in the Special Provisions as bid items utilizing the corresponding related specification section's nomenclature. The applicable
items shall be described for the method of "Measurement" and "Payment" subsection for each section.

102.6.4.1 Deliverables: Submit two (2) copies of the bound Special Provisions to the City.

102.6.5 700/o Walk Through - At the direction of the City, Consultant shall schedule a walkthrough of the Project with City of Las Vegas personnel
and other stakeholders (as determined by the City) during the 70% Design Phase period. The Consultant will note any changes or
adjustments to the plans as needed to fìt field conditions and incorporate these changes into the 90% submittal.
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ARTICLE 103: 90% DESIGN PHASE

103.1 90% Design Phase Submittat

103.1'1 Drainage Memorandum - The Consultant will respond to 70% City, NDOT, and RFCD comments and will incorporate into a g0% Drainage
Memorandum.

Consultani shall compile all comments and wriiten responses to comments along with all fìnal design information, calculatíons and models,
and include in a standalone Drainage Memorandum to be used as a record for the basis of design for the project. The Drainage
Memorandum shall include all information included in the Draft Drainage Memorandum and all associated revisions made as applicable.

103'1'1|l Deliverables: Submit eight (B) copies of the Drainage Memorandum to the City, Submit two (2) copies of the Final Design Report to
NDOï and the RFCD.

103J'2 90% Design Phase Plans - This submittal will include further refinement of the 70% plans (including any necessary structuraldetails) to
reflect 90% completion and response to comments. The 90% plans shall include all the utility conflicts and the resolútions. The g0% pláns
shall include project quantity tables broken down by individual plan sheet. The 90% plans shall include construction and righlof-way lines
and all encroachments onto private property with proposed improvements. The owners name, property address and ãssessor parcel
number shall be shown. Consultant shall prepare a map indicating the location and depth of proposed construction easements. The width
of the encroachment shall be dimensioned and labeled on the map. Consultant shall provide 11i x 17' copies of the map in quantity equal
to the number of parcels. The improvement plans shall be identified with the level of design with Enginee/s seal in accordance wiifr ÑnS
625.

103.1.2.1 Deliverables:.Submitten(10)copiesof thehalf scaleplans (11"x17")andtwo(2) copiesof full sizeplans(24"x36',) totheCity.
Submit one (1) copy of the half scale plans, to CCPW, CCRFCD, NDOT, SNWA, COX, LVWD, NVE, RTC, SWG, CenturyLink, etó.
Submit copies of g0% Pfans to utilities (size determined by each individual Utility Company) as necessary for review by'the utility
companies.

1 03.'1.3 90% Design Phase Construction Cost Estimate - A Project cost estimaie broken out by funding source, bid item, and plan sheet shall be
prepared by the Consultant. The cost estimate breakdown by funding source may include, but is not limited to, the following:

103.1.3'1 RTC (may require further breakdown within this category, i.e. RTC-Q10, RTC-Arteriat Restoration Fund, etc.)
103.1.3.2 CLV Sanitation

103.1.3.3 CLV General Fund

103.1,3.4 CLVNominal Drainage

103.1.3.5 CMAC

103.1.3.6 Deliverables: Submit the g0% cost estimate by funding source to the City in both hard copy and electronic format (excel spreadsheet, pdf
format will not be accepted).

103.1'4 90% Design Phase Special Provisions - The Project Special Provisions shallbe submitted utilizing the City's standard boilerplate set of
Special Provisions provided. The Project Special Provisions shall use the same format as lhe lJniform Standard Specifications for Public
Works' Construction Off-Site lmprovements Ctark County Area Nevada. All items of construction shown on the 9070 Project Plans shall be
represented in the Special Provisions as bid items utilizing the corresponding related specifìcation section's nomenclature. The applicable
items shall be described for the method of "Measurement" and "Payment" subsection for each section.

'103.1.4.1 Deliverables: Submit five (5) copies of the bound Special Provisions to the City.

103'1.5 90% Walk Through - At the direction of the City, Consultant shall schedule a walkthrough of the Project with City of Las Vegas personnel
and other stakeholders (as determined by the City) during the g0% Design Phase period. An inventory of all items of work shown on the
plans will be verified and compared to field conditions. The Consultant will note any changes or adjusiments to the plans as needed to fit
field conditions. The Consultant will note any changes or adjustmenis to the plans as needed to fìt fìeld conditions and incorporate these
changes into the 100% Design Phase Submittal.

103.1'6 Bidability and Constructability (B&C)- Consultant shall coordinate with a City selected B&C consultant or City in-house B&C review team.
The Consultant will provide the B&C consultant or in-house B&C review team with the g0% submittal and Éinal Design Report (and any
other documents necessary to complete the B&C review). The City may also chose to provide the B&C consultant or in-house B&C review
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team with earlier submittals for review. Consultant shall attend meetings and respond to comments as required to resolve disagreements
on B&C comments.

103'1'7 Project Presentations - Consultant shall assist the City in making Project presentations to any organization or board, including preparation
of graphics and backup information. Consultant attendãnce at prãseníations is not anticipated.

103.1.7.1 Deliverables: Backup materials; presentation materials.

'103'1 '8 The Consultant shall finalize all permit applications and submit all required permits to the appropriate agencies.

ARTICLE 104; 100% DEStcN PHASE

104.1 100% Design phase Submittat

104'1'1 The 100% submiftal shall include all the elements of Article 103 which shall be advanced to a completed level of design and shall
incorporate comments from the g0% submittal. The 100% submittal will consist of two stefs: lt) a 100% pre-final (bond) submittat will be
made for final. comment by the City, NDOT.and ihe RFCD; and (2) the Consultant will incorporate all comments on the pre-final submittal
into the 10070 final (mylar) submittal.^Plan_set mylars and copies sealed in accordance with NRS 625, sealed Special provisions,
including Bid Proposal and Construction Cost Estimatô shall be submitted to the City. The Enginee/s estimate broken out by bid item, plan
sheet and funding source will be submitted as a Microsoft Excel Work Sheet eleóhonic file. The Consultant shall coordinate with utility
companies and-obtain all utility signatures on the Cover Sheet and elsewhere in the plans as required. Consultant shall submit a pre-mylar
bond set of the final plans before preparing mylars for this project.

104'1'1'1 Deliverables for the 100% Pre-Final (Bond) Submittal: Response to Comments; Submit five bound and one unbound full size sets (24,,X
36");eight bound and one unbound half size sets (11" x17")of the 100% Pre-Final(Bond) submittalto the city;fìve bound copies of
the Special Provisions; '100% Pre-fìnal Cost Estimate by funding source to the City; Suòmit i00% pre-Final (Bond) Submittal plans (size
and number determined by each Utility Company submittal requ-irements) to the Uiilities for review.

104'1"1 '2 Deliverables for the 100% Final (mylar) Submittal: One set of 24" X36" mylar plan sheets stamped and signed by a Nevada p.E. which
includes the cover sheet containing all approval sígnatures; One set of orig;nai Special Provisions (unbound) stamped and signed by a
Nevada P E'; one copy of the Final Cost Estimate in the City's Bid Schedüle Format; Submit two copies of the half scate plans, bound
SpecialProvisions and 100% FinalCost Estimate by funding source to RTC and NDOT. One copy of the Finalplans shallbe submitted
to each of the Utility Companies; An electronic copy of the estimated construction schedule in Mióosoft prolect format will be submitted
to the City; Electronic copies of both the plans (AutoCAD 2o)2format or newer) and Special provisions (Microsoft Word format) shall be
submitted to the City. The Enginee/s estimate will be submitted as a Microsoft Éxcel Wort< Sheet electronic fìle.

ARTICLE 105: BtD PHASE

105.1 Pre.BidConference

105.1.1 The Consultant shall attend the pre-bid conference

105.2 Bid Requests and Responses

105'2'1 Consultant shall respond to questions raised_by bidders during the bidding process. Decisions on issuing addenda will be conducted by the
City. The Consultant will draft required specifications, plan chãnges and clarifications for the City to inclu-de in any addenda.

105.3 Bid Opening

105.3.1 The Consultant shall attend the bid opening and review the bid abstract and contractor qualifications.

105'3'2 The Consultant will comment on any bid discrepancies, evidence of unbalanced bid or contractor concerns uncovered during reviews.

ARTICLE 106: CONSTRUCTION PHASE

106.1 Pre.ConstructionMeeting

106,1.1 The Consultant shall attend the pre-construction meeting.
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106.2 SubmittalReview

106'2'1 Consultant shall review Contracio/s submittals for manufacture certifications, installation instructions, shop drawings and service
connections; Attend construction progress meetings, as necessary; respond to Contracto/s Request for lnformaiion (RFl[ assist with the
processing of change orders; review Contractor's submittals (such as shop drawings, value engineering items, sample products, etc.); visit
construction site to examine construction work; review claims and resolution of claims; attend füal wdÈ through; and assist with the punch
list preparation.

106.3 ConstructionSupportServices

106'3.1 The Consultant shall provide the following support services during the construction phase of the project:

106.3.1.1 Project Site Visits
106.3.1.2 Review of SubmittatsiShop Drawings
106.3,1.3 Response to RFls
106.3.1 .4 Additional Design as needed

ARTICLE 107; POST CONSTRUCTTON PHASE

107.1 Record Drawings'lf requested bythe City, Consultant willprepare Record Drawings to the City underAdditionalservices as defined in
Exhibit E.

107'2 FEMA Submittal - The Consultant shall prepare a FEMA Letter of Map Revision (LOMR) per Locat and FEMA guidelines fo¡owing
construction and completion of as-built drawings in accordance with local and FEMA guiOetines. The LOMR shall be suOm¡tteO to the Cit!
for review and approval prior to submission to FEMA. Consultant shall respond to questions and comments from FEMA and obtain an
approval letier for the LOMR.

END OF EXHIBIT'A'
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EXHIBIT "B"

REQUIRED SUBMITTALS

ARTICLE 200: GENERAL

200.1 When requested by the City electronic files shall accompany hard copies for all submittals referenced in this paragraph and unless
otherwise directed by the City. Allcostestimates shallbe provided in Microsoft Excelformat, allschedules in MicrosoftÞrojectformat, all
Special Provisions ín Microsoft Word format, all Bid Schedules in Microsoft Excel format and all spreadsheets associated with additional
service requests in Microsoft Excel format. Pdf submittals will not be accepted unless specifically requested by the City.

200'2 All submittal requirements are outlined in Exhibit "4" - Scope of Services. Consultant shall refer to deliverables or other submittal
requirements outlined in Exhibit "A".

200.3 Certificates of lnsurance
The Consultant shall deliver to lnsurance Tracking Services, Inc. (lTS), the City's authorized designated representaiive, a certificate of
insurance with respect to each required policy to be provided by the Consultant under this Agreemént. The iequired certificates must be
signed by the authorized representative of the insurance company shown on the certifìcate wittr proot that sucir person is an authorized
representative thereof, and is authorized to bind the named underwrite(s) and their company to the coverage, limits and termination
provisions shown thereon.

Submit certifìcates of insurance to:

City of Las Vegas

C/O lnsurance Tracking Services, lnc. (lTS)
P.O. Box 21919
Long Beach, CA 90801

Account Manager: Michael palacios

Phone: (888) 435-2955 ext.503 o Fax: 562-435-2999
Email: michael.palacios@instracking.com

A certified, true and exact copy of each of the project specific insurance policies (including renewal policies) shall be provided to the City
upon request.

The Consultant shall promptly deliver to ITS a certifìcate of insurance with respect to each renewal policy, as necessary to demonstrate the
maintenance of the required insurance coverage for the terms specified herein. Such certificate shall be delivered to llS not less than 30
days prior to the expiration date of any policy and bear a notation evidencing payment of the premium thereof.

END OF EXHIBIT "B'
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EXl.llBlT "C"

PERFORMANCE SCHEDULE

ARTICLE 300: NOTICE T0 PROCEED

300'1 The start date for-the Consultant's scope of services shall be, without any further notice requirement, the date of this Agreement signed by
the parties. The Consultant shall perform the services required as expeditiously as is consistent with professional skil and care and the
orderly progress of the Project The Scope of Service set forth in this Agreemeni and the compensation to the Consultant for said Scope of
Services is based upon the Consultant and the City each performing its responsibilities in a timely manner.

300'2 Performance Schedule. The parties hereto-have agreed to a general performance schedule (the "performance Schedule,,) which is set
forth herein. Subsequent to the execution of this Agieement, thã Consultant shall furnish to the City's Representative for approvat a more
detailed schedule of performance (herein the "Detailed Performance Schedule").

300'3 Revised Pe¡formance Schedute. lf the Consultant's performance is delayed or the sequence of tasks changed, the Consultant shall notify
the City's Representative in writing of the reasons for the delay or the c-hange. The C'onsultant shall then irepare a revised General and
Detailed Performance Schedule for submission to and approval by the City's ñepresentative.

ARTICLE 301: PERFORMANCE SCHEDULE

301.1 The maximum allowed time to complete each phase of the work is shown in the following table:

PHASE CALENDAR DAYS
TO COMPLETE

REMARKS

70% DESIGN PHASE r00 INCLUDES 20 DAY REVIEW PERTOD lJanuary 20.20i2)
90% DESIGN PHASE 60 INCLUDES 14 DAY REVIEW PERTOD (March 16, 2012)
lOO% DESIGN PHASE 45 INCLUDES 14 DAY REVIEW PERTOD (Aorit 1.20i2\
BID PHASE TO BE DETERMINED
CONSTRUCTION PHASE TO BE DETERMINED
POST CONSTRUCTION PHASE IO BE DETERMINED

TOTAL CALENDAR DAYS TO COMPLETE: TO BE DETERMINED

302.1

3t2'2 Although it is acknowledged that neither the City nor the Consultant have full control over these design approval processes, the Consultant
shall be held accountable for any impacts to the City resulting from their actions or lack of actions, inðtuoing but not limited to their failure to
make timely submittals, their failure to routinely follow-up oñ submittals, their failure to notify the City ofänticipated delays and required
design changes, and their failure to process and re-submit comments and correciions receiveá in a timely runnär.

ARTICLE 303: CONSTRUCTION ScHEDULE CHANGES

303'l lt is understood and agreed by the Consultant that, although the time required to construct the Project has yet to be estimated as of the
date of this Agreement, the Consultant is.knowledgeable and experienced in determining the estimated construction time required to
construct public works projects including this specifìc project type, and further that the Conõultant has an advisory role in helping the City
establish the construction term to be included in the construction contract, and therefore has the abilíty to determine the Consultait's tump
sum fee for the Construction Phase scope of services regardless of how long it takes to construct the project and that the Consultant
assumes all risks for changes in his costs to perform the scope of services agreld to in this Agreement due to ttre tength of time it takes to
construct the Project.

303.1'1 No adjustments shall be made to the Post Construction Phase fee due to extended schedules.

END OF EXHIBIT'C"
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ARTICLE 302: DESTGN AND pERMtTTtNc SCHEDULE DELAYS

The Consultant declares that they are experienced and knowledgeable with all governmental, agency, and utility company design approval
processes, procedures, applications, fees, design standards, reviews, required corrective action*,'and time icneOuleé reqiireO for the
Project, and that the schedule set forth for the Scope of Services is reasona'ble and achievable within these design approval pärameters.
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EXHIBIT "D''

FEE BREAKDOWN

ARTICLE 400: TOTAL COMpENSATTON

400'1 The total compensation to be paid to the Consultant for performance of this Agreement including Basic Services, Additional Services, and
Reimbursable Expenses shall not exceed $398,598.00. lncreases to iotal compensation may only be authorized by written amendment
to this Agreement. This total compensation amount is comprised of the parts described in this Exhibit "D" (Fee Breakdówn).

ARTICLE 401: BAslc sERVlcEs PAYMENT BASED upoN coMpLETtoN oF TASKS

401'1 Ihe City agrees to pay the fixed fee attributable to each task and, if applicable, each subtask, set forth in Exhibit "4" (Scope of Services)
which is completed by the Consultant. The Consultant agrees to perform the services necessary to complete each tasir and, if applicable,
each subtask, for the amount of the fixed fee set forth in this Exhibit "D" (Fee Breakdown). Payment shall be made for compleied tasks
pursuant to monthly invoices submitted in accordance with the Agreement. The fixed fee shall constitute the entire compensation to be
paid to the Consultant regardless of the number of man-hours actually expended to complete the performance of the services set forth in
Exhibit "4" (Scope of Services).

BASIC SERVICES REMARKS

TOTAL NOT TO EXCEED COST $353,500.00 LUMP SUM

401.1 The following table(s) show the breakdown of ihe Total Not to Exceed Cost for Basic Services by Task.

401.2 The table(s) show the fìxed cost for each task along with the estimated hours to be expended by various Consultant personnel over the
course of the Project for each of the various tasks, and/or the dollar value of the estimaied hours. Although this table represents the basis
for how the Total Not to Exceed Cost for Basic Services was establlshed, the personnel, hours, and dollar value of the hours shown are not
a part of this Agreement and are not to be used as the basis for payment. The fee for each task is a fixed fee regardless of the number of
man-hours expended to complete each task or the personnel used to perform the work.

401'3 The scope of work for each of the tasks may be adjusted by the City Representative over the course of the Project, including establishing
new tasks or the deletion of listed tasks. The cost of these adjustments shall be calculated utilizing the rates agreed to in this Ágreement tð
the extent they are applicable.

40'1.4 The City Representattve shall have the authority to make such work scope adjustments to the line item tasks contained within Basic
Services without processing this Agreement for an amendment to be approved and signed by City Council or their designee, if (1) the
revisions are documented in writing signed by the Consultant and City prior to performãnce, (Z¡ tnã fotat Not to Exceed Cost for Basic
Services is not exceeded, and (3)the change(s)are within the scope of the Project.
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Agreement No. 1 20045-TB
Prime Design Services Agreement for Rancho Drive and

Decatur Boulevard lmprovements
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Additional services may incrude, but are not rimited to, the foilowíng:
402'4'1 Addenda - As required by the City, the Consultant shall assist tne-City with the preparation of contract addenda during the bid process.
402'4'2 Additional Design Seruices - As required by the City, Consultant shåll perform ad'd¡t¡onal design services required for the project.
402'4'3 Additional Topographic Survey - As required by the City, Consultant shall obtain additional fÌeld measurements to supplement the

original topographic mapping as requested by the client.
402.4.4 As-Builts - As requested by the city, consuitant shall provide As-Buitts.
402'4'5 Construction-Assistance-As required bythe City, Consultantshallattend progress meetingsduring construction of the project.
402'4'6 Dam Safety Permit - As required by the City, Consultant shall coordinate with the State Eñginee¡ð Omce and update the existing dam

safety permit, if one is required for the project.
402'4'7 Drainage Study -As required by the City, Consultant shall prepare a Drainage Study for the project.
402'4'8 Facility Specific Environmental Assessment - As required by the City, Consuitant shall prepare a Facility Specific Environmental

Assessment.
402.4.9 Hydrology and Hydraulics - As required by the City, Consultant shall provide additional hydrology and hydraulics.
402'4'10 Master Plan Amendment - As required by the City, Consultant shall revise and resubmit ihe Master plañ Amendment already performed

by the City of Las Vegas.
402.4.11 Public Meetings - As required by the City, Consultant shall attend and participate in public meetings.
402'4''12 Removal of lnflow/lnfiltration Sources to Sanitary Sewer System - As required by the City, Cõnsultant shall provide design plans that

redirect inflow/infiltration sources to the sanitary sewer to other authorized discharge systems.
402'4'13 Right'of'Way - As required by the City, Consultant shall obtain title report a-nO legat descriptions, prepare exhibits and write legal

descriptions in locations where additional right-of-way or easements are required for theÞroject.
402'4'14 Section 404 Permit Application - As required by the City, Consultant s'hall prepare the permit application and conduct environmental

analysis in support of the Section 404 permit.

402'4'15 Sewer Design - As required by the City, Consultant shall provide plan and profile design of new, reconstructed, or relocated sewer
pipelines.

402'4'16 Sfope/Embankment Design - As required by the City, Consultant shall provide additional design for treatment (soil cement, stope paving,
etc.) to the detention basin embankments and slopes.

402'4'17 Spillway/Energy Dissipater - As required by the City, Consultant shall provide additional design for reconstruction of the Rainbow
Detention Basin spillway and energy dissipater structure.

402'4j8 Storm Drain Retrofit Design - As required by the City, Consultant shall provide in-situ retrofìt design of existing storm drain pipes.
402'4'19 Structural - As. required by the City, Consultant shdl þrovide additionat shuctural design.
402'4'20 Structural Design - As required by design should the alternatives selection require a ietaining walls, drainage structure or other structural

design on the project.

402'4'21 Structural Engineering - The existing manholes and junction structures may need to be modified to provide access for the Contractor to
rehabilitate the facilities. An allowance is prwided to prepare the required structural modifìcations and/or new facilities to provide access.

402'4.22 Survey - As required by the design, Consultant shail obtain additional survey in critical areas of design to supplement the aerial mapping
provided with the basic services. ln addition, Consultant shall obtain additionai survey for additional utiiíty potholing.

402.4.23 Title Reports - As required by the City, Consultant shall prepare Ïitle Reports as required for the projeót
402'4'24 Traffic Control Plans - As required by the City, Consultanishall provide additional design and drawings for kaffìc controt throughout the

project limits.

primeDesignserviceson,...ånä',i."ÄlÌ:úJå'r'rXu:

Decatur Boulevard lmprovements

ARTICLE 402: ALLOWANCE FOR ADDTTTONAL SERVTCES

402'1 A Not-To-Exceed Allowance for Additional Services is hereby established as set forth below. The City Representative has authority to pre-
authorize in writing Additional Services up to the Total Not-To-Ëxceed Cost. Services performed þrior'to receiving the required written
authorization or in excess of the Total NotÏo-Exceed Cost shall not be obligated for compensation.

402.2 Additional Services are services that are not set forth in Exhibit "4" (Scope of Services),

4023 The Consultant shall be compensated for Additional Services in accordance with the Additional Services fees set forth in Exhibit ',E',
(Additional Compensation), or if no Additional Service fee has been established for the service, in accordance with the Consultant Hourly
Rates established in Exhibit "E" (Additional Compensation), Additional Service compensation disputes shall be resolved in accordance with
the claims and disputes provisions of this Agreement and shall not be cause for the Consultant to delay providing requested services.
Payment shall be made for each completed Additional Service pursuant to invoices submitted in accordancó with the Ágreäment.

402'4 lncreases to this Total NolTo-Exceed Cost for Additional Services may only be authorized by written amendment to this Agreement.

ADDITIONAL SERVICES ALLOWANCE ALLOWED SERVICES
TOTAL NOT.TO.EXCEED COST $40,000.00 See list below and Exhibit "E"
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402.4.25 Utility Pothoting - As required by the Cit¡
information for subsurface utilities,

402'4'26 Waterline Design - As required by the City, Consultant shall provide plan and profile design of new, reconstrucled, or relocated water
pipelines.

402'4.27 Drainage Study (CLOMR)-Asrequired by the City, Consultant shall submit a Conditional Letter of Map Revision (CLOMR) per Locat and
FEMA guidelines. The CLOMR shall be submitted to the City for review and approval prior to submission to fÈUR. Consultant shall
respond to questions and comments from FEMA and obtain an approval letter for the CLOMR.

Agreement No. 120045-TB
Prime Design Services Agreement for Rancho Drive and

Decafu r Boulevard lmprovements

Consultant shall provide additional utility potholing, prepare pothole location map and obÞin

END OF EXHIBIT'D"
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primeDesisnserviceson,...åll',',l',.i:Ïå jåtlrXt;l:
Decatur Boulevard lmprovements

ADDITIONAL COMPENSAT¡ON

ARTICLE S00: CONSULTANT HOURLY RATES

500'1 The following hourly rates are to be used as the basis for negotiation of added and reduced services. These hourly rates are valid for the
duration of the Project and include salary costs, overhead, adminishation and profit. The overhead included in these rates covers all
support personnel who normally work on non-specific project tasks including bui not limited to receptionists, senior executives together
with their assistants, financial accounting personnel, ano raôitity, equipment, and lT maintenance personnel.

CLASSIFICATION RATE UNIT

Associate
$1 95 Per Hour

Supervising Engineer
$ 180 Per Hour

Senior Engineer/ Manager
$1 60 Per Hour

Engineer
$145 Per Hour

Senior Designer
$1 25 Per Hour

Designer
$1 15 Per Hour

Construction Specifìcation Manager $1 60 Per Hour
Specification Technician $80 Per Hour
CAD Technician 3 $e5 Per Hour
CAD Technician 2 $85 Per Hour
CAD Technician '1

$75 Per Hour
Administrative Assistant $50 Per Hour

ADDITIONAL SERVICES RATES

500.2 Ïhese fees are valid for the duration of the Project and include salary costs, equipment, overhead, administration and profit. For Additional
Services of sub-consultants, the City shallcompensate the Consultánt a multiple of one (1.0)times the amounts billed to the Consuttant
for such services, which multiple has been included in the Additional Services fees shown herein.

The Consultant agrees to provide services in connection with the Project which are in addition to those required by Exhibit ,'A,, 
for Basic

Services as Additional Services if so requested by the City in writing. Such requests may included, but are not limited to, and are not
necessarily indicated by this statement as being Additional Services ra-ther than Basic Servióes: (i) significant changes in the project,s size,
quality, complexity, budget, or time schedule, (ii) changes required due to conflicting instructions þreiiousty given 6y the City, liii) cnanges
required by the enactment or amendment to codes, laws or regulations subsequent to the preparation of õuc¡r oócumenté, iivi services
concerning the replacement of that portion of the Projecl oamaglo by fire or othär cause, and (v) services made necessary by tñe default
or failure of the Contractor including major defects or deficienciel in the construction.
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pri m e Des i s n se rv i ces 0n....ffi1,äiå!T:;J åi',å ;13
Decatur Boulevard lmprovemenls

KEY PERSONNEL LIST

ARTICLE 600: CITY PERSONNEL

600,1 CITY REPRESENIATTVE: Randy McConne[, p.E.

600.2 PROGRAM MANAGER:Mark Sorensen, p.E.

ARTTCLE 601: CONSULTANT'S PROJECT STAFF

601'l The following personnel will be assigned by the Consultant to work on the project. Any changes require City approval.

601.1.1 CONSULTANT REPRESENTATIVE: John R. Tobin, ilt p.E.

601.1.2 PROJECT MANAGER: John R. Tobin, ilt p.E.

601.1.3 RESPONSIBLE IN CHARGE PERSON
List name of individual Engineer as licensed: Scott R. plummer, p.E.

691.1.4

List Engineer license number: pE-74gj

ARTICLE602: CONSULTANT'SSUBCONSULTANTS

602'1 The following subconsultants will be contracted with and utilized by the Consultant to work on the project. Any changes require City
approval.

AERIAL MApptNG: AeroTech Mapping
POTHOLES: TBD

END OF EXHIBIT "F"
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CERTIFICATE

1. Definitions

"City" means the City of Las Vegas.

"city councir" means the governing body of the city of Las Vegas.

"contracting Entity" means the individual, partnership, or corporation seeking to enter into a contract or agreementwith the City of Las Vegas.

"Principal" means, for each type of business organization, the following: (a) sole proprietorship - the owner of thebusiness; (b) corporation - the directors and officêrs of the corporation; but'not any branch managers of offices whichare a part of the corporation; (c) partnership - the general pariner and limited partners; (d) limited liabitity company -the managing member as well as all the other mem-bers.

2. Policy

ln accordance with Resolution 79-99 and 105-99.adopted by the city council, contracting Entities seeking to enter into certain contracts oragreements with the city of Las vegas must disclose informãtion regarding ownership intõrests and principals. Such disclosure generally isrequired in conjunction with a Request for Proposals (RFP). ln otheriases, such disclosure must be made prior to the execution of a contractor agreement.

3. lnstructions

The disclosure required by the Resolutions referenced above shall be made through the completion and execution of this certificate. TheContracting Entity shall complete Block 1 , Block 2, and Block 3. The Conkacting Entity shall complete either Block 4 or its alternate in Block 5.specific information, which must be provided, is highlighted. An offlcer or other officiãt authorized to conhactually bind the contracting Entityshall sign and date the certificate, and such signin{snät oe notarized.

4. lncorporation

Ïhis Certificate shall be incorporated into the resulting conkact or agreement, if any, between the city and the contracting Entity. uponexecution of such contract or agreement, the contractr:ng Entity ¡s un"der.a continurng obligation to notify the City in writing of any materialchanges to the information in this certificate. This notifìcaiion shall be mãde witt¡¡n fìfteen 
1rË¡ dãys of the change. Failure to notify the city ofany material change may result, at the option of the city, in a default termination (in whole or in part) of the cõntract or ãjieement, and/or awithholding of payments due the Contracting Entity.

Block 1 | Gontractinq Ent¡tv

G.C.Walllace, lnc.

1555 S. Rainbow Blvd

Telephone (702) 804-
2000

Õö-ul 10/u5

Block 2 I Description

Engineering Design for
Rancho/Decatur I ntersection
lmprovements

RFP #:

Limited Liability Company

city of Las Vegas - Prime Design services Agreement wiúr G.c, wallace, lnc. for Rancho Drive and Decatur Boulevard lmprovements - page 39 of 40



CERTIFICATE - DISCLOSURE OF OWNERSHIP/PRINCIPALS
(coNTtNUED)

Block 4 | D¡sclosure of Ownersh¡p
ln the space below, the Contracting Entity must cisctoGãitprinãpãfficluding partners) of the contracting Entily, as wellas persons orentities holding more than one-percent (1%) ownership interest ¡n tne òontracting Entity.'

James A. Duddlesten, CEO/president 1555 S. Rainbow Boulevard
Las Veqas, NV 89146

Jim VanWoerkom, CFO 1555 S. Rainbow Boulevard
Las Veqas. NV 89146

Calvin L. Black, Exec. Vp 1555 S. Rainbow Boulevard
Las Veqas, NV 89146

Scott R. Plummer, Exec. Vp 1555 S. Rainbow Boulevard
LasVeqas. NV 89146

Brian Schmidt, Exec. Vp 1555 S. Rainbow Boulevard
Las Veqas, NV 89í46

The Contracting Entity shall continue the above list on a sheet of paper entitled "Disclosure of principals - Continuation,, until full andcomplete disclosure is made. lf continuation sheets are attached, pteàse indicate the number of sheets:

lf .the Contractin-g Entity, or ìts principals or partners,. are required to provide disclosure (of persons or entities holdíng an ownershipinterest) under federal law (such as disclosure required uy ine Securities and Exchange Commission or the Employee Retirementlncome Act), a copy of such disclosure may be attached to th¡s Cert¡ncate in lieu of providing the information set forth in Block 4 above.A description of such disclosure documents must be included below.

Block 5

Name of Attached Document:
Date of Attached Document: Nurnber of Pages:

1."9{¡fV' under penalty of perjury, that all the information provided in this Gertificate is
that I am an individual authorized to contractually bind the above named Contracting Ç

,4,4ICIJAËI CAMPBETT
Nu+;? å'rblie S*r. .i"N"ää

h{s. 04-89552-t

and accurate. I further certifo

!
I
"*

3

R. Plummer,

Subscribed and sworn to before me this
,i

/ day of

/'/:/1
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