SECOND SUPPLEMENTAL INTERLOCAL CONTRACT
OAKEY DRAIN - CAHLAN TO BARNARD

THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT made

and entered into as of the (3 /ﬁ day of ﬁm 2011 by and between
the Clark County Regional Flood Control District, hereinafter referred to as

“DISTRICT” and the CITY OF LAS VEGAS, herecinafter referred to as “CITY™.

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the
DISTRICT may approve a project to design and construct flood control improvements;
and

WHEREAS, the flood control improvements proposed herein are the same as
those generally identified in the 2008 Master Plan Update, as facilities FWOK 0076
and 0100 hereinafter referred to as “PROJECT”; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”;
and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual
Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located
in the same hydrographic area as the Las Vegas Valley; and

WHEREAS, the Interlocal Contract dated May 19, 2011 and First Supplemental
Interlocal Contract dated July 14, 2011 were entered into between the CITY and the
DISTRICT; and

WHEREAS, the City desires to increase project construction funding.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts,
and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECT COSTS, shall be revised to read as follows:

The DISTRICT agrees to fund project costs within the limits specified below:

1. Construction Management at a cost not to exceed $346,000.
2 Construction at a cost not to exceed $5,290,000.
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3 The total cost of the contract shall not exceed $5,636,000 which includes all of the
items described in the paragraphs above.

4, Sufficient DISTRICT funds are now available for the PROJECT. Therefore, the
DISTRICT is able to meet its obligation to fully fund the PROJECT and
reimburse the CITY for advanced PROJECT costs, without interest, for eligible
PROJECT costs incurred after March 10, 2011.

5. If at any time during the term of this Contract the entity determines that a portion
of the funds provided pursuant to this Contract, will not be needed for the project,
then the entity will notify the District in writing of the amount of funds that are
not anticipated to be used for the project. Upon receipt of said notification the
District’s obligation to pay the maximum amount set forth herein will
automatically be reduced by the amount specified in the notification.

6. A written request must be made to the DISTRICT and approved by the Board to
reallocate funds between phases of the project. No other approval by the Lead
Entity is required.

7. A written request must be made to the DISTRICT and a Supplemental Interlocal
Contract approved by the Board to increase the total cost of the contract noted

above prior to payment of any additional funds.
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The remainder of the original Interlocal Contract dated May 19, 2011 and First
Supplemental Interlocal Contract dated July 14, 2011 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Second Supplemental
Interlocal Contract to be executed by their duly authorized representatives the day and

year first above written.

Date of Council Action

\Déc(mm 7, Q01)

City of Las Vegas

By:

Carolyn , Mayor

Attest

/ )
By: %//,a{,}/; ﬂ(.(f /ma/

By: Vicky Skilbred, CMC
Acting City Clerk

Approved as to form

By: Qbu . 7&@6&/ rojz 4
Deb{lty City Attorney Date

John S. Ridilla
Deputy City Attorney
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Date of District Action

Letitey) /3 201/

Regional Flood Control District

ge7 = =
B (87 rmm
LAWRENCE L. BROWN, III,
Chairman

Attest

By: é&%%f}f/ ﬂm./j’ /z/
Carolyn FréaZier
Secretary to the Board

Approved as to Form

By/ﬁézz/\/‘ U//fjf//

mstop Flggm p‘/
Chief Deputy DistefCt’Attorney
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