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New Las Vegas Zappos Campus

• DDA and purchase 
option approved at 
12/01/2010 city 
council meeting.

• Developer has 
completed initial 
walk-through.

• Due diligence being 
performed through 
March 2011.



The Smith Center For The Performing Arts

• January  2012 
completion date for 
main hall still good.

• Installation of 
exterior limestone 
begun.

• Permanent power 
and gas service 
lines installed and 
operational.

• Approximately     
500 construction 
workers currently 
on-site each day.

Dec/08/2010



Cleveland Clinic Campus

Cleveland Clinic ENA

• Parcels A2, B, J and K 
are under agreement.

• Parcel J block plan 
submitted.

• Terms for a DDA are 
being negotiated.



City Hall Construction
• Estimated date for 

building to be turned 
over to city: January 
2012.

• Installation of 
structural steel 
complete; concrete 
decks poured for all 
floors.

• Installation of steel 
stud framing, 
mechanical systems 
and plumbing started 
on first three floors.

Dec/02/ 2010



CIM Lady Luck Redevelopment

• Revised DDA to allow city 
to move forward with 
retail project on post 
office block.

• Planning staff met with 
billboard ad and gaming 
industry reps to revise 
“tall-wall” signage.

• Text amendment for 
signage on 12/16/2010 
Planning Commission 
agenda.

Dec/08/2010



Urban Chamber of Commerce 
Business Development Center

Sponsored by the city of Las Vegas Redevelopment Agency 

• Ribbon cutting  
and open 
house event
celebrated on 
11/18/2010.

Nov/18/2010



601 Fremont Street

• Developer 
completing 
conceptual plan 
for review by city.

• Tentative plans to 
build country 
western-themed 
bar, sports bar, 
high-end fast food 
restaurant  and 
frozen yogurt bar.Dec/09/2010



LVMPD - Metroplex

Dec/09/2010



CLV – CEO Outreach

• Personalized Visits-Top Area CEOs:

• Mayor Oscar B. Goodman
• City Manager Elizabeth N. Fretwell
• OBD Director Bill Arent

• Upcoming Visits Will Address:

• Tamares (Plaza) 
• Boyd Gaming site 



App-Order: Commercial V.I.P.

• Location: 1100 E. Sahara Ave.

• Relocating headquarters   
from Southern California.

• Relocating 23 new jobs here.

• Owner-occupied building,  
with additional tenants in  
near future.

• Exterior improvement costs: 
$110,000.

• $50,000 Commercial V.I.P.



FY2010 Redevelopment Area Projects

• At least 40 projects 
completed, under 
construction, 
upgraded or 
committed deals in  
Redevelopment Area 
in FY 2010.

• Range from large 
signature projects to 
smaller endeavors 
driven by local 
entrepreneurs.




