Contract No. 140143-DC
Main Street - Bonneville Avenue to 1-515 - Phase |

CONSTRUCTION MANAGER AS AGENT AGREEMENT
FOR
MAIN STREET - BONNEVILLE AVENUE TO I-515 - PHASE |

THIS CONTRACT is made and entered into this day of , by and between the CITY OF LAS
VEGAS, a municipal corporation within the State of Nevada ({herein the “City”) whose address is 333 North Rancho Drive, Las Vegas, Nevada
89106, and JACOBS PROJECT MANAGEMENT COMPANY, (the “Consultant’), a Corporation, whose address is 319 East Warm Springs Road,
Suite 200, Las Vegas, Nevada 89119.

WITNESSETH:
WHEREAS, the City intends to construct the MAIN STREET - BONNEVILLE AVENUE TO I-515 - PHASE | {herein the *Project’); and

WHEREAS, the Consultant is properly licensed pursuant to NRS Chapter 338, 623, 623A, 624, or 625, whichever is legally required for the
services 1o be provided within the State of Nevada, and if applicable to the Consultant's business organization, is in compliance with NRS £23.349
for architects, interior designers, and residential designers and NRS 623A.250 for landscape architects, which requires that control and no less than
two-thirds ownership of the business. organization or association be held by persons registered or licensed in the State of Nevada pursuant to NRS
Chapters 623, 623A, or 625, and possesses the special knowledge, skills and expertise to perform the services hereinafter set forth within the time
required under this Contract;

WHEREAS, with respect o the Project, the City intends to retain a qualified and licensed contractor {herein the "Contractor”) to construct
the Project having been designed and engineered by professional architects and engineers;

WHEREAS, the Consultant has not and will not take part in the design or canstruction of the Project;

WHEREAS, the Consultant will not be assuming the Contractor's overall responsibility for ensuring the Project is completed in a
satisfactary manner, or the Confractor's responsibility for the cost, quality or timely completion of the construction;

WHEREAS, the City desires to retain the services of a quaffﬁed consultant to assist the City in the management of the construction of the
Project; and

NOW, THEREFORE, in censideration of the above premises, the parties hereto agree to the following terms, conditions and covenants set
forth in Sections One through Ten hereof:

SECTION ONE
CONSULTANT RESPONSIBILITIES

1.01 Description of Consultant’s Services. For the compensation set forth in Section Seven, the Consultant hereby agrees fo
perform the basic services set forth in the Scope of Services, Exhibit “A” attached hereto and incorporated herein as a part of this Contract and, if
so requested, the additional services set forth in the Additional Compensation, Exhibit "E" attached hereto and incorporated herein as a part of this
Contract and to provide the submittals described in the Required Submittals Exhibit “B,” attached hereto.

1.02 Performance Standards. in performing the services set forth in this Contract, the Consultant shall follow the practices
consistent with the generally accepted standards in the profession of the services being provided to the City pursuant to this Contract.

1.03 Document Review. The Consultant shall be responsible for reviewing each document prepared by the Consuliant and its
subconsuitants for the purpose of ensuring that such documents are technically sound, in conformance with applicable federal, state and local laws
and other regulations, and do not violate or infringe upon any patent rights.

1.04 Waiver. The City's approval of any documents or services furnished by the Consultant shall not in any way relieve the
Consultant of responsiblity for the professional and technical accuracy of its documents or services. The Gity's review, approval, acceptance or
payment for any of the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Contract or of
any cause of action arising out of the performance of this Contract. The Consultant shall remain liable for any damages to the City caused by the
Consultant's negligent act or omission committed in the performance of this Contract.

1.05 Designation of Consultant’s Representative. The Consultant's representative is the individual identified in the Key Personnel
List, Exhibit “F” attached hereto ({the “Consultant Representative"} to act in that capacity, who shall be responsible for the services required under
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this Contract. The services specified by this Contract shall be performed by the personnel identified in the Key Personnel List provided that such
associates and employees perform under the personal supervision of the Consuttant Representative,

If any person or subconsultant who is expected to provide any of the services required under this Contract is objectionable to the City for
any reason, the Consultant shall, without additional compensation, reptace such person or subconsultant with someone acceptable to the City.

If the Consultant's personnel are unable to complete their responsibilities for any reason under this Contract, or the Consultant desires for
any reason to substitute personnel assigned to the Project, the Consultant agrees to obtain the approval of the City for the substitution. The City
shall not unreasonably deny approval unless the City adjudges the substitution not be in the interest of the City or the Project.

If the Consultant fails to make an acceptable replacement within thirty {30) days, the City may terminate this Contract for default as
provided in Section 10.03 of this Contract.

1.08 Correspondence Review. The Consultant shall furnish the City Representative copies of sach correspondence, if any, sent to
any contractor involved with the Project, and to any regulatory agencies, for approval and review prior to mailing such correspondence.

1.07 Cooperation with the City. The Consultant agrees that its officers, associates, employees and subconsuitants will cooperate
with the City in providing the services under this Contract and will be, with advance notice, available for consultation with the City at such reasonable
times as to not conflict with the City's other responsibilities.

SECTION TWO
CITY RESPONSIBILITIES

2.0 City Representative. The Director of Public Works or his authorized representative identified in the Key Personnel List is
hereby designated as the City's representative (the “City Representative”) with respect to this Contract. The City Representative shall have
complete authority to transmit instructions, receive information, interpret and define the City's policies and decisions with respect to the services of
the Consultant. The City Representative is not authorized to change or waive any of the provisions set forth in Sections 1.01 through 10.24 of this
Contract.

2.02 Review of Consulfant’s Services and Documents. The services to be performed by the Consultant shall be subject to
perfodic review by the City Representative. To prevent an unreasonable delay in the Project, the City Representative will endeavor to examine and
cornment in writing on the documents furnished by the Consultant including, without limitation, test results, evaluations, and reports within twenty-one
(21) days of receipt of such documents, unless the Contract provides for a different review time with respect to the document.

2.03 Access to Records. The City shall, without charge, furnish a copy to, or make available for examination or use by, the
Consultant, as it may request, any documents and data which the City has available including, without fimitation, reports, maps, plans, specifications,
surveys, records, ordinances, codes, regulations, and other documents refated to the services required under this Coniract. The City shall assist the
Consultant in obtaining data and documents from public agencies and from private citizens and business firms whenever the City determines that
such material is necessary for the completion of the services required by this Confrast.

2.04 Cooperation with Consultant. The City agrees that its officers and employees will cooperate with the Consultant in the
performance of this Contract and will be, with advance notice, available for consultation with the Consultant at such reasonable #imes as to not
conflict with the Consultant’s other responsibilities. The City shall provide access fo the Consultant on to the Project site as may be required to
perform the services under this Contract.

SECTION THREE
CHANGES TO CONSULTANT'S SERVICES

3.01 Requested Changes. The City may at any time, by written order, make a change in the services fo be performed by the
Consultant under this Contract.

3.02 Adjustment of Compensation. If the change requested by the City causes an increase or decrease in the cost or time required
to perform any of the services required under this Contract, an equitable adjustment shall be made in the compensation to be paid to the Consultant
under Section Seven, or in the performance schedule under Section Eight, or both, and this Contract shall be modified in writing accordingly. Each
claim for adjustment under this Section must be asserted in writing within thirty (30) days from the date of receipt by the Consultant of written
notification of the change, unless the City grants in wiiting an extension. Provided proper notice has been given to the City as required herein, the
claim for an adjustment shall be handled pursuant to the provisions of 10.208 and 10.20C of this Contract. The failure to provide notification of the
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claim within the time required herein shall constitute a waiver of the right to seek any equitable or legal adjustment in compensation with respect to
that change.

SECTION FOUR
ADDITIONAL SERVICES OF CONSULTANT

4.0 Additional Services. The Consultant shall provide the additional services described in the Additional Gompensation if, and only
if, so requested in writing by the City. Payment for the additional services will be made to the Consuitant in accordance with Section Seven of this
Contract.

4.02 Attendance at Meetings or Public Hearings. The Consultant shall nofify the City in advance of any additicnal costs which may
be incurred prior to attending any meetings or public hearings as may be necessary in connection with the services performed by the Consultant
under this Contract.

SECTION FIVE
SUBCONSULTANT AGREEMENT

501 Subconsultant Provisions. If, with the approval of the City as required pursuant to Section 10.07, the Consultant enters into an
agreement with a subconsultant for the performance of any of its obligations under this Contract, the Consultant agrees to include in each
subcensultant agresment a provision that:

{i) the Consultant agrees to pay the subconsultant when paid by the City for that portion of the services provided fo the
City and that no liability arises on the part of the Consultant for payment of the subconsultant services until payment has been made by the City. If
the City has paid the Consultant for the subconsultant services, the subconsultant's only recourse is against the Consultant and not against the City,
either through the institution of fegal or equitable action or the attachment of any lien,

{ii} the subconsultant shall have no more rights against the City than that of the Consultant,

(i) the subconsultant agrees to be bound by the terms, conditions and obligation of this Confract unless the City has
approved any deviation, change or modification in writing, and

{iv) untess otherwise approved in writing by the City Representative, the subconsultant shall obtain and maintain
professional liability insurance (Errors and Omissions coverage) in connection with the subconsultant services in an amount equal to that required of
the Consultant in this Contract.

SECTION SIX
TERM OF AGREEMENT

6.01 Term. This Contract shall commence on the day it is approved by the City {which date shall be inserted in the introductory
paragraph of this Contract} and shall remain in force and effect until the Project is completed unless terminated earlier pursuant to Section 10.02 or
10.03 of this Contract. Such termination shall not release either party from any of its continuing obligations under this Contract.

6.02 Disputes. This Section shall not be construed to preclude the filing of any dispute arising out of the performance of this Contract
or in connecticn with the subject matter hereof, nor shaff this Section be construed to change the date or the time on which a cause of action arising
out of the performance of this Contract or in connection with the subject matter hereof, would otherwise accrue under the statutes of limitation or
doctrines of law.

SECTION SEVEN
COMPENSATION AND TERMS OF PAYMENT

7.01 Compensation: Basic Services. For the services to be performed by the Consultant under this Contract and set forth in the
Scope of Services, the Cily agrees to pay the Consultant the fee in the amount identified in the Fee Breakdown, Exhibit “D” attached hereto,
pursuant to invoices submitted in accordance with Section 7.04 of this Contract.
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7.02 Compensation: Additional Services. For any services not set forth in the Scope of Services, the City shalt pay to the
Consuftant either a lump sum fee, or an hourly fee based on the hourly labor rate schedule set forth in the Additional Compensation, whichever is
agreed to by the parties, provided prior written approval for such services is given by the City Representative.

7.03 Compensation: Reimbursable Expenses. The Consultant agrees that alf of its direct and indirect expenses are included in
the fee for Basic Services and the agreed upon compensation for any Additional Services, except as may be specifically allowed for reimbursable
expenses as part of Additional Compensation.

7.04 Payment Invoicing. The Consultant may submit an invoice for payment for the services provided by the Consultant based on
the manner or method of payment set forth in the Fee Breakdown. The City Representative will notify the Consultant of any problems regarding the
invoice within fourteen (14) days from receipt thereof. If no response is received from the City Representative within the aforementioned period of
time, the Consultant may expect payment within a period of (60) days from the date of receipt by the City. If payment has not been received within
the sixty (60) days, the Consultant agrees to contact the City Representative to resolve the problem causing the delay. If resolution of the delay is
not satisfactory to the Consultant, the Consultant may submit a claim pursuant to Section 10.20A of this Contract.

7.05 Right to Off-Set. The City Representative may subtract or offset from any unpaid invoice from the Consultant any claims which
the City may have for failure of the Consultant to comply with the terms, conditions or covenants of this Contract, or any damages, costs and
expenses caused by, resulting from, or arising out of the negligent act or omission of the Consultant in the performance of the services under this
Contract including, without limitation, any error or deficiency in the report or other documents prepared by the Consultant. The City Représentative
shall provide a written statement fo the Consultant of the off-set which has been subtracted from any payment to the Consultant along with
appropriate documentation and receipts, if any, and a description of the failure, error or deficiency attributed to the Consultant. If the Consultant
disputes the right or amount of the off-set made by the City, the Consultant may file a claim pursuant to Section 10.20 of this Contract.

7.06 Final Payment. Upon completion of the services required under this Contract, and acceptance thereof by the City (which
acceptance will not be unreasonably withheld), the Consultant will, within sixty (60} days of the City's acceptance, be paid the batance of any money
due for such services,

'SECTION EIGHT
PERFORMANCE SCHEDULE

8.01 Performance Schedule. The Consuliant shalt perform and complete the services required under this Contract according to the
schedule (the “Performance Schedule®) set forth in the Schedule of Performance, Exhibit "C" attached hereto. If the performance of services is
delayed or submittals are not delivered in the time period as outlined in the Performance Schedule, the Consultant shall notify the City
Representative in writing of the reasons for the delay and include a plan which brings the Consultant's performance into compliance with the
Performance Schedule.

'SECTION NINE
AUDIT: ACCESS TO RECORDS

9.01 Records. The Gity shall have the right to audit the Consultant's books, records and other documenis directly pertinent to the
performance of this Contract. The Consultant agrees to maintain books, records and other documents directly pertinent to performance of this
Contract in accordance with generally accepted accounting principles and practices. The Consultant shall also maintain the financial information and
data used to prepare or support the invoices submitted to the City. Audits conducted pursuant to this provision shall be in accordance with generally
accepted auditing standards, procedures and guidelines of the City, or its designated representative. The City, or its duly authorized representafives,
shall have access to such books, records, and decuments for ihe purpose of inspection, audit and copying. The Consultant will provide proper
facifities for such access and inspection.

9.02 Disclosure. The Consuitant shall be afforded the opportunity for an audit entrance and exit conference and an oppontunity fo
comment and submit any supporting documentation on the pertinent portions of the draft audit report, and that the final audit report will include the
written comments, if any, of the Consultant.

9.03 Period of Maintenance. The books, records and other documents under Sections 9.01 and 9.02 of this Contract shall be
maintained for three (3) years after the date of the final payment for the services under this Contract. In addition, those records and other documents
which relate to any arbitration, litigation or the setflement of any claim arising out of this Contract, or to which an audit exception has been taken,
shall be maintained and made available until three (3) years after the date that the arbitration, litigation or exception has been resolved.
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8.04 Subcontract Provisions. The Consultant agrees to include Sections 9.01 through 8.03 of this Contract in all its subcontracts
directly related to performance of services specified in this Contract which are in excess of $10,000.

SECTION TEN
MISCELLANEOUS PROVISIONS

10.01 Suspension. The City may suspend, without cause, the performance by the Consultant under this Contract for such period of
time as the City, in its sole discretion, may prescribe by providing written notice to the Consulfant. The suspension shall be effective as of the date
set forth in the written notice. With such suspension, the City agrees to pay to the Consultant the amount of compensation eamed as of the effective
date of suspension less all previous payments. The Consuitant shall not provide any further services under this Contract after the effective date of
suspension until otherwise notified in writing by the City. In no event shall the City be liable to the Consultant for services in excess of the percentage
completed at the time of suspension.

If, after nofice to resume performance has been given by the City, the suspension was for a period in excess of ninety (30) days, which has
resulted in an increase in the performance of this Contract to the Consultant and:

(i) the Constiltant was not a contributing cause for the suspension,

(ii) the Consultant has not received an equitable adjustment under another provision of this Contract,
and

(i) the Consultant could not mitigate the increase in the performance cost,

then the Consultant's fee shall be reviewed by the City and, if justified, equitably adjusted to provide for any additional expenses resulting from the
Suspension.

10.02. Termination for Convenience. The City reserves the right to terminate this Contract without cause or default on the part of the
Consultant with ten (10) days" prior written notification to the Consultant served pursuant fo Section 13.18 of this Coniract. In the event of
termination, without cause or default, the City agrees to pay to the Consultant the reasonable value for the services performed as of the date that
notification of termination is received by the Consultant. In ne event shall the City be liable to the Consultant for services in excess of the percentage
completed at the time of termination.

10.03 Termination for Cause or Other Resolution.

A Default. The occurrence of any of the following events shall constitute a default by the Consultant hereunder (herein "Event of
Default”). If, during the term of this Contract, the Consultant:

{i) defaults in the due observance and performance of any term, condition or covenant contained in this Contract,

{ii) (a} voluntarily terminates operations or consent to the appointment of a receiver, trustee or liquidator of the Consultant
for all or a substantial portion of its assets, (b} is adjudicated bankrupt or insolvent or files a voluntary petition in bankruptcy, or admits in writing fo
the inability to pay its debts as they become due, {c) make a general assignment for the benefit of creditors, {d) file a petition or answer seeking
reorganization or an arrangement with creditors or take advantage of any insolvency law, or {e} if action shall be taken by the Consultant for the
purpose of effecting any of the foregoing,

(i) allows any warrant, execution or ather writ to be issued or levied upon any property or assets of the Consultant which
continues unvacated and in effect for a period of thirty (30) days, or

{iv}) fails, in the judgment of the City, to provide the services hereunder properly and with proper dispatch in accordance
with the time schedule set forth in this Contract,

and the default continues five (5} days after written notice is given to the Consultant pursuant to Section 10.18.

B. City's Rights. Upon the occurrence of an Event of Default, and without prejudice to any other right or remedy it may have at law
or equity, the City may:

() terminate this Contract, suspend payment of all pending invoices otherwise due to the Consultant hereunder, and finish
this Coniract by such means as deemed appropriate by the City, reserving the right fo deduct from any balance due Consultant the cost of
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completing this Contract. In the event the cost of finishing the Consultant's performance of this Confract exceeds the balance due the Consultant,
the excess shall be paid by the Consultant to the City within five (5} days of invoicing by the City,

(i) terminate this Contract, and the obligations imposed hereunder, including the obligation of any further payment for the
services of the Consultant except for the reasonable value for the services performed to the date of termination, or

(iii) continue with performance by the CMAR and serve within a reasonable time after completion of this Contract a notice
of claim or dispute pursuant to the procedure set forth in Section 10.20.

In the event that the City elects to implement (i) above, the costs and expenses of completing this Contract shall be computed and audited by the
City's designated representative. The audit shalt be conducted in accordance with generally accepted accounting principles and the cost thereof
shall be paid by the Consultant.

10.04 Ownership of Documents.

A Architectural Works. To the extent that the Consultant's services involves the design of an architectural work as defined
herein, the Consultant shall retain all common faw and statutory rights of ownership, including copyrights, o the drawings and specifications
prepared by the Consultant for this Project. The Consultant is deemed to be the author of the drawings and specifications as instruments of service
to the City. Notwithstanding the foregoing, the Cansultant hereby grants to the City the right to use (including the right of reproduction and use in the
creation of new documents) the drawings and specifications for the purpose of completing the Project or for any subsequent maintenance, repalr,
renovation, remodeling or addition thereto. The rights granted herein to the City shall extend and include any new consultant which the City may
retain for the aforementioned purposes. The Consultant hereby releases the City, and any new consultant retained by the City for the
aforementioned purposes, from any and all claims in connection with the use or reproduction of the drawings and specifications. The Consultant
agrees fo execute such documents reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection.

B. Other Works. To the extent that the Consuitant’s services does not involve the design of an architectural work, the City shall
have alt common law and statutory rights of ownership, including copyrights, to the plans, drawings, specifications and other documents (including,
withaut limitation, design concepts and sketches, test results, evaluations, reports and studies, excepting any proprietary forms, templates, and
checklists specifically listed for City ownership exclusion elsewhere in this Contract) (collectively herein the ‘Documents”) prepared or assembled by
the Consultant, or any of its subconsultants, for this Project. The Consultant hereby releases the City, and any new consultant retained by the City
from any and all claims in connection with the use or reproduction of the Documents. The Consultant agrees to execute such documents reasonably
deemed necessary by the City to implement the rights granted to the City pursuant to this subsection. The Cansultant shall be entitled to retain a
reproducible copy of the documents fumnished to the City.

C. Definition of Architectural Work. For purposes of this Contract, “architectural work™ shall have the same definition as set forth
in Architectural Works Copyright Protection Act of 1990, P. L. 101-650, Title VI, Section 7 et. seq.

D. Delivery of Documents. In the event of the completion, suspension or termination of this Contract, the City shall have the right
to require delivery of any and all of the plans, drawings, specifications, and all other documents {including, without limitation, design concepts and
sketches, test results, evaluations, reports and studies), including the magnetic or electronic media of the aforementioned documents, not in the
possession of the City. '

E. Confidentiality. The plans, drawings, specifications and other documents (including, without limitation, design concepts and
sketches, test results, evaluations, reports and studies) {including the magnetic or electronic media of the aforementioned documents) which are
prepared or assembied by the Consultant, or its subconsultants, under this Contract shall not be made avaitable to any individuat or organization
without the prior written consent of the City. Except for marketing pamphlets and submittals to clients, the Consultant shall not publish, submit for
publication, or publicly display the Project without the written consent of the City. The obligations of confidentiality shall survive the termination of this
Contract.

F. Contractual Rights. Notwithstanding the provisions of 10.04 A above, the City is hereby licensed to use all design concepis

developed by the Consultant and subconsuitants under this Contract, including the right to construct derivative works of the Project, and to use the

" design concepts for other projects of the City. The design concepts include, but are not fimited to, the form, aesthetic appeal, site layout, the
arrangement and composition of spaces and elements, the use of colors and materials, system designs, construction methods and interior design.

10.05 Insurance. The Consultant shall procure and maintain, at its own expense, during the entire term of this Contract, the following
insurances:

A Worker’s Compensation Insurance. This insurance shall protect the Consultant and the City from employee claims based on
job-related sickness, disease, or accident.
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B. Commercial General Liability Insurance. This insurance shall protect the Consultant, its agents and vehicles used te provide
the services required under this Contract from claims of personal injury {including death) and property damage. Such coverage shall be in a
minimum amount of $1,000,000 combined single limit for the period of time covered by this Contract. The Consultant's general liability insurance
policies shall be endorsed to include the City as an additional insured.

C. Commercial Automobile Liability Insurance. This insurance shall protect the Consultant from claims of limits no less than
$1,000,000 combined single limit per occurrence for bodily injury and property damage to include, but nof be limited to, coverage against all
insurance claims for injuries to persons or damages to property which may arise from services rendered by Company and any auto used fo the
performance of services under this Confract. The policy must insure alf vehicles owned by the Company and include coverage for hired and non-
owned vehicies, The Consultant's automobile liability insurance policies shall be endorsed to include the City as an additional insured.

D. Professional Liability Insurance (Errors and Omissions Coverage). This insurance shall protect the Consultant from claims
arising out of performance of professional services caused by a negligent act, error, or omission for which the insured is [egally liable. Such
coverage shall be in a minimum amount of $1,000,000 for the period of time covered by this Confract.

E. Cancellation or Modification of Coverage. The Consuitant's Gommercial General Liability and Professional Liability Insurance
Policies shall automatically include or be endorsed to cover the Consultant's contractual liability to the City under this Contract, and with respect to its
Commercial General Liability Policy, to waive subragation against the City, its officers, agents, servants and employees. The policies shall provide
that the City will be given thirty (30) days’ notice in writing of any cancellation of, or material change in, the poficies.

F. Certificates and Endorsements. The certificates and endorsements for each insurance policy are to be signed by a person
authorized by that insurer and licensed by the State of Nevada. All deductibles and self-insured retentions shall be fully disclosed in the Certificate of
insurance. No deductible or self-insured retention may exceed $25,000 without the written approval of the City. The Consultant shall deliver to the
City's authorized designated representative named in Exhibit “B” {(Required Submittals) certificates indicating that such insurance is in effect before
any services are provided under this Contract and renewal certificates not less than 30 days prior to the expiration date of any poficy.

G. Period of Coverage. If the insurance coverage is underwritten on a “claims made” basis, the retroactive date shall be prior to or
coincident with the date of this Contract and the Ceriificate of Insurance shall state that coverage is “claims made” and the retroactive date. The
Consultant shall maintain all insurance coverages specified in Section 10.05 for the duration of this Contract and liability coverage as required by
Section 10.05 for two years following completion of this Contract. '

10.06 Indemnity. Notwithstanding any of the insurance requirements set forth in Section 10.05, and not in lieu thereof, the Consuftant
shall defend, indemnify and hold the City, its Mayor, Councilmen, officers, employees and agents (herein the *Indemnities”), harmless from any and
all claims {including, without fimitation, patent infringement and copyrights claims), damages, losses, expenses, suits, actions, decrees, judgments,
arbitration awards or any other form of liability (including, without limitation, reascnable attorney fees and court costs} (collectively herein the
“Claims”} to the extent that such Claims are caused by the negligence, errors, omissions, recklessness or intentional misconduct of the Consultant,
its employees, subcontractors, agents or anyone employed the Consultant's subconiractors or agents, in the performance of this Contract.

As part of its obligation hereunder, the Consultant shall, at is own expense, defend the Indemnitees against the Claims brought against
them, or any of them, which is caused by the negligence, errors, omissions, recklessness or intentional misconduct of the Consultant, its employees,
subcontractors or agents, for and against which the Consultant is obligated to indemnify the indemnitees pursuant to this Section, unless the
Indemnitees, or any of them elect to conduct their own defense which, in such case, shall not relieve the Consultant of its obligation of
indemnification set forth herein. If the Consultant or the Consultant's insurer fails to defend the Indemnities as required herein, the Indemnitees shall
have the right, but not the obligation, to defend the same and, if the Consultant is adjudicated by the trier of fact to be liable, the Consultant agrees to
pay the direct and incidental costs of such defense {including attorney fees and court costs) which is proportionate to the fiability of the Consultant.

As used in this Section 10.08, “agents” means those persons who are directly involved in and acting on behalf of the City or the
Consultant, as applicable, in furtherance of the contract or the public work to which the contract pertains.

10.07 Assignment. The City and the Consultant each bind itself and its partners, successors, administrators and assigns to the other
party of this Contract and to the pariners, successors, executors, administrators and assigns of such other party in respect {o all covenants of this
Contract, except the Consultant shall not assign, sublet or fransfer any obligation or benefit under this Contract without the written consent of the
City. Nothing contained herein shall be construed as creating any personal liability on the part of any officer or agent of the City.

10.08 Waiver. No consent or waiver, express or implied, by either party to this Contract, or of any breach or default by the other in the
performance of any obligations hereunder, shall be deemed or construed to be a consent or waiver of any other breach or default by such party
hereunder. Failure on the part of any party hereto to complain of any act, or failure to act of the other party, or to declare that other party in default
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hereunder, irrespective of how long such failure continues, shall not constitute a waiver of the rights of such party hereunder. Inspection, payment,
or tentative approval or acceptance by the City or the failure of the City to perform any inspection hereunder, shall not constitute a final acceptance
of the work or any part thereof and shall not release the Consultant of any of its obligations heretinder.

10.09 Consuftant Warranties. The Consultant hereby represents and wairants that;

{i) it is financially solvent, able o pay its debts as they mature, and is possessed of sufficient working capital to complete
this Contract; that it is experienced, competent, qualified and able to furnish the plant, tools, materials, supplies, equipment and labor which is used
to perform the services contemplated by this Confract, and that it is authorized to do business in the City of Las Vegas and the State of Nevada,

(i) it holds a license, permit or other special license to perform the services included in this Confract, as required by law,
or employs or works under the general supervision of the holder of such license, permit or special license,

(iii) its computer hardware, software, and firmware will continue functioning without interruption, and will continue to
accurately process date, time, and data necessary to the performance of this Contract, and

{iv) it has, pursuant to the requirements of Resolution 79-99 adopted by the City Council on August 4, 1999, (effective
October 1, 1999), as amended by resolufion 105-99 {adopted by the City Council on November 17, 1999), disclosed on the form attached hereto as
Exhibit “G” (Disclosure of Ownership/Principals) all of the principals, including partners, of the Consuitant, as well as all persons and entities
holding more than a one percent {1%) interest in the Consuitant or any principals of the Consultant. If the Consultant, or its principals or partners,
are required to provide disclosure under federal law {such as Securities and Exchange Commission or the Employee Retirement Income Act) and
current copies of such federal disclosures are attached to Exhibit *G,” the requirements of this Section shall be deemed satisfied. During the term
of this Contract, the Consuitant shall notify the City in writing of any material change in the above disclosure on Exhibit “G” within fifleen (15) days
of such change.

10.10 Consultant's Employees. The Consultant shall be responsible for maintaining safisfactory standards of competency, conduct
and integrity, of personnel assigned to the Project, and shall be responsible for taking such disciplinary action with respect to such personnel as may
be necessary. In the event the Consuitant fails to remove any employee from the work of this Contract whom the City deems incompetent, careless
or insubordinate, or whose continued employment on the work is deemed by the City to be contrary to the public interest, the City reserves the right
to require such removal as a condition for the continuation of this Contract.

10.11 Independent Contractor. 1t is hereby expressly agreed and understood that in the performance of the services required herein,
the Consuiltant and any other person employed by him hereunder shall be deemed to be an independent contractor and not an agent or employee of
the City.

10.12 Applicable Law. This Coniract shall be consfrued and interpreted in accordance with the laws of the State of Nevada.

10.13 Compliance with Laws. The Consultant shalt in the performance of its obligations hereunder comply with all applicable laws,
rules and regulations of all governmental authorities having jurisdiction over the performance of this Confract including, without limitation, the Federal
Occupational Health and Safety Act and all state and federal laws prohibiting and/for refated to discrimination by reason of race, sex, age, religion or
national origin.

10.14 Severability. In the event that any provisions of this Contract shall be held to be invalid or unenforceable, the remaining
provisions of this Contract shall remain valid and binding on the parties hereto.

10.15 Confidentiality. The Consultant shall treat the information relating to the Project, which has been produced by the Consultant or
provided by the City, as confidential and proprietary information of the City and shalt not permit its release fo other parties or make any public
anncuncement or publicity release without the City’s written authorization. The Consultant shalk also require each subconsultant to comply with this
requirement. The submission or distribution of documents to meet official regulatory requirements or for similar purposes in connection with the
Project is not fo be construed as publication refieving the Consultant of #s confidentiality ebligation imposed herein,

10.16 Site Inspection. The Consultant represents that it has visited the location of the Project and has satisfied itself as to the general
condition thereof and that the Consultant’s compensation as provided for in this Contract is just and reasonable compensation for performance
hereunder including reasonably foreseen and foreseeable risks, hazards and difficulties in connection therewith based on such above-ground
observations.

10.17 Modification. All modification, amendments, and change orders to this Contract are null and void unless reduced in writing and
signed by the parties hereto. :
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10.18 Notice. Any written notice required to be given under Sections 1.01 through 10.24 of this Contract shall be deemed to have
been given when the written notice is (i) received by the party to whom it is directed by personal service or fii) deposited with the United States
Postal Service, postage prepaid, addressed to the City Representative or the Consultant Representative, whomever is the proper recipient, and
mailed to the address set forth in the introductory paragraph to this Contract.

10.19 Prohibition Against Contingent Fees. The Consultant warrants that no person or entity has been employed or retained to
solicit or secure this Contract with ihe agreement or understanding that a commission, percentage, brokerage or contingent fee would be paid to that
person. For breach or violation of this provision, the City shall have the right to annul this Contract without liability or, in its discretion, to deduct from
the compensation to be paid to the Consultant, or otherwise recover, the full amount of such commission, percentage, brokerage or contingent fee.

10.20 Claim or Dispute Resolufion.

A, Notice of Claim or Dispute. For each claim or dispute which the Consuttant has against or with the City (except for any claim
for an equitable adjustment under Section 3.02 which is subject to the 30-day limitation set forth therein}, notice thereof must be submitted in writing
to the City Representative within a reasonable time after the claim or dispute arises, but no later than thirty (30) days after final payment is made to
the Consultant. The purpose of written nofification is to place the City on notice so that proper measures can be taken to properly defend against the
claim or dispute, and the failure to give such notice shall preclude the Consultant from subsequently mediating that particular claim or dispute
pursuant to Section 10.20C of this Contract, and the Consultant shall have no further recourse against the City. Pending a final decision on the claim
or dispute under Sections 10.208 or 10.20C, the Consultant shall proceed diligently with the performance of this Contract.

B. Resolution by Management. The City Representative and the Consultant Representative shall meet within a reasonable time
after receipt of the written notice received pursuant to Section 10.20A in an attempt to resolve the claim or dispute to the mutual satisfaction of the
parties. If the matter is not disposed of by mutual agreement between the City Representative and the Consultant Representative, the ¢laim or
dispute shall be decided by the Director of Public Works, whose decision shali be reduced to writing and mailed or otherwise furnished to the
Consultant. The decision of the Director of Public Works shall be final and conclusive unless, within thirty (30} days after the date on which the
Consultant receives its copy of such decision, the Consultant mails or otherwise furnishes to the Director of Public Works a written request to
mediate the claim or dispute, in which event the parties shall proceed pursuant o provisions of Section 10.20C. The failure fo make such request
shall preclude the Consultant from proceeding any further on the claim or dispute, and the Consultant shall have no further recourse against the City.

C. Resolution by Mediation. Upon receipt of the request to mediate authorized pursuant Section 10.038 or Sectiorn 10.208, the
City and the Consultant shalf come to an agreement as to the appointment of a mediator for purposes of hearing the appeal. If the parties cannot
agree upon an independent private mediator within 45 days after nofice of the receipt of the request to mediate, the party may proceed to file a
judicial action with the Eighth Judicial District Court, Clark County, Nevada. The mediation shall take place in Clark County, Nevada, unless
otherwise agreed to by the parties. The fees and expenses of the mediator shall be equally shared by hoth parties. Each party is responsible for their
own costs, expenses, consultant fees and attorney fees incurred in the presentation or defense of any claim, dispute or confroversy that is subject o
mediation between the parlies. The decision of the mediator shall be non-binding.

D. Right of Judicial Action. Any claim, dispute, or other matter in question between the parties concerning any provisions of this
Contract that cannot otherwise be resolved between the parties through the use of mediation required herein may be submitted for judicial action.
Prior to the exercise of this right, the party seeking judicial relief shall have provided the other party 30 days prior written nofice before filing such
judicial action.

10.21 Attorney Fees. The prevailing party in any litigation or arbitration brought to enforce the provisions of this Contract shalt be
entitled to reasonable attomey fees and court costs. :

10.22 Calendar Day. All references in this Contract to days are to calendar days unless otherwise indicated.

10.23 Exhibits. All exhibits referenced in this Contract are hereby incorporated by this reference as a part of this Contract, Any
conflict between the provisions of this Contract and the Exhibits incorporated herein shall be governed by the provisions of this Contract.

10.24 Counterparts; Electronic Delivery. This Confract may be executed in counterparts, all such counterparts will constitute the
same contract and the signature of any party fo any counterpart will be deemed a signature to, and may be appended to, -any other counterpart.
Executed copies hereof may be delivered by facsimile or e-mail and upon receipt will be deemed originals and binding upon the parties hereto,
regardless of whether originals are delivered thereafter.

10.25 Contract Version. This document reflects the current standard provisions for the City’s Professional Services Contract updated
as of April 8, 2008.
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IN WITNESS WHEREQF, the parties have caused this Contract to be executed the day and year first above written.

CITY OF LAS VEGAS

By

Yolanda Jones, Manager, Purchasing & Contracts

ATTEST
Beverly K. Bridges, MMC Date
City Clerk
APPROVED AS TO FORM
Obtors 5. WBlotttar 311/ 14
De;(tffy City Attomey Date
Jahin S. Ridilla

Deputy City Atterney
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CONSULTANT

By

Anthony C. Ferruccio, P.E.,
Jacobs Project Management
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EXHIBIT “A”

SCOPE OF SERVICES
ARTICLE100:  GENERAL

100.1  DESCRIPTION OF PROJECT

A. Location: The Main Street improvements will begin at the Bonneville Avenue intersection and extend north of the 1-515 overpass, which is
north of Stewart Avenue.

B. Scope of Work: The work will generally consist of; street improvements, median construction, curb and gutter, and sidewatk
reconstruction, construction of new pavement, storm drain main construction and other drainage improvements, traffic signal modification
and reconstruction, utility adjustments, sanitary sewer reconstruction, street lighting, fiber optic cable, median and sidewalk landscape
improvements, and new signage and striping. '

100.2  CONDITIONS

100.2.1 “"Contract Documents’ as used herein refers io the documents referenced in the construction contract that describes the Contractor's
scope of work. This may include, but is not limited to, drawings, specifications, general conditions, special provisions, reference standards,
geotechnical data, surveys, reports, addenda, and change orders.

100.2.2 Consultant Proposals. If any Consultant proposal or other documents prepared by anyone other than the City is attached to this Contract
or included by reference, the terms of this Contract shall govern any conflicts between the documents and this Contract, and any such attachments
or references shall only be ulilized to compliment this Contract in describing the detail of the scope of work described in this Contract, except that the
scope shall not be fess than the requirements in this Contract, to avoid rep-typing standard schedules of hourly rates for personnel, rates for material
tests and additional services, and similar standard rate schedules. All other terms, conditions, and uses of any such attachments or references are to
be ignored in connection with this Coniract, even if such attachments or references are signed by the parties to this Contract.

100.2.3 Regulatory Authorities. The Consultant does hereby acknowledge, understand and agree that the City Engineer Division, acting as the
City's representative for purposes of the Project, does not have control, authority or influence over the decisions or requirements of other
departments of the City acting in a regulatory capacity including, but not fimited to, the Building Department, Fire Department, and Planning
Departments of the City of Las Vegas, plus Clark County and other agencies. The City' representative acts in a capacity similar to that of a
representative working for a private property owner, which is to ensure that the City receives a quality product, delivered on schedule, for a fair price.
Furthermore, the City Engineer Division does not speak or act for any regulatory authority, nor does any regulatory authority speak or act for the City
Engineer Division. The Consultant agrees that its refationship with the regulatory authorities having jurisdiction over the Project is separate from its
relationship with the City, and that the Consultant's interaction with each regulatory authority is to be conducted without assistance from the City.

100.2.4 Cerlifications. To the extent certifications and special qualifications are required by regulatory authorities, laws, regulations, or this
Contract, the Consultant shall provide personnel with the proper credentials during the term of this Contract. Should the Consultant or the
Consultant's personnel be removed from qualification, certification, or otherwise be limited in their ability to perform their duties and responsibilities
under this Contract, the Consultant agrees to subcontract their responsibilities to a properly qualified and certified subconsultant at no additional cost
to the City, who shall have the right to approve any such subconsuitant prior to use.

100.2.5 OPM Software. Upon City request, Consuitant shall utilize the City's online project management (OPM) software as the primary means
of communication with the City for this Project including, but not limited to, correspondence, contract changes, claims, reports, schedules, invoices,
photos, drawing and specification submittals, and construction administration.

400.2.5.1 The City shall provide: ,

100.2.5.1.1 A limited training manual for the OPM software and a maximum of two hours of OPM software training for up to four people at the City's
offices.

400.2.5.1.2 The cost of any software licenses required by the OPM software manufacturer or distributor.

400.2.5.1.3 User accounts for Consultant's access to the OPM software.

100.2,5.2 The Consuttant shall provide:

400.2.5.2.1 Training of Gonsultant personnel required to utilize the OPM software, except as provided by the City above,

400.2.5.2.2 Information using the forms, screen views, and information fields provided in the software and training materials.

100.2.5.2.3 Electronic notification in the OPM software of any submittals that cannot be transmitted electronically, such as material samples.
100.2.5.2.4 Large format scanning capabiiities with fite size, resolution, and file naming convention as directed by the City.

100.2.5.2.5 Computer hardware, software, peripheral equipment, accessories, and Internet access as needed to integrate with and fully utilize the
OPM sofiware, such as Adobe Acrobat, Internet Explorer, and Microsoft Word. '
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100.2.5.2.8 Frequent monitoring of the OPM software.

100.2.5.3 Documents approved in the OPM software shall have the same effect as ink-signed originals. Accordingly, the Consultant is required to
safeguard his usernames and passwords, particularly those that have been given the rights within the OPM software to provide approvals, and no
excuse will be entertained by the City for unauthorized OPM software access that uses the Consultant’s assigned usernames. The Consultant shall
ink-sign documents, in addition to or instead of the OPM approvals, upon City request.

100.3  REFERENCE STANDARDS

100.3.1 All Project work and services performed by the Consultant, Contractor, and others shall be in full compliance with applicable codes,
ordinances, standards, and regulatory requirements.

100.3.2 The latest edition of the following reference materials, as applicable, shall be used as standards for inspection, coordination, project
controf, and other work performed under this Contract:

100.3.2.1  Design and Construction Standards for Wastewater Collection Systems from Cark County Water Reclamation District (formally Clark
County Sanitation District)
100.3.2.2 Nevada Department of Transportation (NDOT) references (most current editions):
100.3.2.2.1 Road Design Division Manual, Parts 1 & 2.
100.3.2.2.2 Standard Specifications for Road and Bridget Construction (NDOT Silver book).
100.3.2.2.3 Standard Plans for Road and Bridge Construction.
100.3.2.2.4 Standard Construction Pfan Symbols and Design Layout and Drafting Methods
100.3.2.2.5 Bridge Design and Procedures Manual
100.3.2.2.6 Nevada Work Zone Traffic Control Handbook
1006.3.2.2.7 Design and Construction Standards for Wastewater Collection
100.3.2.3 Manual on Uniform Traffic control Devices for Streets and Highways (MUTCD)
100.3.2.4 Traffic Control Devices Handbook
100.3.2.5 Roadside Design Guide
100.3.2.6 American Society for Testing and Materials (ASTM)
100.3.2.7 A Policy on Geometric Design and Highway and Streets (AASHTO)
100.3.2.8 Clark County Regional Flood Control District's Policies and Pracedures.
100.3.2.9 Clark County Regional Flood Control District's Hydrologic Criteria and Drainage Design Manual
100.3.2.10 Uniform Standards Plans and Specifications for Public Work’s Construction Off-Site Improvements, Clark County Area (Standard
Specifications)
100.3.2.11 American Concrete Institute (ACH)
100.3.2.12 The Asphalt Institute
100.3.2.13 Portland Cement Association (PCA)
100.3.2.14 City of Las Vegas Building Codes
100.3.2.15  International Building Code {IBC)
100.3.216  International Energy Conservation Code (IECC)
100.3.2.17  National Electric Code (NEC)
100.3.2.18  Southern Nevada Pool Code
100.3.2.19  Uniform Administrative Code
100.3.2.20  Uniform Mechanical Code (UMC)
100.3.221  Uniform Plumbing Cade (UPC})
100.3.222  Uniform Fire Code, NFPA 1
100.3.2.23  City amendments to the above codes
100.3.2.24  City of Las Vegas Municipal Code Title 18 Subdivision Ordinances
100.3.2.25  City of Las Vegas Municipal Code Title 19 Zoning Code
100.3.2.26 Accessibility Laws, Codes, Standards, and Guidelines
100.3.2.26.1 Architectural Barriers Act
100.3.2.26.2 Rehabilitation Act
100.3.2.26.3 Americans with Disabilities Act (ADA)
100.3.2.26.4 Telecommunications Act (Section 255)
100.3.2.26.5 Rehabilitation Act Amendments
100.3.2.26.6 Access Board Guidelines
100.3.2.26.6.1 ADDAG (2004 cr later) ADA-ABA Accessibility Guidelines
100.3.2.26.6.2 Recreation Facilities Guidelines
100.3.2.26.6.3 Outdoor Developed Area Guidelines
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100.3.2.26.6.4 Play Area Guidelines
100.3.2.26.6.5 Building Elements Designed for Children's Use
100.3.2.26.6.6 State and Local Government Facilities
100.3.2.26.8.7 Public Right-of-Way Guidelines (Enforced by the USDOT Federat Highway Administration)
100.3.2.26.6.8 Electronic and Information Technology Accessibility Guidelines
100.3.2.26.7 ANSI 117.1
100.3.2.26.8 NRS 338.180.4 for building signage
100.3.2.26.9 NRS 484.408 and City Municipal Code for parking signage
100.3.2.27 Consumer Product Safety Commission Handbook for Public Playground Safety
1060.3.2.28 Utility Company Design Standards
100.3.2.28.1 Las Vegas Valley Water District
100.3.2.28.2 NV Energy
100.3.2.28.3 CenturyLink
100.3.2.28.4 Cox Communications
100.3.2.28.5 Southwest Gas
100.3.2.28.6 Republic Service of Southern Nevada
100.3.2.29 Clark County Department of Air Quality and Environmental Management air quality regulations including Dust Control Permits and
Supplemental Dust Control Permits, and Stationary Source Permits regulations for cocling towers, tanks, boilers including swimming poot heaters,
gasoline pumgps, and generators
100.3.2.30 Southern Nevada Health District design standards including food facilities, swimming pools, and underground tanks
100.3.2.31 Nevada Department of Environmental Protection requlations including General Discharge Permit for Qiliwater Separators, National
Pollutant Discharge Elimination Permit including construction dewatering, Construction Storm Water Permit, and Temporary Permit for Working in
Waterways
100.3.2.32 Resources Conservation and Recovery Act (RCRA) regulations for hazardous waste disposat including mercury containing fight bulbs,
PCB ballasts, and lead paint
100.3.2.33 Toxic Substance Control Act {TSCA) regulations for ashestos containing materials

ARTICLE 101:  THE CITY'S RESPONSIBILITIES

1011 The City will be responsible for performing all work necessary to complete their obligation to the Consultant to allow the Consultant to
complete their work.

101.2  The City shall provide the Consultant with:
101.2.1  Any other information required to complete the work, as available, which is not in the Consultant's Scope of Services.
ARTICLE 102:  THE CONSULTANT'S RESPONSIBILITIES
1021 SCOPE OF SERVICES. The Consultant shall provide the following scope of services, as more fully described below:
10211 CONSTRUCTION MANAGEMENT AS AGENT SERVICES
102.1.1.1 Pre-Construction Procedures
102.1.1.2 Construction Procedures
102.1.1.3 Close-Out Procedures
102.1.2 MATERIAL TESTING SERVICES

102.1.3 This scope is o be considered preliminary and may be altered at the direction of the City Representative as the Project develops.

102.1.4 Consultant services, duties, and responsibilities stated in any part of this Exhibit “A” are applicable to alt parts {pre-construction,
construction, close-out). .

102.2  STAFFING REQUIREMENTS

102.2.1 The Consultant shall provide the following minimum personnel for the services io be performed under this Contract. Reference the entire
Contract for additional staffing requirements.

102.2.2 Construction Manager. The Consultant shall provide a qualified Construction Manager to be in responsible confrof of the Project. The
Construction Manager shall possess an aciive contractors, civil engineer, or architect license in the State of Nevada pursuant fo NRS 624, 625 and
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623, respectively. The Construction Manager shall have a minimum of four years of post-licensurefregistration progressively responsible experience
in managing and administering farge construction projects, preferably on public sector construction projects of similar size and scope to the Project,
and a OSHA 30 hour Construction training course certificate from the U.S. Department of Labor.

102.2.2.1 Responsible control requires at least: a) weekly on-site field observations of the Project, b} supervision of staff's’ work, and ¢) review of
pertinent Project documents to ensure the success of the Project.

102.2.3 Construction Coordinator. The Consultant shall provide a qualified Construction Cocrdinator to oversee the daily construction
administration, inspection and testing for the Project and to ensure timely submissions and processing of Project documents. The Construction
Coordinator shall possess, at a minimum, a OSHA 30 hour Construction training course certificate from the U.S. Depariment of Labor and one of the
following:

102.2.31 A four year college degree in architecture, construction management or engineering discipline; or

102.2.3.2 Possess a CCMA, PMI, or any nationally recognized construction management program certification in lieu of a four year college degree;
or

102.2.3.3 An equivalent combination of relevant education, training and construction experience totaling ten years or more in construction project
management under the supervision of a licensed coniractor, civil engineer, or architect.

102.2.4 Construction Inspector. The Consultant shall provide a qualified Construction Inspecter to perform inspections as necessary to ensure the
Contractor work is in compliance with the Contract Documents. The Construction Inspector shall possess certification(s) in one or more of the
following: NICET, ICC, ICBO, 1AS or ACI Field Inspector or any national recognized inspection program, preferably in a specialty related to the
scope of work of the Project, and a OSHA 10 hour Construction training course certificate from the U.S. Department of Labor.

102.2.5 Document Administrator. The Consultant shall provide an experienced Document Administrator or Inspector to assist the Construction
Coordinator in preparing and maintaining all correspondence and decuments (i.e. submittals, daily reports, requests for information, change orders,
etc.) required by this Contract. Reference the computer software requirements of this Exhibit for the technical skill requirements of this position.

102.2.6 Qualifications. The Consultant shall furnish a resume for each staff person assigned to the Project, including proof of licensure,
registration, and Jor certifications. In addition to the resume, the City may require references, request an in-person interview, or other means fto
confirm qualifications and experience of proposed Project staff. The determination of the qualification of proposed Project staff shall be at the sole
discretion of the City. Any proposed Project staff that do not meet the aforementioned qualifications and experience requirements shall be promptly
replaced with staff acceptable to the City. :

102.2.7 Subconsultants. Services may be performed by subconsultants of the Consultant if the subconsultant is listed in Exhibit “F” Key

- Personnel List or approved in writing by the City prior to the subconsultant providing services. Otherwise all services will be performed by employees
of the Consultant, who are approved in advance by the City. The City reserves the right to require the Consultant to replace any employee or
subconsultant at any time for any reason.

102.3  EQUIPMENT REQUIREMENTS

102.3.1 Equipment. The Consultant shall provide all equipment needed to provide the scope of services and to ensure compliance with the
Contract Documents including, but not limited to:

102.3.1.1 Vehicles as needed to travel the Project site and provide services, which shall be conspicuously marked so as to identify personnel of the
Consultant for the benefit of the public.

102.3.1.2 A cellutar telephaone for each Consultant staff member assigned to the Project to facilitate communication with the City and the public.
102.3.1.3 Computer and communications systems required to manage the Project.

102.3.1.4 Surveying and GPS equipment, devices to measure lighting levels, coating thickness, material thickness gages, horizontal and verfical
dimensions, slopes, flashlights, calculators, a level/transit, and camera.

102.3.1.5 Personal safety equipment for each Consultant staff member while on site including hard hats, safety vests, ear and eye protection, and
safety shoes.

102.3.1.6 A library of reference standards applicable to the Project, see list above.

102.3.2 Project Field Office. The Consultant shall, except as specifically provided by the City or Contractor (reference City’s Responsibilities in
Exhibit “A”), provide a complete and ready to use air conditioned, heated, and furnished field office including:

102.3.2.1 An on-site computer systém and printer to manage the Project, which may be of a porfable design and removed when the Consultant is not
on site.

102.3.2.2 A suitabfe copy machine and fax machine.

102.3.2.3 A field office phone, dedicated fax line, and Internet connection.

102.3.2.4 Furniture and office supplies including a plan table, file cabinet, and other furnishing needed to make the Consultant's field office available
and usable for use hy the City's personnel, inspectors, testing consultants, and other consultants when they are on site.

102.3.2.5 Public notice information as required by law and the City.
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102.3.2.6 Five hard hats and safety vests for City visitor's use while on site.

102.3.3 Software

102.3.3.1 The Consultant's documentation shall, to the maximum extent possible, be prepared using OPM software accessed via an Internet
connection to the City system. No software purchase is required of the Consultant for this access and use.

102.3.3.2 Where OPM documentation capabilities are limited, provide documents in the following software formats: AutoCAD 2007, Microsoft Cffice
2007 and Microsoft Project 2000, or more recent versions.

102.3.3.3 Verify that digital electronic entries and submittals are free of elecironic "viruses”, “worms”, “Trojan horses”, and other malicious code using
commercially available software with current virus definitions.

ARTICLE103:  CONSTRUCTION MANAGEMENT AS AGENT SERVICES - PRE-CONSTRUCTION PROCEDURES
1031  DOCUMENT CONTROL

103.1.1 Document Setup & Review. The Consuitant shall:
103.1.1.1 Provide a copy of their policy and procedure manual for construction management to the City for review and approval o use on the
Project.
103.1.1.2 Setup the OPM software, files, and forms in compliance with the City filing standards, enter in OPM all initial available information, and
provide copies of the completed information to the City Representative, including contact information of all Project participants and all Project
correspondence received and generated.
103.1.1.3 Conduct a thorough review of the Project to determine all permits that are required for the Project and vexify the permits have been
obtained. ‘
103.1.1.4 Perform a review of the Project documents and forward any review comments to the City Representative.
103.1.1.4.1 Documents. Minimum documents to review include, as applicable to the Project:
103.1.1.41.1 Construction Contract, Plans, General Conditions, Specifications, Special Provisions, and Addenda.
103.1.1.4.1.2 Geotechnical report and site survey. :
103.1.1.4.1.3 Utility construction drawings including NV Energy, Phane, Cox Cable, SW Gas, and others.
103.1.1.4.1.4 LEED points to achieve for new building construction.
103.1.1.41.5 Hazardous material surveys, environmental phase 1 and 2 reports, and historical, paleontological, - cultural, biological,
endangered species surveys, if conducted.
103.1.1.4.1.6 Contractor's Dust Permit and Dust Mitigation Plan; Supplemental Dust Control Permit for demolition, relocation, or remodeling.
103.1.4.4.1.7 Contractor's Storm Water Permit and Storm Water Pallution Prevention Plan.
103.1.1.4.1.8 Contractor's Traffic Controf Plan.
103.1.1.4.1.9 Contractor's trench safety plans and competent person submittal for OSHA compliance.
103.1.1.4.1.10 National Pollutant Discharge Elimination System Permit for groundwater discharge including construction dewatering (NFDES).
103.1.1.4.1.11 General Discharge Permit for Qil’Water Separators and Best Management Plan.
103.1.1.4.1.12 Air Pollution New or Modified Stationary Source Permit for cooling towers, boilers including swimming pool heaters, generators,
gasoline distribution, and storage tanks.
103.1.1.4.2 Review. Minimum review of documents shall include:
103.1.1.421 A review for clarity, completeness, economic feasibility, buildability, errors and inconsistencies, omissions and missing
information, inadequate detailing, dimensional accuracy and consistency, cross-references between various drawings and between drawings
- and specifications, and a cross-check between various design discipline drawings for conflicts.
103.4.1.4.2.2 A review of the contractual terms to determine the requirements for contract administration and enforcement.
103.1.4.4.2.3 A review of Performance Spegcifications for completeness, gaps in the scope of work, and the required coordination between
trades.
103.1.1.4.2.4 A thorough comparison of the documents to the visual pre-construction site conditions including a review of the adjacent site
conditions beyond that included in the documents.
103.1.1.4.2.5 A review of the Project site activities including such items as the construction fimits and fencing locations, deliveries, traffic
control, laydown and storage areas, field office and parking areas, temporary utiities, neighboring land interface, children’s movement to and
from the schools in the area, site security, safety, noise impacts, physical limitations for construction equipment and building components,
drainage plan, and construction phasing. ‘
103.1.1.4.2.6 A review of city furnished items for interface with the Contractor's work and schedule delivery.
103.1.1.4.2.7 A review of multiple owner construction contracts, if any, for coordination and interface.
103.1.1.4.2.8 Identification of activities that will benefit from pre-construction conference meetings and checklists such as major concrete pours
and building roofing installations. Compile and distribute the fist of required pre-construction conference meetings, and prepare checklists and
meeting agendas for use in the meetings. Submit the Consultant’s list of recommended pre-construction conference mestings to the City for
approval.
103.1.1.4.2.9° A review of the common code complaint areas such as ADA slopes and electrical gear clearances.
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103.1.2 Backups. The Consultant and his sub-consuitants at all tiers agree o maintain copies of the latest version of the OPM database for the
Project and each project document prepared and processed under this Agreement, backed up no less frequently than daily, in a secure off-site
location and to restore these documents upon need and to provide them to the City upon request. This backup obligation shall beginning upon notice
to proceed and extend continuously until one year after final payment of this Agreement has been made.

103.1.3 Substitutions. The Consultant shall:

103.1.3.1 Receive all requests for substitutions from the Contractor and review them for Contract Document compliance, log them into OPM, reject
or forward them to the City Representative and designer for review and approval.

103.1.3.2 In the event Substitution Requests are submitted after the allowable ime period, and the Confractor has not provided evidence that the
product is no longer available through no fault of the Contractor, the Consultant shall forward a written notice of rejection to the City Representative
for review and approvat,

103.1.4 Contractor Submittals. The Consultant shall:

103.1.4.1 Prepare a master list of all contractually required submittals in OPM and distribute copies.

103.1.5 Receive all Submitials from the Confractor and review each for Contract Doument compliance. In the event the submittal is received in a
manner contrary to the Contract Documents, the Consultant shall forward a notice of rejection to the Contractor, designer and the City
Representative for review and record. No disclaimers are allowed on any document submittals.

103.1.5.1 Generate a submittal log in OPM showing each submittal, the date received, date forwarded to the designer, number of days with the
designer, date retumed, designer’s response, and the date returned to Contractor.

103.1.5.2 Ali submittals that are received in accordance with the Contract Documents shall be logged into OPM and forwarded to the designer for
review and approval or rejection.

103.1.5.3 Re-Submittals shall be handled in the same manner as the original submittal.

103.1.5.4 Prepare a list of deferred submittals provided for in the Contract Documents. Require a schedule for these submittals from the Contractor
and track each deferred submittal to insure the Contractor submits and receives approval so as not to impact the Project schedule.

103.2  PROJECT CONTROL

103.2.1 Meetings. The Consultant shall participate in preconstruction meetings, job conferences, public information meetings, and other related
preconstruction meetings. Generate and distribute minutes of all such meetings.

103.2.1.1 Participate in an initial and periodic “Partnering Meetings” with the City and the Confractor for discussion of shared goals, processes, and
procedures during the construction process, which shall be attended by a Consultant team member who has high-leve! decision-making authority,
and require the same in all subconsultant contracts. Meeting dates, times, and place will be determined by the Gity.

103.2.2 Material Deliveries. The Consultant shall ensure that material deliveries match the approved submittals, and that material handling and
storage complies with manufacturer's recommendations, industry practices, and the Contract Documents.

103.3  TIME AND BUDGET

103.3.1.1 Preliminary Project Schedule. The Consultant shall: 1) review in detait and report to the City Representative an the compliance with the
Contract Documents of the Contractor's preliminary progress schedule, baseline schedule, and schedule reports, 2} ensure that the Contractor's
baseline schedule adequately depicts all of the significant work activities with reasonable timelines, and 3) provide a written analysis report of the
Contractor's baseling schedule.

103.3.2 Contractor Payment Format. The Consultant shall review the Confractor's payment request format, quantities, schedules, and line items
for compliance with City requirements and the Contract Documents.

103.3.3 Project Status Reports. The Consultant shalf review with the City the required format and schedule of the periodic Project status updates
to be provided by the Consultant over the course of the work.

ARTICLE104:  CONSTRUCTION MANAGEMENT AS AGENT - CONSTRUCTION PROCEDURES

1041  DOCUMENT CONTROL

104.1.1 The Consultant shall create and maintain in OPM the daily reports, submittals, requests for information, field directives, construction
change directives, change orders, correspondence, and any other documents generated. Logs shall show the date each document was received, the
content of the document, the date forwarded to.whorm, the date returned, the number of days with the reviewer, the response, and the date retumed

to the Contracter.
104.1.2 The Consultant shall maintain a list of names, addresses, and emergency telephone numbers of all contractors, subcontractors, agencies,
and major suppliers of materials and equipment and provide an up-to-date list to the City Representative.
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104.1.3 Prepare and maintain all documents required to meet regulations.
104.1.4 Use acid free paper for Project documents that will become the permanent record for the Project.

104.1.5 Daily Reports. The Consultant shall:
104.1.5.1 Be responsible for producing, in OPM and separate from the Contractor's daily report requirement, a report for each day describing the
events which took place, including any relevant conversations, construction conflicts and site meetings.
104.1.5.2 Ensure that the Contractor develops its own daily report and will obtain such reports for the Consultant field office and City record daily.
104.1.5.3 Ensure that the Consultant's and Contractor's daily reports include all of the items required in the Contract Documents, including:
104.1.5.3.1 Working and non-working hours on the Project site,
104.1.5.3.2 The weather conditions and possible weather related delays,
104.1.5.3.3 Name of contractors, suppliers and distributors on site and number of workers for each listed by skill level,
104.1.5.3.4 Deliveries made and the quantity of each delivery,
104.1.5.3.5 Equipment on site by model, and year if possible and whether it was active or idle,
104.1.5.3.6 Inspections and tests conducted, including the station, offset and nearest cross street, and the amount of inspector time spent on
site,
104.1.5.3.7 Construction activities conducted and work completed including daily quantities,
104.1.5.3.8 Traffic controls in place, ’
104.1.5.3.9 Description of any confroversy and how or if the dispute was settled; any problems that may have delayed the progress and the
reasons for the delay together with the amount of time, personnel and equipment that were idled due to the problem; dates relalive to questions
of extras or deletions,
104.1.5.3.10 Instructions given and received and how and to whom the instruction was transmitted (field directive, change order, etc.),
104.1.5.3.11 Any accidents on site and in the general vicinity; safety concerns and actions taken,
104.1.5.3.42 Full descriptions of any ulility conflicts or hits encountered together with actions taken and resources idled.
104.1.5.4 Review the Contractor's daily reports and if the Consultant determines that any are inaccurate, incomplete or contain potential claim
information, the Consultant shall generate a respanse, in OPM, detailing any concerns and requested changes and shall forward these documents to
the City Representative for review and approvat.

104,16 As-Builts. The Consultant shall:
104.1.6.1 Maintain a complete set of as-built drawings and specifications for the Project, independent of the Contractor's as-builts.
104.1.6.2 Verify that the Contractor is maintaining as-buitt drawings and specifications in accordance with the Contract Documents.

104.1.7 Photographs. Provide daily photographic documentation of Praject site, on CB ROM, prior to and during construction, and make special
note of any pertinent situations.

104.1.8 Project Status Reporting. The Consuitant shall:

104.1.9 Provide periodic project status updates in accordance with city management reporting frequencies and as instructed by the City
Representative.

104.1.9.1 Prepare a monthly progress and summary report and submit it to the City with the Consultant's monthly invoice for services.

104.2 PROJECT CONTROL

104.21 The Consultant shall have a representative on-site at all times during construction activity to ensure that activities are performed in
accordance with the Contract Documents.

104.2.2 Authority.
104.2.2.1 The Consuitant has the authority to:
104.2.2.1.1 Issue Notices of Non-Compliance, after consultation with the City.
104.2.2.1.2 Reject delivered non-compliant materials.
104.2.2.1.3 Issue clarifications not resulting in cost, time or esthetic changes, after consultation with the City.
104.2.2.1.4 Issue Field Directives for emergencies and situations that require immediate response, after making every effort to immediately
consult with the City about the directive.
104.2.2.2 The Consuitant does not have the authority to:
104.2.2.2.1 Sign Construction Change Directives.
104.2.2.2.2 Sign Change Orders.
104.2.2.2.3 Sign the Certificate of Substantial Completion.
104.2.2.2.4 Revise the design or approve altemate materials.
104.2.2.2.5 Inspect any work other than that for which they are specifically certified.
104.2.2.2.6 Make public news releases or other information about the Project available to the public or news media.
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104.2.2.2.7 Sign or initial any paperwork generated by the Contractor, including verifications of work completed or quanfities removed or
delivered. All such work verifications and other Contractor paperwork issues shall be noted in the Consultant's Daily Reports. The exception to
this policy is the receipt of documents, samples, drawings, and similar items received from the Confractor, which may be signed for as received.

104.2.3 Meetings. The Consultant shall:

104.2.3.1 Organize and lead all progress and pre-placement meetings in accordance with the Contract Documents.

104.2.3.2 Record all meeting minutes in OPM and distribute copies for review and approval, and make any reasonable and merited adjustments to
the meeting minutes when requested.

104.2.3.3 Participate in periodic partnering meetings and draft minutes from such with copies forwarded to the City Representative for review and

approval.

104.2.4 Coordination. The Consultant shall:

104.2.4.1 Coordinate with agencies and City staff on all aspacts of the Project.

104.2.4.2 Keep agencies informed of the City’s public information program.

104.2.4.3 Work with the City public information officer in coordinating groundbreaking and grand opening events, and emergency situations.
104.2.4.4 Work with homeowners, businesses and the public at large to resolve issues and provide updated information as required to give notice of
upcoming work activity that may impact them.

104.2.4.5 Monitor any utility work required on the Project, maintain 24 hour phone numbers for utility company contacts, ensure that the proper
notices to property owners have been delivered for shutdowns, and coordinate the work with the respective utility agencies and companies.
104.2.4.6 Coordinate the activities of any environmental monitoring required for the Project.

104.2.4.7 Work with the Contractor to resolve coordination issues.

104.2.5 Material Testing. The Consultant shall:

104.2.5.1 Assist in, be aware of the Contractor’s schedule of, and note in the daily report on the Contractor's coordination with the on-site quality
inspections, special inspections, and material testing services provided by the City's consultants.

104.2.5.2 Ensure that all testing required by the Contract Documents are conducted and the results are distributed.

104.2.5.3 Review and respond to all inspections and test results provided by the Contractor and forward copies of each to the City Representative
and designer for review and approval.

104.2.6 Issues Management. The Consultant shall:

104.2.6.1 Track and analyze all Project issues, disputes, and claims. In OPM link and attach alt of the reference docurments relating to each issue.
104.2.6.2 Identify and immediately notify the City Representative of any items that have the potential o result in additional project time or cost
impact.

104.2.6.3 Consult with and advise the City as to possible change orders; prepare and issue change orders as requested by the City.

104.2.6.4 Report immediately to the City upon the occurrence of any accident or safety concem and document information observed and corrective
actions taken. Prepare incident reports for all accidents, regardless of the parties involved.

104.2.6.5 Monitor the Contractor's compliance with any NPDES permits and applicable Best Management practices, issue Notices of Non-
Compliance, and notify the applicable enforcement agency, as appropriate.

104.2.6.6 Monitor and respond to all fraffic control issues.

104.2.7 Notices of Potential Claim. The Consultant shall:

104.2.7.1 Forward any and ali Notices of Potential Claim to the City Representative for review and record.

104.2.7.2 Develop a summary of events and submit it with the Notices of Potential Claim.

104.2.7.3 Draft a response to any Notices of Potential Claim and forward to the City Representative for review and approval.

104.2.7.4 Report any verbal notices of claim fo the City Representative and advise the Contractor that written notice is required by the Contract
Documents. If written notice is not provided by the Confractor within 48 hours, issue a letter to the Contractor requesting the Contractor's position on
the issue in writing. '

104.2.8 Communication.

104.2.9 Al construction communication between the Contractor's team and the City's team must be funneled fo and conducted between the
Consultant/City Representative and the Contractor's superintendent/project manager.

104.2.10 All directions to the Confractor shall be in writing except that verbal direction may be prowded 1) when safety violations are observed which
could threaten life or property, or 2) when a potential delay can be averted by directing the Contractor to proceed. Any verbal directions must be
followed by written confirmation to the Contractor within 24 hours.

104.2.11 The Consultant shall not provide verbal interpretations of the technical portions of the drawings and specifications, but rather refer such
questions to the designer or City Representalive for an answer.

104.2.12 The Consultant shalt note in its Daily Report any verbal or written instructions given or received.

104.3  INSPECTION
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104.3.1 General. The Consultant shall:

104.3.1.1 Provide inspection of all construction to ensure conformance with the Confract Documents, including the following as applicable to the
Project.

104.3.1.2 Verify that all materials match the approved submittals, upon delivery and prior to installation.

104.3.1.3 Verify that the construction matches the dimensions in the Coniract Documents. _

104.3.1.4 Request verification of the Contractor for any work that appears mislocated on the site either horizontally or vertically. Notify the City
Representative if the Contractor does not satisfy the Consultant about the issue so additional surveying may be conducted,

104.3.1.5 Verify that alf inspections for permits, code, regulations, and Coniract Document compliance have been approved prior to the Contractor
concealing any work. This includes, butis not fimited to, inspections by agencies, ufilities, Public Works, Building and Safety, and Special Inspectors.

104.3.2 Roadway. The Consultant shall ensure that;

104.3.2.1 Utilities are marked.

104.3.2.2 A licensed surveyor provides construction staking showing cut and fill elevations to subgrade and limits of roadway.

104.3.2.3 The Contractor provides someone to perform grade checking as they excavate or place borrow.

104.3.2.4 After Contractor's grade checker verifies the finished grade elevaiion for subgrade, a licensed Nevada surveyor provides hubs verifying the
subgrade elevation at 50 foot intervals. At a minimum, the hubs are to be placed at the back of curb and roadway crown locations.

404.3.2.5 The City material testing consultant provides field density testing of the-subgrade maierial for conformance to the Contract Documents.
104.3.2.6 The licensed surveyor provide hubs at 50 foot intervals after the Confractor completes the placement of aggregate base course material
and has the grade checker verify the finished grade elevation. At a minimum the hubs are fo be installed at the back of curb and roadway crown
locations.

104.3.2.7 The field density testing of the aggregate base placement acceptable for grade and surface tolerances has been satisfactorily met,
104.3.2.8 The Contractor has approved submittals for aggregate base courses and geotech tile material, if applicable, prime and tack coat, and AC
plant mix prior to Contractor placing material.

104.3.2.9 The Conlractor place tack coat and prime coat, if applicable, prior to placing biturinous plant mix surfacing.

104.3.2.10 The proper AC mix is used and collect AC tickets while Contractor places AC plant mix.

104.3.2.11 The AC plant mix placement surface is compliant for required texture and tolerance.

104.3.3 Traffic Control. The Consultant shall:
104.3.3.1 Maintain copies of approved barricade plans and perform a daily traffic zone review for compliance.

104.3.4 Concrete Structures. The Consultant shall ensure that:

104.3.4.1 The Confractor submittals including mix designs have been approved prior to instaltation.

104.3.4.2 The Pre-placement Inspections have been completed including:
104.3.4.2.1 Lines and Grades including location, elevation, dimensions, shape, drainage, preparation of surface, and bearing.
104.3.4.2.2 Forms including specified type, location, dimensions, folerances, alignment, stability, surface preparation, tightness, chamfer strips,
inspection openings, cleanliness, temperature, and accessories.
104.3.4.2.3 Reinforcing Steel including size (diameter, length, bends, anchorage), grade, location (number of bars, spacing, cover), splices
{overlap, mechanical splice, welded joint, welder gualifications and welder procedures), stability (wire ties, chairs, spacers), cleanliness {no
loose rust, oif, paint, dried mortar, concrete), and protective coating.
104.3.4.2.4 Prestressing Steel (pre- and post-tensioned) including strand, wire, or bar placement, size, lacation, grade, anchorage, tensioning
sequence, loading and elongation measurements, concrete stressing sfrength verification, cleanliness, condition of sheathing and protective
coating, grouting of post-tensioned tendons, and sealing of the end anchars.
104.3.4.2.5 Embedments incfuding location, size, and-condition.
104.3.4.2.6 Blockouts including location, size, and condition.

104.3.4.3 The Placement Inspections have been completed including:
104.3.4.3.1 Conditions including coardination of concrete delivery, protection against sun, rain, hot, cold, lighting and power.
104.3.4.3.2 Field Tests of Concrete including use of specified mix, field water additions, slump (ASTM C143), temperature (maximum and
minimum as specified), air content (pressure or volumetric, ASTM C231, C173), unit weight (ASTM C138), yield (ASTM C138), cylinder
specimens {identification, mix, location, date), discharge of ready-mix concrete truckload before 300 revs or 90 minutes (ASTM C94), and initial
guring of cylinder specimens, i.e. field curing (ASTM C31).
104.3.4.3.3 Conveyance of Concrete including nonreactive materials, prevention of segregation and loss of materials, prevention of
contamination, condition of conveying equipment (smooth surfaces, no holes, cleanliness), and use of drop-chutes or funnel hoses to contain
freefall,
104.3.4.3.4 Placement of Consclidation of Concrete including preparation of contact surfaces, ability of conveying method to place concrete in
all areas of ihe placement, mortar bedding {use of starter mix), prevention of segregation (no chuting or dropping against forms or
reinforcement), depth of Jayer (maximum flimit), external vibration (spacing to prevent dead spots}, internal vibration (depth of insertion, spacing,
time, vertical insertion, no movement of concrete by vibration), even layering around openings and embedments, removal of bleed water, and
removat of temporary ties and spacers.
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104.3.4.3.5 The Post-Placement Inspections and Tests have been completed including:

104.3.4.3.6 Finishing, curing, and formwork and shore removal including specified finish, protection of surfaces from cracking due to rapid
drying, proper curing temperature, form removai {field cured cylinder tests or other approved tests}, curing compound {ASTM €309}, and finish
of formed surfaces (patching and repairs).

104.3.4.3.7 Shoring Removal including location, time of removal, and sequence of removal.

104.3.4.3.8 Tests of Hardened Concrete including curing of specimens (ASTM C31), preparation of concrete cores (ASTM C42), capping
(ASTM C617), tests for compressive strength (ASTM C42), tests for split tensile sirength (ASTM C496), air dry unit weight of lightweight
concrete (ASTM C567), flexural strength (ASTM C293, ASTM C78), specific gravity, absorption, and voids (ASTM C642), first crack strength
and toughness fiber reinforcing (ASTM C1018), and non destructive tests.

104.3.5 Underground Utilities. The Consultant shall ensure that:

104.3.5.1 The Contractor is nofifying all utilities affected to have their underground utility lines and substructures marked prior to construction.
104.3.5.2 The Contractor is delivering and installing materials that match the approved submittals.

104.3.5.3 The Contractor has notified the City five days in advance of construction that he has reviewed the locations and potholed all existing
underground utilities that may have a conflict with any portion of the work.

104.3.5.4 The Contractor has notified ali affected property owners 48 hours in advance of any scheduled utility shutdowns,

104.3.5.5 The Contractor is in compliance with OSHA Construction Standards and the Contract Documents for trench safety and excavations.
Consultant shalt perform a daily review of any open frenching for compliance. The Consultant shall be thoroughly knowledgeable with OSHA
Construction Standards 29 CFR Part 1926 Subpart P Excavations and the City's Safety Policy/Procedure for Excavations, and immediately nofify the
Contractor and City Representative of any safety conceins.

104.3.6 On-Site Construction. In addition to the code inspections being conducted by Building and Safety, Speciat Inspectors, and the City's
traffic equipment field personnel for site electrical and streetlights, the Consultant shall ensure that the constructions is compliant with the Contract
Documents, including:

104.3.6.1 Site Work including survey, rough grading, parking lot, lighting, walkways, landscape, irrgation, utiliies, ADA accessibility, and site
specialties.

104.3.6.2 Building Work including structural, mechanical, plumbing, electrical, fire sprinklers, communication systems, alarm systems, architectural
finishes, ADA accessibility, and specialties.

104.3.6.3 At a minimum, verify and measure the following items, if specified:

104.3.6.3.1 Exterior concrete flatwork is at least ' inch below finished floor slab elevation.

104.3.6.3.2 Metal gauges of flashings, roofing, doors and frames.

104.3.6.3.3 Exterior metal surfaces are galvanized including hollow metat doors and frames.

104.3.6.3.4 Sheet metal backing is provided on sidewalls of exterior doorways.

104.3.6.3.5 Exterior door hardware is stainless steel.

104.3.6.3.6 Paint thicknesses and minimum number of coats.

104.3.6.3.7 Wood door tops and bottoms are painted.

104.3.6.3.8 Powder-coated painted surfaces are powder-coated.

104.3.6.3.9 Sidewalks not more than 5% and handicap parking spaces not more than 2% stopes.

104.3.6.3.10 Wheelchair space concrete slab area next to the end of benches is provided.

104.3.6.3.11 Five foot diameter clear space in every room for wheelchair fumaround.

104.3.6.3.12 Thresholds and storefront window sills are set in mastic.

104.3.6.3.13 That the roofing manufacturer's representative is present during installation and approves the installation.

104.3.6.3.14 Ceramic file joints align with structural joints, with sealant and backer rod.

104.3.6.3.15 Six foot minimum clearance from top of totlot equipment to fabric shade.

104.3.6.3.16 Concrete slabs slope to drains. Slabs recessed for floor finishes.

104.3.6.3.17 THW cu wire is used for all exterior electrical.

104.3.6.3.18 Exterior light poles have oversized handholes per city standards

104.3.6.3.19 Electrical clearances around installed gear mest code.

104.3.6.3.20 Eleclricat circuit, panel, and equipment labeling meets city standards.

104.3.7 Traffic Signals and Streetlights. The Consultant shall ensure that;
104.3.7.1 The construction is complete and accurate prior to the Contractor calling for inspection by the City's traffic equipment field personnel.
104.3.7.2 Recurrent problems are not occurring, including:

104.3.7.2.1 Foundations at the wrong elevation, location, orientation, or bolt size,

104.3.7.2.2 Pull box fids incorrectly marked, street fighting,

104.3.7.2.3 ltems missing such as street name signs, block # signs, pole and arm caps, and video cameras,

104.3.7.2.4 Traffic signal heads loose or tumed, and

104.3.7.2.5 Underground conduit size incarrect.
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104.3.7.3 The Public Warks construction services inspection checklist has been reviewed by the Consultant and Confractor prior to calling for
inspection including:
104.3.7.3.1 Traffic Signal luminaries, poles, signal mast arm, luminare arm, signal head, opticom, pedestrian heads, J-boxes, push buttons,
auto-scope, street name sign, pole base, pull boxes, inductive loops, wire and cabling, signal cabinet, crash caps, signage, and road markings.
104.3.7.3.2 Strestlight luminaries, poles, foundations, pull boxes, crash caps, conduits, and wire and splices.

1044  TIME AND BUDGET

104.4.1 Contractor Payments. The Consultant shatl:

104.4.1.1 Review all applications for payment to ensure that all invoices reflect actual work completed in-accordance with the Contract Documents.
104.4.1.2 Verify that alf submittals required from the Contractor with each Application for Payment are attached. Request any items from the
Contractor that are required but have not been provided and hold application until all required items are provided.

104.4.1.3In regard to each payment application, issue a recommendation {approval or denial) to the City Representative as to why. The Cily
Representative will then have the responsibie charge of either forwarding the application for payment or rejecting it accordingty.

104.4.1.4 Complete the City's standard pay request form and maintain a pay request funding source tally if requested by the City Representative.
104.4.1.5 Provide the written notice required by NRS 338.525 to the Contractor within 20 days for each payment that is less than the amount claimed
by the Contractor, and deliver the notice to the Contractor in accordance with NRS 338.455.

104.4.2 Prevailing Wage Records. The Consuitant shalf:

104.4.2.1 Review the Contractor's monthly prevailing wage records for completeness and accuracy.
104.4.2.2 Notify the City Representative of any reported or discovered prevailing wage violations.
104.4.2.3 Forward all reviewed prevailing wage records to the City for archiving.

104.4.3 Quantities. The Consultant shatl:
104.4.3.1 Monitor bid gquantities for construction overruns and notify the City Representative if quantifies are exceeding the bid amount.

104.4.4 Change Orders. The Consultant shali:

104.4.4.1 Create a Change Order Request (COR) log in OPM; receive and log all Contractor submitted CORs.

104.4.4.2 Review all CORs and forward them to the City Representative and designer. The Consultant shall generate a summary of the
events/circumstances surrounding the COR that includes the Consultant’s recommendation regarding each matter.

104.4.4.3 Assist in the negotiations of Change Order pricing.

104.4.4.4 Dratft rejections of CORs as deemed appropriate and ferward them to the City Representative for review and approval.

" 104.4.4.5 Prepare the application form and present change orders before the City Change Order Committee for approval.

104.4.4.6 Coordinate and seek the signatures for approval from the City Representative, designer and Contractor for all approved change orders.
104.4.4.7 In the event a change is required but pricing is unable to be mutually agreed upon, the Consultant shall draft a Construction Change
Directive to the Contractor and forward copies to the City Representative and designer for review and approval.

104.4.4.8 Track Construction Change Directive {force account} work in sufficient detail to properly evaluate the work effort for payment.

104.4.5 Schedule Submittals. The Consultant shall:

104.4.5.1 Monthly. Review the Contractor's monthly submitted updated schedules during the course af construction for slippage’s, logic revisions,
changes from previous schedules, incorporation of changed condifions, reasonableness, resource loading, and compliance with the Contract
Documents.

104.4.5.2 Revised. Ensure that the Contractor submits revised schedules more frequently than monthly whenever conditions warrant or the Contract
Documents require.

104.4.5.3 Recovery. When required by the Contract Documents or requested by the City Representative, require a recovery schedule from the
Contractor that is acceptable to the City. Review, monitor, and advise the City on the revised schedule and the course of the recovery.

104.4.6 Schedule Reporting. The Consultant shall:

104.4.6.1 Report all schedule changes to the City within ten working days.

104.4.6.2 Generate a response to the Contractor, which either approves or rejects each Contractor's monthiy progress schedule submittal.
104.4.6.3 Provide a monthly written analysis report of the Contractor's monthly update schedule to the City Representative for review and approval.

104.47 As-built Schedule. The Consultant shall maintain an as-built schedule on site and update it monthly to accurately represent completed
work, plus the Contractor’s latest schedule for future work. Provide these schedules fo the City Representative each month.

ARTICLE 165:  CONSTRUCTION MANAGEMENT AS AGENT - CLOSEOUT PROCEDURES
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1051 DOCUMENT CONTROL
105.1.1 General. Provide a complete record of Project documentation to the City Representative for Project closeout.

105.1.2 Equipment Verification. The Consultant shall:

105.1.2.1 Ensure that all equipment is demonstrated by the Contractor (to the City} to be operational in accordance with the Contract Documents.
105.1.2.2 Ensure that all related equipment manuals and warranties are accounted for and delivered to the City Representative.

105.1.2.3 Verify that all spare parts and materials are provided and accounted for in accordance with the Contract Doument requirements.

105.1.3 As-Builts. The Consultant shall:
105.1.3.1 Review the Contractor’s as-built drawings and specifications for accuracy and completeness, compare to the Consultant's as-built set, and

consolidate the variations into a single set of documents.
105.1.3.2 Verify that the Confractor has provided accurate monument pre-tie sheet and post-tie sheet information acceptable to the City Surveyor

and include in the as-built set of documents.
105.1.3.3 Delivery the coordinated set of as-builts to the City Representative.

105.1.4 Final Report and Delivery of Project Documentation. The Consultant shall:

105.1.4.1 Prepare a final Project summary report.

105.1.4.2 Complete the City's Contractor evaluation form.

105.1.4.3 Deliver all electronic and OPM files on computer disk (DVD) and hard copy. See Exhibit “B".

105.1.4.4 Place and label Project files in standard stackable cardboard fite storage boxes 12x15x10 with fids.

105.1.4.5 Deliver to the City Representative the complete Project record within 30 days of final payment to the Contractor.
105.1.4.6 Maintain copies of Project files for three years.

105.2 PROJECT CONTROL AND INSPECTION

105.2.1 Punchlists and Substantial Completion. The Consultant shall: :

105.2.1.1 Upon receiving a Notice of Substantial Completion request from the Contragior, the Consultant shall coordinate and participate in the walk
through with the City Representative, designer, and Contractor.

105.2.1.2 For projects with permits issued by Building and Safety, collect from the Contractor and forward the Certificate of Occupancy to the City
Representative and file a copy in the Project records. The Ceitificate of Occupancy is a minimum prerequisite to requesting the Substantial
Completion walk through.

105.2.1.3 Develop in OPM a punchlist generated from the walk through and forward it to the City Representative and designer for review and

approval prior to forwarding to the Contractor.

105.2.1.4 Upan a finding by the City Representative that the Project is Substantially Complete, the Consultant shall prepare in OPM and issue a
Certificate of Substantial Completion for signature by the City Representative and designer. Forward fully signed copies fo the City Representative
and designer for record.

105.2.1.5 Observe and verify that all punchlist items are completed in accordance with the Contract Documents.

105.2.1.6 Upon proper completion of the punchlist items, the Consultant shall ensure that the City Representative is properly and promptly notified to

allow for Contractor payment.
105.2.1.7 If requested by the City Representative, assist the facility occupants in coordinating their move in, re-keying, utility services and building
system maintenance and security contracts.

105.3  TIME AND BUDGET

105.4  Claims. The Consuitant shall evaluate outstanding claims by the Contractor and others and make recommendations concerning each to
the City, and work with the City to resolve each.

105.5  Permits. The Consultant shall verify that all permits issued have been completed, signed off by all parties, and filed with the issuing
agency; assist the City and Contractor in closing open permits as needed. This includes, but is not limited to, City of Las Vegas, Clark County, Clark
County Department of Air Quality and Environmental Management, Southern Nevada Health District, Nevada Division of Protection, Nevada
Department of Transportation, and Federal NEPA permits.

105.6  Final Quantities. The Consultant shall determine the final quantities for unit price items and forward a sum'mary to the City Representative
for review and record.

105.7  Withholding. The Consultant shall determine the proper amounts o withhold for improper, defective, incomplete, and other punch list
work and notify the Contractor in accordance with NRS 338.525 and 338.455. Immediately nofify the City Representative when withhetd work is
satisfactorily completed so payment can be made within 30 days as required by NRS 338.525.
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105.8  Liquidated Damages. The Consultant shall determine the amount to subfract from the Confract Amount for Liquidated Damages due to
late Project completion and other items contained in the Contract Documents and advise the City Representative, including the following as
applicable:
105.8.1 On-Site Work:

105.8.1.1 Section 01700, Work Required Complete Prior to Substantiat Completion

105.8.1.2 Section 01700, Punchlist Completion
105.8.2 Right-of-Way Work:

105.8.2.1 Section 108, Punchlist Completion

105.8.2.2 Section 624, Traffic Control Plan Deficiency - Maintenance

105.8.2.3 Section 624, Traffic Conirof Plan Deficiency - Safety

105.8.2.4 Section 623, LVACTS/FAST Cable Damages

105.8.2.5 Final Payment. The Consultant shall:
105.8.2.6 Collect the required affidavits and related documents required to accompany the final payment and forward them fo the City
Representative including for all projects:
1035.8.2.6.1 Certificate of Substantial Completion
105.8.2.6.2 Consent of Surety to Final Payment
105.8.2.6.3 Consent of Surety and Increase of Penalty
105.8.2.6.4 Affidavit of Payment of Deht and Claims
105.8.2.7 And for-parficular projects as applicable:
105.8.2.7.1 Building and Safety: Final Grading Report, Pad Certification, Finish Floor Elevation Certificate, and Drainage Compliance Report.
105.8.2.7.2 Offsite Inspection: R-Value Verification Report, Select Backfil Letter, and Final Grading Report.
105.8.2.7.3 State Engineer Dam Safety Permission fo Impound submittal package.
105.8.2.8 Review the Final Payment request for the proper accounting of all change orders, madifications, final quantity reconciliation, permanent
withholding, liquidated damages, and other adjustments made to the Coniract Sum over the course of the Project.
105.8.2.9 Obtain the Final Payment approval from the City Representative.

ARTICLE 106: MATERIAL TESTING SERVICES

1061 GENERAL _

106.1.1 The Consultant shall provide staffing and AASTHO certified lab services to provide quality confrol testing and inspection during
construction. The Consultant shall be responsible for reviewing documentation including test reports to ensure compliance with the Contract
Documents. ‘

406.1.2 All terms and conditions contained in the Construction Management as Agent Services section of this Contract alsc apply to the Material
Testing Services and personnel.

106.1.3 Upon discovery the Consultant material testing personnel shall immedately reject unacceptable materials during delivery or installation,
and so notify the Contractor verbally and in writing within 24 hours, without prior consuftation with the City Representative. Nofify the City
Representative as soon as practical and enter in the Daily Report.

106.2 DOCUMENTATION

106.2.1 The Consultant's field testing personnel shali notify the City Representative when establishing the time of arrival and departure from the
site, or the Consultant's Construction Coerdinator if the City Representative is not on site.
106.2.2 The Consultant shall prepare Daily Reports noting the following minimum information over the course of the Project:
106.2.2.1 Time beginning inspection and esting
106.2.2.2 Time ending inspection and testing
106.2.2,3 Total man-hours for each pay rate spent for each day
106.2.2.4 Tests or inspections performed and document the station, offset and nearest cross streef location
106.2.2.5 Rejected materials, falled tests or inspections, re-inspections conducted, uncorrected work
106.2.3 The Consultant shall immediately report to the City Representative verbally and in writing any:
106.2.3.1 Testing or inspection that fails specifications or requiremenis.
106.2.3.2 Missed testing or inspections.
106.2.3.3 Testing where there is a reasonable doubt that the future test results may not meet the specifications.
106.2.3.4 Consiruction that proceeds without the required testing or inspection.
106.2.3.5 Consfruction that proceeds after uncorrected failed test results or doubtful future results.
106.2.3.6 Construction that is not in compliance with the Contract Documents.
106.2.3.7 Structural failure or collapse.
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106.2.3.8 Disciplinary actions taken by regulatory authorities against the Censultant or Contractor.

106.3  SAMPLING AND TESTING CRITERIA

106.3.1 FIELD TESTING

106.3.1.1 The Consultant shall provide field testing for soil, aggregate, concrete, and asphalt required by the Contract Documents.
106.3.1.2 The Consultant shall review and maintain field-testing data and reports for contract compliance.

106.3.2 LABORATORY TESTING

106.3.2.4 The Consultant shalt provide laboratory testing for soil, aggregate, concrete, asphalt, and pipe lining required by the Contract Documents.
106.3.2.2 The Consultant shall maintain all source testing data and reports, including retesting of failed tests.

106.3.3 LABORATORY TEST RESULTS

106.3.3.1 Soil Tests

106.3.3.1.1 The Consultant shall perform relative compaction test of subgrade, aggregate base grade and trench backfill for verification of
compliance with the project specifications when directed by the City and follow testing frequencies as shown in ltem 4 — Testing Requirements. Test
results shall be reviewed and delivered to the City's Representative prior to the Consultant leaving the construction site daily.

106.3.3.1.2 The Consultant shall refrieve samples from the Project site and perform laboratory Moisture Density tests when requested by the City.
Test results shall be delivered to the City or its Agent within _2_ working days following samples being retrieved from the Project site.

106.3.3.1.3 The Consultant shalf refrieve samples from the Project site and perform laboratory Sieve Analysis tests when requested by the City.
Test results shall be delivered to the City or its Agent within _2_working days following samples being retrieved from the Project site.

106.3.3.1.4 The Consultant shall retrieve samples from the Project site and perform laboratory R-Value tests when requested by the City. Test
results shall be defivered to the City or its Agent within _3  working days following samples being retrieved from the Project site.

106.3.3.1.5 The Consultant shall retrieve samples from the Project site and perform laboratory Percent of Wear tests when requested by the City.
Test results shall be delivered to the City or its Agent within _2 _ working days following samples being retrieved from the Project site.

106.3.3.1.6 The Consultant shall retrieve samples from the Project site and perform laboratory Plasticity Index tests when requested by the City.
Test results shall he delivered to the City or its Agent within _2 working days following samples being retrieved from the Project site.

106.3.3.1.7 The Consultant shall retrieve samples from the Project site and perform laboratory Sulfate Content tests when required by the City. Test
results shall be delivered to the City or its Agent within _3_ working days following samples being retrieved from the Project site.

106.3.3.2 Concrete Tests

106.3.3.2.1 The Consultant shall perform on-site slump, temperature, air confent, determination of unit weight and consistency tests for verification of
compliance with the Project specifications when directed by the City. Test results shall be delivered to the City's Representafive prior to the
Consultant leaving the consiruction site daily.

106.3.3.2.2 The Consultant shall prepare a minimum of _4 _test cylinders on the Project site at the time of concrete placement and perform
laboratory compressive strength tests when requested by the City. Cylinders shall be cured on-site in & cure box supplied by the Consultant, for a
period of 24 hours before removal. Results shall be delivered to the City within _2 working days following each cyfinder being tested.

106.3.3.3 Asphaltic Concrete Tests

106.3.3.3.1 The Consultant shall perform on-site density tests by utilizing "Density of Bituminous Congrete in Place by Nuclear Method” ASTM D
2950 methodology at the time of asphaltic concrete placement for verification of compliance with the Project specifications when directed by the City.
Test results shall be delivered to the City’s Representative prior fo the Consultant leaving the construction site daily.

106.3.3.3.2 The Consultants shall refrieve samples from the Project site and perform laboratory Extraction/Gradation tests when requested by the
City. Test results shall be delivered to the City within _2_ working days following samples being reftrieved from the Project site.

106.3.3.3.3 The Consultant shall retrieve samples from the Project site and perform laboratory Maximum Theoretical Specific Gravity tests utilizing
the Rice methods, when requested by the City. Test results shali be delivered to the City within _2 _ working days following samples being retrieved
from the Project site.

106.3.3.3.4 The Consultant shall refrieve samples from the Project site and perform laboratory Unit Weight and Thickness tests when requested by
the City. Test results shall be delivered to the City within _2_ working days following samples being retrieved from the Project site.

106.3.3.3.5 The Consuitant shall retrieve samples from the Project site and perform |aboratory Marshall Sertes tests when requested by the City.
Test results shall be defivered to the City within _3  working days folfowing samples being retrieved from the Project site.

106.3.3.4 Testing Requirements. The following requirements for material control are included as reference standards and incorporated into the

scope of work. The Consultant shalt be responsible for the following tesfing methodology:
106.3.3.4.1 Trench Backfill - Material sampled shall be tested in accordance with the test method and frequency indicated:
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Control Test Test Method Frequency
Maximum Density/Opt. Moisture AASHTO T180 1 per soil type
Sieve Analysis AASHTO T27 1 per soil type
Plasticity Index AASHTO 789 & T90 1 per soil type
Liquid Limit AASHTO T89 1 per sail type
Sulfate Content Cal417-B 1 per soil type

1086.3.3.4.2 Subgrade Material - Material sampled shall be tested in accordance with the test method and frequency indicated:

Controf Test

1 per soil type, Minimum 2
1 per soil type, Minimum 2
1 per soil type, Minimum 2
1 per soil type, Minimum 2

Test Method Frequency
Maximum Density/Opt Moisture AASHTO 7180
Sieve Analysis AASHTO T27
Plasticity Index AASHTO T89 & T90
Liquid Limit AASHTO T89
Sulfate Content Cal 417-B 1 per soil type

106.3.3.4.3 Type Il Aggregate Base — Material sampled shall be tested in accordance with the test method and frequency indicated

106.3.3.4.4 Portland Cement Concrete — Concrete cylinders shall be cast and fested in accordance with ASTM. Material shall be sampled and

Control Test

Test Method

Freguency

Maximem Density/Opt Moisture

Steve Analysis

Fractured Faces

Plasticity Index
Liquid Limit

Resistance (R-Value)
Percent of Wear (500 Rev.)

tested as indicated

106.3.3.4.5 Bituminous Pavement — Material sampled during paving operation shall be tested in accordance with ASTM using Marshall Apparatus

as indicated:

AASHTO T180
ASSHTO T27

Nev T230

AASHTO T83 & T90
AASHTO T89
AASHTO T190
AASHTO T96

1 per supplier
1 per supplier
1 per supplier
1 per supplier
1 per supplier
1 per supplier
1 per supplier

No. of Cylinders/

Portion of Work Sampling Freguency Break Days
Sidewalk 1 set per 1000 LF per day {4)7,14, 28
Curb and Gutter 1 set per 1000 LF per day {4)/7,14, 28
Crossgutter 1 set per 1000 LF per day {4)/7, 14, 28
Misc. Structures 1 set per structure per day (4)/7, 14, 28
Driveways 1 set per driveway (4)y7,14,28

Control Test Test Method Frequency
Marshalt Series ASTM D1559 1 per day
Maximum Theoretical Density ASTM D2041 1 per day
Asphalt Content ASTM D2172 2 per day
Aggregate Gradation ASTM C136 & C117 2 per day

106.3.3.5 Relative Compaction Testing. The following requirements for Relative Compaction Testing are included as reference standards and
incorporated into the scope of work. The Consultant shall be responsible for the following field refative compaction tests:

106.3.3.5.1 Trench Backfill - Backfill shaft be tested as indicated:

106.3.3.5.1.1 One test per lift per 100 lineal feet of french or a minimum of two tests per day.
106.3.3.5.1.2 One test per lateral.

106.3.3.5.1.3 A minimum of two mainline tests between structures.

106.3.3.5.2 Structure Backfill — Backfill shall be tested as indicated:
106.3.3.5.2.1 One test per lift per structure or a minimum of one test per day.
106.3.3.5.2.2 A minimum of one test per structure.
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106.3.3.5.3 Subgrade — Subgrade shall be tested as indicated:

106.3.3.5.3.1 One test per 300 to 500 lineal feet per lane (12 foot width} or a minimum of two tests per street.

106.3.3.5.4 Type Il Aggregate Base — Aggregate base shall be tested as indicated:

106.3.3.5.4.1 One test per 300 to 500 lineal feet per fane (12 foot width} or a minimum of two tests per street.

106.3.3.5.5 Curb and Gutter — Aggregate base and subgrade shall be tested as indicated:
106.3.3.5.5.1 One test per 500 lineal feet of curb and gutter or curb or a minimum of two per strest.

106.3.3.5.6 Crossgutter — Aggregate base and subgrade shall be tested as indicated:
106.3.3.5.6.1 Two tests per complete crossgutter.

106.3.3.5.7 Sidewalk — Aggregate base and subgrade shall be tested as indicated:
106.3.3.5.7.1 One test per 500 lineal feet of sidewalk or a minimum of cne per street.

106.3.3.5.8 Driveways — Aggregate base and subgrade shall be tested as indicated:
106.3.3.5.8.1 Residential — one test per complete driveway.
106.3.3.5.8.2 Commercial/Alley — two tests per complete driveway.

406.3.3.5.9 Hot plant mix bituminous pavement — place field density testing of hot bituminous pavement per ASTM D2950 {Nuclear Gauge

Method) shall be performed as indicated:
106.3.3.5.9.1 A minimum of five locations per day.

106.4 CLOSE-OUT

106.4.1 The Consuitant shall deliver a final report containing all test results, stamped and sealed by a Nevada professional Enginger.
106.4.2 The Consuitant shall, at no additional cost, properly retain samples for a period of one year after completion of the Project, and a longer
period if so instructed by the City in which case reasonable storage charges will be negofiated prior to the time extension, or the samples delivered to

the City if charges cannot be negotiated.

END OF EXRIBIT A"
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EXHIBIT “B”
REQUIRED SUBMITTALS

ARTICLE 200:  GENERAL

For the services set forth in Exhibit “A” (Scope of Services), the Consultant shall provide the following minimum submittals and
deliverables for the Projact, delivered to the City unless noted otherwise, which shall be accomplished as soon as practical after the
completion of each event, task, phase, and service, and as a prerequisite to payment for each related event, task, phase, and service.
Reference the entire Contract and ather Exhibits for additional Consultant submittals, and documents to be forwarded from the Contractor.

All reports shall be on white acid-free paper, 8-1/2 x 11 inches, suitable for photocopying and bound in booklet form. Itis understood that
the City may make and distribute copies of the reports as necessary in connection with the Project without incurring obligation for
additional compensation.

Certificates of Insurance
The Consultant shall deliver to Insurance Tracking Services, Inc. (ITS), the City's authorized designated representative, a certificate of
insurance with respect to each required policy to be provided by the Consultant under this Contract. The required certificates must be
signed by the authorized representative of the insurance company shown on the certificate with proof that such person is an authorized
representative thereof, and is authorized to bind the named underwriter(s) and their company to the coverage, limits and termination
provisions shown thereon.

Submit certificates of insurance to:

City of Las Vegas

CIO Insurance Tracking Services, Inc. (ITS)
P.O. Box 21919

l.ong Beach, CA 90801

Account Manager: Michael Palacios
Phone: {888) 435-2955 ext. 503

Fax: 562-435-2999

Email: michasl palacios@instracking.com

A certified, true and exact copy of each of the Project specific insurance policies (including renewal policies) shall be provided to the City
upon request.

The Consultant shall promptly deliver to ITS a certificate of insurance with respect to each renewal policy, as necessary to demonstrate the
maintenance of the required insurance coverage for the terms specified herein. Such cerfificate shall be delivered to ITS not less than 30
days pricr to the expiration date of any policy and bear a notation evidencing payment of the premium thereof.

ARTICLE 201:  PRE-CONSTRUCTION
The Consultant shall provide the following:

20111 Resumes for each staff person assigned to the Project for City approval.

201.1.2  Consultant's policy and procedure manual for construction management for City approval.

201.1.3 Project participant contact list including names, addresses, and emergency telephone numbers of alf contractors, subcontractors,
agencies, and major suppiiers. :

201.1.4 The Consultant's list of recommended pre-construction conference meetings to the City for approval {concrete pours, roofing, efc.).
201.1.5 List of deferred submittals.

2021

ARTICLE 202:  CONSTRUCTION PHASE - MONTHLY INVOICES

Consultant’s Invoice, Together with the Consultant's monthly invoice for services, provide copies of the following documenis for the
period covered by the invoice:

202.1.1 A narrative report of the monthly activities and progress.

202.1.2 Consultant's daily photographs of construction activities.

202.1.3 Consultant’s current As-Built Schedule of construction progress and future construction schedule, in both paper and Microsoft Project,
P& or approved equal electronic file format.
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Contractor's Payment Request. Together with forwarding the Contractor's monthly payment request, provide copies of the following
documents for the period covered:

202.2.1 Prevailing wage records.

202.2.2 Contractor's photographs of construction activities.

202.2.3 Contfractor's current As-Built Schedule of construction progress and future construction schedule, in both paper and Microsoft Project,
P8 or approved equal electronic file format.

202.2.4 Consultant's monthly written analysis report of the Contractor's monthly update scheduie.

203.1

20311
203.1.2
203.1.3
203.1.4

203.1.5

 ARTICLE203:  CLOSE-OUT PHASE - FINAL PAYMENT

Consultant’s Invoice. Tegether with the Consultant's invoice for final payment, or upon iermination of this Contract for any reason,
provide:

Report. A final Project summary report.

Daily Reports. The Consultant's Daily Reports, with original signature of the Consultant.

Photographs. The Consultant’s daily photographs, labeled and dated.

As-Builts. The coordinated as-built set of drawings and specifications that contains both the Contractor's and Consultant's markups over
the course of the Project, including monument tie information.

Electronic Files. Provide a complete and organized record of the Project documentation on labeled DVDs including but not limited to: final

as-built drawings, OPM software generated reports and documents, emails, certified payrolls, payment requests, submittals, shop drawings, test
results, delivery tickets, warranties, operating instructions, and close-out manuals.

203.1.5.1 Provide electronic files in the original sofiware format (MS Word, Excel, etc.).

203.1.5.2 Provide pdf or tif electronic files of all fully executed signature documents.

203.1.5.3 Provide electronic copies of all Paper Files referenced in the following paragraph.

203186
203.1.7
203.2

203.21
203.2.2
203.2.3
203.2.4
203.3

203.3.1
203.3.2
203.3.3

Paper Files. Al original documents relating to the Project produced during the term of this Contract, organized and labeled in standard
stackable cardboard file storage boxes 12x15x10 with lids.
Evaluation Form. The completed City's Contractor evaluation form.

Contractor’s Final Payment Request. Together with forwarding the Contractor's final payment request, provide copies of the following
documents:

Certificate of Substantial Completion

Consent of Surety to Final Payment

Consent of Surety and Increase of Penalty

Affidavit of Payment of Debt and Claims

And for particular projects as applicable:

Building and Safety. Final Grading Report, Pad Certification, Finish Floor Elevation Certificate, and Drainage Compliance Report.

Offsite Inspection: R-Value Verification Report, Select Backfill Lefter, and Final Grading Report.

State Engineer Dam Safety Permission to Impound submittal package.

END OF EXHIBIT “B"
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EXHIBIT “C”

PERFORMANCE SCHEDULE
ARTICLE 300:  GENERAL

3004 For the services set forth in Exhibit “A” (Scope of Services), the Consultant's work begins upon wiitten notice to proceed from the City.
The Consultant’s site mobilization shall be performed upon written notification by the City. Services shall be performed by the Consultant in an
expeditious manner so as to not delay the progress of the Project, and in accordance with the time requirements described elsewhere in this
Contract.

300.1.1 The Scope of Service and compensation set forth in this Contract are based upon the Consultant and the City each performing its
responsibilities in a timely manner.

ARTICLE 301:  LATE AND EARLY COMPLETION

3014 The anticipated construction start date of the Project is April 2014 with an anticipated construction term of 4560 calendar days for the
Contractor to achieve Substantial Completion of the Project.

301.2  If the Project is suspended or terminated, or the anticipated construction schedule is reduced, the Consultant shall be paid for the services
provided to the date of suspension or termination or the services provided within the reduced schedule in accordance with this Confract.

301.3  If the anticipated construction schedule is exceeded, the Consultant's compensation may continue to be paid from the Total Not-to-Exceed
Cost for Basic Services in Exhibit “D” (Fee Breakdown) until this amount has been expended, and if authorized by the City Representative,
additionally may be paid from the Total Not-to-Exceed Cost of the Additional Services Allowance in Exhibit “D” in accordance with the rates in
Exhibit “E” (Additional Compensation).

301.4  The City reserves the right to adjust the Consultant services to be provided over the course of the Project, which may include the
elimination of the Consultant's role in the Project at any time and for any reason. .
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EXHIBIT “D”
FEE BREAKDOWN

ARTICLE 400:  TOTAL COMPENSATION

The tofal compensation fo be paid to the Consultant for performance of this Contract including Basic Services, Additional Services, and
Reimbursable Expenses shall not exceed $937,400.00. This amount is comprised of the parts described in this Exhibit “D" (Fee
Breakdown).

ARTICLE 401:  BASIC SERVICES PAYMENT BASED ON HOURLY RATES AND ADDITICNAL SERVICES RATES
WITH A TOTAL NOT-TO-EXCEED COST

For the services set forth in Exhibit “A" {Scope of Services), the City agrees to pay to the Consultant based upon the Consultant Hourly
Rates and Additional Services Rates established in Exhibit “E” (Additional Compensation) based upon the completed and approved
services performed for the prior month. The Consultant agrees to perform the services required under this Confract Exhibit “A” {Scope of
Services) as directed by the City Representative. Payrment shall be made pursuant fo monthly invoices submitted in accordance with this
Contract.

CONSTRUCTION MANAGEMENT AS AGENT BASIC SERVICES REMARKS

TOTAL NOT-TQ-EXCEED COST | $887,400.00

401.2

401.1

401.2

402.1

402.2

402.3

402.4

The foltowing Basic Services Worksheet Exhibit D-1 table(s) shows the estimated hours and the dollar cost of those hours to be expended
by the Consultant by various personnel and the monthly cost of authorized services and faclliies based on the Additional Services Rates
established in Exhibit “E” over the course of the Project and, although this table represents the basis for how the Total Nof-to-Exceed
Cost for Basic Services was established, it is not a part of this Contract and not to be used as the basis for payment. The persennel, hours,
facilities, assets, and other services provided will be adjusted over the course of the Project at the direction of the City Representative, with
the Consultant earning payment for only those hours and services performed and facilities provided in accerdance with this Contract. The
cost of these adjustments shall be calculated utilizing the rates agreed to in this Contract to the extent they are applicable, or otherwise
negotiated prior to performance.

The City Representative shall have the authority to make work scope adjustments within the Basic Services Not-to-Exceed Cost without
processing this Contract for an amendment or change order to be approved and signed by City Council or their designes if (1) the revisions
are documenied in writing signed by the Consultant and City prior to performance, (2} the Total Not-to-Exceed Cost for Basic Services is
not exceeded, and (3) the change(s) are within the scope of the Project.

An increase to the Total Not-to-Exceed Cost for Basic Services may only be authorized by written amendment or change order fo this
Confract.

ARTICLE 402:  ALLOWANCE FOR ADDITIONAL SERVICES

A Not-To-Exceed Allowance for Additional Services is hereby established as set forth below. The City Representative has authority to pre-
authorize in writing Additional Services up to the Total Not-To-Exceed Cost. Services performed prior to receiving the required written
authorization or in excess of the Total Not-To-Exceed Cost shall not be obligated for compensation.

Additional Services are services provided in the interests of the Project that are not set forth in Exhibit “A” (Scope of Services) as Basic
Services, or services that are required after the Total Not-To-Exceed Cost for Basic Services has been expended.

The Consultant shall be compensated for Additional Services in accordance with the Additional Services fees set forth in Exhibit “E”
{Additional Compensation}, or if no Additional Service fee has been established for the service, in accordance with the Consultant Hourly
Rates established in Exhibit “E” (Additional Compensation). Additional Service compensation disputes shall be resolved in accordance
with the claims and disputes provisions of this Contract and shall not be cause for the Consultant to delay providing requested services,
Payment shall be made for each completed Additional Service pursuant fo invoices submitted in accordance with this Contract,

Reimbursable Expenses may be compensated from this Allowance for Additional Services to the extent they are allowed by Exhibit "E"
{Additional Compensation}. Payment shall be made for each completed Reimbursable Expense pursuant to invoices submitted in
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accordance with this Confract, Expenses not listed in Exhibit *E” {Additional Compensation) as allowed Reimbursable Expenses shall not
be compensated without amendment or change order to this Contract to allow them as Reimbursable Expenses.

Increases to this Total Not-To-Exceed Cost for Additional Services may only be authorized by written amendment or change order to this

Contract.

ADDITIONAL SERVICES ALLOWANCE

ALLOWED SERVICES

TOTAL NOT-TO-EXCEED COST | $50,000.00

For Additional Services required by an
unexpected event or condition, a need to
increase management oversight, a
construction schedule extension, Consultant
overtime costs, additional subconsultants, and
other project management activities.
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EXHIBIT “E”

ADDITIONAL COMPENSATION
ARTICLE 500:  CONSULTANT HOURLY RATES

5004  The following hourly rates are to be used as the basis for negotiation of added and reduced services. These hourly rates are valid for the
duration of the Project and include salary costs, overhead, administration and profit. The overhead included in these rates covers all
support personnel who normally work on non-specific project tasks including but not limited to receptionists, senior executives together
with their assistants, financial accounting personnel, and personnel maintaining facilities, equipment and computers.

CLASSIFICATION (see Exhibit “F" Key Personnel for personnel names) RATE UNIT

Responsible In-Charge Person $188 Per Hour
Construction Manager $188 Per Hour
Construction Coordinator $112 Per Hour
Construction Inspector $81 Per Hour
Document Administrator $66 Per Hour

ARTICLES01:  ADDITIONAL SERVICES RATES

5014  The cost of the following services and facilities has been negotiated as of the date of this Contract.

SERVICES and FACILITIES FIXED FEE

Field Office as described in Exhibit “A” (in addition to that being provided by the Contractor) fgarzli;:goor}m or pro-rata

Mobilization / Demobilization $0 Lump Sum
501.2  The cost of the following testing and |aboratory services has been negotiated as of the date of this Confract.

TESTING and LABORATORY SERVICES FIXED FEE Per TEST

M/D Relationship 3240

Sieve Analysis $123

Plastic Limits $83

Percentage Wear - $160

R-Value $290

Fractured Faces $162

Sand Equivalent $89

Extraction Gradation $209

Maisture Content §45

Theoretical Max SpG $108

Bulk SpG-Compacted Mix (2) : $150

Marshall-Stabifity and Flow (2) $130

Retained Tenstile Strength (3) $594

Bulk SpG-Cores (2) $43 per core

Concrete Compressive Strength (4) $65

Concrete Compressive Strength (6) $90
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501.4

501.5

502.1
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These Additional Services Rates are valid for the duration of the Project and include safary costs, equipment, overhead, administration and
profit.

For Additional Services of sub-consultants, the City shall compensate the Consuitant a multiple of ene (1.0) fimes the amounts billed to the
Consultant for such services. The Consultant may bill for their expenses in managing the Additional Service of sub-constltants, the amount
of which is already included in the above Additional Service Rates or, if not listed in the above Additional Service Rates, shall be approved
by the City in writing prior to the Consultant or sub-consultant providing the services.

The Consultant agrees to provide services in connection with the Project, which are in addition to those required by Exhibit “A” for Basic
Services, as Additional Services if so requested by the City in writing. Such requests may included, but are not limited to, and are not
necessarily indicated by this statement as being Additional Services rather than Basic Services: (i} significant changes in the Project's size,
quality, complexity, budget, or ime schedule, (i} changes required due to conflicting instructions previously given by the City, (ifi) changes
required by the enactment or amendment fo codes, laws or regulations subsequent to the preparation of such decuments, (iv} services
concerning the replacement of that portion of the Project damaged by fire or other cause, and (v) services made necessary by the default
or failure of the Contractor including major defects or deficiencies in the construction.

ARTICLE 502:  REIMBURSABLE EXPENSES

The following Reimbursable Expenses are allowed:

REIMBURSABLE EXPENSE

None authorized or anticipated as of the date of this Confract.

502.2

502.3

502.4

502.5

For Reimbursable Expenses of the Consultant, the City shall compensate the Consultant a multiple of one (1.0} times the actual direct
costs incurred by the Consultant. The multiplier includes all compensation for overhead and profit.

Reimbursable Expenses are limited to specific pre-authorized items or services purchased from third parties to this Contract, dedicated to
only this Project. Additions to the above allowed Reimbursable Expenses may only be granted as a writien amendment or change order fo
this Contract.

If Reimbursable Expenses are established in this Contract as a fixed sum or a not-fo-exceed amount, the Consuitant has determined that
this Reimbursable Expense amount will not be exceeded for the allowed Reimbursable Expenses for performance of the Services set forth
in Exhibit “A” (Scope of Services), and accordingly does hereby assume the risk to complete the performance of this Contract without
further compensation for Reimbursable Expenses should the costs exceed this fixed sum or not-to-exceed amount for Reimbursable
Expenses.

Travel and per diem expenses are included in the Basic Services Fees, Consultant Hourly Rates, and Additional Services Rates shawn in
this Conitract, and may otherwise only be authorized as reimbursable expenses by wriiten amendment or change order fo this Contract.

END OF EXHIBIT “&”
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EXHIBIT “F”
KEY PERSONNEL LIST
ARTICLE600:  CITY PERSONNEL

600.1  CITY REPRESENTATIVE: Tom Hayes, P.E.
600.2 CITY REPRESENTATIVE'S SUPERVISOR: Tom Hayes, P.E.

ARTICLE601:  CONSULTANT'S PRQJECT STAFF

601.1  The following personnel will be assigned by to work on the Project. Any changes or additions require City approval.

601.1.1 CONSTRUCTION MANAGER: Luis Palor, P.E.
601.1.2 CONSTRUCTION MANAGER'S SUPERVISOR; William Tsiforas

601.1.3 CONSTRUCTION COORDINATOR: Neil Scheuerlein
601.1.4 CONSTRUCTION INSPECTOR: Robert Dodge
601.1.5 DOCUMENT ADMINISTRATOR: Pam Baker

601.1.6 OTHER PERSONNEL:

601.1.7 RESPONSIBLE IN CHARGE PERSON {Mandatory under NRS 338 Consiruction Manager as Agent, who may also be one of the above
staff)

List name of individual Architect, individual Engineer, or Contractor company name as ficensed: Luis Palor, P.E.
List Architect, Engineer, or Confracter license number; 015512

ARTICLE 602:  CONSULTANT'S SUBCONSULTANTS

The following subconsultants will be contracted with and utilized by the Consultant to work on the Project. Any changes or additions require City
approval. All work will be performed by the Consultant's employees or the following subconsuitants:

602.1.1 MATERIAL TESTING: Terracon

60212 ENVIRONMENTAL MONITORING: N/A
602.1.3 CIVIL ENGINEER; N/A

602.1.4 STRUCTURAL ENGINEER: N/A

602.1.5 MECHANICAL ENGINEER: N/A

602.1.6 ELECTRICAL ENGINEER: N/A

602.1.7 LANDSCAPE DESIGN: N/A

602.1.8 COST ESTIMATOR: N/A

602.1.9 GEOTECHNICAL ENGINEER: N/A

602.1.10 LAND SURVEYOR: N/A

END OF EXHIBIT *F"
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