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PRIME DESIGN SERVICES CONTRACT
FOR

GOWAN OUTFALL - ALEXANDER BRANCH, RANCHO TO DECATUR

THIS CONTRACT is made and entered into this _ day of , by and between the CITY OF LAS
VEGAS, a municipal corporation within the State of Nevada (herein the "City") whose address is 333 North Rancho Drive, Las Vegas, Nevada
89106, and STANLEY CONSULTANTS, lNC., (the "Consultant'), a Corporation, whose address is 5820 S. Eastern Avenue, Suite 200, Las
Vegas, NV, 89119.

WITNESSETH:

WHEREAS, the City intends to construct the GOWAN OUTFALL . ALEXANDER BRANCH, RANCHO TO DECATUR (herein
the "Project"); and

WHEREAS, the City desires to retain the Consultant who will be responsible for providing the professional senvices more fully
descnbed below and in the exhibits attached hereto; and

WHEREAS, the Consultant is properly licensed pursuant to NRS Chapter 623,623A, or 625, whichever is legally required for the
services to be provided within the State of Nevada, and if applicable to the Consultanls business organization, is in compliance with NRS 623.349
for architects, interíor designers, and residential designers and NRS 6234.250 for landscape architects, which requires that control and no less than
two{hirds ownership of the business organization or association be held by persons registered or licensed in the State of Nevada pursuant to NRS
Chapters 623,623A, or 625, and possesses the special knowledge, skills and expertise to perform the services hereinafter set forth within the time
required under this Contract.

NOW, THEREFORE, in consideration of the above premises, the parties herelo agree to the following terms, conditions and
covenants setforth in Sections One through Ten hereof:

1.01

SECTION ONE

CONSULTANT RESPONSIBILITIES

Description of Consultant's Servrces. For the compensation set forth in Section Seven, the Consultant hereby agrees to
perform the basic services setforth in the Scope of Services, Exhibit "4" attached hereto and incorporated herein as a part of this Contract and, if
so requested, the additional services set forth in the Addltional Compensation, Exhibit "E" attached hereto and incorporated herein as a part of this
Contract and to provide the submittals described in the Required Submittals Exhibit "8," attached hereto.

1.02 Pertormance Sfandards. ln performing the seruices set forth in this Contract, the Consultant shall follow the practices
consistent with the generally accepted standards in the profession ofthe services being provided to the City pursuant to this Contract.

1'03 Document Review. The Consultant shall review each document prepared by the Consultant and its subconsultants including,
without limitation, the plans, drawings and specifications for conformance with quality control requirements, Project standards and applicable federal,
state and local laws and other regulations. Consultant shall also review each document for violations or infringements upon any patent rights.

1'04 Waiver. The City's approval of any documents or services fumished by the Consultant shall not in any way relieve the
Consultant of responsibility for the professional and technical accuracy of its documents or services. The City's review, approval, acceptance or
payment for any of the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Contract or of
any cause of action arising out of the performance of this Contract. The Consultant shall remain liable for any damages to the City caused by the
Consultant's negligent act or omission committed in the performance of this Contract.

1.05 Designation of Consultant's Representative. The Consultant's representative is the individual identified in the Key Personnel
List, Exhibit "F" attached hereto (the "Consultant Representative") to act in that capacity, who shall be responsible for the services required under
this Contract. The services specifìed by this Contract shall be per{ormed by the personnel identified in the Key Personnel List provided that such
associates and employees perform under the personal supervision of the Consultant Representative.

lf any person or subconsultant who is expected to provide any of the services required under this Contract is objectionable to the City for
any reason, the Consultant shall, without additional compensation, replace such person or subconsultant with someone acceptable to the City.
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lf the Consultant's personnel are unable to complete their responsibilities for any reason under this Contract, or the Consultant desires for
any reason to substitute personnel assigned to the Project, the Consultant agrees to obiain the approval of the City for the substitution. The City

shall not unreasonably deny approval unless the City adjudges the substitution to not be in the interest of the City or the Pro¡ect.

lf the Consultant fails to make an acceptable replacement within thirty (30) days, the City may terminate this Contract for default as
provided in Section 10.03 of this Contract.

1.06 Correspondence Review. The Consultant shall fumish the City Representative draft copies of each correspondence to be sent
to any contractor involved with the Project, and to any regulatory agencies, for approval and review priorto mailing such correspondence.

1.07 Cooperation with the City. The Consultant agrees that its officers, associates, employees and subconsultants will cooperate
with the City in providing the services under this Contract and will be, with advance notice, available for consultation with the City at such reasonable
times as to not conflict with the City's other responsibilities.

1.08 Responsrbr'Ífy for Construction Document Reyisions.

A. Applicability. The Consultant's responsibility described in this Section applies only if the Consultant is responsible for providing

a construction cost estimate and preparing construction documents for the Pro¡ect.

B. Responsibility for Revrbions. The Consultant does not wanant or represent that the bids or proposed price received by the

City to construct the Project will come within the Engineer's Estimate prepared by the Consultant. lf the bids or proposed price received by the City
exceeds the Engineer's Estimate, the Consultant agrees to cooperate with the City in revising the requirements of the Project as required to lower
the cost and to change the construction documents. lf the changes requested by the City cause an increase or decrease in the cost or time required
to perform any of the seruices required under this Agreement, the Consultant may submit a request for an Adjustment in Compensation pursuant to
Section 3.02.

"Construction Cost Budgef' as used herein means the monetary limit established by the City for construction of the Project which limit
includes the cost of the Contracto/s labor, materials, equipment, expenses, overhead and profìt, but excludes the Project's soft costs, cost of change
orders and other cost impacts encountered after award of the construction contract.

SECTION TWO
CITY RESPONSIBILITIES

2.01 City Represenfafive. The Director of Public Works or his authorized representative identifìed in the Key Personnel List is
hereby designated as the City's representative (the "City Representative") with respect to this Contract. The City Representative shall have
complete authority to transmit instructions, receive information, interpret and define the City's policies and decisions with respect to the services of
the Consultant. The City Representative is not authorized to change or waive any of the provisions set forth in Sections 1.01 through 10.24 of this
Contract.

2,02 Review of Consultant's Servrces and Documenfs. The services to be performed by the Consultant shall be subject to
periodic review by the City Representative. To prevent an unreasonable delay in the Project, the City Representative will endeavor to examine and

comment in writing on the documents fumished by the Consultant including, without limitation, the plans, drawings, specifications, test results,

evaluations, and reports within twenty-one (21) days of receipt of such documents, unless the Contract provides for a different review time with

respect to the document.

2.03 Access fo Records. The City shall, without charge, fumish a copy to, or make available for examination or use by, the
Consultant, as it may request, any documents and data which the City has available including, without limitation, reports, maps, plans, specifìcations,
surveys, records, ordinances, codes, regulations, and other documents related to the seruices required under this Contract. The City shall assist the
Consultant in obtaining data and documents from public agencies and from private citizens and business firms whenever the City determines that
such material is necessary for the completion of the services required by this Contract.

2.04 Cooperation with Consultanf. The City agrees that its officers and employees will cooperate with the Consultant in the
performance of this Contract and will be, with advance notice, available for consultation with the Consultant at such reasonable times as to not
conflict with the Consultant's other responsibilities. The City shall provide access to the Consultant on to the Project site as may be required to
perform the services under this Contract

SECTION THREE
CHANGES TO CONSULTANT'S SERVICES
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3.01 Requesfed Changes. The City may at any time, by written order of the City Representative, make a change in the services to
be performed by the Consultant under this Agreement.

3.02 Adjustment of Compensation. lf the change requested by the City causes an increase or decrease in the cost or time required

to perform any of the seruices required under this Contract, an equitable adjustment shall be made in the compensation to be paid to the Consultant
under Section Seven, or in the performance schedule under Section Eight, or both, and this Contract shall be modified in writing accordingly. Each

claim for adjustment under this Section must be asseded in writing within thirty (30) days from the date of receipt by the Consultant of written

notification of the change, unless the City grants in writing an extension. Provided proper notice has been given to the City as required herein, the
claim for an adjustment shall be handled pursuant to the provisions of 10.208 and 10.20C of this Contract. The failure to provide notifìcation of the
claim within the time required herein shall constitute a waiver of the right to seek any equitable or legal adjustment in compensation with respect to

that change.

SECTION FOUR

ADDITIONAL SERVICES OF CONSULTANT

4.0'l Additional Services. The Consultant shall provide the additional services described in the Additional Compensation if, and only
if, so requested in writing by the City. Payment for the additional seryices will be made to the Consultant in accordance with Section Seven of this
Contract.

4.02 Attendance at Meetings or Puhlic Hearings. The Consultant shall notify the City in advance of any additional costs which may
be incuned prior to attending any meetings or public hearings as may be necessary in connection with the services perlormed by the Consultant
under this Contract.

5.01

SECTION FIVE

SU BCONSU LTANT CONTRACT

Suhconsultant Provisions. lf, with the approval of the City as required pursuant to Section 10.07, the Consultant enters into an

agreement with a subconsultant for the performance of any of its obligations under this Contract, the Consultant agrees to include in each

subconsultant agreement a provision that:

(i) the Consuliant agrees to pay the subconsultant when paid by the City for that portion of the services provided to the
City and that no liability arises on the part of the Consultant for payment of the subconsultant services until payment has been made by the City. lf
the City has paid ihe Consultant for the subconsultant services, the subconsultant's only recourse is against the Consultant and not against the City,

either through the institution of legal or equitable action or the attachment of any lien,

(ii) the subconsultant shall have n0 more rights against the City than that of the Consultant,

(iii) the subconsultant agrees to be bound by the terms, conditions and obligation of this Contract unless the City has

approved any deviation, change or modification in writing, and

(iv) unless otherwise approved in writing by the City Representative, the subconsultant shall obtain and maintain
professional liability insurance (Enors and Omissions coverage) in connection with the subconsultant services in an amount equal to that required of
the Consultant in this Contract.

SECTION SIX

TERM OF CONTRACT

6,01 ferm. This Contract shall commence on the day it is approved by the City (which date shall be inserted in the introductory
paragraph of this Contract) and shall remain in force and effect until the Project is completed unless terminated earlier pursuant to Section 10.02 or
'1 0.03 of this Contract. Such termination shall not release either party from any of its continuing obligations under this Contract.

6.02 Dþutes. This Section shall not be construed to preclude the filing of any dispute arising out of the performance of this Contract
or in connection with the subject matter hereof, nor shall this Section be construed to change the date or the time on which a cause of action arising
out of the performance of this Contract or in connection with the subject matter hereof, would othenvise accrue under the statutes of limitation or
doctrines of law.

SECTION SEVEN
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COMPENSATION AND TERMS OF PAYMENT

7.01 Compensationj Bas,c Services. Forthe servicesto be performed bythe Consultant underthis Contract and setforth in the

Scope of Services, the City agrees to pay the Consultant the fee in the amount identified in the Fee Breakdown, Exhibit "D" attached hereto,
pursuant to invoices submitted in accordance with Section 7.04 of this Contract.

7.02 Compensation: Additional Servrbes. For any services not set forlh in the Scope of Services, the City shall pay to the
Consultant either a lump sum fee, or an hourly fee based on the hourly labor rate schedule set forth in the Additional Compensation, whichever is

agreed to by the parties, provided prior written approval for such services is given by the City Representative.

7.03 Compensation: Reimbursable Expenses. The Consultant agrees that all of its direct and indirect expenses are included in

the fee for Basic Services and the agreed upon compensation for any Additional Services, except as may be specifically allowed for reimbursable
expenses as paft of Additional Compensation.

7.04 Payment lnvoicing. The Consultant may submit an invoice for payment for the services provided by the Consultant based on

the manner or method of payment set forth in the Fee Breakdown. The City Representative will notify the Consultant of any problems regarding the
invoice within fourteen (14) days from receipt thereof. lf no response is received from the City Representative within the aforementioned period of
time, the Consultant may expect payment within a period of (60) days from the date of receipt by the City. lf payment has not been received within
the sixty (60) days, the Consultant agrees to contact the City Representative to resolve the problem causing the delay. lf resolution of the delay is

not satisfactory to the Consultant, the Consultant may submit a claim pursuant to Section 10.204 of this Contract.

7.05 Rþhf to Off-Sef. The City Representative may subtract or offset from any unpaid invoice from the Consultant any claims, which
the City may have for failure of the Consultant to comply with the terms, conditions or covenants of this Agreement, or any damages, costs and
expenses caused by, resulting from, or arising out of the negligent act or omission of the Consultant in the performance of the seruices under this
Agreement including, without limitation, any error or deficiency in the report or other documents prepared by the Consultant. Within seven (7) days,
the City Representative shall provide a vwitten statement to the Consultant of the off-set which has been subtracted from any payment to the
Consultant along with appropriate documentation and receipts, if any, and a description of the failure, error or deficiency attributed to the Consultant.
The Consultant may dispute the right or amount of the off-set made by the City by providing written notilication to the City within fourteen (14) days
after receipt of the City's written notice. The City Representative shall provide a written response to the Consultant within seven (7) days of receipt of
the Consultant's written dispute notice. lf the Consultant disputes the City Representative's determination, the Consultant may file a claim pursuant

to Section 10.20 of this Agreement.

7.06 Final Paymenf. Upon completion of the services required under this Contract, and acceptance thereof by the City (which

acceptance will not be unreasonably withheld), the Consultant will, within sixty (60) days of the City's acceptance, be paid the balance of any money
due for such services.

SECTION EIGHT
PERFORMANCE SCHEDULE

8.01 Pertormance Scåedule. The Consultant shall perform and complete the services required under this Contract according to the
schedule (the "Pedormance Schedule") set forth in the Schedule of Performance, Exhibit "C" attached hereto. lf the performance of services is

delayed or submittals are not delivered in the time period as outlined in the Performance Schedule, the Consultant shall notify the City
Representative in writing of the reasons for the delay and include a plan which brings the Consultant's performance into compliance with the
Performance Schedule.

SECTION NINE

AUDIT: ACCESS TO RECORDS

9.01 Records, The City shall have the right to audit the Consultant's books, records and other documents directly pertinent to the
performance of this Contract. The Consultant agrees to maintain books, records and other documents directly pertinent to performance of this
Contract in accordance with generally accepted accounting principles and practices. The Consultant shall also maintain the fìnancial information and

data used to prepare or support the invoices submitted to the City. Audits conducted pursuant to this provision shall be in accordance with generally
accepted auditing standards, procedures and guidelines of the City, or its designated representative. The City, or its duly authorized representatives,
shall have access to such books, records, and documents for the purpose of inspection, audit and copying. The Consultant will provide proper
facilities for such access and inspection.
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Disclosure. The Consultant shall be afforded the opportunity for an audit entrance and exit conference and an opportunity to
comment and submit any supporting documentation on the pertinent portions of the draft audit report, and that the final audit report will include the
written comments, if any, of the Consultant.

9.03 Period of Maintenance. The books, records and other documents under Sections 9.01 and 9.02 of this Contract shall be
maintained for three (3) years after the date of the final payment for the services under this Contract. ln addition, those records and other documents
which relate to any arbitration, litigation or the settlement of any claim arising out of this Contract, or to which an audit exception has been taken,
shall be maintained and made available until three (3) years after the date that the arbitration, litigation or exception has been resolved.

9.04 Subcontract Provisions. The Consultant agrees to include Sections 9.01 through 9.03 of this Contract in all its subcontracts
directly related to performance of services specified in this Contract which are in excess of $10,000.

10.01

SECTION TEN

M¡SCELLANEOUS PROVISIONS

Suspension. The City may suspend, without cause, the performance by the Consultant under this Contract for such period of

time as the City, in its sole discretion, may prescribe by providing written notice to the Consultant. The suspension shall be effective as of the date
set forth in the written notice. With such suspension, the City agrees to pay to the Consultant the amount of compensation, based on percentage of
completion of the Project, eamed as of the effective date of suspension less all previous payments. The Consultant shall not provide any further
senvices under this Contract after the effective date of suspension until otherwíse notified in writing by the City. ln no event shall the City be liable to
the Consultant for services in excess of the percentage of the Project completed at the time of suspension.

lf, after notice to resume pedormance has been given by the City, the suspension was for a period in excess of ninety (90) days, which has
resulted in an increase in the performance of thìs Contract to the Consultant and:

(i) the Consultantwas not a contributing cause forthe suspension,
(ii) the Consultant has not received an equitable adjustment under another provision of this Contract, and

(ii¡) the Consultant could not mitigate the increase in the performance cost,

ihen the Consultant's fee shall be reviewed by the City and, if justified, equitably adjusted to provide for any additional expenses resulting from the
suspension.

10.02. Termination for Convenience. The City reserves the right to terminate this Contract without cause or default on the part of the
Consultant with ten (10) days' prior written notification to the Consultant served pursuant to Section 10.18 of this Contract. ln the event of
termination, without cause or default, the City agrees to pay to the Consultantthe reasonable value for the services performed as of the date that
notification of termination is received by the Consultant. ln no event shall the City be liable to the Consultant for services in excess of the percentage

completed at the time of termination.

10.03 Termination for Cause or Other Resolution.

A. Default. The occurrence of any of the following events shall constitute a default by the Consultant hereunder (herein "Event of
Default"). lf, during the term of this Contract, the Consultant:

(¡) defaults in the due observance and performance of any term, condition or covenant contained in this Contract,

(ii) (a) voluntarily terminates operations or consent to the appointment of a receiver, trustee or liquidator of the Consultant
for all or a substantial porlion of its assets, (b) is adjudicated bankrupt or insolvent or files a voluntary petition in bankruptcy, or admits in writing to

the inability to pay its debts as they become due, (c) make a general assignment for the benefit of creditors, (d) fìle a petition or answer seeking
reorganization or an arrangement with creditors or take advantage of any insolvency law, or (e) if action shall be taken by the Consultant for the
purpose of effecting any of the foregoing,

(iii) allows any warrant, execution or other writ to be issued or levied upon any property or assets of the Consultant which
continues unvacated and in effect for a period of thirly (30) days, or

(¡v) fails, in the judgment of the City, to provide the services hereunder properly and with proper dispatch in accordance
with the time schedule set forth in this Contract,

and the default continues five (5) days after written notice is given to the Consultant pursuant to Section 1 0.1 8,
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B. Ctfy's Rigttfs. Upon the occurrence of an Event of Default, and without prejudice to any other right or remedy it may have at law

or equity, the City may:

(i) terminate this Agreement, suspend payment of all pending invoices othenvise due to the Consultant hereunder, and

finish this Agreement by such means as deemed appropriate by the City, reserving the right to deduct from any balance due Consultant any

additional cost of completing this Agreement. ln the event the cost of finishing the Consultant's performance of this Agreement exceeds the balance
due the Consultant, the excess shall be paid by the Consultant to the City within thirty (30) days of invoicing by the City,

(ii) terminate this Agreement, and the obligations imposed hereunder, including the obligation of any fufther paymentfor
the services of the Consultant except for the reasonable value for the services performed to the date of termination, or

(iii) continue with performance by the Consultant and serve within a reasonable time after completion of the Agreement a

notice of claim or dispute pursuant to the procedure set forth in Section 1 0.20.

ln the event that the City elects to implement (i) above, the costs and expenses of completing this Agreement shall be computed and audited by the
City's designated representative. The audit shall be conducted in accordance with generally accepted accounting principlesand the cost thereof
shall be paid by the Owner..

10.04 Ownership of Documents.

A. Architectural Works. To the extent that the Consultant's services involves the design of an architectural work as defined
herein, the Consultant shall retain all common law and statutory rights of oirmership, including copyrights, to the drawings and specifications
prepared by the Consultant for this Project. The Consultant is deemed to be the author of the drawings and specifications as instruments of service
to the City. Notwithstanding the foregoing, the Consultant hereby grants to the City the right to use (including the right of reproduction and use in the
creation of new documents) the drawings and specifications for the purpose of completing the Project or for any subsequent maintenance, repair,
renovation, remodeling or addition thereto. The rights granted herein to the City shall extend and include any new consultant which the City may
retain for the aforementioned purposes. The Consultant hereby releases the City, and any new consultant retained by the City, for the
aforementioned purposes, from any and all claims in connection with the use or reproduction of the drawings and specifications. The City agrees to
waive any and all claims against the Consultant and to defend, indemnify and hold the Consultant harmless from and against any and all claims,
losses, liabilities and damages arising out of or resulting from the City's use, reuse or alteration or the City's authorized use, reuse or alteration by

any new consultant or other agent of the City. of the Consultant's designs, drawings and specilìcations. The Consultant agrees to execute such
documents reasonably deemed necessary by the City to implement the rights granted to the City pursuant to this subsection which may include
written permission to make changes or modifications to the plans.

B. Other Works. To the extent that the Consultant's services does not involve the design of an architectural work and upon the
City's payment for the services rendered by the Consultant, the City shall have all common law and statutory rights of oumership, including
copyrights, to the plans, drawings, specifications and other documents (including, without limitation, design concepts and sketches, test results,
evaluations, reports and studies, excepting any proprietary forms, templates, and checklists specifìcally listed for City ownership exclusion elsewhere
in this Agreement) (collectively herein the "Documents") prepared or assembled by the Consultant, or any of its subconsultants, for this Project. The
Consultant hereby releases the City, and any new consultant retained by the City, for the aforementioned purposes, from any and all claims in

connection with the use or reproduction of the drawings and specifications.The City agrees to waive any and all claims against the Consuliant and to
defend, indemnify and hold the Consultant harmless from and against any and all claims, losses, liabilities and damages arising out of or resulting
from the City's use, reuse or alteration or the City's authorized use, reuse or alteration by any new consultant or other agent of the City of the
Consultant's designs, drawings and specifications. The Consultant agrees to execute such documents reasonably deemed necessary by the City to
implement the rights granted to the City pursuant to this subsection which may include written permission to make changes or modifications to the
plans. The Consultant shall be entitled to retain a reproducible copy of the documents fumished to the City.

C. Definition of Architectural Work. For purposes of this Contract, "architectural work" shall have the same definition as set forth
in Architectural Works Copyright Protection Act of 1990, P. L. 101-650, Title Vll, Section 70 et. seq.

D. Delivery of Documents.

(i) ln the event of the completionof this Agreement and upon the City's payment in the services rendered by the
Consultant, the City shall have the right to require delivery of any and all of the plans, drawings, specifications, and all other documents
(including, without limitation, design concepts and sketches, test results, evaluations, reports and studies), including the magnetic or
electronic media of the aforementioned documents, not in the possession of the City.

(ii) ln the event of the suspension or termination of this Agreement, the Consultant shall have the right to invoice the City
to request full payment for all services performed or fumished in accordance with this Agreement through the suspension or termination
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date. Any dispute regarding the amount of any payment to be made by the City under this Agreement shall not diminish, restrict or limit the
right of the City to promptly receive delivery of any and all plans, drawings, specification, and all other documents (including without
limitation, design concepts and sketches, test results, evaluations, reports and studies), including the magnetic or electronic media of the
aforementioned documents, not in possession of the City. The Consultant may file a claim pursuant to Section 10.20 of this Agreement for
any disputed payment claims.

E. Confidentiality. The plans, drawings, specifications and other documents (including, without limitation, design concepts and
sketches, test results, evaluations, reports and studies) (including the magnetic or electronic media of the aforementioned documents) which are
prepared or assembled by the Consultant, or its subconsultants, under this Contract shall not be made available to any individual or organization
without the prior written consent of the City. Except for marketing pamphlets and submittals to clients, the Consultant shall not publish, submit for
publication, or publicly display the Project without the written consent of the City. The obligations of confidentiality shall survive the termination of this
Contract.

F. ContractualRþåfs. Notwithstanding the provisions of 10,04 A above, the City is hereby licensed to use alldesign concepts
developed by the Consultant and subconsultants under this Agreement, including the right to construct derivative works of the Project, and to use the
design concepts for other projects of the City. Provided, that however, none of the documents or materials are intended or represented by Consultant
to be suitable for reuse by the City, or others on extension of the project or on any other project. Any reuse without written verification or adaptation
by Consultant for the specific purpose intended will be at City's sole risk and without liability or legal exposure to Consultant. The City agrees to
indemnify, defend and hold harmless Consultant for any claims related to the City's or City's authorized use of the design concepts developed by the
Consultant. The design concepts include, but are not limited to, the form, aesthetic appeal, site layout, the arrangement and composition of spaces
and elements, the use of colors and materials, system designs, construction methods and interior design.

10.05 lnsurance. The Consultant shall procure and maintain, at its own expense, during the entire term of this Contract, the following
insurances:

A. Workels Compensation lnsurance. This insurance shall protect the Consultant and the City from employee claims based on
job-related sickness, disease, or accident.

B. Commercial General Liabilig Insurance. This insurance shall protect the Consultant, its agents and vehicles used to provide
the services required under this Agreement from claims of personal injury fincluding death) and property damage. Such coverage shall be in a
minimum amount of $1,000,000 combined single limit for the period of time covered by this Agreement. The Consultant's general liability insurance
policies shall be endorsed to include the City as an additional insured. Any deductible or self-insured retention under the commercial general
liability policy will be the sole responsibility of the Consultant and may not exceed $10,000 without the written approval of the City. lf
the Consultant desires authority from the City to have a deductible in a higher amount, the Consultant shall so request in writing,
specifying the amount of the desired deductible and making available for review the most current aud¡ted financial statements so that
the City can ascertain the ability of the Consultant to cover the deductible from its own resources.

C, Commercial Automobile Liabitity Insurance. This insurance shall protect the Consultant from claims of limits no less than
$1,000,000 combined single limit per occurlence for bodily injury and property damage to include, but not be limited to, coverage against all
insurance claims for injuries to persons or damages to property which may arise from services rendered by Company and any auto used to the
pedormance of services under this Contract. The policy must insure all vehicles owned by the Company and include coverage for hired and non-
owned vehicles. The Consultant's automobile liability insurance policies shall be endorsed to include the City as an additional insured. Any
deductible or self-insured retention under the commercial automobile liability policy will be the sole responsibility of the Consultant and
may not exceed $10,000 without the written approval of the City. lf the Consultant desires authority from the City to have a deductible
in a higher amount, the Consultant shall so request in writing, specifying the amount of the desired deductible and making available for
review the most current audited financial statements so that the City can ascertain the ability of the Consultant to cover the deductible
from its own resources.

D. Professional Liability lnsurance (Errors and Omisslons Coverage). This insurance shall protect the Consultant from claims
arising out of pedormance of professional services caused by a negligent act, error, or omission for which the insured is legally liable. Such

coverage shall be in a minimum amount of $1,000,000 for the period of time covered by this Agreement. Any deductible or self-insured retention
underthe professional liability insurance policy willbe the sole responsibility of the Consultant and may not exceed $100,000 without
the written approval of the City. lf the Consultant desires authority from the City to have a deductible in a higher amount, the
Consultant shall so request in writing, specifying the amount of the desired deductible and making available for review the most current
audited financial statements so that the City can ascertain the ability of the Consultani to cover the deductible from its own resources.
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E. Cancellation or Modification of Coverage. The Consultant's Commercial General Liability lnsurance Policies shall
automatically include or be endorsed to cover the Consultant's contractual liability to the City under this Agreement, and with respect to its

Commercial General Liability Policy, to waive subrogation against the City, its ofücers employees and agents. The policies shall provide that the City
will be given thirly (30) days' notice in writing of any cancellation of, or material change in, the policies.

F. Certificates and Endorsements. The certificates and endorsements for each insurance policy are to be signed by a person

authorized by that insurer and licensed by the State of Nevada. All deductibles and self-insured retentions shall be fully disclosed in the Certificate of
lnsurance. The Consultant shall deliverto the City's authorized designated representative named in Exhibit "B" (Required Submittals) certificates
indicating that such insurance is in effect before any services are provided under this Agreement and renewal certificates not less than 30 days prior
to the expiration date of any policy.

G. Period of Coverage. lf the insurance coverage is undenvritten on a "claims made" basis, the retroactive date shall be prior to or
coincident with the date of this Agreement and the Certificate of lnsurance shall state that coverage is "claims made" and the retroactive date. The
Consultant shall maintain all insurance coverages specified in Section 10.05 for the duration of this Agreement and liability coverage as required by

Section 10.05 for two years following completion of this Agreement.

10.06 lndemnity. Notwithstanding any of the insurance requirements set forth in Section 10.05, and not in lieu thereof, the Consultant
shall defend, indemnify and hold the City, its Mayor, Councilmen, officers, employees and agents (herein the "lndemnities"), harmless from any and
all claims (including, without limitation, patent infringement and copyrights claims), damages, losses, expenses, suits, actions, decrees, judgments,

arbitration awards or any other form of liability (including, without limitation, reasonable attorney fees and court costs) (collectively herein the
"Claims") to the extent that such Claims are caused by the negligence, errors, omissions, recklessness or intentional misconduct of the Consultant,
its employees, subcontractors, agents or anyone employed the Consultant's subcontractors or agents, in the perlormance of this Agreement.

As paft of its obligation hereunder, the Consultant shall, at its own expense, defend the lndemnitees against the Claims brought against
them, or any of them, which is caused by the negligence, errors, omissions, recklessness or intentional misconduct of the Consultant, its employees,
subcontractors or agents, for and against which the Consultant is obligated to indemnify the lndemnitees pursuant to this Section, unless the
lndemnitees, or any of them elect to conduct their ovm defense which, in such case, shall not relieve the Consultant of its obligation of
indemnification set fotth herein. lf the Consultant or the Consultant's insurer fails to defend the lndemnities as required herein, the lndemnitees shall
have the right, but not the obligation, to defend the same and, if the Consultant is adjudicated by the trier of fact to be liable, the Consultant agrees to
pay the direct and incidental costs of such defense (including reasonable attorney fees and court costs) which is proportionate to the liability of the
Consultant.

As used in this Section 10.06, "agents" means those persons who are directly involved in and acting on behalf of the City or the
Consultant, as applicable, in furtherance of the contract or the public work to which the contract pertains.

10.07 Assignment. The City and the Consultant each bind itself and its partners, successors, administrators and assigns to the other
party of this Agreement and to the partners, successors, executors, administrators and assigns of such other parly in respect to all covenants of this
Agreement, except the Consultant shall not assign, sublet or transfer any obligation or benefìl under this Agreement without the written consent of
the City. Nothing contained herein shall be construed as creating any personal liability on the part of any officer or agent of the City.

10.08 Waiver. No consent or waiver, express or implied, by either pany to this Contract, or of any breach or default by the other in the
performance of any obligations hereunder, shall be deemed or construed to be a consent or waiver of any other breach or default by such party
hereunder. Failure on the part of any party hereto to complain of any act, or failure to act of the other party, or to declare that other party in default
hereunder, irrespective of how long such failure continues, shall not constitute a waiver of the rights of such parly hereunder. lnspection, payment,
or tentative approval or acceptance by the City or the failure of the City to perform any inspection hereunder, shall not constitute a final acceptance
of the work or any part thereof and shall not release the Consultant of any of its obligations hereunder.

10,09 Consultant Warranties. The Consultant hereby represents and warrants that:

(i) it is financially solvent, able to pay its debts as they mature, and is possessed of sufficient working capital to complete
this Contract; that it is experienced, competent, qualified and able to furnish the plant, tools, materials, supplies, equipment and labor which is used
io perform the services contemplated by this Contract, and that it is authorized to do business in the City of Las Vegas and the State of Nevada,

(ii) it holds a license, permit or other special license to perform the services included in this Contract, as required by law,

or employs or works under the general supervision of the holder of such license, permit or special license,
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(ii¡) its computer hardware, software, and firmware will continue functioning without interruption, and will continue to

accurately process date, time, and data necessary to ihe performance of this Contract, and

(iv) it has, pursuant to the requirements of Resolution 79-99 adopted by the City Council on August 4, 1999, (effective
October 1, 1999), as amended by resolution 105-99 (adopted by the City Council on November 17, 1999), disclosed on the form attached hereto as
Exhibit "G" (Disclosure of Ownership/Principals) all of the principals, including partners, of the Consultant, as well as all persons and entities
holding more than a one percent (1 %) interest in the Consultant or any principals of the Consultant, lf the Consultant, or its principals or partners,
are required to provide disclosure under federal law (such as Securities and Exchange Commission or the Employee Retirement lncome Act) and
current copies of such federal disclosures are attached to Exhibit "G," the requirements of this Section shall be deemed satisfied. During the term
of this Contract, the Consultant shall notify the City in writing of any material change in the above disclosure on Exhibit "G" within fifteen (15) days
of such change.

10.10 Consu/fanf's Employees, The Consultant shall be responsible for maintaining satisfactory standards of competency, conduct
and integrity, of personnel assigned to the Project, and shall be responsible for taking such disciplinary action wth respect to such personnel as may
be necessary. ln the event the Consultant fails to remove any employee from the work of this Contract whom the City deems incompetent, careless
or insubordinate, or whose continued employment on the work is deemed by the City to be contrary to the public interest, the Cig reserves the right
to require such removal as a condition forthe continuation of this Contract.

10.11 lndependent Contractor. lt is hereby expressly agreed and understood that in the performance of the services required herein,
the Consultant and any other person employed by him hereunder shall be deemed to be an independent contractor and not an agent or employee ol
the City.

10.12

10.13

Applicable Lan This Contract shall be construed and interpreted in accordance with the laws of the State of Nevada.

Compliance with Laws. The Consultant shall in the performance of its obligations hereunder comply with all applicable laws,
rules and regulations of all governmental authorities having jurisdiction over the performance of this Agreement including, without limitation, the
Federal Occupational Health and Safety Act and all state and federal laws prohibiting and/or related to discrimination by reason of race, sex, age,
religion or national origin.

10.14 Severability. ln the event that any provisions of this Contract shall be held to be invalid or unenforceable, the remaining
provisions of this Contract shall remain valid and binding on the parties hereto.

10.15 Confidentiality. The Consultant shall treat the information relating to the Project, which has been produced by the Consultant or
provided by the City, as confidential and proprietary information of the City and shall not permit its release to other parties or make any public
announcement or publicity release without the City's written authorization. The Consultant shall also require each subconsultant to comply with this
requirement. The submission or distribution of documents to meet official regulatory requirements or for similar purposes in connection with the
Project is not to be construed as publication relieving the Consultant of its confidentiality obligation imposed herein.

10.16 Sife /nspecfton. The Consultant represents that it has visited the location of the Project and has satisfied itself as to the general
condition thereof and that the Consultant's compensation as provided for in this Contract is just and reasonable compensation for performance
hereunder including reasonably foreseen and foreseeable risks, hazards and difficulties in connection therewith based on such above-ground
obseruations.

10.17 Modification. All modification, amendments, and change orders to this Contract are null and void unless reduced in writing and
signed by the parties hereto.

10.18 Àlofrce. Any written notice required to be given under Sections 1.01 through 10,24 of this Contract shall be deemed to have
been given when the written notice is (i) received by the party to whom it is directed by personal service or (ii) deposited with the United States
Postal Service, postage prepaid, addressed to the City Representative or the Consultant Representative, whomever is the proper recipient, and
mailed to the address set forth in the introductory paragraph to this Contract.

10.1 I Prohibition Against Contingent Fees. The Consultant warrants that no person or entity has been employed or retained to
solicit or secure this Contract with the agreement or understanding that a commission, percentage, brokerage or contingent fee would be paid to that
person. Forbreachorviolationofthisprovision,theCityshall havetherighttoannul thisContractwithoutliabilityor,initsdiscretion,todeductfrom
the compensation to be paid to the Consultant, or otherurise recover, the full amount of such commission, percentage, brokerage or contingent fee.

10.20 Claim or Dispufe Reso/ufron.
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A. Notice of Claim or Dispute. For each claim or dispute which the Consultant has against or wrth the City (except for any claim

for an equitable adjustment under Section 3.02 which is subject to the 30-day limitation set fofth therein), notice thereof must be submiüed in writing

to the City Representative within a reasonable time after the claim or dispute arises, but no later than thirty (30) days after final payment is made to
the Consultant. The purpose of written notifìcation is to place the City on notice so that proper measures can be taken to properly defend against the

claim or dispute, and the failure to give such notice shall preclude the Consultant from subsequently mediating that particular claim or dispute
pursuant to Section 1 0.20C of this Contract, and the Consultant shall have no further recourse against the City. Pending a final decision on the claim

or dispute under Sections 10.20B or 10.20C, the Consultant shall proceed diligently with the performance of this Contract.

B. Resolufion by Management. The City Representative and the Consultant Representative shall meet within a reasonable time
after receipt of the vwitten notice received pursuant to Section 10.204 in an attempt to resolve the claim or dispute to the mutual satisfaction of the

parties. lf the matter is not disposed of by mutual agreement between the City Representative and the Consultant Representative, the claim or
dispute shall be decided by the Director of Public Works, whose decision shall be reduced to writing and mailed or othen¡iise fumished to the
Consultant. The decision of the Director of Public Works shall be final and conclusive unless, within thirty (30) days after the date on which the
Consultant receives its copy of such decision, the Consultant mails or otherwise furnishes to the Director of Public Works a written request to
mediate the claim or dispute, in which event the parties shall proceed pursuant to provisions of Section 10.20C. The failure to make such request

shall preclude the Consultant from proceeding any further on the claim or dispute, and the Consultant shall have no further recourse against the City,

C. Resolufron by Mediation. Upon receipt of lhe request to mediate authorized pursuant Section 10.038 or Section 10.208, the

City and the Consultant shall come to an agreement as to the appointment of a mediator for purposes of hearing the appeal. lf the parties cannot
agree upon an independent private mediator within 45 days after notice of the receipt of the request to mediate, the party may proceed to fìle a
judicial action with the Eighth Judicial District Court, Clark County, Nevada, The mediation shall take place in Clark County, Nevada, unless

otherwise agreed to by the parties. The fees and expenses of the mediator shall be equally shared by both parties. Each party is responsible for their
own costs, expenses, consultant fees and attomey fees incuned in the presentation or defense of any claim, dispute or controversy that is subject to
mediation between the parties. The decision of the mediator shall be non-binding.

D. Right of Judicial Action. Any claim, dispute, or other matter in question between the pafiies concerning any provisions of this
Contract that cannot othen¡rise be resolved between the parties through the use of mediation required herein may be submitted for judicial action.

Prior to the exercise of this right, the pafiy seeking judicial relief shall have provided the other party 30 days prior written notice before filing such
judicial action.

'10.21 Attorney Fees. The City or the Consultant as the prevailing party that brought any litigation or arbitration to enforce the
provisions of this Agreement shall be entitled to reasonable attomey fees and court costs,

10.22

10.23

Calendar Day. All references in this Contract to days are to calendar days unless othen¡rise indicated.

Exhibits. All exhibits referenced in this Contract are hereby incorporated by this reference as a pad of this Contract. Any

conflict between the provisions of this Contract and the Exhibits incorporated herein shall be governed by the provisions of this Contract.

1A.24 Counterparts; Electronic Delivery. This Contract may be executed in counterpafts, all such counterparts will constitute the

same contract and the signature of any parly to any counterpart will be deemed a signature to, and may be appended to, any other counterpad.
Executed copies hereof may be delivered by facsimile or e-mail and upon receipt will be deemed originals and binding upon the pafiies hereto,

regardless of whether originals are delivered lhereafter.

10
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Gowan Outfall - Alexander Branch
Rancho to Decatur

EXHIBIT "A''

SCOPE OF SERVIGES

ARTICLE 100: GENERAL INFORMATION

100.1 Project Overview

100.1.1 Project Overview Description

The Scope of Services to be provided under the terms of this agreement addresses the analysis, design and preparation of Contract
Drawings, including Special Provisions and Cost Estimate for flood control improvements along Alexander Road between Rancho Drive
and Decatur Boulevard. The Consultant is currently under contract with the City to design the Gowan Outfall facilities in Rancho Drive
between Craig Road and Alexander Road. The Project will connect to the proposed Gowan Outfall facility in Rancho Drive, and extend the
box culvert facility approximately one mile east along Alexander Road. At the downstream end of this project, there is an existing 96' RCP
stormdrain facility running north and south in Decatur Boulevard. This project will terminate west of the existing 96" RCP. The connection
to that system will not be made as part of this project. There are underground utilities within this corridor, including some existing and
proposed sanitary sewer. Consultant will need to coordinate design elements with these utilities. The project will also include coordination
with City of North Las Vegas Utilities and Flood Control.

Project will include a Predesign report. The Predesign report will include 30% design level plans and recommendations for final design
facilities. The Predesign documents will include hydrologic analysis and on-site hydrologic analysis for the design of surface drainage
facilities. A hydraulic analysis of the proposed box culvert in Alexander will be updated from the preliminary analysis performed as part of
the Rancho Drive contract, All of this information will be summarized in the Predesign report. The Predesign report will also consider
rightof-way needs, permitting, utility conflict summary, geotechnical summary, recommendations for fìnal design and cost estimate(s).

Following a review of the Predesign, Consultant will deliver 700/0,90% (Prefinal), and 100% (Final) design documents including plans,
specifìcations, and cost estimates at each submittal.

The project will also include ADA upgrades to the existing sidewalk ramps along Alexander Road, between Decatur Boulevard and Rancho
Drive.

The delivery method for this project is anticipated to be Design-Bid-Build.

Design and construction funding is provided by the Clark County Regional Flood Control District.

100.2 Construction Cost Budget

100.2.1 Construction Cost Budget To be determined.

'100.3 ProjectGontactlnformation

1 00.3.1 The City Engineer or their authorized representaiive is hereby designated as the City's Representative with respect to this Contract. The
City's Representative shall have complete authority to transmit instruciions, receive information, interpret and define the City's policies and
decisions with respect to the services of the Consultant. All inquiries concerning the project should be directed to the City Engineer or his
authorized representative and the Consultant should not contact internal units of the City unless directed to do so. This policy is effective
throughout the life of the project.

100.3.2 The Consultant's Representative is hereby designated as the Consultant's Project Manager listed in Exhibit "F", who shallbe responsible
for the services required under this Contract. All of the services specified by this Contract shall be performed by the Consultant's
Representative, or by the associates and employees identified in the Consultant's proposal provided that such associates and employees
perform under the personal supervision of the Consultant's Representative. All employees identified in the Consultant's cost proposal shall
be subject to approval by the City's Representative. Should the Consultant's Representative, or any associate or employee, be unable to
complete his or her responsibility for any reason, the Consultant will replace the employee with a qualified person approved by the City. lf
the Consultant fails to make a required replacement within thirty (30) days, the City may terminate this Contract for default.

100.4 Plan Control and Standards

1 00.4.1 All plans, designs, specifications and estimates shall conform to the City standard practices, which are based on the latest edition of the
following documents:
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100.4.1.1 Policy on Geometric Design of Highways and Skeets (AASHTO)

140.4.1.2 Uniform Standard Specifications for Public Works' Construction, Off-Siie lmprovements, Clark County Area, Nevada

100.4.1.3 Uniform Standard Drawings for Public Works' Construction, Off-Site lmprovements, Clark County Area, Nevada, Volume I and Volume ll

100.4.1.4Nevada Department of Transportation (NDOT)Standard Plans for Road and Bridge Construction and NDOT Standard Specifications for
Road and Bridge Construction

100.4.1.5 Manualon Uniform Traffic Control Devices

100.4.1.6 Clark County Regional Flood Control District's Hydrologic Criteria and Drainage Design Manual

100.4.1.7 Las Vegas Valley Flood Control Master Plan Update (MPU), current edition

100.4.1.8 Central Neighborhood Flood Control Master Plan, Volume I & ll, March 2005

100.4.1.9 Las Vegas Valley Water District (LVVWD) Rules and Regulations
100.4.1.10 Uniform Design and Construction Standards for Water Distribution Systems, Clark County, Nevada
100.4.1.11Design and Construction Standards for Wastewater Collection Systems, Southern Nevada
100.4.'1.12 Freeway and Arterial System of Transportation (FAST) standards

100.4.2 The design criteria for the following agencies will also be adhered to: City of Las Vegas Sanitary Sewer Planning, Traffic Engineering, and
Flood Conkol; Clark County Regional Flood Control Diskict ("CCRFCD"); Nevada Department of Transportation ("NDOT"); Las Vegas
Valley Water District ("LVVWD"); and local utility providers.

100.5 Changes to Scope of Services

100.5.1 lf increased scope or workload is encountered, the Consultant is to notify the City in writing and receive written confirmation to proceed
prior to the performance of any work related to the increased scope or workload.

1 00.5,2 The City Engineer or their authorized representative may at any time, only by written order, make changes which may result in an increase
or decrease in the services to be performed by the Consultant. lf the changes requested by the City cause an increase or decrease in the

cost or time required to perform any of the services required hereunder, an equitable adjustment shall be made in the compensation to be
paid to the Consultant under Section Seven, or in the time of performance under Section Eíght, or both, and this Contract shall be modified
in writing accordingly. Any claim for adjustment under this Section must be asserted in writing within thirty days from the date of receipt by
the Consultant of written notification of the changes to the services to be provided by the Consultant unless the City grants in writing a
further period of time. Failure to assert such claim within the time limit provided herein shall constitute a waiver of any right to seek any
equitable adjustment in compensation with respect to that change.

100.6 Responsibilities of the Gonsultant

100.6.1 The Consultant shall provide a set of Plans and Special Provisions, for the project described in Section 100.1.1, that are whole and

complete, technically accurate, biddable and constructible, meeting the City's reasonable needs and expectations. All design, re-design,
coordination, permitting, quality control review, meeting attendance, bid phase assistance, travel, reproduction, computer use or similar
items that could reasonably be anticipated which are not limited or excluded elsewhere in this contract or listed specially in additional
services, shall be provided by the Consultant for the basic services fee agreed to herein whether they are specifìcally listed in this scope of
services or not.

100.6.2 The Consultant agrees to include in all its subcontracts related to the Project, and require the same of all subconsultant conkacts at all

tiers, the provisions of this Contract related to the City's and Consultant's rights (including copyright), ownership and uses of the concepts,
designs, documents, intellectual property, and tangible property.

100.6.3 The Consultant and his sub-consultants at all tiers agree to maintain copies of the latest version of each drawing, specification section,
calculation, map, survey, report, and other project document prepared under this Agreement, in a secure off-site location and to restore
these documents upon need and to provide them to the City upon request. This backup obligation shall beginning upon notice to proceed

and extend continuously until one year after final payment of this Agreement has been made.

100.6.4 Where the Consultant specifies materials and equipment by brand names, provide three or more brand names with model numbers for
each item specified. Where less than two suitable brand names/model numbers are commercially available state "or approved equal" and
provide required documeniation per NRS requirements to support single source selection.

100.6.5 Priorto each design submittal, check alldocuments fortechnicalaccuracy, compliance with applicable codes and ordinances, complete
incorporation of all design review comments, and coordination within and between design disciplines. Each submittal shall be in
accordance with the appropriate submittal requirements listed herein. lncomplete submittals shall be rejected. All costs associated with the
re-submittal shall be borne by the Consultant.

14
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100.6.6 The Consultant shall without additional compensation conect or revise any eror or deficiencies in the plans, drawings, specifications or

other related documents prepared by the Consultant,

1 00.6.7 The Consultant shall insure th at the new design work contains no asbestos containing bu ilding materials of any kind.

1 00.6.8 The Consultant shall be responsible for all coordination with its subconsultants. Each su bmittal to the City shall be organized by discipline
and shall be thoroughly crosschecked to avoid conflicts between Consultant and subconsultant documents. Vague references to project
requirements on other discipline's plans shall not be permitted. Where references to others' plans are necessary for direction, reference
notes shall specifically state the drawing number or specification section, as appropriate. lt shall be the Consultant's responsibility to advise
each subconsultant of this requirement.

100.6.9 The professional services to be rendered by the Consultant under this Contract shall be in conformance with applicable federal, state and
local statutes, acts, rules, codes, ordinances, laws and regulations. These include but are not limited to the Americans with Disabilities Act
(ADA) guidelines and requirements including conformance to any ADA provisions and guidelines that have been issued in "final form"
regardless of their adoption by the Department of Justice, municipal ordinances, and any other applicable Federal, state and local acts,
rules, laws or regulations.

100.6.10 All work, including but not limited to drawings, specifications, and calculations, shall be provided by the Consultant for each and every part
of the Pro¡ect. When complying with NRS 338.140 by listing multiple manufacturers in the specifìcations, the Consultant shall review
options with the City and select the most available, standard, or economical manufacturer's model to fully engineer and include in the bid
documents. Should the contractor propose one of the other manufacturers listed in the specifications after award, the cost of the other
listed manufacturer's affect on the documents and the construction shall be borne by the contractor, except that the Consultant shall have
the duty to cooperate with the contractor in reviewing the proposal for design compliance (including the contractor provided structural
calculations) and providing revisions to the Consultant's documents as required to accommodate the proposed change. Such revisions to
the Consultant's documents may be an Additional Service, which shall be approved in writing by the City prior to the Consultant making
any revisions and charged to the contractor by change order.

100'6.11 The Consultant acknowledges the City's requirement to incorporate the City's "lnstructions to Bidders", "General Conditions" and "special
Provisions", incorporated herein by reference, into the Contract Documents prepared for bidding for the Project covered by this Contract.
The Consultant further agrees to perform in accordance with the obligations stated in these referenced documents and agrees to include
this provision in all sub-consultant contracts. The Consultant acknowledges familiarity with the City's standard format, terms and conditions
of these documents and that such document examples were made available to the Consultant upon request, prior to signing this Contract.

100.6.12 The City's approval of any documents or services furnished by the Consultant shall not in any way relieve the Consultant of responsibilig
for the professional and technical accuracy of its documents or services. The City's review, approval, acceptance or payment for any of
the Consultant's services shall not be construed to operate as a waiver of any rights enjoyed by the City under this Contract or of any
cause of action arising out of the performance of this Contract. The Consultant shall remain liable in accordance with the terms of this
Contract and applicable law for the damages to the City caused by the Consultant's negligent act or omission committed in the
peformance of this Contract.

100.6.13 OPM Software. Upon City request, Consultant shall utilize the City's online project management (OPM) software as the primary means of
communication with the City for this Project including, but not limited to, conespondence, contract changes, claims, repods, schedules, invoices,
photos, drawing and specification submittals, and construction administration.

100.6.13.1 The City shall provide:
100.6.13.1.1 A limited training manual for the OPM software and a maximum of two hours of OPM software training for up to four people at the City's
offìces.

100.6.1 3.1 .2 The cost of any software licenses required by the OPM software manufacturer or distributor.
1 00.6.13.1 .3 User accounts for Consultant's access to the OPM software.

1 00.6.13.2 The Consultant shall provide:
100.6,13.2.1 Training of Consultant personnel required to utilize the OPM software, except as provided by the City above.
100.6.13.2.2 lnformation using the forms, screen views, and information fìelds provided in the software and training materials.
100.6.13.2.3 Electronic notification in the OPM software of any submittals that cannot be transmitted electronically, such as material samples,
100.6.1 3.2.4 Large format scanning capabilities with file size, resolution, and file naming convention as directed by the City.
100,6,13,2.5 Computer hardware, software, peripheral equipment, accessories, and lnternet access as needed to integrate with and fully utilize the
OPM software, such as Adobe Acrobat, lnternet Explorer, and Microsoft Word.
1 00.6.13.2.6 Frequent monitoring of the OPM software.

IJ
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1 00.6,13.3 Documents approved in the OPM software shall have the same effect as ink-signed originals. Accordingly, the Consultant is required to

safeguard his usemames and passwords, pafiicularly those thai have been given the rights within the OPM software to provide approvals, and no

excuse will be entertained by the City for unauthorized OPM software access that uses the Consultant's assigned usernames. The Consultant shall
ink-sign documents, in addition to or instead of the OPM approvals, upon City request.

100.6.14 CMAR Coordination. lf the Project utilizes the Construction Manager at Risk (CMAR) delivery method, the Consultant shall coordinate and

cooperate as necessary for the CMAR to provide their scope of preconstruction services for the Project.

100.6.15 Plan and SpecialProvision Production and Submission

100,6.15.1 All Drawings shall be prepared using AutoDesk's AutoCAD Release 2004 or newer release in accordance with índustry accepted
standards. Specifications shall be prepared in City standard format using the software program Microsoft Word 2000 or newer release. The
use of any other software for plan or specifications production requires prior written approval from the City's Representative.

100.6.15.2 All drawing submittals, except the final submittal, submitted by the Consultant will be printed on white bond paper. The final construction
drawings will be printed on 4 mil, double matte mylar. Allfull size reproducible copies will be on 24" x 36" sheets (with 22" x 34" border)
and allhalf size reproducible copies shallbe on 11"xl7" sheets (representing true half size of the fullsize plans). Plans that do not meet
these requirements will not be accepted.

100.6.15.3 Special Provision format will follow the City standard provided to the Consultant. Special Provisions shall be stamped and signed by the
appropriate design professional. Special Provisions that do not meet these requirements will not be accepted,

100,6.15.4Within five business days of the hard copy design submittal, for each design submittal, the Consultant will submit electronic files of the
AutoCAD files, including drawings and data files, and an Adobe Por.table Document Format (PDF)file, 11"x17" print size, for each plan

sheet submitted. For the 30% Submittal, Adobe PDF files will only be required for the Design Report and will not be required for the roll plot
submittal. ln addition, the Consultant will submit electronic files of the Special Provisions in Microsoft Word format and one comprehensive
Adobe PDF fìle, with appropriate formatting, of the entire set of Special Provisions. All electronic files shall be submitted on either a CD-
ROM or a DVD disk that can be read by any industry standard hardware. lf electronic files are not submitted within five business days
of the hard copy design submittal, the City will consider the design submittal incomplete and may reject the submittal in its
entirety. lf rejected all costs for the resubmittal shall be borne by the Consultant.

100.6,15.5Pri0r to any electronic submiftal, the Consultant shall, using commercially available software with current virus defìnitions, certify that
electronic submittals are free of electronic "viruses", "worms", "Trojan horses", and other programs or data stored on the host computer or
the electronic submittal. Should the City choose to check incoming electronic submittals for such afflictions, utilizing commercially available
software and at the first indication of such an affliction, the entire electronic submittal will be considered unacceptable and will be returned
to the Consultant. The Consultant shall remove the unwanted programs or the unwanled programs or data and furlher verify the integrity of
the electronic submittal. The Consultant shall bear the expense of conection, checking and re-submittal and shall not be released from
submittal requirements.

100.6.16 Cost Estimates

100.6.16.1 The Consultant shall prepare and provide a detailed Construction Cost Estimate with each submittal. The cost estimate shall be prepared

in CSI UniFormat ll style or as othenvise directed by the City using the software program Microsoft Excel 2000 or newer release. The
Consultant will provide unii costs, quantities and other estimating parameters for each component or work, reflecting cunent market
conditions and costs. The Consultant will reconcile each successive estimate to the one provided at the preceding submittal. The
Consultant shall incorporate appropriate contingencies based on the completed level of design. lf the cost estimate is not included in
the design submittal, the City will consider the design submittal incomplete and may reject the submittal in its entirety. lf rejected
all costs for the resubmittal shall be borne by the Consultant.

100.6.17 Construction Change Orders

The City has a formal construction contract change order approval process. Proposed change orders are negotiated and reviewed by City
Engineering and Construction Management staff (and the construction management consultant when one has been retained). Change
orders are then reviewed for approval by the City Change Order Committee. Part of that approval process will be checking a box on the
Change Oder Tracking Form indicating the reason for the change order based on information available to the committee at that time. lf the
change order appears to relate to a consultant design deficiency then either the Reason Code box "E&O Value" or "E&0 No Value" will be

checked. "E&0" value will be checked if it appears the apparent design defìciency results in added cost to the project but all, or a
substantial part, of that cost would have been incuned in the original bid if the deficiency did not exist. "E&O No Value" will be checked if it
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appears thai little or no cost to the project would have occurred if the deficiency did not exist. The City may use this data, as well as any
other relevant data, in exercising its rights under this Contract to seek compensation for Consultant enors and omissions.

The City will make reasonable efforts to copy all approved change orders (with the tracking form included) and construction change
directives to the consultant ln order to provide the consultant an opportunity to prevent similar instances from occuning on future projects,
to allow the consultant to review the potential for similar instances to occur during the progress of this project (and to work with City and
Contractor to minimize the potential for future financial impacts when possible regardless of the reason code box checked) and to give
advance notice to Consultant to prepare for potential financial impacts to the Consultant and/or for the Consultant to provide
documentation to the City as whether the appropriate reason code box has been checked.

There may, at times, be a benefit for the consultant to review change orders or construction change directives prior to final negotiation and
approval. This could provide the consultant with an opportunity, prior to finalization, to determine that a proposed change order or
construction change directive may be excessively priced, not a legitimate change in the scope of the Contractor's work, outside of the
Consultant's scope of work, detrimental to the Consultant's design, uncoordinated with the Construction Documents, potentially harmful to
public safety, or a violation of codes, laws and regulations. Therefore the City will make reasonable efforts to notify the consultant of
possible change orders or construction change directives prior to final negotiation and approval. And to, when appropriate, request the
consultant to sign acknowledgement and concunence on the final change order or construction change directive or to make formal
revisions to the plans and/or specifications. However, given time constraints and the need to limit Contractor delay claims (that can often
quickly exceed the cost of the change order), advance notice to the consultant is not always possible or practical. And, in fact, potential
change order work, including force account work, is sometimes allowed to proceed prior to any change order being drafted or reason code
applied by City.

100.6.18 The Gonsultant shall be responsible for performing all work necessary to complete the following schedule of work, more fully
described in the following sections:

Upon written agreement with both parlies an intermediate design submittal may be changed in defìnition of percentage complete without
change to the basic service fee amounts (for example changing the 70% submittal to a 50% submittal). The written agreement would detail
any resulting change in billing schedule. Should an additional submittal be requested by the City (for example adding a 50% submittal in

addition to a 30% and a g0% submittal) this work would be paid for in accordance with Section 3.01, 3.02 andT.02 of this Contract.

100.6.18.1 Article 200 - Preliminary and Generalltems

100.6.18,2 Art¡cle 300 - 30% Design Phase

100.6.18.3 Article 400 - 70% Design Phase

100.6.18.4 Article 500 - 90% Design Phase

1 00.6.18.5 Article 600 - 100% Design Phase

100,6,18.6 Article 700 - Bid Phase

1 00.6.18.7 Article 800 - Construction Phase

100.6.18.8 Article 900 - Post Construciion Phase

'100.7 Responsibilities of the City

100.7.1 The City shall be responsible for the following:

100.7 .1.1 Shall furnish a copy to, or make available for examination or use by, without a fee, the Consultant, any documents and data which the City
has available including, reports, maps, plans, specifications, surveys, records, ordinances, codes, regulations, other documents related to
the services required under this Contract. The City shall assist the Consultant in obtaining data and documents from public agencies and
from private citizens and business firms whenever the City determines that such material is necessary for the completion of the services
required by this Contract.

100.7.1.2 Access anangements for the Consultant to enter upon City owned property as required to perlorm their services.

1 00.7.1.3 Acquire any property, authorizations to enter property, easements, or other project rights required to construct the Project
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100.7.1.4 Provide and conduct bidding activities, including printing and distribution of bid and construction documents, except as specifically required
to be provided by the Consultant in this Scope of Work

100.7.2 The Gity's Review Process

100.7.2.1 Upon receipt of any documents furnished by the Consultant, the City Representative shall conduct a preliminary review of such documents
and determine whether the documents comply with the scope of the Project. After the preliminary review, if the City Representative
determines that the documents are insuffìcient, inadequate, or incomplete, the City shall notify the Consultant and request documents
which are professionally complete and appropriate for each service phase submitted. The decision by the City Representative in this
matter shall be final.

100.7.2.21f the City Representative determines, after requesting the Consultant to provide corrected and professionally complete Phase submittals,
that the documents remain insufficient, inadequate, or incomplete, the City may: (i) declare the Consultant in default, or (ii) demand a letter
of explanation from the Consultant as to the reason the furnished documents are insufücient, inadequate or incomplete. lf the City elects
the second option, the Consultant, at Consultant's own expense, shall furnish additional sets of all documents that are suffìcient, adequate
and complete in the discretion of the City Representative for review by the City. The Consultant, at Consultant's own expense, shall attend
any meeting, whether formal or informal, including the City Council meeting when requested by City to explain the reason the Consultant
presented inadequate, insufficient, or incomplete documents to the City, and the delay, if any, that such submittal and re-submittal may
cause in completion of the Pro¡ect.

100.7,2.3 The City's review period in the Project Schedule shall not begin until the City Representative determines that the documents presented by

Consultant fully comply with the requirements. After the City Representative determines that the documents comply with such

requirements, the City shall begin a review of the documents.

100.7.2.4Afterthe City reviews the documents, one or several set(s) of the documents shall be retumed to the Consultant with comments and

corrections noted thereon. The Consultant shall make the changes necessitated by the conections or other comments into the documents,
and retum the conection set(s) with the conected documents, together with written responses to the City's conection(s), comments(s), and

change(s), which state the action taken and reason forsuch action foreach item presented bythe City.

ARTICLE 101: PRELIMINARY AND GENERAL ITEMS

101.1 ProjectManagement

101.1.'l Project management will include work necessary for communication and completion of the project tasks on iime and within budget. The
Consultant's Project Manager or their primary duties will not be reassigned without the written consent ol the City's Project Manager. The
Consultant's staff will have the training and expertise necessary for the work tasks to which they are assigned.

101.1.2 The Consultant will provide invoices in the standard format provided by the City's Representative. Invoices will be accompanied by a cover
letter explaining the general status of the project, including at a minimum the work completed to date, the anticipated remaining efforts and

required schedule changes; progress report form; supporting data for direct expenses (when specified expenses are allowed per Exhibit D,

herein); and an updated project status report reflecting Scope of Work activities identified by the City Representative.

101.1.3 0n a weekly basis, or a time frame approved by the City's Representative, the Consultant's Project Manager will update the City
Representative with regards to the status of the project schedule, budget and general status/progress. This task is in addition to Design
Progress Meetings and may be pedormed in a phone, email or mailed correspondence as approved by the City Representative.

101.2 Kick-Off Meeting and Design Progress Meetings

1A1.2.1 Consultant shall prepare an agenda and schedule and attend a kick-off meeting with the City and other agencies as required within ten

calendar days of the issuance of the Notice to Proceed. This meeting will be held to review the scope of work, discuss data and information
provided by the City, reviewthe project schedule (prepared by the Consultant using Microsoft Project or software approved by the City's
Representative), introduce key personnel, establish lines of communications and clarify the City's and other government agency
requirements for the Project, and identify any missing data and information necessary to proceed with the Project. Within five business
days following the kick-off meeting, the Consultant will prepare and distribute draft meeting minutes to the City's Project Manager and

meeting attendees (an e-mail to the City's Representative of the draft minutes is acceptable). The Consultant shall prepare and distribute
final meeting minutes after the draft meeting minutes are approved by the City's Representative.

101.2.2 Deliverables: Project Kick-Off Meeting Agenda and copies for distribution at Kick-Off Meeting; Project Kick-Off Meeting Minutes.
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101'2'3 Consultant shall attend approximately 10 (ten) progress/coordination meetings to be held wiih the City, other relevant agencies and utility
companies. Design Progress meetings shall be conducted on a monthly basis, or a time frame approved by the City's Representative, at
the City's offices and will be attended by the Consultant's Project Manager, Project Engineer and other key personnel as determined to be
necessary. Consultant shall prepare an agenda for each of the progress meetings, Within five business days following the
progress/coordination meeting, Consultant shall prepare and distribute draft meeting minutes to the City's Representative and meeting
attendees (an email to the City's Project Manager and meeting attendees of the draft minutes is acceptable). The Consultant shall prepare
and distribute final meeting minutes after the draft meeting minutes are approved by the City's Representative and after receipt of
comments from all meeting attendees.

101'2'4 Deliverables: Design Progress Meeting Agenda and copies for distribution at Design Progress Meetings; Design Progress Meeting
Minutes.

101.3 Utility and Agency Coordination

101'3'1 Consultant shall coordinate with all utilities and agencies having facilities within the limits of or adjacent to the Project throughout the
duration of the project, this includes attendance to all related meetinqs. The Consultant will contact the utility companies and other
governmental agencies early in the project to obtain information relating io the location, size and type of facilities owned by that Utility. The
Consultant shall perform utility potholes, identify potential utility conflicts and meet with the affected utilities to ensure timely resolutions for
the utilities conflicts. Utility companies and agencies to be contacted by the Consultant shall include, but are not limited to, the following:

101.3.1.1 Clark County Regional Flood Control District ("CCRFCD")

101.3.1.2 Clark County Department of Public Works

101.3.1.3City of Las Vegas departments, including but not limited to, Flood Control, Parks, Collection System Planning, Traffic Engineering, Field
Operations, and Land Development

101.3.1.4 Las Vegas Valley Water District ("LWWD) and Southern Nevada Water Authority ("SNWA")

101.3.1.5 Freeway and Arterial System of Transportation ("FAST)

101.3'1.6Utility providers, including but not limited to, NV Energy, Century Link, Cox Communications, Southwest Gas Corporation, AT&T Fiber
Optic Cable

1 01 .3.1.7 City of North Las Vegas Utilities and Public Works Departments

101 .3.1.8 Nevada Department of Transportation ("NDOT") and

101.3,1.9 Other local and state agencies as required.

101.3'2 The Consultant shall prepare a utility conflict schedule and pothole plan to advise the City's Representative of any utility conflicts,
coordinate utility requests for information, monitor status of proposed utility projects within the projects limits and meet as required with
utility companies to resolve conflicts. Major utility relocation design plans are not anticipated, unless otherwise mentioned in this scope of
services, and will be paid for separately under Additional Services Tasks upon separate authorization by the City.

101'3.2"lPreparation of minor utility relocation plans, by the Consultant and coordination for incorporation of those prepared by the Utility
Companies themselves that were anticipated by the Consultant, or reasonably should have been, at the time of this Contract shall be
considered incidental to this task and no other applicable design tasks.

101.3,2.20oordination with utilities, incorporation of utility plans, and preparation of designs by the Consultant in relation to new services,
connections for City facilities (such as power service for street lights and traffic signals and water hookups for City irrigation lines) that were
anticipated by the Consultant, or reasonably should have been, at the time of this Contract shall be considered incidental to this task and
no other applicable design tasks.

101'3'2'3 Nothing in this section shallbe construed as preventing this Exhibit "A" from specifically detailing the Consultant's scope for anticipated
minor utility relocations and/or new service connections with individual tasks identified and associated man hours and costs shou¡n in
Exhibit "D" when warranted.
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101.3.3 The Consultant shall coordinate with the City of Las Vegas'Land Development Seruices Section for current projects, encroachment
agreements, covenants running with the land and any other mapping that may have an impact on the pro¡ect.

101.3.4 TheConsultantshallsubmitdesignplansforreviewfromthevariousutilitycompaniesforthe30%,70%,90%and100%submittals.

101.3.5 The Consultant shall submit design plans for review and obtain approvalsignatures from the various utility companies on final mylar prints
prior to submitting to the City of Las Vegas.

1 01.3.6 Consultant shall notify the City of any required utility, application, permit and review fees, which will be paid for by the City.

101.3.7 The City's Representative shall give approval of documents prior to being submitted to any regulatory agency for permit review and

approval.

101.3.8 City Enginee/s Office is NOT A REGULATORY AUTHORITY. The Consultant does hereby acknowledge, understand and agree that the
City Engineer's Office, acting as the City's representative for purposes of the Project, does not have any control, authority or influence over
the decisions or requirements of other departments of the City acting in a regulatory capacity including, but not limited to, the Building

Department, Fire Department, and Planning Department of the City of Las Vegas. The City's representalive acts in a capacity similar to
that of a representative working for a private property owner which is to ensure that the City receives a quality product, delivered on

schedule, for a fair pnce. Furthermore, the City Enginee/s Offìce does not speak or act for any regulatory authority, nor does any
regulatory authority speak or act for the City Enginee/s Offìce. The Consultant agrees that its relationship with the regulatory authorities
having jurisdiction over the Project is separate from its relationship with the City, and that the Consultant's interaction with each regulatory
authority is to be conducted without assistance from the City.

101.3.9 Deliverables: Utility and agency coordination meeting agendas and minutes. Project Plans to be sent to the Utility Companies at each

design level (30%,70%,90% and 100%); and final myla/s with impacted utilities approvalsignatures.

101.4 Project Permits

'101.4.1 Consultant shall identify all permits needed for the Project. Consultant shall prepare all correspondences and permit applications for the

regulating agencies and assist the City in obtaining required permits.

101.4.2 The following permits are anticipated for this project : NDOT Encroachment Permit, and City of North Las Vegas Off-site lmprovements
Permit

101,4.3 During the design process, the Consultant shall provide a permit matrix which will determine the permits needed for the Project. A
summary matrix of required permits shall be prepared by the Consultant and included in the Design Report, Any required permits not
contemplated in this scope of work will be paid for separately under Additional Services upon separate authorization by the City.

101.4.4 Deliverables: Matrix of require permits; correspondence; preparation of permit applications.

ARTICLE 102: 30% DESIGN PHASE

102.1 Survey

102.1.1 Horizontal Control. The official horizontal coordinate system of the City of Las Vegas is the Nevada Coordinate Reference System
(NCRS). The appropriate NCRS zone is dependent on the geographic location of the project and should be determined prior to any

surveying activities. The offìcialgeodetic datum and current reference frame of the City of Las Vegas is NAD 83 (2011)epoch 2010.0.

The use of any other reference frame will require approval of the City Surveyor. For detailed information on the NCRS contact the City of
Las Vegas' Survey Section.

102.1.2 Vertical Control. All vertical control is to be established using benchmarks included in the City of Las Vegas Vertical Control Network. The
official datum of the City of Las Vegas is NAVD 88. Only elevation values currently published as the "City of Las Vegas 2008 Adjustment"
are to be used. The use of a prior Vertical Control Network adjustment will require approval of the City Surveyor.

102.1.3 Control Suruey. Perform control survey to establish adequate control for all boundary location and topographic mapping necessary for the
limits and purpose of the pro¡ect. Existing monuments within the project limits and control panels set for the purpose of aerial mapping will

be incorporated into the control survey,

102.1.4 Boundary Survey. Boundary surveys are to be performed to adequately establish roadway alignments, right-otway lines, property lines
and easement lines necessary for the limits and purpose of the project. Complete research of existing recorded maps, surveys, land

records, and other perlinent records shall be performed.
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102.1 '5 Record of Survey. The Consultant shall provide a Record of Survey to be reviewed by the City of Las Vegas' Ciiy Surveyor, The Record of
Survey will show all pertinent information from the control and boundary surveys so as to show the próject's location ielative to existing
roadway alignments, rightof-way lines and found survey monuments. The City Surveyor must approve the Record of Survey prior tó
recordation with the Clark County Recorder. The City will not accept the 30% design submittal unless the Record of durvey is
formally submitted and approved in writing by the City Surveyor,

102'1'5'l Deliverables. The Consultant shall submit three (3) copies of the Record of Survey to the City, Consultant shall record the "approved"
Record of Survey with the Clark County Recorder.

102'1 .6 Survey Control Plan. A Survey Control Plan shall be included in the plan set to show all elements included in the Record of Survey. An
"embedded" Record of Survey is acceptable. All Survey Conhol Plans must be stamped by a Nevada licensed Professional Land
Surveyor (PLS) per NAC 625. A separate Horizontal Control Plan showing proposed project geometry may be utilized in the plan set
stamped by a Nevada licensed Professional Engineer (pE) per NAC 625.

102'1'7 Survey Monument lnventory. All survey monuments within or adjacent to the limits of proposed construction activities shall be clearly
identified on the plan and profile sheets (or demolition/removal sheets when applicable), to aid in the preservation and replacement of
survey monuments during construction.

102'1'8 Design Topographic Survey. Consultant shall utilize the topographic mapping obtained for the Rancho Drive Capacity lmprovements
Project.

102'1 '9 Topographic Features. The following surface features within the project limits are to be included (but not limited to): curb, gutter, sidewalk,
edge of pavement, driveways, handicap ramps, parking, walls, fences, buildings, vegetation, signs, traffìc markings, mãnholes, vaults,
pullboxes, pedestals, utility poles, overhead lines, catch basins and other surface indications ol subsurface utilitiei. Sewer manholes,
storm drain manholes, catch basins and water valves are to be measured at and below the surface. Field editing of aerial mapping will be
done to ensure proper identifìcation and inclusion of surface features. Appropriate survey methods are to be used to obtain elevãtions of
sewer and drainage improvements. Consultant shall utilize the topographic features obtained for the Rancho Drive Capacity lmprovements
Project. Additional topographic features needed as result of the design process will be located on an as needed basis.

102.1.g.1The Consultant will coordinate any required private property access with the City's Representative.

102.2 Right.of-Way

102'2'1 Consultant will use the City's Righlof-Way Plats, Title Reports that the City has on file, Parcel Maps, Records of Survey, plats and any
other documentation necessary to identify and establish the rightof-way limits. Consultant will establish existing property lines and label ail
lots with the current owners name and APN and encumbrances in areas where right-of-way is to be acquired. Consultant will identify any
additional righlof-way to be acquired. Consultant will prepare right-of-way drawings showing existing rights-otway and easementé and
proposed rights-of-way and easements. For all right-of-way which must be acquired, Consultant shall prepare deeds and legal descriptions
with property maps showing topographic areas, easements and vesting. Consultant shall coordinate with the City's Righloflilay Seciion in
the preparation of a right-otway property schedule (all rights to be obtained or vacated, easements, rights ol entry, óonstruction
easements as well as current status of the City's acquisitions) and regularly review and redline this schedule as to current status in
coordination with the City's Righlof-Way Section, Where existing property is to be disturbed by construction, Consultant shall prepare B
y'" X11" exhibits to be sent to affected property owners showing the location of Authorization to Enter Property (AEP)and the nature of
the construction. Although not anticipated, the City will provide Title Reports for this project, if required.

102'2.2 Based on the 30% desígn, the Consultant will identify any additional right-of-way, including permanent right of way and easements and
authorizations to enter property ('AEP) to be acquired. A summary of proposed right of way acquisition wili be provided by the Consultant
in Microsoft Excel 2000 format in the format provided by the City Representative. During the 30% design review, the City will work with the
Consu ltant to finalize project right-of-way requ irements.

102'2'3 30% Submittal. Consultant shall prepare 24" x36" exhibits, at a minimum 1" = 100'scale, that shall show schematically the project and
identify all existing right-of-way and existing easements. Areas identifìed (preliminarily) for proposed right-of-way acquisition shail be shown
on the exhibit and differentiated from existing right-of-way by color coding. ln addition, Consultant shall provide an example format of right
of-way legal descriptions and AEP exhibit format for review. These exhibits and example formats shall be included in Preliminary Deðign
Report.
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102.2.4 70% Submittal. Consultant shall prepare 24" x36" exhibits that shall show all needed right-of-way, easements, AEP's, etc. at the 70%

design level. The Consultant shall provide legal descriptions as needed for all right-of-way easements, etc. that are required. The

Consultant shall update the right-of-way property schedule, outlined in 300.2.1, to create an acquisition status table showing parcel

numbers, acquisition type, acquisition status, property owner and contact information.

102.2.5 90% Submittal. Consultant shall update the 24" x 36" exhibits to show the acquired right-of-way, easements and AEP's. The acquisition

status table shall be updated and submitted to the City for review.

102.2.6 '100% Submittal. Consultant shall update the 24" x 36" exhibits to show the acquired righlof-way, easements and AEP's, The acquisition
status table shall be updated and submitted to the City for review. Consultant shall clearly identiñ7, in the acquisition table, any right-of-way,

easements or AEP's that have not been acquired and an explanation for not having acquired ihe right-olway, easement or AEP.

102.2.7 Prior to Bid. Prior to bid the Consultant shall cross check the right-olway map verses the acquisition table and provide a letter

summarizing the result of the check and identifying any righlof-way, easements or AEP's not yet acquired.

102.2.8 Deliverables: 24" x36" exhibits at the 30% Submittal as outlined in 300.2.3; 24" x 36" exhibits at the 70% Submittal as outlined in 300.2,4;

Legal Descriptions; Acquisition Status Table;24" x 36" exhibits at ihe 90% Submittal as outlined in 300.2.5; 24" x 36" exhibits at the 100%

Submittal as outlined in 300.2.5; Summary Letter of Rightof-Way, Easements and AEP status.

102.3 Records Review, lnformation Research and Analysis of Data

102.3.1 Consultant shall review data and information from the City including assessor's maps, parcel maps, improvement plans, drainage studies,

utility plans, geotechnical studies, aerial topographic mapping and land development mapping currently being processed by the City which

will likely affect the Project. Consultant shall provide ongoing supplemental research of public records during Project development.

102.3.2 The Consultant will review all data collected to determine impacUsignifìcance with regard to the Project and incorporate useful information

into the Project documents. The Consultant will also identify deficiencies in the data collected and make recommendations for additional

information needed for the successful completion of the project.

102.3.3 The Consultant will conduct fìeld investigations, as necessary during the length of the project, to determine the location of collection

facilities, establishment of problem flooding areas, existing drainage facilities, uiilities, street improvements and other appurtenant items
that may help in the development of the Project design. The Consultant will take pictures during the field investigation to document field

conditions throughout the Project.

102.4 UtilityPotholing

102.4.1 Utility Potholing work for the Project shall include gathering horizontal and vertical location information (potholing) on subsurface utilities
that may be in conflict with the Project improvements or affect the constructability of Project improvements. This task shall include the

refinement of the utility conflict information, identifìcation of utility relocations required as part of Project improvements or by others and

incorporate subsurface utility engineering into the Contract Drawings. Potholes will be surveyed for horizontal and vertical location offset
from a survey nail and shown on ihe plans. lnformation shown on the plans must clearly indicate horizonial and vertical information for
utilities potholed and must be tied to the project datum. Patching of potholes will meet Uniform Standard Drawings and Specifications for
Public Works' Construction, Offsite lmprovements, Clark County Area, Nevada, and the requirements of the City of Las Vegas, NDOT,

Clark County or other jurisdiction (if applicable), including hot patches, keyhole, polymer bag mix or concrete plug. No cold patches will be

utilized. Utility Potholing work for the Project will be done in accordance with Subsurface Utility Engineering (SUE) ASCE Standard

Guideline 38-02 for the "Collection and Depiction of Existing Subsurface Utility Data." A total of 35 potholes are anticipated to be performed

for this Project to support the design of drop inlets and laterals. Final payment for these services will be withheld until pothole offsite permit

sign-off is received by Building and Safety.

142.4.2 SUE will be performed to Quality Level A for possibly conflicting utilities that are within the construction influence of the Project pipelines

and underground structures and for all utilities crossing over or under Project pipelines and underground structures (regardless of the initial

estimate of vertical separation, unless the City, in collaboration with the Consultant, determines that the estimated vertical separation is so

large that SUE Quality Level A is not warranted, this being determined based on engineering judgment, soil conditions and quality of initial

depth estimates). For the Project large-diameter pipelines (defined as 1B-inch diameter or larger) and major Prolect underground

structures (defined as underground vaults larger than standard pull boxes), the zone of influence for Quality Level A has been assumed to

be 15 feet horizontally on each side of pipe centerline (30 feet total width) or within 15 feet of the actual limits of the underground structure.

For other Prolect pipelines and underground structures the zone of influence for Quality Level A has been assumed to be 10 feet
horizontally on each side of pipe centerline (20 feet total width) or within 10 feei of the actual limits of the underground structure. Project

improvements that include roadway or sidewalk base course or similar shall be considered underground structures excepting that the City,
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in collaboration with the Consultant, may determine that utilities with initial estimates of depths 3 feet below the plan elevation of the bottom
of the base course (or 6 feet below the plan elevation for the bottom of base course for ACP waterlines, high pressure gas lines or similar)
do not wanant SUE Quality Level A. Alternatively, it may be determined by the City, in collaboration with the Consultant, that limited
potholing per a ceftain length of base course is needed to determine if conflicts exist, this being determined based on engineering
judgment, soil conditions and quality of initial depth estimates. All other SUE within the Rights-Of-Way and beyond the construction zones
of influence will be performed to Quality Level C unless othenruise indicated. All "Call Before You Dig" paint marks applied by utilities (in
response to call-outs for utility potholing and geotechnical boring operations) will be field reviewed by the Consultant and compared to SUE
Quality Level C and D information and SUE Quality Level A potholes when the pothole information becomes available. lf the information
indicates that any utility that was originally assumed to be outside of the Project improvement zone of influence may actually be within that
zone then SUE Quality Level B or A will be performed as necessary to resolve the uncertainty.

102.4.3 Consultant will engage a sub-consultant (Horrocks Engineering) for performing the SUE services. Consultant will create an existing utility
plan within the prqect area.

102.4.4 SUE Definitions

Quality Level D. QL-D is the most basic level of information for utility locations. lt comes solely from existing utility records or verbal
recollections, both typically unreliable sources. lt may provide an overall "feel" for the congestion of utilities, but is often highly limited in
terms of comprehensiveness and accuracy. QL-D is useful primarily for project planning and route selection activities.

Quality Level C. QL-C is probably the most commonly used level of information. lt involves surveying visible utility facilities (e.g., manholes,
valve boxes, etc.) and correlating this information with existing utility records (QL-D information). When using this information, it is not
unusual to find that many underground utilities have been either omitted or erroneously plotted. lts usefulness, therefore, is primarily on
rural projects where utilities are not prevalent, or are not too expensive to repair or relocate.

Quality Level B. QL-B involves the application of appropriate surface geophysical methods to determine the exisience and horizontal
position of virtually all utilities within the prqect limits. This activity is called "designating". The information obtained in this manner is
surveyed to project control. lt addresses problems caused by inaccurate utility records, abandoned or unrecorded facilities, and lost
references. The ploper selection and application of surface geophysical techniques for achieving QL-B data is critical. lnformation
provided by QL-B can enable the accomplishment of preliminary engineering goals. Decisions regarding location of storm drainage

' systems, footers, foundations and other design features can be made to successfully avoid conflicts with existing utilities. Slight
adjustments in design can produce substantial cost savings by eliminating utility relocations.

Quality Level A. QL-A, also known as "locating", is the highest level of accuracy presently available and involves the full use of the
subsurface utility engineering services. lt provides information for the precise plan and profile mapping of underground utilities through the
nondestructive exposure of underground utilities, and also provides the type, size, condition, material and other characteristics of
underground features,

102.4.5 For utilities that are concrete encased, Consultant will require the pothole sub-consultant to perform two potholes: one to identify the top of
the encasement and one to identify the bottom of the encasement. The two potholes will be performed on either side of the encasement to
determine the width of the encasement.

102.4.6 Consultant shall provide full{ime inspection and required survey during the pothole process to confirm that the sub-consultant has
accurately located and correctly identified the utilities to be investigated.

102.5 Geotechnical lnvestigation - The Consultant shall utilize the geotechnical report produced for the Rancho Drive Capacity lmprovements
project.

102.5.'l Deliverables: The Consultant shall provide five (5) bound copies of each of the Geotechnical Data Report and the Geotechnical lnterpretive
Report to the City's Representative with the 30% Design Submittal. Drafts of these reports are to be included in the Preliminary Design
Report, when applicable.

102.6 30% Design Phase Submittal

102.6.1 30% Design Phase Plans

102.6.1.1The 30% plans are to be prepared for the prefered overall Project Alternative and limits as agreed on and directed by the City of Las
Vegas and CCRFCD. The north arrow on all plan sheets shall point to the top or right side unless othen¡vise approved by the City. The
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plan and profìle sheets shall be al 1" = 40' scale (or other scale as directed or approved by the Engineer) and appropriate vertical scale
with stationing from left to right. All lettering shall be of suffìcient size and clarity'to permit easy reading when reduced to one-half (1/2)

scale.

'102.6.1.2The design process used to generate the construction documents for the Gowan Outfall stormdrain system will be three dimensional. The
improvement plans for the project will be produced using AutoCAD Civil 3D objects:

. The aerial topography will be converted to a three-dimensional surface of the existing topography

. The Gowan Outfall stormdrain system, including stormdrain laterals, will be designed using Pipe Networks resulting in a fully three-
dimensional (3-D) model ofthe proposed system

. Crossings of the stormdrain system by existing utilities will be included in the 3-D model and based on pothole data

. Proposed relocations of water and sewer will be designed three-dimensionally using Pipe Networks

. Grading of any channel or roadway{ype structures will be performed using Comdors to produce a 3-D model.

. Three-dimensional grading where more site specific information is required will be accomplished using Feature Lines.

. Field survey of the existing utilities and structures (locations and elevations) will be incorporated into the 3-D surface of the existing
topography.

102.6.2 Preliminary Design Report
102.6,2.1The Preliminary Design Repod will include a summary of off-site flow rates, and an on-site hydrologic analysis. The on-site analysis will be

performed to substantiate the design of drop inlets and storm drain laterals. The calculations and results of these analyses will be
presented in the Preliminary Design Report.

102.6.2.2The results and summaries of items identified in the preceding work above are to be included in a Preliminary Design Report (PDR). The
PDR will include pertinent aspects of the project explored to date, including all design criteria and assumptions used to develop the design
and any alternatives. Probable construction costs will be estimated based upon recommendations made in the PDR and will be broken out
by funding source. The PDR will include, but is not limited to, the following:

102.6.2.2.1 Cover page

102.6.2.2.2 Table of Contents
1 02.6.2.2.3 Executive Summary
102.6.2.2.4 Transmittal memo stamped and signed by the Consultant Project Manager
102.6.2.2.51nvent0ry of existing conditions, including photo library
102.6.2.2.6 Adjacent completed projects summary
102.6.2.2.7 Design controls and assumptions
102.6.2.2.8 Survey Summary (including Record of Survey and approval from City Surveyor)
102.6.2.2.9 Right of Way Summary (including a summary of proposed right of way acquisition will be provided by the Consultant in Microsoft Excel

2000 format in the format provided by the City Representative)
102.6.2.2.10 Utility lssues and Conflicts Summary
142.6.2.2.11 Summary of Permits (including a summary matrix of required permits)

1 02.6.2.2.12 Geotechnical Report
102.6.2.2.13 Preliminary Drainage Study (including hydraulic analyses)
102.6.2.2.14 Construction Cost Estimate and

'102.6.2.2.15 30% Design Phase Plans

102.6.2.3 Comments received on the Preliminary Design Report will be addressed in writing and included in the Final Design Report. Adjustments
wll be made to the associated design and analysis as necessary. Documentation of the changes made such as physical copies of plans,

models, and calculations will be submitted with the Final Design Report.

102.6.3 Deliverables: Submit eight (8) copies of the Preliminary Design Report to the City; Submit two full size sets (24" X 36") and one half size

set (11" X 17") of the 30% Design Phase Plans to the City; Submit two (2) copies of the Preliminary Design Reporl to CCRFCD, two (2)

Copies to NDOT and two (2) copies to the City of North Las Vegas; Submit 30% Design Phase Plans (size and number determined by
each Utility Company submittal requirements) to the Utilities for review.

102.7 Walk Through. After submittal of the 30% Design and the Preliminary Design Reporl, the Consultant will schedule a project walk through
with the City Representative and other relevant parties, including other public agencies and utility providers. The intent of the walk through
is to identify field conflicts in order to minimize potential significant changes to the design after the 30% Submittal.
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102.7.1 Deliverables: The Consultant shall submit a walk though Memorandum to the City's Representative to document field observations.

ARTICLE 103: i0% DESIGN PHASE

103.1 70% Design Phase Submittal

103.'1.1 Detailed Hydraulic Analysis and Draft Final Design Report - The Consultant shall develop detailed hydraulic models for the conveyance
facilities using HEC-RAS, WSPG or other appropriate computer programs. The hydraulic models will þrovide information on the hyd-raulic
grade line, energy grade line, flow velocity and depth and other pertinent hydraulic parameters. The storm drain facilities and lateral pipes
will be included in the hydraulic models. ln addition, riprap rock and drop inlet sizing calculations will be performed. lf required 10 year and
'100 year hydraulic analysis facility sizing and cost estimates will be prepared to determine RTC versus RFCD costs.

Documentation of the hydraulic analyses will be compiled and submitted in a Draft Final Design Report. This report will also include any
information, calculations or models that were revised since the Preliminary Design Report was submitted.

103'1'1.'l Deliverables: Submit eight (8) copies of the Draft Final Design Report to the City, Submit two (2) copies of the Draft Final Design Report to
CCRFCD, two (2) Copies to NDOT and two (2) copies to the City of North Las Vegas.

103''l'2 70% Design Phase Plans - This submittal will include further refinement of the 30% Design Phase Submittal and response to comments.
Plans shallbe identified with the levelof design with Enginee/s sealin accordance with NnS OZS. The70% plans shallinclude, but not
limited to, the following:

103.1.2.1 City Standard Cover Sheet identifying Project Participants
103.1.2.2 Note sheet with plan index, vicinity map, benchmark, and basis of bearings
103.1'2'3 Notes Sheet with General Notes, LVVWD Notes, and City of Las Vegas Sewer, Traffìc, Grading, Fire Department, Street Lighting, and

Encroachment Permit Notes
1 03.1.2,4 Abbreviations and Symbols
1 03'1'2.5 Survey Control Plan identifying Project limits, horizontal control for centerline and rights-of-way, monumentation and sheet index
103.1.2.6 Horizontal control for centerline and rights-otway monumentation plan
103'1'2,7 Recorded Record of Suley as part of Horizontal Control Plan (to be included in all submittals hereafter as well)
103.1.2.8 Sheet lndex with key map
1 03.1.2.9 Typical Cross Section Sheets
'l 03.1.2.'10 Removal Plans

103.1.2.11 Roadway Plan and Profiles
1 03.1.2.12 Construction Details
103.1.2.13 Storm Drain Plan and Profiles (including lateral plan and profiles)
1 03.1.2.14 Storm Drain Details
1 03.1.2.1 5 Utllity Plans

103.1.2.16Traffic Striping and Signing Plans
1 03.1.2.17 T rafftc Lightin g Plans
103.1.2i9f raffic Signal Plans
1 03.1.2.1 9 Structural drawings
103.1.2.20 Special Details as required for the Project
1 03.'1.2.21 Design Exception Memorandum

103'1'2,22Deliverables: Submit ten (10) copies of the half scale plans (11" x 17") and two (2) copies of full size plans (24', x 36,,) to the City:
Submit, two (2) copies of the half scale plans, to CCRFCD, two (2) Copies to NDOT and two (2) copies to the City of North Las Vegai;
Submit copies of 70% Plans to utilities (size determined by each individual Utility Company) as necessary foi review by the uiility
companies.

103'1'3 70% Design Phase Construction Cost Estimate - a Project cost estimate broken out by funding source, bid item, and plan sheet shall be
prepared by the Consultant. The cost estimate breakdown by funding source may include, but is not limited to, the following:

103.1'3.1 RTC (may require further breakdown within this category, i.e. RTC-Q10, RTC-Arterial Restoration Fund, etc.)
103.1.3.2 RFCD

103.1.3.3 SrD (CLV)

103.1.3.4 SID (other entity)
103.1.3.5 SNPLMA
1 03.1.3.6 CLV Sanitation
103,1.3.7 LWWD (and/or other utilities as applicable)
103.1.3.8 CLV General Fund
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103.1.3.9 CLV Nominal Drainage
103.1.3.10 NDOT (Stewardship, STP, Safety-LU, etc.)

103.1,3.11CMAC
103.1.3.12 CDBG Funds

1 03.1.3.1 3 Deliverables: Submit the 70% cost estimate by funding source to the City in both hard copy and electronic format (excel spreadsheet, pdf

format will not be accepted); Submit, two (2) copies of the 70% cost estimate to CCRFCD.

103.1.4 70% Design Phase Special Provisions - The Project Special Provisions shall be submitted utilizing the City's standard boilerplate set of

Special Provisions provided. The Project Special Provisions shall use the same format as lhe Uniform Standard Speclfcafions for Public

Works' Construction Off-Site lmprovements Clark County Area Nevada. All items of construction shown on the 70% Project Plans shall be

represented in the Special Provisions as bid items utilizing the corresponding related specification section's nomenclature. The applicable

items shall be described for the method of "Measuremenf' and "Payment" subsection for each section.

103.1.4.1 Deliverables: Submit five (5) copies of the bound Special Provisions to the City; Submit two (2) copies of the bound Special Provisions to

CCRFCD, two (2) Copies to NDOT and two (2) copies to the City of North Las Vegas.

103.1.5 70%WalkThrough-AtthedirectionoftheCity,ConsultantshallscheduleawalkthroughoftheProjectwithCityofLasVegaspersonnel
and other stakeholders (as determined by the City) during the 70% Design Phase period. The Consultant will note any changes or
adjustments to the plans as needed to fit field conditions and incorporate these changes into the 90% submittal.

ARTICLE 104: 90% DESIGN PHASE

104.1 90% Design Phase Submittal

104.1.1 Final Design Report - Consultant shall compile all comments and written responses to comments along with all final design information,

calculations and models and include in a standalone Final Design Report to be used as a record for the basis of design for the project. The

Final Design Report shall include all information included in the PDR and Draft Final Design Report and all associated revisions made as

applicable.

104.1.1.1Deliverables: Submit eight (8) copies of the Final Design Report to the City, Submit two (2) copies of the Final Design Report to CCRFCD,

two (2) Copies to NDOT and two (2) copies to the City of North Las Vegas.

104.1.2 90%DesignPhasePlans-ThissubmittalwillincludefurtherrefinementoftheT0%plans(includinganynecessarystructuraldetails)to
reflect 90% completion and response to comments. The 90% plans shall include all the utility conflicts and the resolutions. The 90% plans

shall include project quantity tables broken down by individual plan sheet. The g0% plans shall include construction and right-oÊway lines

and all encroachments onto private property with proposed improvements. The owners name, property address and assessor parcel

number shall be shown. Consultant shall prepare a map indicating the location and depth of proposed construction easements. The width

of the encroachment shall be dimensioned and labeled on the map. Consultant shall provide 11" x 17" copies of the map in quantity equal

to the number of parcels. The improvement plans shall be identified with the level of design with Engineer's seal in accordance with NRS
625.

104.1.2.'l Deliverables: Submitten (10)copies of the half scale plans (11" x 17") and two (2)copies of fullsize plans (24" x 36")io the City: Submit,
two (2) copies of the half scale plans, to CCRFCD, two (2) Copies to NDOT and two (2) copies to the City of North Las Vegas; Submit

copies of 70% Plans to utilities (size determined by each individual Utility Company) as necessary for review by the utility companies.

104.1,3 90% Design Phase Construction Cost Estimate - a Project cost estimate broken out by funding source, bid item, and plan sheet shall be

prepared by the Consultant. The cost estimate breakdown by funding source may include, but is not limited to, the following:

104.1.3.1RTC (may require furtherbreakdown within this category, i.e. RTC-Q10, RTC-Arterial Restoration Fund, etc.)

104.1.3.2 RFCD

104.1.3.3 SrD (CLV)

1 04.1.3.4 Sl D (other entity)

104.1,3.5 SNPLMA
1 04.1.3.6 CLV Sanitation
104.1.3.7 LVVWD (and/or other utilities as applicable)

104.1.3,8 CLV General Fund

104.1.3.9 CLV Nominal Drainage

104.1.3.10 NDOT (Stewardship, STP, Safety-LU, etc.)
104.1.3.11 CMAC

104.1.3.12 CDBG Funds
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104.1'3'13 Deliverables: Submit the g0% cost estimate by funding source to the City in both hard copy and electronic format (excel spreadsheet, pdf
format will not be accepted); Submit, two (2) copies of the 70% cost estimate to CCRFCD.

104'1.4 90% Design Phase Special Provisions - The Project Special Provisions shall be submitted utilizing the City's standard boilerplate set of
Special Provisions provided. The Project SpecialProvisions shalluse the same format aslhe llniform Standard Specficalions for Public
Works' Construction Off-Site Improvements Clark County Area Nevada. All items of construction shown on the 707o Project Plans shall be
represented in the Special Provisions as bid items utilizing the corresponding related specification section's nomenclature. The applicable
items"shall be described for the method of "Measurement" and "Paymenf' subsection for each section.

104'1'4'l Deliverables: Submit five (5) copies of the bound Special Provisions to the City; Submit two (2) copies of the bound Special Provisions to
CCRFCD, two (2) Copies to NDOT and two (2) copies to the City of North Las Vegas; Submit g0% Design Phase Plans (size and number
determined by each Utility Company submittal requirements) to the Utilities for review.

104.1.5 90% Walk Through - At the direction of the City, Consultant shall schedule a walkthrough of the Project with City of Las Vegas personnel
and other stakeholders (as determined bythe City) during the 90% Design Phase period. An inventory of all items of workìhown on the
plans will be verified and compared to field conditions. The Consultant will note any changes or adjustments to the plans as needed to fit
fìeld conditions. The Consultant will note any changes or adjustments to the plans as needed to fitfield conditions and incorporate these
changes into the 100% Design Phase Submittal.

104'1,6 Bidability and Constructability (B&C) - Consultant shall coordinate with a City selected B&C consultant or City in-house B&C review team.
The Consultant will provide the B&C consultant or in-house B&C review team with the g0% submittal and Final Design Report (and any
other documents necessary to complete the B&C review). The City may also chose to provide the B&C consultant or in-house B&C review
team with earlier submittals for review. Consultant shall attend meetings and respond to comments as required to resolve disagreements
on B&C comments.

104'1'7 Prqect Presentations - Consultant shall prepare for and make Project presentations to any organization or board, including preparation of
graphics and backup information. The following presentations are anticipated:

104'1'7'l Regional Flood Control District Citizens Advisory Committee - Consultant shall prepare graphic presentation materials and backup
information required for agenda items in accordance with CCRFCD Policies and Procedures

104'1.7'zRegional Flood Control District Technical Advisory Committee - Consultant shall prepare graphic presentation materials and backup
information required for agenda items in accordance with CCRFCD Policies and Procedures

104'1.7.3Regional Flood Control District Board - Consultant shall prepare graphic presentation materials and backup information required for
agenda items in accordance with CCRFCD Policies and Procedures

104.1.7.4Deliverables: Board attendance; backup materials; presentation materials.

104'1.8 The Consultant shall finalize all permit applications and submit all required permits to the appropriate agencies.

ARTICLE 105: 100% DESIGN PHASE

105.1 100% Design Phase Submittal

'105'1'1 The 100% submittal shall include allthe elements of Article 104, which shall be advanced to a completed level of design and shall
incorporate comments from the g0% submittal. The 100% submittal will consist of two steps: (1) a 100% pre.final (bond) submittal will be
made for final comment by the City, CCRFCD, NDOT and the City of Norlh Las Vegas; and (2) the Consultant will incorporate all
comments on the pre-final submittal into the 100% final (mylar) submittal. Plan set mylars and copies sealed in accordance with NRS
625, sealed Special Provisions, including Bid Proposal and Construction Cost Estimate shall be submitted to the City. The Engineer's
estimate broken out by bid item, plan sheet and funding source will be submitted as a Microsoft Excel Work Sheet electronic file. The
Consultant shall coordinate with utility companies and obtain all utility signatures on the Cover Sheet and elsewhere in the plans as
required. Consultant shall submit a pre-mylar bond set of the final plans before preparing mylars for this project.

105'1.1'1 Deliverables forthe 100% Pre-Final (Bond) Submittal; Response to Comments; Submitfive bound and one unbound fullsize seis (24,,X
36"); eight bound and one unbound halfsize sets (11" X 17") ofthe 100% Pre-Final (Bond) Submittal to the City; five bound copies ofthe
Special Provisions; 100% Pre-final Cost Estimate by funding source to the City; Submit 100% Pre-Final (Bond) Submittal Plans (size and
number determined by each Utility Company submittal requirements) to the Utilities for review.

105'1.1'zDeliverables forthe 100% Final (mylar)Submittal: One set of 24" X 36" mylar plan sheets stamped and signed by a Nevada P.E. which
includes the cover sheet containing all approval signatures; One set of onginal Special Provisions (unbouñd) stamped and signed by a
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Nevada P,E.; One copy of the Final Cost Estimate in the City's Bid Schedule Format; Submit two copies of the half scale plans, bound

Special Provisions and 100% Final Cost Estimate by funding source and two copies of final structural calculations to CCRFCD, NDOT and

the City of North Las Vegas. One copy of the Final Plans shall be submitted to each of the Utility Companies; An electronic copy of the
estimated construction schedule in Microsoft Project format will be submitted to the City; Electronic copies of both the plans (AutoCAD

2002 format) and Special Provisions (Microsoft Word format) shall be submitted to the City. The Engineer's estimate will be submitted as a
Microsoft Excel Work Sheet electronic file.

ARTICLE 106: BID PHASE

106.1 PreBidConference

106,1.1 The Consultant shall attend the pre-bid conference

106.2 Bid Requests and Responses

106.2.1 Consultant shall respond to questions raised by bidders during the bidding process. Decisions on issuing addenda will be conducted by the
City. The Consultant will draft required specifìcations, plan changes and clarifications for the City to include in any addenda.

106,3 Bid Opening

106.3.1 The Consultant shall attend the bid opening and reviewthe bid abstract and contractorqualifications.

1 06.3.2 The Consultant will comment on any bid discrepancies, evidence of unbalanced bid or contractor concerns uncovered during reviews.

ARTIGLE 107: CONSTRUCTION PHASE

'107.l Pre-ConstructionMeeting

107.1.1 The Consultant shall attend the pre-construction meeting.

107.2 Submittal Review
107.2.1 Consultant shall review Contractor's submittals for manufacture certifications, installation instructions, shop drawings and service

connections; Attend construction progress meetings, as necessary; respond to Contractor's Requestfor lnformation (RFl); assistwith the
processing of change orders; review Contracto/s submittals (such as shop drawings, value engineering items, sample products, etc.); visit

construction site to examine construction work; review claims and resolution of claims; attend final walk through; and assist with the punch

list preparation.

107.3 Construction SupportServices
107,3.1 The Consultant shall provide the following support services during the construction phase of the project:

107 .3.1.1 Project Site Visits
107.3.1.2 Review of Submittals/Shop Drawings
107.3,1.3 Response to RFls
107.3.1.44dd¡tional Design as needed
107.3.1.5Additional Surveying as needed

Completion of Record Drawings

ARTICLE 108: POST CONSTRUCTION PHASE

108.1 Record Drawings

108.1.1 Based upon the Consultant's knowledge of the changes in the Project during the Construction Phase and review of the Contractor's final
record documents, prepare Record Documents for the Pro¡ect. The Consultant shall review and approve the Contracto/s final record

documents for clarity and completeness, coordinate needed corrections, and drafting all final conections and coordination items submitted
by the Contractor using the software package AutoCAD. The Consultant shall prepare and submit one (1) set of completed documents in

electronic and signed (but not sealed) reproducible mylar form to the City.

108.1.2 Deliverables: Record Drawings.

END OF EXHIBIT "4"
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EXHIBIT "B''

REQUIRED SUBMITTALS

ARTICLE 201: GENERAL

201'1 When requested by the City electronic fìles shall accompany hard copies for all submittals referenced in this paragraph and unless
otherwise directed by the City. All cost estimates shall be provided in Microsoft Excel format, all schedules in Microsoft Project format, all
Special Provisions in Microsoft Word format, all Bid Schedules in Microsoft Excel format and all spreadsheets associated with additional
service requests in Microsoft Excel format. Pdf submittals will not be accepted unless specifically requested by the City.

201.2 All submittal requirements are outlined in Exhibit A - Scope of Services. Consultant shall refer to deliverables or other submittal
requirements outlined in Exhibit A.

201.3 Ceñificates of lnsurance
The Consultant shall deliver to lnsurance Tracking Services, lnc. (lTS), the City's authorized designated representative, a cerlificate of
insurance with respect to each required policy to be provided by the Consultant under this Contract. The required certificates must be
signed by the authorized representative of the insurance company shown on the certificate with proof that such person is an authorized
representative thereof, and is authorized to bind the named underwrite(s) and their company to the coverage, limits and termination
provisions shown thereon.

Submit certificates of insurance to:

City of Las Vegas
C/O lnsurance Tracking Services, lnc. (lTS)
P.O. Box 21919
Long Beach, CA 90801

Account Manager: Michael Palacios
Phone: (888) 435-2955 ext, 503 ¡ Fax. 562-435-2999
Email: michael.palacios@instrackíng,com

A certified, true and exact copy of each of the project specific insurance policies (including renewal policies) shall be provided to the City
upon request.

The Consultant shall promptly deliver to ITS a certificate of insurance with respect to each renewal policy, as necessary to demonstrate the
maintenance of the required insurance coverage forthe terms specified herein. Such certificate shall be delivered to ITS not less than 30
days prior to the expiration date of any policy and bear a notation evidencing payment of the premium thereof.

ARTICLE 201: PRELIMINARY AND GENERAL ITEMS

201.1 Meeting agendas
201.2 Meeting minutes
201.3 Detailed project schedule for design
201.4 Detailed project schedule for construction
201.5 Detailed scope for project design
201.6 Right-of-wayacquisitionreporl
201.7 Site survey
201.8 Utility conflict schedule and pothole plan

201.9 Permitapplications
201.10 Permit matrix
201.11 Clark County permits

201.'12 NDOT Encroachment permit
201.13 City of North Las Vegas permit
201.14 Other entity/agency permits as needed for project
201.15 Draft and recorded record of survey
201.16 Rightotway exhibits as outlined in exhibit a

201.17 Facilities alternatives analysis
201.18 Design exceptionsmemorandum
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ARTICLE 202: 30% DESIGN PHASE

202.1 Preliminary design report
202.2 30% design plans/construction drawings (B half size sets and 2 full size sets)
202.3 30% special provisions outline
202.4 30% construction cost estimate

ARTICLE 203: 70% DESIGN PHASE

203.1 Draft final design report
203.2 70% design plans/ construction drawings (10 half size and 2 full size sets)
203.3 70% special provisions

203.4 Structuraldrawings
203.5 70% construction cost estimate (broken out by funding source)
203.6 Special details
203,7 "recorded" record of survey

ARTIGLE 204: 90% DESIGN PHASE

204.1 Final design report
204.2 Pro¡ect presentation (for regionalflood control projects only)
2043 90% design plans/ construction drawings
204.4 90% special provisions

204,5 90% construction cost estimate (broken out by funding source
204,6 Construction easement map
204.7 Mail labels for property owners

ARTICLE 205: 100% DESIGN PHASE (PRE-FINAL SUBMITTAL)

205,1 Pre-final plans/ construction drawings (8 bound and 1 unbound half size sets, and 5 bound and one unbound full size sets)
205.2 PreJinalspecialprovisions(bound)
205.3 Pre-final construction cost estimate (broken out by funding source)
205.4 Pre-final bid schedule
205.5 Structuralcalculations

ARTIGLE 206: 100% DESIGN PHASE (FINAL SUBMITTAL)

206.1 24" x 36" mylar plan sheets/ construction drawings stamped and signed by a Nevada P.E. which includes cover sheet containing all

approval signatures
206.2 Sets of half size plans/ construction drawings
206.3 5 sets of half size plans/ construction drawings
206.4 Specialprovisions (unbound) stamped and signed by a Nevada P.E.

206.5 5 copies ofthe special provisions (bound)
206.6 Final construction cost estimate broken out by funding source in Microsoft Excel

206.7 Bid schedule
206.8 Electronic copy of the construction schedule in Microsoft project schedule format
206,9 Electronic copies of the plans/ construction drawings in AutoCAD using the city of Las Vegas' cad standards
206,10 Electronic copy of the special provisions in Microsoft word
206.11 Electronic copy of the construction cost estimate and bid schedule in Microsoft Excel

206.12 Construction drawings and special provisions ready for issuance of all required permits and printing for bidding phase distribution, which
incorporate all govemmental, agency, and utility company design comments and corrections

ARTICLE 207: BIDDING PHASE
207,1 Requested and necessary addenda
207.2 Land development permit application

30



Contract No. 140172-JH
Gowan Outfall - Alexander Branch

Rancho to Decatur

ARTICLE 208: CONSTRUCTION PHASE

208'1 lf requested by the Contractor (including his subcontractors acting through the Contractor) and approved by the City, provide the
Contractor with copies of the drawings (CONSTRUCTION DRAWINGS) including the civil topography, survey, horizontal control, and other
related design work produced by the Consultant under this Contract, in AutoCAD file format suitable for use by the Contractor for his
intended use including fìeld survey layout work for the Project. The Consultant shall make this a contractual obligation of his sub-
consultants. The Consultant may require the Contractor to sign a hold harmless agreement as a condition for releasing the electronic files.

ARTICLE 209: POST CONSTRUCTION PHASE

209.'l Final record drawings in both electronic (as determined by the city) and mylar format

ARTICLE210: ADDITIONALSUBMITTALS

210.1 lf required by governing authorities, Flood/Hydrology Reports submitted to Regional Flood Control and City of Las Vegas Land
Development Section, and written notice to the City of the submittal dates for each.

2'10.2 lf required by governing authorities, Traffic Study submitted to City of Las Vegas Traffìc/Electrical Field Operations Section, and written
notice to the City of the submittal date.

210'3 NV Energy, Las Vegas Valley Water District, Southwest Gas, Century Link and Cox applications to their design departments, and written
notice to the City of the submittal dates for each.

210.4 Construction Drawings and Special Provisions as described in the Scope of Services (Exhibit "4") at 30To,70T0,90%, and 100%
completion, utilizing the City's standard cover sheet and title block, including Construction Cost Estimates with 30%, 700/",90% and 1 00%
submittals.

END OF EXHIBIT "8"
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Contract No. 140172-JH

Gowan Outfall - Alexander Branch

Rancho to Decatur

EXHIBIT "C''

PERFORMANCE SCHEDULE

ARTICLE 301: NOTICE T0 PROCEED

301.1 The start date for the Consultant's scope of senuices shall be, without any further notice requirement, the date of this Contract signed by
the parties. The Consultant shall pedorm the services required as expeditiously as is consistent with professional skill and care and the
orderly progress of the Project. The Scope of Service set forth in this Contract and the compensation to the Consultant for said Scope of
Services is based upon the Consultant and the City each performing its responsibilities in a timely manner.

301.2 Performance Schedute. The parties hereto have agreed to a general performance schedule (the "Performance Schedule") which is set
forth herein. Subsequent to the execution of this Contract, the Consultant shall fumish to the City's Representative for approval a more
detailed schedule of performance (herein the "Detailed Pe¡'formance Schedule").

301.3 Revised Performance Schedule. lf the Consultant's performance is delayed or the sequence of tasks changed, the Consultant shall notify
the City's Representative in writing of the reasons for the delay or the change. The Consultant shall then prepare a revised General and
Detailed Performance Schedule for submission to and approval by the City's Representative.

ARTICLE 302: PERFORMANCE SCHEDULE

302.1 The maximum allowed time to complete each phase of the work is shown in the following table:

PHASE CALENDAR DAYS

TO COMPLETE
REMARKS

30% DESIGN PHASE r35
70"/o DESIGN PHASE 100

90% DESIGN PHASE 75

1OO% DESIGN PHASE 45

BID PHASE This service to be orovided if construction fundino becomes available

CONSTRUCTION PHASE This service to be provided if construction fundinq becomes available

POST CONSTRUCTION PHASE This service to be provided if construction fundinq becomes available

TOTAL CALENDAR DAYS TO COMPLETE: 355

303.1

ARTICLE 303: DESIGN AND PERMITTING ScHEDULE DELAYS

The Consultant declares that they are experienced and knowledgeable with all governmental, agency, and utility company design approval
processes, procedures, applications, fees, design standards, reviews, required corrective actions, and time schedules required for the
Project, and that the schedule set forth for ihe Scope of Services is reasonable and achievable within these design approval parameters.

303.2 Although it is acknowledged that neither the City nor the Consultant have full control over these design approval processes, the Consultant
shall be held accountable for any impacts to the City resulting from their actions or lack of actions, including but not limited to their failure to
make timely submittals, their failure to routinely follow-up on submittals, their failure to notify the City of anticipated delays and required
design changes, and their failure to process and re-submit comments and corrections received in a timely manner.

304.1

ARTICLE304: CONSTRUCTION

No adjustments shall be made to the Post Construction Phase fee due to extended schedules.

END OF EXHIBIT'C"
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Contract No. 140172-JH

Gowan Outfall - Alexander Branch

Rancho to Decatu¡

EXHIBIT "D''

FEE BREAKDOWN

ARTICLE 400: TOTAL COMPENSATION

400.1 The total compensation to be paid to the Consultant for performance of this Contract including Basic Services, Additional Services, and

Reimbursable Expenses shall not exceed $640,138.00. lncreases to total compensation may only be authorized by written amendment
or change order to this Contract. This total compensation amount is comprised of the parls descnbed in this Exhibit "D" (Fee Breakdovwr).

ARTICLE 401: BASIC SERVICES PAYMENT BASED UPON COMPLETION OF TASKS

40'1.1 The City agrees to pay the fixed fee attributable to each task and, if applicable, each subtask, set forth in Exhibit "4" (Scope of Services)
. which is completed by the Consultant. The Consultant agrees to perform the services necessary to complete each task and, if applicable,

each subtask, for the amount of the fixed fee set forth in this Exhibit "D" (Fee Breakdown). Payment shall be made for completed tasks
pursuant to monthly invoices submitted in accordance with this Contract. The fixed fee shall constitute the entire compensation to be paid
to the Consultant regardless of the number of man-hours actually expended to complete the performance of the services set forú in Exhibit
"4" (Scope of Services).

BASIC SERV]CES REMARKS

TOTAL NOT TO EXCEED COST $508,956,00

401.1 The following table(s) show the breakdown of the Total Not to Exceed Cost for Basic Services by Task.

401.2 The table(s) show the fixed cost for each task along with the estimated hours to be expended by various Consultant personnel over the
course of the Pro¡ect for each of the various tasks, and/or the dollar value of the estimated hours. Although this table represents the basis
for how the Total Not to Exceed Cost for Basic Services was established, the personnel, hours, and dollar value of the hours shown are not
a paft of this Contract and are not to be used as the basis for payment. The fee for each task is a fixed fee regardless of the number of
man-hours expended to complete each task orthe personnel used to perform the work.

401 '3 The scope of work for each of the tasks may be adjusted by the City Representative over the course of the Project, including establishing
newtasks orthe deletion of listed tasks. The cost of these adjustments shall be calculated utilizing the rates agreed to in this Contract to
the extent they are applicable.

401'4 The City Representative shall have the authority to make such work scope adjustments to the line item tasks contained within Basic
Services without processing this Contract for an amendment or change order to be approved and signed by City Council or their designee,
if (1) the revisions are documented in writing signed by the Consultant and City prior io performance, (2) the Total Not to Exceed Cost for
Basíc Services is not exceeded, and (3) the change(s) are within the scope ofthe Project.
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Contract No. 140172-JH

Gowan Outfall - Alexander Branch

Rancho to Decatur

ARTICLE 402: ALLOWANCE FoR ADDITIONAL SERVICES

402'1 A Not-To-Exceed Allowance for Additional Services is hereby established as set forth below. The City Representative has authority to pre-
authorize in writing Additional Services up to the Total Not-To-Exceed Cost. Services performed prior to receiving the required written
authorization or in excess of the Total NotTo-Exceed Cost shall not be obligated for compensation.

402.2 Additional Services are services provided in the interests of the Project that are not set forth in Exhibit "A" (Scope of Services).

402.3 The Consultant shall be compensated for Additional Services in accordance with the Additional Services fees set forth in Exhibit "E"
(Additional Compensation), or if no Additional Service fee has been established for the service, in accordance with the Consultant Hourly
Rates established in Exhibit "E" (Additional Compensation). Additional Service compensation disputes shall be resolved in accordance with
the claims and disputes provisions of this Contract and shall not be cause for the Consultant to delay providing requested seruices.
Payment shall be made for each completed Additional Service pursuant to invoices submitted in accordance with this Contract.

402'4 Reimbursable Expenses may be compensated from this Allowance for Additional dervices to the extent they are allowed by Exhibit "E"
(Additional Compensation). Payment shall be made for each completed Reimbursable Expense pursuant to invoices submitted in
accordance with this Contract. Expenses not listed in Exhibit "E" (Additional Compensation) as allowed Reimbursable Expenses shall not
be compensated without amendment or change order to this Contract to allow them as Reimbursable Expenses.

402'5 lncreases to this Total NolTo-Exceed Cost for Additional Services may only be authorized by written amendment or change order to this
Contract.

ADDITIONAL SERVICES ALLOWANCE ALLOWED SERVICES

TOTAL NOT.TO.EXCEED COST $1 31,1 82.00 See list below

402.5.1 Additional Services may include, but are not limited to, the following:
402'5'2 Additional Design Services - As required by the City, Consultant shall perform additional design services required for the Project.
402.5.3 Additional Topographic Survey - As required by the City, Consultant shall obtain additional fìeld measurements to supþlement the

original topographic mapping as requested by the client.
402.5.4 Facility Specific Environmental Assessment - As required by the City, Consultant shall prepare a Facility Specific Environmental

Assessment.
402.5.5 Title Reports - As requir:ed by the City, Consultant shall prepare Title Reports as required for the Project.
402.5.6 Utility Potholing - As required by the City, Consultant shall provide additional utility potholing, prepare pothole location map and obtain

information for subsurface utilities.

END OF EXHIBIT "D'
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Contract No. 140172-JH

Gowan 0utfall - Alexander Branch

Rancho to Decatur

EXHIBIT "E"

ADDITIONAL COMPENSATION

ARTICLE 501: CONSULTANT HOURLY RATES

501 .1 The following hourly rates are to be used as the basis for negotiation of added and reduced services. These hourly rates are valid for the

duration of the Project and include salary costs, overhead, administration and profit. The overhead included in these rates covers all

support personnel who normally work on non-specific project tasks including but not limited to receptionists, senior executives together

with their assistants, financial accounting personnel, and personnel maintaining facilities, equipment and computers.

CLASSIFICATION RATE UNIT

Project Principal $21 I Per Hour

Project Manager $1 52 Per Hour

Principal Engineer $1 81 Per Hour

Senior Engineer $1 56 Per Hour

Engineer $e4 Per Hour

Senior Designer $1 20 Per Hour

Designer $1 10 Per Hour

CAD Tech $75 Per Hour

Admin $72 Per Hour

Land Surveyor $1 65 Per Hour

Survey Tech $1 32 Per Hour

ARTICLE 502: SUB-CONSULTANT HOURLY RATES

502.1 The following hourly rates are to be used as the basis for negotiation of added and reduced services. These hourly rates are valid for the
duration of the Project and include salary costs, overhead, administration and profit. The overhead included in these rates covers all

suppoft personnel who normally work on non-specific project tasks including but not limited to receptionists, senior executives together
with their assistants, financial accounting personnel, and personnel maintaining facilities, equipment and computers.

SUBCONSULTANT#1 NAME RATE UNIT

Project Architect / Manager $0 Per Hour

Architect / Engineer $o Per Hour

Designer $0 Per Hour

Specification Writer $o Per Hour

Technician / CADD Operator $0 Per Hour

Clerical $o Per Hour

SUBCONSULÏANT #2 NAME RATE UNIT

Prolect Architect / Manager $0 Per Hour

Architect / Engineer $o Per Hour

Designer $0 Per Hour

Specification Writer $o Per Hour

Technician / CADD Operator $o Per Hour

Clerical $o Per Hour
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SUBCONSULTANT #3 NAME RATE UNIT

Project Architect / Manager $o Per Hour

Architect / Engineer $o Per Hour

Designer $o Per Hour

Specification Writer $0 Per Hour

Technician / CADD Operator $o Per Hour

Clerical $0 Per Hour

Contract No. 140'172-JH

Gowan Outfall - Alexander Branch

Rancho to Decatur

ARTICLE 503: ADDITIONAL SERVICES RATES

503'1 The cost of the following potential future Additional Services have been negotiated as of the date of this Contract,

ADDITIONAL SERVICE SUBMITTALS SCHEDULE IMPACT FIXED FEE

Reference the following Exhibit E-1: Additional Services Fee
Breakdown. $0

$0

$o

503.2 These Additional Services Rates are valid for the duration of the Project and include salary costs, equipment, overhead, administration and
profìt.

503'3 For Additional Services of sub-consultants, the City shall compensate the Consultant a multiple of one (1.0)times the amounts billed to the
Consultant for such services. The Consultant may bill for their expenses in managing the Additional Service of sub-consultants, the amount
of which is already included in the above Additional Service Rates or, if not listed in the above Additional Service Rates, shall be approved
by the City in writing prior to the Consultant or sub-consultant providing the services.

503'4 The Consultant agrees to provide services in connection with the Project, which are ín addition to those required by Exhibit "A" for Basic
Senvices, as Additional Services if so requested by the City in writing. Such requests may included, but are not limited to, and are not
necessarily indicated by this statement as being Additional Services ratherthan Basic Senvices: (i) significant changes in the Project's size,
qualtty, complexity, budget, or time schedule, (ii) changes required due to conflicting instructions previously given by the City, (iii) changes
required by the enactment or amendment to codes, laws or regulations subsequent to the preparation of such documenti, (iv) servióes
concerning the replacement of that porlion of the Project damaged by fire or other cause, and (v) services made necessary by the default
or failure of the Contractor including major defects or deficiencies in the construction.
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Contract No, 140172-JH

Gowan Outfall - Alexander Branch

Rancho to Decalur

ARTICLE 504:

504,1 The following Reimbursable Expenses are allowed:

REIMBURSABLE EXPENSE

NONE

504.3

For Reimbursable Expenses of the Consultant, the City shall compensate the Consultant a multiple of one (1.0)times the actual direct
costs incurred by the Consultant. The multiplier includes all compensation for overhead and profit.

Reimbursable Expenses are limited to specifìc pre-authorized items or services purchased from third parties to this Contract, dedicated to
only this Project. Additions to the above allowed Reimbursable Expenses may only be granted as a written amendment or change order to
this Contract.

lf Reimbursable Expenses are established in this Contract as a fìxed sum or a nolto-exceed amount, the Consultant has determined that
this Reimbursable Expense amount will not be exceeded for the allowed Reimbursable Expenses for performance of the Services set forth
in Exhibit "A" (Scope of Services), and accordingly does hereby assume the risk to complete the performance of this Contract without
further compensation for Reimbursable Expenses should the costs exceed this fixed sum or nofto-exceed amount for Reimbursable
Expenses

Travel and per diem expenses are included in the Basic Services Fees, Consultant Hourly Rates, Sub-Consultant Hourly Rates, and
Additional Services Rates shown in this Contract, and may otherwise only be authorized as reimbursable expenses by written amendment
or change order to this Contract.

END OF EXHIBIT "E"

REIMBURSABLE EXPENSES

504.2

504.4

504.5
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Contract No. 140172-JH

Gowan Outfall - Alexander Branch

Rancho to Decatur

EXHIBIT "F''

KEY PERSONNEL LIST

ARTICLE 600: CITY PERSONNEL

600.1 CITY REPRESENTATIVE: Dennis Moyer

600.2 CITYREPRESENTATIVE'SSUPERVISOR: KristinaSwallow

ARTICLE 601: CONSULTANT'S PROJECT STAFF

601.1 ïhe following personnel will be assigned by the Consultant to work on the Project. Any changes or additions require City approval.

601.1.1 CONSULTANT REPRESENTATIVE: Daniel Bender

601.1.2 CONSULTANT REPRESENTATIVE'S SUPERVISOR: Mike Hunzinger

601,1.3 PROJECT MANAGER: Lant Leavitt

601.1,4 RESPONSIBLE IN CHARGE PERSON

List name of individual Engineer as licensed: Daniel W. Bender

601,1.5 IN CHARGE PERSON'S STATE OF NEVADA LICENSE NUMBER
List Engineer license number: Nevada 12806

ARTICLE602: CONSULTANT'SSUBCONSULTANTS

602.1 The following subconsultants will be contracted with and utilized by the Consultant to work on the Project. Any changes or additions require
City approval.

602j.1 AERIAL MAPPING: N/A

602.1.2 ENVIRONMENTAL: N/A

602.1.3 CIVIL ENGINEER: N/A

602.1.4 STRUCTURAL ENGINEER: NiA

602.1.5 MECHANICAL ENGINEER: N/A

602.1.6 ELECTRICAL ENGINEER: N/A

602.1.7 LANDSCAPE DESIGN: N/A

602.1.8 INDEPENDENT COST ESTIMATOR (NOT the Consultant): N/A

602.1.9 GEOïECHNICAL ENGINEER: GeoTek

602.1.10 LAND SURVEYOR: N/A

602J.11 POTHOLING: Horrocks Engineers

END OF EXHIBIT'F"
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EXHIBIT "G''

CERTIFICATE
Error! Reference source not found.

1. Definitions

"City" means the City of Las Vegas.

"City Council" means the governing body of the City of Las Vegas.

"Contracting Entity" means the individual, partnership, or corporation seeking to enter into a contract or agreement
with the City of Las Vegas.

"Prindpd" means, for each type of business organization, the following: (a) sole proprietorship - the owner of the
business; (b) corporation - the directors and otficers of the corporation; but not any branch managers of offices which
are a part of the corporation; (c) partnership - the general partner and limited pariners; (d) limiteã liability company -
the managing member as well as all the other members.

Policy

ln accordance with Resolution 79-99 and 105-99 adopted by the City Council, Contracting Eniities seeking to enter inlo certain contracts or
agreements with the City of Las Vegas must disclose information regarding ownership interests and principals. Such disclosure generally is
required in conjunction with a Request for Proposals (RFP). ln other cases, such disclbsure must be made'prior to the execution of a contract
or agreement.

lnstructions

The disclosure required by the Resolutions referenced above shall be made through the completion and execution of this Certificate., The
Contracting Entity shall complete Block 1, Block 2, and Block 3. The Contracting Entity shall complete either Block 4 or its alternate in Block 5,
Specific information, which must be provided, is highlighted. An Officer or other official authorized to coniractually bind the Contracting Entity
shall sign and date lhe Certificate, and such signing shall be notarized,

lncorporation

This Certificate shall be incorporated into the resulting contract or agreement, if any, between the City and the Contracting Entity. Upon
execulion of such contract or agreemenl, the Contracting Entity is under a continuing obligation to notify lhe City in writing-of any material
changestotheinformationinthisCertificate. Thisnotifìcationshallbemadewithinfifteen(15)daysofthechange. FailuretonotifyineCityoi
any material change may result, at the option of the City, in a default termination (in whole or in part) of the contract or agreement, andior a
withholding of payments due the Contracting Entity.

3.

4.

Block 1 | Contractinq Entitv

Name
Stanley Consultants, lnc.

Address
5820 South Eastern Avenue,
Las Vegas, NV 891 1 I
Telephone
702:369.9396

EIN or DUNS
42-1320758

Block 2 | Description

Subject Matter of Contract/Agreement:
Gowan Outfall - Alexander Channel
City of Las Vegas

RFP #:

Block 3 | Tvpe of Business

I lndividual n Partnership n Limited Liability Company X Corporation



CERTI FICATE - DISCLOSURE OF OWN ERSH IP/PRINC I PALS
(coNTTNUED)

Ïhe Contracting Entity shall conlinue the above list on a sheet of paper entitled "D¡sclosure of Principals - Continuation" until full and
complete disclosure is made. lf continuation sheets are attached, please indicate the number of sheets: N/A

Block 5

Block 4 | Disclosure of Ownership and Principals
ln the space below, the Contracting Entity must disclose all principals (including partners) of the Contracting Entity, as well as persons or
entities holding more than one-percent (1%) ownership interest in the Contracting Entity.

FULL NAME/TITLE BUSINESS ADDRESS BUSINESS PHONE

SMSB Plan 225 lowa Avenue, Muscatine, lA 52761 563 264 6600

a Thomopulos, Greqs G. 225 lowa Avenue, Muscatine, lA 52761 563 2â¿ â600

â Roberts, Gavle A ))4 l¡uta Ârranr ra I\/I rcn¡tlñâ lA 
^t7^4

5â? ?â4 AâOO

À Mullin. Patrick E. )26lowa Avenue Muscatine lA 52761 563 264 6600

Ã Allchin. Steven J. ))E l¡wa Arranr re Mr rc¡aÍina lÃ, 427A'l 563 26¿ 6â00

Stanlev. Richard H )94 lnua Ârran¡ra Àilr¡c¡atino lA Ãt7Ãl 5Â3 244 ÂAOn

-7 Hunz¡noer. Michâel E. 2)E lôw^ Avcnue fì/lrqcetinÞ lA -627Â l 563 264 6600

o Elliott. MarcA )24 l¡wa Ar¡on¡rp Mrrqaatina lA Ê,)7â,1 5â3 2â4 6600

ô McAlister, lan J ?25 lowâ Aventre Muscetinê lA 52761 6Â? 2â4 6Â0ô

a^ Smith. Richard C. ?)5 l¡wa Avcnue [Vlr¡cnnt;nê lA 527Â1 563 264 6600

44 Johnson, J. Craiq ))E lawa Avpnr¡p l\/lrc¡rlina lA F)74'l 5âi 2ß4 â60n

40 Badtram. Larrv H. 2?5lowa Avenile Muscatine lA52761 563.264.6600

1a Hollatz. James A. 2)E lowa AvÊnrê Mrq^âlinø lA 27â1 ÃA? 
'^¿ 

Â^nn

4/l Primrose, Stewart W ))4 lnua Âr¡anr ra l\/lr rcnalinâ IÀ Ã?741 ÃAA tA^ Â^nn

Edwards. Timothv E. ?25 lowa Avenue Muscat¡nê lA 52761 Ã^'ì ?^Á 
^Ânn

4e Kemoer. James F. 2)E l¡wa Ar¡pn¡ra Mr¡qnat¡hê lÂ 62741 ÃA" 
'Â¿ 

AAnn

47 Stanqe. Dean C. 9)Ã lnua Àvanua Àlilc¡alina lA. 
^)7A1

Ã^e ,AA
^Ann

4a Schebler. Steven J. 225 lowa Avenue, Muscatine, lA 52761 ÃÂ? ,^¿ 
^^nn

46 McAllister. Vêrnon L, ))4 lawa Arrcnilc f\ilr ¡q¡rti^ã lA 4)7^1 ÃAâ 
'Aá 

AANN

t^ Marlowe, Jack E t)A l^\^t^ Âr¡onr ra À/lr re¡al¡nô lÀ Cr7Â1 Ãa2
'AÀ

ÂAnn

a1 Dennis. Tshaka E. 2?5 lowa Avenrc Mr rqcatine lA 527Â1 Ã^1 
'Al. ^^nô

Disclosure of Ownership and Principals - Alternate

lf the Contracting Entity, or its principals or partners, are required to provide disclosure (of persons or entities holding an ownership
interest) under federal law (such as d¡sclosure required by the Securities and Exchange Commission or ihe Employee Retirement
lncome Act), a copy of such disclosure may be attached to this Certifìcate in lieu of providing the information set forth in Block 4 above.
A description of such disclosure documen{s must be included below"

Name of Attached Document: N/A
Date of Attached Document: Number of Pages:



I certifu, under penalty of perjury" that all the information provided in this Ceitificate is eurrent, complete, and accurate, I furlher certifi
that I am an individual authorized to contraclually bind lhe above named Contracting Entity.

,r"r"rr""O", 

T ,#ig O, _
4128114

Sînie' ô'î= LlranôÁ
({f vr..i¡"¡, gç Q¿g,e"rf

Subscribed and sworn to before me this 28th day of

utâ0.rrurüt¡tEg
.ilonfrrñar
snnctrvrôr I


