

SECOND SUPPLEMENTAL INTERLOCAL CONTRACT

LAS VEGAS WASH – ELKHORN ROAD, RAINBOW BOULEVARD TO TORREY
PINES DRIVE

THIS SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 8th day of January, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as “DISTRICT”, and the City of Las Vegas hereinafter referred to as “CITY”.

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2002 Master Plan, as Facility Number LVMD 2500, hereinafter referred to as “PROJECT”; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated November 8, 2007 and First Supplemental Interlocal Contract dated April 10, 2008 for the construction of the Las Vegas Wash – Elkhorn Road, Rainbow to Torrey Pines Drive were entered into between the DISTRICT and the CITY; and

WHEREAS, the CITY wishes to extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 15 shall be revised as follows:

15. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to February 24, 2010. The DISTRICT may, at

any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

All other section of the Interlocal contracts dated November 8, 2007, April 10, 2008 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Second Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

3/4/09

Date of District Action

January 8, 2009

City of Las Vegas

Regional Flood Control District

By:

Oscar B. Goodman
Oscar B. Goodman, Mayor

By:

Lawrence L. Brown III
LAWRENCE L. BROWN, III,
Chairman

Attest

Attest

By:

Beverly K. Bridges
Beverly K. Bridges, CMC
City Clerk

By:

Carolyn Frazier
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form

By:

John S. Redilla 1/14/09
Deputy City Attorney Date

By:

Christopher Figgins
Christopher Figgins Date
Chief Deputy District Attorney




EXHIBIT A

LAS VEGAS WASH - ELKHORN, RAINBOW BLVD TO TORRY PINES DR. (LAS22H07)

F:\MDepot\Engineering_Planning\Flood\ARCVIEW\Exhibit A - LAS VEGAS WASH - ELKHORN, RAINBOW BLVD TO TORRY PINE DR.

