

City of Las Vegas

Agenda Item



AGENDA SUMMARY PAGE

CITY COUNCIL MEETING OF JUNE 17, 2009

DEPARTMENT: PUBLIC WORKS

DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of First Supplemental Interlocal Contract LAS22F07 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFC) to extend the project completion date to December 31, 2012 for the Las Vegas Wash - Rainbow (Elkhorn Road to Grand Teton Drive) - Ward 6 (Ross)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On July 12, 2007 the Clark County Regional Flood Control District entered into an Interlocal Contract with the City of Las Vegas for the design engineering, right-of-way and environmental mitigation associated with the Las Vegas Wash - Rainbow (Elkhorn Road to Grand Teton Drive) project. This First Supplemental Interlocal Contract will extend the project completion date to December 31, 2012. The Clark County Regional Flood Control District approved this contract at its April 9, 2009 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

First Supplemental Interlocal Contract LAS22F07

Motion made by GARY REESE to Approve Items 14-84

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 1

LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-RICKI Y. BARLOW)