

SECOND SUPPLEMENTAL INTERLOCAL CONTRACT

FOR LOCAL DRAINAGE IMPROVEMENTS IN JONES BOULEVARD – ALTA TO
BORDEN STORM DRAIN

THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 21st day of May, 2009 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the Interlocal Contract dated July 10, 2008 and Supplemental Interlocal Contract dated November 13, 2008, were entered into between the DISTRICT and the CITY; and

WHEREAS, the City wishes to decrease construction funding and extend the project completion date

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECT COSTS shall be revised to read as follows:

The DISTRICT agrees to fund PROJECT costs within the limits specified below:

1. Construction costs shall not exceed \$742,000 or 100 percent of construction of the first quarter mile and 50 percent for the remainder of the project, whichever is less.
2. The total cost of this CONTRACT shall not exceed \$742,000 which includes all items described in paragraph one above and funds will be made available after July 10, 2008.

SECTION III – GENERAL, paragraph 13 shall be revised to read as follows:

13. The items covered in SECTION II - PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to August 11, 2010. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

The remainder of the original Interlocal Contract dated July 10, 2008 and Supplemental Interlocal Contract dated November 13, 2008 shall remain unchanged.

IN WITNESS WHEREOF, the Parties have caused this Second Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

7/1/2009


Date of District Action

May 21, 2009

City of Las Vegas

Regional Flood Control District

By: 
Oscar B. Goodman
Mayor

By: 
Lawrence L. Brown, III
Chairman

Attest


Attest

By: 
Beverly K. Bridges, CMC
City Clerk


By: 
Carolyn Frazier
Secretary to the Board

Approved as to form

Approved as to Form

By:  6/10/09
Deputy City Attorney Date

By:  5/26/09
Christopher Higgins Date
Chief Deputy District Attorney



LEGEND

- EXISTING LOCAL FACILITY
- EXISTING CCRFCD FACILITY
- PROPOSED LOCAL FACILITY
- PROPOSED CCRFCD FACILITY

