




Las Vegas

Agenda Item No.: **37.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JULY 7, 2010

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Third Supplemental Interlocal Contract LAS22G07 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFC) to extend the design project completion date to September 30, 2011 for the Elkhorn Springs and Buffalo Storm Drain located within Buffalo Drive between Sunny Springs Lane and Donald Nelson Avenue - Ward 6 (Ross)

Fiscal Impact

☐
☐

No Impact

Budget Funds Available

☐ **Augmentation Required**

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

The City of Las Vegas entered into an Interlocal Contract with the Clark County Regional Flood Control District on July 12, 2007 and Supplemental Interlocal Contracts dated February 14, 2008 and January 8, 2009 to design the Elkhorn Springs and Buffalo Storm Drain project. This Third Supplemental Interlocal Contract will extend the design project completion date to September 30, 2011. The Clark County Regional Flood Control District approved this contract at their May 20, 2010 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Third Supplemental Interlocal Contract LAS22G07

Motion made by GARY REESE to Approve Consent Agenda except item(s) 14, 21, 23, 24, 30, 40 and 41

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 1

RICKI Y. BARLOW, LOIS TARKANIAN, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-STEVE WOLFSON)