



Las Vegas

Agenda Item No.: **41.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: AUGUST 18, 2010

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of First Supplemental Interlocal Contract LAS22K08 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRCD) to extend the completion date for the Las Vegas Wash - Grand Teton, Mountain Spa to Buffalo Drive - Ward 6 (Ross)

Fiscal Impact

☐

No Impact

☐ **Augmentation Required**

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

On August 14, 2008 District entered into an Interlocal Contract with the City to provide funding for the design for the Las Vegas Wash Grand Teton, Mountain Spa to Buffalo Drive. This First Supplemental Interlocal Contract will extend the project completion date to June 30, 2015. This extension is necessary to allow for project completion. The Clark County Regional Flood Control District approved this contract at its July 8, 2010 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

First Supplemental Interlocal Contract LAS22K08

Motion made by GARY REESE to Approve the Consent Agenda except Items 11, 36 and 37

Passed For: 6; Against: 0; Abstain: 0; Did Not Vote: 1; Excused: 0

RICKI Y. BARLOW, STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-LOIS TARKANIAN); (Excused-None)