




Las Vegas

Agenda Item No.: **35.**

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF NOVEMBER 3, 2010

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Amendment No. 1 to Highway Agreement No. PR345-08-063, a Cooperative (Matching) Agreement with the State of Nevada Department of Transportation (NDOT) to extend the completion date to December 31, 2012 for the design and construction of landscaped median islands with landscaping on Charleston Boulevard (SR-159) from Las Vegas Boulevard to Maryland Parkway, Ward 3 (Reese)

Fiscal Impact

☐

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

On December 9, 2008, the City of Las Vegas entered into a Cooperative (Matching) Agreement with the State of Nevada Department of Transportation (NDOT) in the amount of \$500,000 (NDOT Landscape and Aesthetics Community Matching Funds) to fund the design and construction of landscaped median islands with landscaping on Charleston Boulevard (SR-159) from Las Vegas Boulevard to Maryland Parkway. Total project cost is \$1,000,000. This amendment will extend the completion date to December 31, 2012, as additional time is required to complete the project.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Amendment No. 1 to Highway Agreement No. PR345-08-063

Motion made by GARY REESE to Approve the Consent Agenda except Items 23 and 28

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN,
GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)