




Las Vegas

Agenda Item No.: 47.

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JULY 20, 2011

DEPARTMENT: PUBLIC WORKS
DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

For possible action to approve a First Supplemental Interlocal Contract LAS29A10 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCDD) to increase project funding and extend the project completion date to June 30, 2013 for Flamingo Wash, Boulder Highway North Main Street (\$70,000 - CCRFCDD) - Ward 3 (Coffin)

Fiscal Impact

☐ **No Impact** ☐ **Augmentation Required**
☐ **Budget Funds Available**

Amount: \$70,000

Funding Source: CCRFCDD

Dept./Division: PW/City Engineer

PURPOSE/BACKGROUND:

On October 14, 2010 the CCRFCDD entered into an Interlocal Contract with the City for the design of Flamingo Wash, Boulder Highway North Main Street project. This First Supplemental Interlocal Contract will increase project funding in the amount of \$70,000 to allow for award of the contract and it will extend project completion date to June 30, 2013. The total cost of the project shall not exceed \$320,000. The CCRFCDD approved this contract at their May 19, 2011 Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

First Supplemental Interlocal Contract LAS29A10

Motion made by STAVROS S. ANTHONY to Approve the Consent Agenda except item(s) 14, 17, 32

Passed For: 7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0

RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, CAROLYN G. GOODMAN, STAVROS S. ANTHONY, STEVEN D. ROSS, BOB COFFIN; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-None)