

**CONTRACT MODIFICATION No. 6
ENVIRONMENTAL MANAGEMENT CONSULTING SERVICES**

This MODIFICATION No. 6 is being entered into this ____ day of _____, 20____, by and between CITY PARKWAY V, INC. (hereinafter "CPV"), a non-profit corporation within the State of Nevada having its principal office at 400 Stewart Avenue, Las Vegas, Nevada 89101, and KLEINFELDER WEST INC. (hereinafter the "Company") having its principal office at 6380 South Polaris Ave., Las Vegas, Nevada 89118.

The Contract between the City and the Company dated June 22, 2007, as subsequently modified, is hereby modified as follows:

1. B-4 Performance Period / Delivery Schedule. Extend the Contract performance period.

In accordance with Contract terms, the parties mutually agree to extend the performance period of this Contract through April 30, 2013.

2. B-3 Prices / Costs

DELETE:

This Contract provides for payment of services performed by the Company at fixed labor rates and for fixed laboratory and analytical fees, with payments limited to a not-to-exceed amount of Five Hundred Twenty Thousand Dollars (\$520,000.00).

REPLACE WITH:

This Contract provides for payment of services performed by the Company at fixed labor rates and for fixed laboratory and analytical fees, with payments limited to a not-to-exceed amount of Six Hundred Twenty Thousand Dollars (\$620,000.00).

DELETE:

(a) Labor Rates. CP V will pay the Company for services performed at the following labor rates which include all direct costs, overhead burdens and profit:

CEM (Senior Professional)	\$127.00
Project Professional	\$106.56
Staff Professional II	\$ 85.13
Staff Professional I/Professional	\$ 76.00
Technician	\$ 63.75
Administrative	\$ 52.17

REPLACE WITH:

(a) Labor Rates. CPV will pay the Company for services performed at the following labor rates which include all direct costs, overhead burdens and profit:

CEM (Senior Professional)	\$131.00
Project Professional	\$110.00
Staff Professional II	\$ 88.00
Staff Professional I/Professional	\$ 78.00
Technician	\$ 66.00
Administrative	\$ 54.00

3. General

In the event of any conflict between the Contract, as previously modified and this modification, the provisions of Modification No. 6 take precedence. All other contract terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties hereto have caused this Modification No. 6 to be executed by their duly authorized representatives.

CITY PARKWAY V, INC.

ELIZABETH N. FRETWELL, President

"CPV"

ATTEST:

SCOTT D. ADAMS, Secretary/Treasurer

APPROVED AS TO FORM:

John S. Ridilla

12/10/11
Date

John S. Ridilla
Deputy City Attorney

KLEINFELDER WEST INC.

STEVEN MYERS, Vice President

"Company"